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TC-001 Collingwood Arena Include Closed Jobs: Yes 

,..... 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-020 Disbursements 

OTH 09-25-2012 
OTH 09-25-2012 
OTH 11-22-2012 
OTl-i 12-31-2012 
OTH 03-07-2013 
OTH 03-31-2013 
OTH 05-09-2013 
OTH 08-30-2013 
OTH 08-30-2013 
OTH 09-27-2013 
OTH 10-25-2013 
OTH 11-21-2013 
OTH 01-17-2014 
OTH 03-17-2014 
OTH 08-29-2014 
OTH 04-03-2015 

Description 

Bank charge 
Bank charge 
Purolator Inc. 
Paragon dpi 
Purolator Inc . 
Paragon dpi 
Purolator Inc. 
Purolator Inc . 
Purolator Inc . 
Purolator Inc 
Purolator Inc. 
Purolator Inc. 
Purolator Inc 
Bill Mercer 
Purolator Inc. 
Purolator Inc . 

1-030 Architectural Fees 
SUB12-ll-2012 Szeto Architect 
SUB 12-11-2012 
SUB 11-21-2013 
SUB 11-21-2013 
SUB 11-21-2013 

Szeto Architect 
Szeto Architect 
Szeto Architect 
Szeto Architect 

1-040 Mechanical Engineer 
SUB 10 -04-201 2 BK Consulting 
SUB 12-31-2012 BK Consulting Inc. 
SUB 12-31-2012 BK Consulting Inc. 
SUB 03-21-2013 BK Consulting Inc. 
SUB 03-21-2013 BK Consulting Inc . 
SUB 04-30-2014 BK Consulting Inc . 
SUB 04-30-2014 BK Consulting Inc. 
SUB 04-30-2014 BK Consulting Inc . 
SUB 04-30-2014 BK Consulting Inc . 

Units 

Other Total 

Disbursements Total 

Subcontract Total 

Architectural Fees Total 

Subcontract Total 

Mechanical Engi~eer Total 

1-045 LEED Consulting 
SUB09-30-2013 Green Leaf Distribution 

Amount 

67.50 
67.50 
14 .07 

7 . 50 
20 . 55 
15 . 00 
16 .29 
11 . 03 
51 . 78 
21.20 
22 . 45 

I 20, 83 
21.67 

112.50 
31.28 
35.66 

536.81* 

536.81* 

16,327.43 

16,672 . 57 
653 . 65 

33,6 53 . 65* 

33,6 53 . 65* 

6,500.00 

17,350.00 

3,232.46 

1,200 . 00 

1,528.48 
29 ,810.94* 

29,8 10.94* 
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Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-045 LEED Consulting 

SUB09-30-2013 Green Leaf Distribution 

Units 

Subcontract Total 

LEED Consulting Total 

1-060 Design Fees 
OTH 08-16-2013 
OTH 02-24-2014 

Urban Innovations 
(Rev)Urban Innovations 

SUB09-30-2012 Urban Innovations Inc. 

1-070 Construction Management Fee 
OTH 08-30-2012 Green Leaf distribution · 
OTH 0 8-31-2 012 David MacNeil 
OTH 07-11-2013 Urban Innovations 
OTH 10-28-2013 Urban Innovations Inc. 

Other Total 

Subcontract Total 

Design Fees Total 

Inc. 

Other Total 

SUB 08-30-2012 
SUB 08-30-2012 

Green Leaf distribution Inc. 
Green Leaf distribution Inc. 

Subcontract Total 

Construction Management Fee Total 

1-075 Geotechnical Engineer 
SUBl0-31-2012 TD Visa-Terraprobe Inc. 
SUBl0-31-2012 Terraprobe Inc. 
SUB 10-31-2012 
SUB 12-31-2012 
SUB 12-31-2012 

Terraprobe Inc .. 
Terraprobe Inc . 
Terraprobe Inc. 

SUB12-31-2012 Terraprobe Inc. 
SUB 12-31-2012 
SUB 01-30-2013 
SUB 01-30-2013 
SUB 02-21-2013 

Terraprobe Inc . 
Terraprobe Inc. 
Te rraprobe Inc. 
C.C . Tatham & Associates 

SUB02-27-2013 Terraprobe Inc. 
SUB02-27-2013 Terraprobe Inc. 

Subcontract Total 

Geotechnical Engineer Total 

Amount 

17,765.49 
·17 ,765 . 49* 

17,765 . 49* 

. 17,500 . 00 
17,500 .00-

.00* 

25,000.00 
25,000.00* 

25,000.00* 

470,455.03 
20,000.00 
14,125.00 
12,500.00 

517,080.03* 

669,681 . 79 
669,681 . 79-

.00* 

517,080.03* 

3,097.35 

4,196.08 

3,553.92 

501.43 

4,570.00 
1,184 .80 

4,880 .00 
21,983.58* 

21,983.58* 
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~ 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description' 

1-080 Structural Engineer 
SUBOB-31-2013 K.O . & Partners Ltd 
SUB 08-31-2013 K. 0. & Partners Ltd 

Units 

Subcontract Total 

Structural Engineer Total 

1-105 Inspection Reports 
SUB 11-30-2012 Zubek Emo Patten 
SUB 11-30-2012 Zul::ek Emo Patten 
SUB 02-28-2013 Terraprobe Inc. 
SUB 04-30-2013 Terraprobe Inc. 
SUB 04-30-2013 Terraprobe Inc . 
SUB 06-30-2013 Terraprobe Inc 
SUB 06-30-2013 Terraprobe Inc 
SUB 08-31-2013 Terraprobe Inc 
SUB 08-31-2013 Terraprobe Inc 
SUB 09-30-2013 Terraprobe Inc 
SUB 09-30-2013 Terraprobe Inc 
SUB 12-31-2013 Ter:-aprobe Inc. 

Amount 

9,600.00 
9,600 . 00* 

9,600 . 00* 

250 . 00 
135 . 25 

620 . 50 

3,059 . 50 

504 . 00 

832.50 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-105 Inspection Reports 
SUB12-31 -201 3 Terraprobe Inc. 

1-107 Arena Engineered Fill 
SUB12-31-2012 Terraprobe Inc. 
SUB12-31-2012 Terraprobe Inc. 

Units 

Subcontract Total 

Inspection Reports Total 

Subcontract Total 

Arena Engineered Fill Total 

1-210 Temporary Hoarding Allowance 
EQP05-31-2013 K.Winter Sanitation Inc 
EQP12-19-201 3 CRS Contractors Rental Supply 

LABll-12- 2013 Rodney Boswell 

SUB 02-28-2013 CRS Contractors 
SUB 02-28-2013 CRS Contractors 
SUB 05-31-2013 CRS Contractors 
SUB 09-30-2013 Chime 
SUB 10-15-2013 CHIME 

Rental 
Rental 
Rental 

Equipment Total 

Supply 
Supply 
Supply 

3.50 
Labour Total 

Subcontract Total 

Temporary Hoarding Allowance Total 

1-211 Temporary Fencing 
SUB 09-30-2012 Super Save Fence Rentals 
SUB 10-19-2012 Super Save Fence Rentals 
SUB 11-20-2012 Super Save Fence Rentals 
SUB 11-30-2012 Super Save Fence Rentals 
SUB 11-30-2012 Super Save Fence Rentals 
SUB 11-30-20 12 Super Save Fence Rentals 
SUB12-11-2Cl2 Super Save Fence Rentals 
SUB 12-31-2012 Super Save Fence Rentals 
SUB 12-31-201 2 Super Save Fence Rentals 
SUB 01 -17-201 3 Super Save Fence Rentals 
SUB 01-30-2013 Super Save Fence Rentals 
SUB02-11-2013 Super Save Fence Rentals 
SUB 02-21-2013 Super Save Fence Rentals 
SUB 03 -18-2 013 Super Save Fence Rentals 
SUB 03 - 31 - 2013 CRS Contractors Rental Supply 
SUB 04 -15- 2013 Super Save Fence Rentals 

Amount 

1,264 .00 
6,665.75* 

6, 665 . 75* 

825.00 
825.00* 

825 . 00* 

528.00 
298.00 
826.00* 

56.00 
56.00* 

125 . 00 
50 .00 
98.00 

1,576 . 00 
5,966.00 
7,815.00* 

8,697 . 00* 

818.25 
435.00 
435 . 0C 
437.25 
194.08 
190. 00 
655.00 
212.25 
152.23' 
655 . 00 
373.25 
655.00 
296 . 89 
755.00 
125.00 
755.00 
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Cat 
Ac ctg 

Date Description 

a. ADMINISTRATION 
1-211 Temporary Fencing 

SUB04-30-2013 Super Save Fence Rentals 
SUB 05-17-2013 Super Save Fence Rental 
SUB 05-31-2013 CRS Contractors Rental Supply 
SUB 05-31-2013 CRS Contractors Rental Supply 
SUB 06-28-2013 CRS Contractors Rental Supply 
SUB 06-28-2013 CRS Contractors Rental 
SUB 06-30-2013 Super Save Fence Rentals 
SUB 06-30-2013 CRS Contractors Rental 
SUB 07-16-2013 CRS Contractors Rental Supply 
SUB 07- 2 6-2013 CRS Contractor Rental Supply 
SUB 0 7 - 31-2013 Super Save Fence Rentals 
SUB 07-31-2013 Super Save Fence Rentals 
SUB 07-31-2013 Super Save Fence Rentals 
SUB 08-26-2013 Super Save Fence Rentals 
SUB 08-31-2013 CRS Contractors Rental Supply 
SUB 08-31-2013 CRS Contractors Rental Supply 
SUB 08-31-2013 CRS Contractors Rental Supply 
SUB 08-31-2013 CRS Contractors Rental Supply 
SUB 0 8- 31- 2013 Super Save Fence Rentals 
SUB 08-31-2013 Super Sav e Fence Rentals 
SUB 09-30-2013 CRS Contractors Rental Supply 
SUB 10-31-2013 CRS Contractor Rental Supply 
SUB 10-31-2013 CRS Contractor Rental Supply 
SUB 10-31-2013 CRS Contractors Rental Supply 

Units 

Subcontract Total 

Temporary Fencing Total 

1- 2 15 Don't Know 
SUB09-30-2013 Contee Security Systems 

1-216 Site Trailer/Storage/Toilets 
OTHC3-31-2013 Rogers Wireless 
OTH 04-30-2013 Rogers Wireless 
OTH 05-31-2 013 Rogers Wireless 
OTH 06-30-2013 Rogers Wireless 
OTH 07-31-2013 Rogers Wireless 
OTH 08-27-2013 Rogers Wireless 
OT H 0 9- 3 0 - 2013 Rogers Wireless 
OTH 10-29-2013 Rogers Wireless 
OTH 11-30-2013 Roger Wireless 
OTH 02-28-2014 CRS Contractors 

Subcontract Total 

Don't Know Total 

Rental 
Other Tota] 

Amount 

262.42 
820.00 
125 . 00 

50.00 
156 . 00 

50 . 00 
345 . 25 

78.00 
156 . 00 
125.00 
152.25 
212 . 25 
860..00 
860 . 00 
156.00 

78.00 
156 . 00 

20.00 
237.50 
152.25 

25.00 
2.00 

75.00 
78.00 

12,376.12* 

12,376 . 12* 

1, 960. 00 
1,960.00* 

1, 960 . 00* 

780 . 00 
1,233 . 00 

375 . 49 
130 . 00 
283 . 39 
125 . 00 
175.00 
255 . 00 

61 . 50 
171.00 

3,589 . 38* 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-216 Site Trailer/Storage/Toile~s 
SUBOl-30-2013 Miller Mobile Offices 
SUB 02-15-2013 
SUB 02-26-2013 
SUB 03-18-2013 
SUB 03-25-2013 
SUB 03-31-2013 
SUB 04-23-2013 
SUB 04-23-2013 
SUB 05-17-2013 
SUB 0 6-27-2013 
SUB 06-27-2013 
SUB 06-28-2013 
SUB 07-16-2013 
SUB 07-31-2013 
SUB 08-26-2013 
SUB 08-26-2013 
SUB 08-26- 2 013 

Miller Mobile Offices 
Miller Mobile Offices 
Miller Mobile Offices 
Miller Mobile Offices 
CRS Contractors Rental Supply 
Miller Mobile Offices 
Miller Mobile Offices 
Miller Mobile Off ices 
Miller Mobile Offices 
Miller Mobile Offices 
CRS Contractors Rental Supply 
K. Winter Sanitation 
Miller Mobile Off ices 
K.Winter Sanitation 
K.Winter Sanitation 
Miller Mobile Offices 

SUBl0-22-2013 Miller Mobile Offices 
SUBl0-31-2013 CRS Contractors Rental Supply 

Units 

Subcontract Total 

Site Trailer/Storage/Toilets Total 

1-220 Misc. Supplies & Materials 
EQP 12-19-2 013 CRS Contractors Rental Supply 

Equipment Total 

MAT 09-30-2012 Dave Barrow-Staple 
MAT 1 0 - 1 7 - 2 0 1 2 Peter German-Carnarvon Castle 
MAT 1 0 - 2 6 - 2 0 1 2 Home Depo t 
MAT 1 0- 2 6 - 2 0 1 2 Home Depot 
MAT 10-26-2012 Home Depot 
MAT 10-26-2012 Home Depot 
MAT 1 0 - 2 6- 2012 Home Depot 
MAT 10-26-2012 Home Depot 
MAT 1 0 - 2 6 - 2 0 1 2 Home Depot 
MAT 10-26-2012 Home Depo t 
MAT 1 0 - 2 6 - 2 0 1 2 Home ,Depot 
MAT 10-2 6-2012 Home Depot 
MAT 10-26-2012 (Rev) Home Depot 
MAT 1 0 - 2 6 - 2 0 1 2 (Rev) Horne Depot 
MAT 1 0 - 2 6 - 2 0 1 2 (Rev) Home Depot 
MAT 10- 3 1-2012 Rona Ontario 
MAT 1 0 - 3 l - 2 0 l 2 Rona Ontario 
MAT 10-31-2012 Ror:a Ontario 
MAT 1 0 - 3 1 - 2 0 1 2 TD Visa-amts Topsoil Whitby 

Amount 

1,385 . 0 0 
350 . 00 
350 . 00 
350 . 00 
350.00 

50 . 00 
350 . 00 
350.0 0 
350 . 00 
350 . 00 
251.71-

75 . 00 
649 . 00 
350 . 00 

1,298.00 
354 . 75 
350.00 
350 . 00 

85.50 
7,495.54* 

11,084.92 * 

383 . 04-
383 . 04-* 

13 . 46 
2 30.30 

50 . 22 
109 . 69 

3 9.99 
649 . 00 -

14 . 97 
159 . 05 

26 . 7 3 
32 . 71 
50 . 94 
15 . 0 0 
14 . 97-
2 6.7 3-
32 . 71-

2 2 0 . 5 3 
36.50 
2 3 . 29 

1 8 1 . 50 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 
MATll-28-2012 Peter German-Haliburton Tim-Br 
MATll-30-2012 Carnarvon Castle 
MATll-30-2012 Carnarvon Castle 
MAT 11 - 3 0 - 2 0 1 2 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11- 3 0 - 2 0 1 2 
MAT 11-30-2012 
MAT 11-30-2012 

Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 

MATll-30-2012 Carnarvon Castle 
MAT 11-30-2012 Carnarvon Castle 
MATll-30-2012 Carnarvon Castle 
MATll-30-2012 Carnarvon Castle 
MAT 11-30-2012 
MAT 11-30-2 012 
MAT 11 - 3 0 - 2 0 1 2 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 12 - 31 - 2 012 
MAT 01-09-2013 
MAT 01-25-2013 
MAT 01-31-2013 
MAT 0 1 - 31 - 2 013 
MAT 01 - 3 1 - 201 3 
MAT 0 1 - 3 1- 2 01 3 
MAT 0 1 - 31 - 2 0 1 3 
MAT 01-31-2013 
MAT 0 1 - 3 1 - 2 0 1 3 
MAT 01-31-2013 
MAT 0 1- 31 - 2 013 
MAT 01-31-2013 
MAT 02-05-2013 
MAT 0 2 - 0 6 - 2 01 3 
MAT 0 2 - 0 6- 201 3 
MAT 02-06-2013 
MAT 02-06-2013 
MAT 0 2 - 0 6 - 2 0 1 3 
MAT 0 2 - 0 6 - 2 0 1 3 

MAT 02-06-2013 
MAT 0 2 - 21 - 2 0 1 3 
MAT 0 2 - 2 1- 2 0 1 3 

Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Carnarvon Castle 
Home Depot 
Home Depot 
Dave Barrow-Work'N Wear 
CRS Contractors Rental Supply 
Lowe's 
Home Depot 
CRS Contractors Rental Supply 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Paul Lowry-Home Depot 
Mike and Kate Do-Canadian Tire 
Mike and Kate Doge-Home Depot 
Mike and Kate Doge-Home Depot 
Mike and Kate Doge-Loblaw 
Mike and Kate Doge-Walmart 
Mike and Kate Doge-Havens Home 
Mike and Kate Doge-Staples 
Rona Ontario 
Rona Ontario 

MAT02-26-2013 Rona Ontario 
MAT 02-28-2013 Rona Ontario 
MAT02-28-2013 Rona Ontario 
MAT 02-28-2013 Rona Ontario 

CJI0007624 
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Include Closed Jobs: Yes 

Units Amount 

1,490.86 
182.23 

1,273.44 
107.73 

1,170.93 
566.62 
105.96 
812 . 11 
263.12-

1,109.73 
425.66 
359.55 
546.47 
177.76 

81.68 
31.80 
56.94 
20.69 
44.25-
83.83-

263.95 
79.50 
89.94 

217.44 
77 . 70 

168.47 
67.19 
84.65 

195 . 48 
36.45 
23.44 
51.82 

418.08 
33.24 
89.98 

105.97 
10.58 
52 . 43 
l. 99 

142 . 76 
15.66 
74.62 

359 . 60 
45.88 
57.02 

7.56 
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~ Acctg 
Cat Date Description Units Amount 

a. ADMINISTRATION 
1-220 Misc. Supplies & Materials 

MAT 0 2- 2 8- 2 01 3 CRS Contractors Rental ·Supply 106 . 00 
MAT 02-28-2013 Home Depot 164 . 44 
MAT 0 2- 2 8 - 2 0 1 3 Home Depot 190.03 
MAT 02-28-2013 Home Depot 66.14 
MAT 0 2 - 2 8 - 2 0 1 3 Home Depot 216.14 
MAT 0 2- 2 8 - 2 0 1 3 Home Depot 286.26 
MAT 02-28-2013 Home Depot 89 . 69 
MAT 0 2 - 2 8 - 2 01 3 Home Depot 399.88 
MAT 02-28-2013 Rona Ontario 39 . 97 
MAT 0 2 - 2 8 - 2 0 1 3 Home Depot 48 . 78 
MAT 0 2 - 2 8 - 201 3 Simcoe Black/Paul petty cash 25.20 
MAT 0 2 - 2 8 - 2 0 1 3 Canadian Tire/Paul petty cash 12 . 18 
MAT 03-18-2013 Rona Ontario 39.99 
MAT 03-26-2013 Home Depot 4.80 
MAT 03-31-2013 Mike & Kate Doge-Staple 110.69 
MAT 0 3 - 31 - 2 0 1 3 Rona Ontario 38.54 
MAT 03-31-2013 Rona Ontario 28.00 

~ MAT 03-31-2013 · Horne Depot 52.95 
MAT 04-15-2013 Rona Ontario 46 . 07 
MAT 0 4 - 2 3 - 2 0 1 3 Rona Ontario 334.66 
MAT 0 4 - 2 3- 2 0 1 3 Rona Ontario 45.47 
MAT 0 4 - 2 3 - 2 0 1 3 Rona Ontario 76 . 38 
MAT 0 4 - 2 3 - 2 0 1 3 Rona Ontario 23.44 
MAT 0 4 - 2 5 - 2 0 1 3 Rona Ontario 92.15 
MAT 0 4 - 2 5 - 201 3 Rona Ontario 294.49 
MAT .04-25-2013 Rona Ontario 43.35 
MAT 04-2 9- 2 013 Home Depot 124.00 
MAT 0 4 - 3 0 - 2 0 1 3 Rona Ontario 33.74 
MAT 04-30-2013 Rona Ontario 38 . 34 
MAT 04-30-2013 Rona Ontario 19.04 
MAT 04-30-2013 Rona Ontario 96 . 76 
MAT C 4 - 3 0 - 2 0 1 3 Home Depot 126 . 45 
MAT 04-30-2013 Horne Depot 9 . 69 
MAT 0 4 - 3 0 - 2 0 1 3 Home Depot 36.42 
MAT 04-30-2013 Horne Depot 50.86 
MAT 0 4 - 3 0 - 2 0 1 3 Home Depot 39.98 
MAT 04-30-2013 Home Depot 52.99 
MAT 0 4 - 3 0 - 201 3 Home Depot 62 . 31 
MAT 0 4 - 3 0 - 2 0 1 3 Home Depot 68.00-
MAT 0 4 - 3 0- 2 0 1 3 Home Depot 38.00 

" 
MAT 04-30-2 013 Home Depot 23 . 95 
MAT 0 5 -1 0 - 2 013 Office Supplies 13.50 
MAT 0 5 - 1 9 - 2 013 TSC Stores, Home Depot & Stapl 235.47 
MAT 0 5 - 2 2 - 2 0 1 3 CRS Contractors Rental Supply 710.57 
MAT 0 5 - 2 3 - 2 0 1 3 Home Depot 67.30 
MAT 0 5 - 2 3 - 2 01 3 Home Depot 11 . 99 
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" Acctg 
Cat Date Description Units Amount ---

a. ADMINISTRATION 
1- 220 Misc. Supplies & Materials 

MAT 0 5 - 2 3 - 2 0 1 3 Home Depot 70 . 94 
MAT 05-2 3- 2 013 Home Depot 25.58 
MAT 05-23-2013 Home Depot 302.87 
MAT 0 5-2 3- 2 0 1 3 Home Depot 33 . 70 
MAT 0 5- 2 3 - 2 01 3 Home Depot 271.98 
MAT 05-31-2013 Rona Ontario 54.67 
MAT 0 5- 31 - 2 0 1 3 Rona Ontario 65.79 
MAT 05-31-2013 ·Rona Ontario 59.06 
MAT 05-31-2013 CRS Contractors Rental Supply 405.00 
MAT 0 6 - 2 7 - 2 0 1 3 Rona Ontario 40.30 
MAT-06-28-2013 CRS Contractors Rental Supply 90.00 
MAT 0 6 - 2 8 - 2 013 CRS Contractors Rental Supply 370.00 
MAT 06-28-2013 CRS Contractors Rental Supply 370.00 
MAT 06-28-2013 CRS Contractors Rental Supply 370.00 
MAT 0 6 - 3 0 - 2 0 1 3 Rona Ontario 68.32 
MAT 0 6- 3 0 - 2 0 1 3 Home Depot 224.04 
MAT 06-30-2013 Home Depot 38.27 

" 
MAT 0 6 - 3 0- 2 01 3 Home Depot 45.93 
MAT 0 6- 3 0 - 2 0 1 3 Home Depot 15 .98 
MAT 06-30-2013 Home Depot 156.59 
MAT 0 6 - 3 0 - 2 01 3 Home Depot 18.45 
MAT 0 6- 3 0 - 2 0 1 3 Home Depot 19.98 
MAT 06-30-2013 Home Depot 6.47 
MAT 0 6- 3 0 - 2 0 13 Home Depot 258. 09 
MAT 0 6 - 3 0 - 2 0 1 3 Home Depot 27.9 3 
MAT 0 6- 30 - 2013 Home Depot 45.94 
MAT 0 6-30 - 2 013 Home Depot 184.40 
MAT 06-30-2013 Home Depot 191.66 
MAT 06-30-2013 Home Depot 13. 49 
MAT 06-30-2013 Home Depot 108 .95 
MAT 06-30-2013 Home Depot 54 . 96 
MAT 06-30-2013 Home Depot 291.77 
MAT 0 6- 3 0 - 201 3 (Rev) Home Depot 224.04-
MAT 0 7 - 2 5 - 2 0 1 3 Home Depot 59.46 
MAT 07-25-2013 Home Depot 72. 7 6 
MAT 0 7 - 2 5 - 2 0 1 3 Home Depot 287.88 
MAT 07-25-2013 Home Depot 111 . 94 
MAT 07-26-2013 Rona Ontario 73. 18 
MAT 0 7 - 2 6 - 2 0 l 3 Rona Or.tario . 67 
MAT 07-29-2013 Expenses from Mike Doge PC 73.04 

"' 
MAT 0 7 - 3 1 - 2 0 1 3 Horr,e Depot 48.48 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 43 . 05 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 49.50 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 8.10 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 29.94 
MAT 07-31-2013 Home Depot 23.84 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 
ViAT08-19-2013 Karl Barrow-Georgian Hose 
MAT 08-28-2013 Home Depot 
MAT 08-28-2013 
MAT 0 8- 2 8 - 2 0 1 3 
MAT 08-28-2013 
MAT 08-31-2013 
MAT 0 9- 0 3 - 2 0 1 3 
MAT 09-11-2013 
MAT 09-27-2013 
MAT 0 9-30-2013 
MAT 09- 30-2013 
MAT 0 9 - 3 0 - 2 0 13 
MAT 09-30-2013 
MAT 09-30-2013 
MAT 0 9- 3 0 - 2 0 1 3 
MAT 09-30-2013 

Home Depot 
Horne Depot 
Horne Depot 
Brafasco 
Paul Lowry-Dollararna 
Grant Boswell-Home Depot 
Rona Ontario 
Horne Depot 
Horne Depot 
Horne Depot 
Horne Depot 
Home Depot 
Home Depot 
Home Depot 

MAT 09-30-2013 Home Depot 
MAT 09-30-2013 Home Depot 
MAT 09-30-2013 Home Depot 
MAT 09-30-2013 
MAT 09-30-2013 
MAT 0 9- 3 0 - 2 0 1 3 
MAT 0 9- 3 0 - 2 0 1 3 
MAT 0 9- 3 0 - 2 0 1 3 
MAT 09-30-2013 
MAT 1 0 -1 6 - 2 0 1 3 

MAT 10-16-2013 
MAT 1 0 - 1 8 - 2013 
MAT 1 0 - 3 1 - 2 0 1 3 
MAT 1 0 - 31 - 2 0 1 3 
MAT 10- 31-2013 
MAT 1 0 - 31 - 2 0 1 3 
MAT 10-31 - 2013 
MAT 1 0 - 3 l - 2 0 1 3 
MAT 1 0 - 3 1 - 2 0 1 3 
MAT 10-31-2013 
MAT 10-31-20 13 
MAT 1 0 - 31 - 2 0 13 

Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
(Rev)Home Depot 
Mike Doge-TSC Stores 
Mike Doge-TSC Stores 
Brafasco 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Horne Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 

MATl0-31-2013 Home Depot 
MAT 10-31-2013 Home Depot 
MATl0-31-2013 Home Depot 
MATl0 - 31 - 2013 Home Depot 
MATl0-31-2013 Home Depot 
MAT 10- 31-2013 Home Depot 
MAT 10-31-2013 
MAT 1 0 - 3 1 - 2 0 1 3 

Home Depot 
Home Depot 

CJI0007624 
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Units --- Amount 

36 . 24 
20.16 
82 . 41 
32. 94 

8 . 88 
980.12 

10.75 
460 .39 

22.93 
66.66 

291.69 
62.87 

179 . 97 
17.88 

151.60 
20.58 

554 . 58 
189.47 
185 . 70 
251 . 77 

59 . 95 
37.94 
92 . 82 

203 . 46 
291.69-

41.98 
16 . 77 

344.80 
127 . 24 . 
146 .51 

7 6. 07 . 
55 . 38 
17 . 88 

476.47 
254 .. 65 

14.93 
83 . 86 

254 .23 
75 . 65 

296.48 
162 . 96 

29 .97 
1 09.98 

52.99 
17.47 

13U.36 
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TC-001 Collingwood Arena Include Closed Jobs : Yes 

,,... 
Acct g 

Cat Date Description Unit s Amount 

a. ADMINISTRATION 
1-220 Misc. Supplies & Materials 

MAT 1 0 - 31 - 2 0 1 3 Horne Depot 159 . 98 
MAT 10-31 - 2013 Horne Depot 94.49 
MAT 1 0 - 31 - 201 3 Horne Depot 42.72 
MAT 1 0 - 3 1-2 0 1 3 Horne Depot 26. 48 
MAT 10-31-2013 Horne Depot 44 . 90 
MAT 10-31-2013 Home Depot 17 . 17 
MAT 10-31-2013 Horne Depot 55.96 
MAT 10-31-2013 Home Depo t 269 . 94 
MAT 10- 31 - 2013 Horne Depot 59.94 
MAT 1 0 - 31 - 2 0 1 3 Horne Depot 210.65 
MAT 1 0 - 31 - 2013 Horne Depot 163 . 62 
MAT 10-31-2013 Horne Depot 479 .88 
MAT 10-31 - 2013 Horne Depot 293 . 22 
MAT 10-31 - 2013 Horne Depot 184 . 40 
MAT 1 0 - 31 - 2 0 1 3 Hilti 304.68 
MAT 10-31-2013 Mike PC-Giant Tiger 17.70 
MAT 10-31-2013 Mike PC-Home Depot 52.06 

" 
MAT 11-12-2 013 Mike Doge-Haven's HH 14.58 
MAT 11 -12 - 2 0 1 3 Mike Doge -Georgian Hose 25.3 1 
MAT 11-12-2013 Mike Doge -B rown's Timber Mart 112 . 56 
MAT 11-26-2013 Mike Doge-Horne Depot 232 .41 
MAT 11- 2 6 - 2013 Mike Doge-Shoppers Drug Mart 2.99 
MAT 11-26-2013 Mike Doge-TSC Stores 27.97 
MAT 11 - 2 8 - 2 0 1 3 Home Depot 25 . 25 
MAT 11- 2 8 - 2 0 1 3 Home Depot 275.58 
MAT 11-28-2013 Home Depot 98.19 
MAT 11-28-20 13 Home Depot 178.17 
MAT 11-2 8 - 2013 Home Depot 108 . 16 
MAT 11 - 2 8 - 201 3 Home Depo t 271.28 
MAT 11-28-2013 Home Depot 14. 7 4 
MAT 11-28 - 2013 Home Depot 63 . 16 
MAT 11-28-2013 Home Depot 20.98 
MAT 11 - 28 -20 13 Home Depot 133.57 
MAT 11 - 28-20 13 Horne Depot 83.86 
MAT 1 1 - 2 8 - 2 0 1 3 Home Depot 29.93 
MAT 11- 2 8 - 2 01 3 Horne Depot 175.03 
MAT 11-28-2013 Horne Depot 34.0 9 
MAT 11-28-2013 Home Depot 39.98 
MAT 11 - 2 8 - 2 0 1 3 Horne Depot 27 . 38 
MAT 11 - 2 8 - 2 0 1 3 Home Depot 56.51 ,,..., MAT 11 - 2 8 - 2 0 1 3 Horne Depot 15 . 45 
MAT 11 - 2 8 - 2 Q 1 3 Horne Depot 145 . 55 
MAT 11 - 2 8 - 2 0 1 3 Home Depot 85 . 37 
MAT 11 - 2 8 - 2 0 1 3 Home Depot 82. 02 
MAT 11- 2 8 - 2 C 1 3 Home Depot 1,949 . 06 
MAT 11- 2 8 - 2 0 1 3 Home Depot 160 . 87 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 

Acctg 
Date 

a. ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 
MATll-28-201 3 Home Depot 
MATll -28 -201 3 Home Depot 
MATll-28-2013 Home Depot 
MAT 11 - 2 8 - 2 0 1 3 
MAT 11 - 2 8 - 2 0 1 3 
MAT 11-2 8 - 2013 
MAT 12-10-2013 
MAT 12 - 3 1 - 2 0 1 3 
MAT 0 1 - 0 7 - 2 0 1 4 
MAT 01-07-2014 
MAT 01-07 -2 014 
MAT 0 1 - 2 2 - 2 0 1 4 
MAT 01-22-2014 
MAT 01-22-2014 
MAT 01-31-2014 
MAT 01-31-2014 
MAT 02-19-2014 
MAT 0 2 - 1 9 - 2 0 1 4 
MAT 0 3 - 1 9 - 2 0 1 4 
MAT 0 3 - 3 1 - 2 0 1 4 
MAT 0 5 - 2 6- 2014 
MAT 0 5 - 2 6 - 2 0 1 4 
MAT 06-16-2014 
MAT 0 8 - 3 1 - 2 0 1 4 

MAT C 8 - 31 - 4 0 1 4 
MAT 1 2 - 3 0 - 2 0 1 4 
MAT 12 - 3 0 - 2 0 1 4 
MAT 1 2 - 3 0 - 2 0 1 4 
MAT 12 - 3 0 - 2 0 1 4 
MAT 0 1 - 1 4 - 201 5 
MAT 0 1 - 1 4 - 2 0 1 5 
MAT 0 1 - 1 4 - 2 0 1 5 

Home Depot 
Home Depot 
Home Depot-Karl 
Mike Doge-Home Depot 
Home Depot 
Mike Doge-Home Depot 
Mike Doge-Home Depot 
Mike Doge-Home Depot 
Mike Dige - Home Depot 
Mike Dige - Home Depot 
Mike Dige - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Canadian Tire 
Mike Doge - Home Depot 
Mike Doge - Havens Home Buildi 
Mike Doge - Haven's Home Build 
Mike Doge - Home Depot 
Hilti (Canada) Corporation 
Home Depot -
Home Depot -
Home Depot - 9023246 
Home Depot - 8020274 
Home Depot - 8023462 
Home Depot - 6023961 
Home Depot - 9020613 
Home Depot - 8411495 
Home Depot - 6024495 

CJI0007624 
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Include Cl oseci Jobs: Yes 

Units Amount 

18.60 
79.58 
16 .99 

229.46 
26 . 03 
98 . 00 

227 . 38 
36. 85 
64.97 
35.17 
37.99-

312.98 
37. 61 
62.87 
23.98 
25.98 

182.74 
29.99 
17 .28 
15 .78 
24.06 

8.55 
36.41 
74 . 82 

47 . 45 
56.48 

Material Total 

250.96 
123 .33 

12 . 09 
151 . 1 9 

29. 27 
114 . 87 

36,858 . 01* 

OTH 09-30-2012 
OTH 09-30-2012 
OTH 04-11-2013 
OTH 12-31 -20 1 3 

Dave Barrow-Westjet 
Dave Barrow-Riversiole 
Water 
TD VISA - Hoult Helewell Scarb 

SUBll- 30 - 2012 TD Visa-Tri-Temp Glass 
SUB04-15-2013 CRS Contractors Rental Supply 
SUB06-30-2013 CRS Contractors Rental 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 08-16-2013 

CRS Car.tractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 

Other Total 

49 .00 
78.10 
14. 94 

962.00 
1,104 .04 * 

203.21 
20.00 

116.40 
197 . 75 
703.48 

15.25 



BLT Limited Partnership Cost Entries by Job 

TC-OOi Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 
SUBOB-16-2013 CRS Contractors Rental Supply 
SUBOB-27-2013 CRS Contractors Rental Supply 
SUBOB- 27-2013 CRS Contractors Rental Supply 
SUBOB- 31-2013 CRS Contractors Rental Supply 
SUBOB-31-2013 CRS Contractors Rental Supply 
SUBOS-31-2013 CRS Contractors Rental Supply 
SUBOB-31-2013 CRS Contractors Rental Supply 
SUBOS-31-2013 CRS Contractors Rental Supply 
SUBOS-31-2013 CRS Contractors Rental Supply 
SUB09-30-2013 CRS Contractor Rental Supply 
SUB09-30-2013 CRS Contractor Rental Supply 
SUB09-30-2013 CRS Contractor Rental Supply 
SUB09-30-2013 CRS Contractor Rental Supply 
SUB 09-30-2013 Winroc Collingwood 
SUB09-30-2013 Winroc Collingwood 
SUB09-30-2013 CRS Contractors Rental 
SUB09-30-2013 CRS Contractors Rental 
SUB09-30-2013 CRS Contractors Rental 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

SUB 09-30-2013 
SUB 09-30-2013 
SUB 09- 30-2013 
SUB 09-30- 20 13 
SUB 09-30- 20 13 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 10-16-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 11- 25 -2013 
SUB 11-25-20 13 
SUB 12-10-20 13 
SUB 12 -19-2013 
SUB 12-19-2013 
SUB 12-19 - 2013 
SUB 12-19-2013 
SUB 12-19-2013 
SUB 12-19-2013 
SUB 1 2-19- 20 13 
SUB 12-19- 2 013 
SUB 12-19-2013 
SUB 12-19-2013 
SUB 12-19-2013 
SUB 12-20-2013 

CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
Winroc Collingwood 
Winroc Collingwood 
Mike Doge-Georgian Hose&Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
BMO -Simcoe Building Centre 
BMO -Paisley Products of Ca 
Mike Doge-Bayside Sales 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd. 
2035404 Ont - Post Holes 4U In 

CJI0007624 
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Include Closed Jobs: Yes 

Units Amount 

42 . 40 
57.00 
33. 10 

425.00 
106.00 

78.40 
440.15 

96. 00 
761.00 

34 . 00 
84.00 

316.69 
43.68 

100.95 
398 . 00 
221.90 

70.00 
184.00 

30.50 
132.00 

80.00 
57.03 

449 . 00 

139.00 
38.36 

179 . 00 
425.00 

42 . 01 
81.40 

l,872 . 16 
366.00 

22.42 
468 . 82 
100 . 00 
100 . 00 
100.00 
270 . 04 
123.82 
544.98 
322 . 20 
576 . 30 
565.43 
621.2 6 
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TC-001 Collingwood Arena Include Closed Jobs: Yes 

Cat 
Acctg 
· Date 

a.· ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 

Units 

SUB12-20-2013 2 035404 Ont - Post Hole s 4U In 
Subcontract Total 

Misc . Supplies & Materials Total 

1-221 Security Cameras 
MATll-30-2012 Lowe's Business 
MATll-30-2012 Lowe's Business 
MAT 11 - 3 0 - 2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11-30-2012 
MAT 11 - 3 0 - 201 3 
MAT 12-31-2013 
MAT 12-31-2013 
MAT 12-31-2013 
MAT 12-31-2013 
MAT 12 - 3 1 - 2013 

Lowe's Business 
Lowe's Business 
Lowe's Business 
Lowe's Business 
Lowe's Business. 
Lowe's Business 
Horne Depot 
Home Depot 
Home Depot 
Horne Depot 
Rona Ontario 
Home Depot 
Horne Depot 
Home Depot 
Home Depot 
Horne Depot 

Material Total 

SUB 11-29-2012 Dave Barrow-Kaycan 
SUB 11-29-2012 
SUB 11-29-2012 
SUB 12-19-2012 
SUB 12-19-2012 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 04-10-2013 
SUB 04-10-201 3 

1-22 2 Don't Know 
MAT 11-28-2013 
MAT 1 1 - 2 8 - 2 0 1 3 

Contee Security 
Contee Security 
Contee Security 
Contee Security 
Contee Security 
Contee Security 
Contee Security 
Contee Security 

Home Depot 
Home Depot 

Systems 
Systems 
Systems 
Systems 
Systems 
Systems 
Systems 
Systems 

Subcontract Total 

Security Cameras Total 

Mate r i a l Total 

Don't Know Total 

· Amount 

300.00 
12,755 . 09* 

50,334.10* 

421 . 75 
702 . 28 
137.60 
483.80 
405.36 
52.98-
52.98 

701 . 96 
59 . 93 

314.00 
19.94 

791.83 
8,591.37 

79.21 
156.58 

33.46 
205.96 
299 . 19 

13,404.22* 

267.36 

2,750.00 

2,500 . 00 

250.00 

1, 500 . 00 
7,267.36* 

20,671.58* 

250 . 64 
137.02 
387.66* 

387 . 66* 
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TC-001 Collingwood Arena Include Closed Jobs: Yes 

"' 

~ 

Ac:c t g 
Cat Date Description Units 

a. ADMINISTRATION 
1 - 240 Was t e Disposal 

EQP 12-31-201 3 CRS Contractors Rental Supply 
EQP 12-31-2013 CRS Contractors Rental Supply 

MAT 02 - 26 - 2013 
MAT 0 3 - 26-2·013 

SUB 11 - 20-2012 
SUB 0 1- 31-2013 
SUB 05 - 23 - 2 013 
SUB 06 - 27 - 2013 
SUB 07 - 16 - 2013 
SUB 07-16-2013 
SUB 07-31-2013 
SUB 0 8- 1 6- 2013 
SUB 08 - 27-2013 
SUB 08 - 31 - 2013 
SUB 09 - 30-2013 
SUB 10 - 08 - 2013 
SUB 10 - 18-2013 
SUB 10-31-2013 
SUB 11 - 18 -2013 
SUB 12-1 0-2013 
SUB 12- 20-2013 
SUB 12 - 20-2013 
SUB 12-20-2013 
SUB 12 - 31-201 3 
SUB 12-31-2013 
SUB 12 - 31-2013 
SUB 12 - 31-2013 

1-250 Safety 
EQP 01 - 30-2013 
EQP 01 - 30-2013 

MAT 02 - 21-2013 
MAT 0 2 - 2 1 - 2 0 1 3 
MAT 02-21-2013 
MAT 0 2 - 21 - 2 0 1 3 
MAT 0 2 - 2 1 - 2 0 1 3 
MAT 0 2 - 2 1 - 2 0 1 3 

Rona Onta r io 
Home Depot 

Call Disposal Servi·ces 
CRS Contractors Ren t al 
Call Disposa l Services 
Call Disposal Services 
Ca ll Disposal Services 
Call Disposal Services 
Call Disposal Servi ces 
Call Di sposa l Serv i ces 
Call Disposal Serv i ces 
Call Disposal Services 
Call Disposal Services 
Call Disposal Services 
Call Disposal Services 
Call Disposal Services 
Call Disposa l Services 
Mike Doge - Simcoe 
CDS Call Disposa l 
(Rev)CDS Call Disposal 

CDS Cal l Disposal 
CDS Call Disposal 

Equipment Total 

Materia l Total 

Supply 

Darren Neil & Sons Excavating 
(Rev)CDS Call Disposal 

CDS Cal l Disposal 
Subcontract Total 

Waste Disposal Total 

CRS Cont rac to rs Rentals Suppl y 
CRS Contractors Rentals Supply 

Equipment Total 

Mike and Kate Doge-Bayside Sal 
Mike and Kate Doge-IDA Pharmac 
Mike and Kate D- Canadian Tire 
Mike and Kate Dog - Hast y Market 
Mike and Kate D-Canadian Tire 
Mike and Kate Doge - Lob l aw 

Amount 

537.70 
. 85. 50 
623.2 0* 

36.64 
14 . 99 
51 . 63* 

3 92 . 0 0 
155 . 00 

1, 162 . 65 
387.39 
459 . 1 4 
550 . 94 
383 . 15 
4 48.34 
535.01 
605.10 
699.62 
669 . 89 

1,644.33 
1,009.49 
2,881.80 

4.00 
653. 96 
653 . 96 -
653 . 96 

1 , 079.58 
357.50 

1,079.58 -
1 , 079.58 

14,078 . 89* 

14,753.72* 

69.95 
1. 320.00 
1,389 .9 5* 

18.95 
11 . 56 

100 .28 
17 .0 1 
94.93 
16 . 56 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1 - 250 Safety 

Description 

MAT02-21-2013 Mike and Ka t e Doge-Home Depot 
MAT 02 - 21 - 2013 
MAT 02-26-2013 
MAT 02-26-2013 
MAT 02-26-2013 
MAT 02-26-2013 
MA.T 0 2 - 2 6- 2 0 1 3 
MAT 0 2 - 2 6- 2 0 13 
MAT 02-26 - 2013 
MAT 02 - 28-2013 

Mike and Kate Doge-Home Depot 
CRS Contractors Rental Supply 
CRS Contractors Ren t al Supply 
CRS Contractors Ren t al Supply 
CRS Cont r ac t ors Re ntal Supply 
Rona Ont ario 
(Rev)CRS Contractors Re nta l Su 

CRS Contract ors Rent al Supply 
Rona Ontario 

CJI0007624 

09- 24-2018 Page 16 

Include Closed Jobs : Yes 

Units Amount 

89.69 
22.35 

136.80 
44 . 10 

159 . 80 
144 . 35 
125.94 
136.80 -
136.80 

Mat erial Total 
7.75 

990.07 * 

,..., 

OTHOl - 31-2013 CRS Contra c t ors Rental Supp l y 
OTH02-15-2013 Skidsteer/Pau l petty cash 
OTH03-0l-2013 FreshCo/Pau l p etty cash 

SUB 01 - 30 - 2013 Battlefield Eq uipme nt Rentals 
SUB 01 - 31-2013 Seton 
SUB 01-31 - 2013 Seton 
SUB 01 - 31-2013 Dave Barrow -Work ' N Wear 
SUB 01-31 - 2013 Dave Barrow- Work ' N Wear 
SUB 01-31-2013 ATP Health and Safety Servives 
SUB 02 -1 9- 2013 ATP Healt h and Safe t y Services 
SUB 02-21-2013 ATP Hea lt h & Safety 
SUB 02-28-2013 Seton 
SUB 02 - 28 - 2013 CRS Cont ractors Renta l Supply 
SUB 02-28 - 2013 CRS Cont ract ors Renta l Supply 
SUB 03-27-2013 ATP Heal t h a nd Safe t y 
SUB 03-31-2 013 CRS Contractors Rental Supply 
SUB 03 - 31-2013 Ceda r Springs 
SUB 04 - 30 - 2013 CRS Contractors Rental Supply 
SUB 05 - 1 7-2013 ATP Healt h and Safety 
SUB 05-23 - 2013 ATP Health & Safety Services 
SUB 05 - 31 - 2013 CRS Contractors Rental Supply 
SUB 07-29-2013 ATP Heal t h & Safety 
SUB 07-29 - 2013 ATP Health & Safety 
SUB 07 - 29-2013 ATP Health & Safet y 
SUB 07 - 29-2013 ATP Health & Safety 
SUB 07 - 29-2013 Expenses f rom Mike Doge PC 
SUB 08-31-2013 ATP Health & Safety 
SUB 08 - 31-2013 ATP Health & Sa f ety 
SUB 09 - 18 - 2013 ATP Health & Safety Services 

. SUB 09 - 30 - 2013 Branfasco 
SUB 09 - 30 - 2013 Branfasco 
SUB 10-18 - 2013 ATP Health & Safety Services 

Othe r To t a l 

90 . 65 
32.97 
17.43 

141.05* 

562.06 
280 . 20 
145.35 

67 . 4 9 

279.96 
254 . 00 
270.35 
267.85 . 
209.50 

71 . 40 
840.00 
255.35 

46.95 
247.43 
142.80 
642.30 

1,380 . 70 
124 . 90 
242.85 
180.35 
1 92. 85 
167.85 

7 .0 9 
360.70 
385.70 
385.70 

1,804.96 
335.70 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-250 Safety 

SUB 10-18-2013 

Description 

ATP Health & Safety Services 

CJI0007624 
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Include Closed Jobs: Yes 

Units Amount 

Subcontract Total 
310 . 70 

10,463 . 04* 

1-260 Site Supervision 
LABl0-17-2012 Peter German-Payroll 
LAB 11-11-2012 
LAB 11- 11 - 2012 
LAB 11-11- 2 0 12 
LAB 11-14-2012 
LAB 11 -14 - 2 0 1 2 
LAB 11-14-2012 
LAB 0 2 - 0 3 - 201 3 
LAB 0 2 - 0 3 - 2 0 1 3 
LAB 0 2 - 0 3 - 2 0 1 3 
LAB 02-03-2013 
LAB 02-03-2013 
LAB 02-03-2013 
LAB 0 2 - 1 7 - 2 0 1 3 

German;Peter 
German;Peter 
German; Peter 
Peter German-Payroll 
Peter German-Payroll 
Peter German-Payroll 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

LAB02-17-2013 Doge;Michael A. 
LAB 0 2 - 1 7 - 2 0 1 3 
LAB 03-03-2013 
LAB 0 3 - 0 3 - 2 0 1 3 
LAB 03-03-2013 
LAB 03-17-2013 
LAB 03-17-2013 
LAB 03-17-2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 04-14-2013 
LAB 04 .-14- 20 13 
LAB 0 4 -14 - 201 3 
LAB 04-2 8-2013 
LAB 0 4 - 2 8 - 2013 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 05-12-2013 
LAB 05-12-2013 
LAB 05-12-2013 
LAB 05-26-2013 
LAB 05-26-2013 
LAB 05-26-2013 
LAB 06-09-2013 
LAB 06-09-2013 
LAB C 6 - 0 9- 2 0 1 3 

Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A . 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge ;.Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

Safety Total 

37.50 
121.50 

46.00 
28.50 
47.00 
18.00 

80.00 

89.CO 

88.75 

82.00 

75.5 0 

87.00 

88.50 

93.50 

84. 2 5 

80.00 

12, 984 . 11* 

75.00 
3,645 . 00 
1,093 . 50 

71.11 
92.00 
57.00 
94.00 

594 . 00 
178.21 

11.58 
2,600.00 

780.00 
50 . 70 

2,892.51 
867 , 78 

56 . 41 
2,884.39 

865 .3 4 
56.25 

2,665.01 
799 . 54 

51 .9 9 
2,453 . 76 

736.16 
47.87 

2,827.51 
848 . 26 

55. 15 
2,876.2 5 

862.90 
56.08 

3,038 . 75 
911.66 

59.25 
2,738.13 

821. 4 6 
53.39 

2 , 600 . 00 
780.00 

50.70 
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TC-00 1 Collingwood Arena Include Closed Jobs: Yes 

" Acctg 
Cat Date Description Units Amount 

a . ADMINISTRATION 
1-260 Site Supervision 

LAB 06-23-2013 Doge; Michael A. 88.50 2,876.27 

LAB 06-23-2013 Doge;Micha e l A . 862.89 
LAB 06-23-2013 Doge;Michae l A. 56.08 
LAB 0 7 - 0 7 - 2 0 1 3 Doge;Michael A. 79 . 50 2,583 . 76 
LAB 07 - 07-2013 Doge;Michael A. 775.13 

LAB 0 7 - 0 7 - 20 1 3 Doge ;Michael A .. 50 . 36 

LAB 07 - 21 - 2013 Doge;Michael A . 92.00 2,990 . 02 
LAB 0 7 - 2 1 - 2013 Doge; Michae l A. 897 . 01 
LAB 0 7 - 2 1 - 2 0 1 3 Doge; Michae l A . 58 . 29 

LAB 0 8 - 0 4 - 2013 Doge; Mic hae l A . 91.00 2,957.50 

LAB 0 8 - 0 4 - 2 01 3 Doge;Michael A. 887 . 26 
LAB 08 - 04 - 2013 Doge;Michael A. 57.65 
LAB 08 - 18-2013 Barrow'; Karl 37 . 00 869.50 
LAB 0 8 - 1 8 - 2 0 1 3 Barrow;Kar l 260.85 
LAB 08 - 18 - 2013 Barrow;Ka r l 16.95 
LAB 0 8 - 1 8 - 2 0 1 3 Lowry;Pau l 1 7 . 50 577.50 
LAB 08 - 18-2013 Lowry;Pau l 173.25 

"' LAB 08-18-2013 . Lowry;Paul 11. 27 

LAB 08 - 18 - 2013 Doge; Michael A . 87.50 2 , 843.78 

LAB 08 - 18-2013 Doge; Michael A. 853.13 
LAB 08 - 18-2013 Doge;Micha el A. 55 . 45 
LAB 0 9 - 0 1 - 2 0 1 3 Lowry;Pau l 33.00 1,089.00 
LAB 09 - 01-2013 Lowry;Pau l 326.70 

LAB 09 - 01 - 2013 Lowry;Pau l 21.25 

LAB 09 - 01 - 2013 Doge; Michael A. 92. 75 3,014.40 
LAB 09-01-2013 Doge;Michael A. 90 4. 34 
LAB 09-01-2013 Doge;Michael A . 58.76 
LAB 09-01-2013 Barrow;Karl 42 . 00 987 . 00 
LAB 09 - 01-2013 Barrow;Karl 296.11 
LAB 09 - 01 - 2013 Barrow;Karl 19.24 
LAB 09-15-2013 Doge;Michael A. 104. 25 3,388.14 
LAB 09 - 15-2013 Doge;Michael A. 1,016 . 46 
LAB 09-15-2013 Doge;Michael A . 66.05 
LAB 09-15-2013 Lowry;Paul 59.00 1,947.00 
LAB 09 - 15-2013 Lowry;Pau l 584 . 10 
LAB 09- 1 5-2 013 Lowry;Paul 37.97 
LAB 09 - 29-2013 Doge;Michael A. 120.25 3,908 . 14 
LAB 09-29-2013 Doge;Michael A. 1,172 . 47 
LAB 09-29-2013 Doge; Michael A. 7 6 . 20 

LAB 09-29 - 2013 Lowry;Paul 110.00 3,630 . 00 

"' 
LAB 09-29-2013 Lowry;Paul 1,089.00 
.LAB 0 9 - 29-2013 Lowry;Paul 70 . 79 
LAB 1 0-13-2C1 3 Doge;Michael A. 137.00 4 , 452 . 52 
LAB 1 C-13 - 201 3 Doge;Michael A . 1,335.77 
LAB 10- 1 3- 2013 Doge;Michael A. 86.81 
LAB 10 - 13-2013 Lowry;Pau l 1. 00 33.00 
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" Acctg 
Cat Date Description Units Amount 

a. ADMINISTRATION 
1-2 60 Site Supervision 

LAB 1 0 - 1 3 - 2 0 1 3 Lowry;Paul 9 . 90 

LAB 10-13- 201 3 Lowry;Paul . 64 
LAB 10-27-2013 Doge;Michael A. 100 . 25 3,258 . 14 
LAB i 0-27-2013 Doge;Michael A. 977 . 45 

LAB 10-27-2013 Doge;Michael A. 63.53 
LAB 11 - 1 0 - 2 0 1 3 Doge;Michael A. 84 . 75 2,754 . 39 
LAB 11-10-2013 Doge; Michael A. 826.32 

LAB 11 -1 0 - 2 0 13 Doge;Michael A. 53.71 

LAB 11-10-2 0 13 Lowry;Paul 104.00 3,432.00 
LAB 11 - 1 0 - 2 0 1 3 Lowry;Paul 1,029.60 
LAB 11-10-2013 Lowry;Paul 66.93 
LAB 11-24-2013 Doge;Michael A. 85.75 2,786.89 
LAB 11-24-2013 Doge;Michael A. 836.08 
LAB 11-2 4 - 2 0 13 Doge;Michael A. 54.35 
LAB 12-08-2013 Doge; Michael A. 62.00 2,015.00 
LAB 12-08-2013 Doge;Michael A. 604.50 
LAB 12 - 0 8 - 2 0 1 3 Doge;Michael A. 39.29 
LAB 12 - 2 2 - 2 0 1 3 Doge;Michael A. 50.00 1,625.02 
LAB 12-22-2013 Doge;Michael A. 487.50 
LAB 12 - 2 2 - 2 0 1 3 Doge;Michael A. 31.67 
LAB 0 1- 0 5 - 2 0 14 Doge;Michael A. 10.00 325 : 00 
LAB 0 1 - 0 5 - 2 0 14 Doge;Michael A. 97 . 50 
LAB 01-05-2014 Doge; Michael A. 6.34 
LAB 0 1- 1 9 - 2 0 14 Doge; Michael A. 24.00 780.00 
LAB 01-19-2014 Doge; Michael A. 2"34 . 00 
LAB 0 1 - 1 9 - 2 0 1 4 Doge; Michael A. 15 . 23 
LAB 02-02-2014 Doge;Michael A. 13.00 422 . 50 
LAB 02-02-2014 Doge; Michael A. 126 . 75 
LAB 02-02-2014 Doge;Michael A . 8.22 
LAB 02-16-2014 Doge;Michael A . 45.25 1,470.63 
LAB 02-16-2014 Doge;Michael A. 441 . 21 
LAB 02-16-2014 Doge;Michael A. 28.68 
LAB 0 3 - 0 2 - 2 0 1 4 Doge;Michael A . . 51.00 1.657.50 
LAB 0 3 - 0 2 - 2 0 1 4 Doge;Michael A. 497.25 
LAB 0 3 - 0 2 - 2 0 1 4 Doge;Michael A. 32 . 32 
LAB 03-16-2014 Doge; Michael A. 28.00 910 . 00 
LAB 03-16-2014 Doge;Michael A . 273 . 00 
LAB 03-16-2014 Doge; Michael A . 17 . 75 
LAB 03-30-2014 Doge;Michael A. 10.50 341 . 25 
LAB 0 3 - 3 0 - 2 0 1 4 Doge; Michael A. 102.38 
LAB 03-30-2014 Doge;Michael A. 6 . 66 
LAB 04-27-2014 Doge;Michael A. 2.00 65.00 
LAB 04-27-2014 Doge; Michael A . 19.5 0 
LAB 04-27-2014 Doge;Michael A. 1. 27 
LAB 05-11-2014 Doge;Michael A. 5.50 178 . 75 . 
LAB 05-11-2014 Doge;Michael A. 53 . 63 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-260 Site Supervision 
LAB05-ll-2014 Doge;Michael A. 
LAB 05-25-2014 Doge;Michael A . 
LAB05-25-2014 Doge;Michael A . 
LAB 0 5- 2 5 - 2 01 4 
LAB 06-22-2014 
LAB 0 6- 2 2 - 201 4 
LAB 06-22-2014 

1-261 Principal 

Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

Units 

4.00 

2.00 

Labour Total 

Site Supervision Total 

CON02-28-2013 Nov 01 to Feb 28, 2013 20.00 
Construction Total 

PRCl0-29-2012 March 01 to Oct 31,2012 50.00 
Pre-Construction Total 

1-263 Pro ject Manager 
LAB09-02-2012 Corscadden ; James 
LAB09-02- 2012 Corscadden ;James 
LAB09-02-2012 Corscadden ;James 
LAB09-06- 2012 6933220 Canada Inc. 
LAB 0 9-06-2012 
LAB 09-20-2012 
LAB 09-20-2012 
LAB 0 9-3 0-2012 
LAB 09-30-2012 
LAB 0 9 - 3 0 - 2 0 1 2 
LAB 0 9- 3 0 - 2012 
LAB 09-30-2012 
LAB l 0 -1 4 - 2 0 1 2 
LAB 1 0 - 1 4 - 2 0 1 2 
LAB 1 0 -1 4 - 2 0 1 2 
LAB 1 0 -1 8 - 2 0 1 2 
LAB 1 0 - 1 B - 2 0 12 
LAB 1 0 - 2 B - 2 0 12 
LAB 10-28-2012 
LAB 1 0 - 2 8 - 2 0 12 
LAB 10-30-2012 
LAB 1 0 - 3 0 - 2 0 1 2 
LAB 11-14-2012 
LAB 11-1 4 -2 012 
LAB 11-28-2012 

6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc . 
6933220 Canada 
6933220 Canada 

.Corscadden ;James 
Corscadden ;James 
Cor s cadden ;James 
Corscadden ;James 
Co rs cadden ;James 
Corscadden ;James 
6933220 Canada Inc. 
6933220 Canada Inc. 
Corscadden ;James 
Corscadden ;James 
Corscadden ;James 
6933220 Canada Inc. 
6933220 Canada Inc . 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc. 

Principal Total 

9.00 

4 .00 
4.00 
4.00 
8.00 

12 . 00 
12.00 
1. 00 

1. 00 

8.00 
8 .0 0 
2.00 

8.00 
8.00 

12 .0 0 
10.00 
14 .00 

Amount 

3.48 
130 . 00 
39.00 
2.53 

65.00 
19 . 50 

1. 27 
121,949.73* 

121,94 9.73* 

3,000 . 00 
3,000.00* 

7,500 . 00 
7,500 .00* 

10,500 .00* 

268 . 29 
80.49 

5.23 
250.00 
250.00 
250.00 
500.00 
750.00 
750 . 00 

29. 81 
8.94 

.58 
29.81 

8 . 94 
.58 

500.00 
500 .00 

59.62 
17.89 

1 . 16 
500.00 
500 .00 
750.00 
625.00 
875.00 
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TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a , ADMINISTRATION 

Description 

1-263 Project Manager 
LABll-28-2 0 1 2 6933220 Canada Inc. 
LAB12-09- 20 12 Corscadden ;James 
LAB12-09- 2012 Corscadden ;James 
LAB 12-09-2012 
LAB 1 2 -12 - 2 0 1 2 
LAB 12-12-2012 
LAB 12-19-2012 
LAB 12-19-2012 
LAB 01 - 06 - 2013 
LAB 01 -2 0-2013 
LAB 01-2 0-2013 
LAB 01- 2 0 - 2 0 1 3 
LAB 0 2 - 0 3 - 2 01 3 
LAB 02-03-2013 
LAB 02-17-2013 
LAB 02-17-2 013 
LAB 03-03-2013 
LAB 0 3 - 0 3 - 2 0 1 3 
LAB 03 - 31-2013 
LAB 03-31-2013 
LAB 0 4 - 1 4 - 201 3 
LAB 04-14- 2 013 
LAB 04-2 8 - 2 013 
LAB 04-2 8 - 2 013 
LAB 05-12-2013 
LAB 0 5-2 6-2013 
LAB 05-26-2013 
LAB 06-0 9-2 013 
LAB 06 - 09-2013 
LAB 06-23-2013 
LAB 0 6 - 2 3 - 201 3 
LAB 07 - 07-2013 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 07 - 21-20 1 3 
LAB 07-21-20 1 3 
LAB 08-04-201 3 
LAB 08 -0 4-2013 
LAB 09 -15- 20 13 
LAB 09 -15- 2013 
LAB 10 - 13 - 201 3 
LAB 10-1 3 - 20 1 3 
LAB 10-1 3 - 20 13 
LAB 11-24 - 2013 
LAB 11-2 4 - 2013 
LAB 11-2 4- 20 1 3 
LAB 11-24-201 3 

Corscadden ;James 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc . 
6933220 Canada Inc. 
Dec24-Jan06,13-Dave 
Jan07-20,13 - Jay 
Jan07 - 20,13 - Dave 
Jan07-20,13 - Dave 
Jan21 to Feb03,13 - Dave 
Jan21 to Feb03,13 - Dave 
Feb04 - 17,13 - Dave 
Feb04-17, 13 - Dave 
Feb18-Mar03,13 - Dave 
Feb18-Mar03,13 - Dave 
Marl8-31,13/Dave 
Marl8-31,13/Dave 
April 0 1-14, 2 013/Dave 
April 01-14,2013/Dave 
Aprl5-28, 13/Dave 
Aprl5-28, 13/Dave 
Apr29-Mayl2,13/Dave 
Mayl3-26,13/Dave 
May13-26,13/Dave 
May27 -June09 , 13/Dave 
May27-June09, 13 / Dave 
Junel 0-June 23 , 13/Dave 
Junel0 - June23,13/Dave 
J u ne 24-July 07, 13/Dave 
J un e 24 - July 07,13/Dave 
July 08-Ju l y 21, 13/Dave 
July 08-July 21,13/Dave 
J uly 22-Aug 04, 13/Dave 
July 22 - Aug 04 ,1 3/Dave 
Sep02-15 ,1 3/Dave 
Sep02 -15,1 3 / Dave 
Sep30 - 0ctl 3 ,13 / Dave 
Sep30 - 0ctl3, 13 / Dave 
Sep30 - 0ctl3,13 / Jay 
Octl4 - 2 7,2013 /Dave 
Oct1 4-27,2013/Dave 
Oct28-Novl0, 2013/Dave 
Oct28-Novl0,2013/Dave 
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Units 

14 .0 0 
1. 00 

14.00 
14.00 
10 . 00 
14 . 00 

8 . 00 
1. 0 0 
4 .0 0 
8.00 

10 . 00 
10.00 
10 . 00 

8.00 
10.00 

8.00 
8.00 

lC .0 0 
6.00 
6.00 
6 . 00 
6 . 00 
6 : 00 
6.00 
6.00 
6 . 00 
6 . 00 
8.00 
6.00 
8.00 
6.00 
8 . 00 
6.0C 
8 .00 
6.00 
8.00 
6 . 00 

1 2 . 00 
1 2 . 0 0 
1. 00 
4.00 
4.00 
4. 0 0 

4.00 

Amount 

875 . 0 0 
29.81 

8.94 
. 58 

875.00 
875.00 
625.00 
875 . 00 
5 38 . 48 

30 . 77 
269 . 24 
538 . 48 
673.10 
673. 1 0 
67 3 . 10 
538.48 
673 . 10 
538 . 48 
538 . 48 
673.10 
403 . 86 
403.86 
403 .86 
403.86 
403.86 
403 . 86 
403.86 
403.86 
403 . 86 
538.48 
403 . 86 
538 . 48 
403.86 
538 . 48 
403 . 86 
538 . 48 
403 . 86 
538.48 
40 3. 86 
807 . 72 
807.7 2 

30 .77 
269 . 24 
269 .2 4 
269.24 
269 .2 4 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-263 Project Manager 

LAB 11-24-2013 Novll-24,2013/Dave 
LABll-24-2013 Novll-24,2013/Dave 
LAB 0 2 - 2 0 - 2 0 14 
LAB 02-20-2014 
LAB 02-20-2 014 
LAB 02-20-2014 
LAB 02-28-2014 
LAB 02-28-2014 
LAB 02-28-2014 
LAB 02-2 8-2014 
LAB 02-28-2014 
LAB 0 2 - 2 8 - 2 014 
LAB 0 2 - 2 8 - 2 0 14 
LAB 0 2 - 2 8 - 2 01 4 
LAB 03-18-2 014 
LAB 04-30-2014 
LAB 05-16-2014 
LAB 0 5- 2 8 - 2 0 14 
LAB 06-17-2014 

Feb.03 - Feb.16- 2014 Paul wadd 
Feb.03 - Feb . 16-2014 Paul wadd 
Jan.20 - Feb.02-2014 Paul wadd 
Jan.06 - Jan . 19-2014 Paul wadd 
Feb .1 7- Mar.02~2014 Paul Wadde 
Feb.17- Mar.02-2014 Paul Wadde 
Jan.06 - Jan.19-2014 Dave Baro 
Jan.06 - Jan.19-2014 Dave Baro 
Feb.03 - Feb.16-2014 Paul ·Wadd 
Feb . 03 - Feb.16-2014 Paul Wadd 
Jan.20 - Feb.02-2014 Dave Barr 
Jan.20 - Feb.02-2014 Dave Barr 
Mar.03 - Mar . 16- 20 14 Paul Wadd 
Apr.14 - Apr.27-2014 Paul Wadd 
Apr.28 - May .11 - 2014 Paul Wadd 
May.12 - May 25 - 2014 Paul Wa 
May.26 Jun.08-2014 Paul WAdd 

LAB06-30-2014 Jun.09 - Jun.20-2014 Paul Wadd 
LAB07-1 6-2014 Jun . 23 - Jul . 06-2014 Paul Wadd 
LAB08-28-2014 Jul . 07 - Jul.13-2014 Paul Wadd 
LAB09-14-2014 Sep . 01 - Sep.14-2014 Paul Wade 
LAB12-16-2014 Nov.24 - Dec.07-2014 Paul Wadd 
LAB02-28-2015 Feb.16 - Feb.28 - 2015 Paul 
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Units 

4.00 
4 . 00 
2.00 
2.00 
2.00 
4.00 
4.00 
2.00 
2.00 
2.00 
4.00 
4 . 00 
2.00 
2.00 
2.00 
4.00 
4.00 
8 . 00 
4.00 
4.00 
4 . 00 
2.00 
4.00 
2.00 
2.00 

Labour Total 

Amount 

269.24 
269.24 
144.24 
144 . 24 
144 . 24 
288.48 
288.48 
144 . 24 
168.26 
168.26 
288 . 48 
288.48 
168.26 
168.26 
144.24 
288 . 48 
288.48 
576.96 
288 . 48 
288 . 48 
288 . 48 
144.24 
288 . 48 
144 . 24 
153.84 

34,939.99* 

Project Manager Total 34,939.99* 

1-264 Estimator 
LAB 0 9-30-2012 
LAB 09-30-2012 
LAB 09-30-20 12 
LAB 0 9- 3 0 - 2 0 1 2 
LAB 09-30-2012 
LAB 09-30 - 2012 
LAB 10-14-2012 
LAB 10-14-2012 
LAB 10-14-2 012 
LAB 10 -28- 2012 
LAB 1 0 - 2 8 - 2012 
LAB 10-28-2012 
LAB 10-28-2012 

Jung;Andrew 
Jung;Andrew 
Jung; Andrew 
Rampadarat;Rae Scott 
Rampadar~t;Rae Scott 
Rampadarat;Rae Scott 
Jung;Andrew 
Jung;Andrew 
Jung;Andrew 
Jung; Andrew 
Jung;Andrew 
Jung;Andrew 
Rampadarat;Rae Scott 

LABl0-28-2012 Rampadarat;Rae Scott 
LABl0-28-2012 Rarnpadarat;Rae Scott 
LABll-11-2012 Jung;A~drew 

16 . 00 

1.00 

3.00 

16.50 

) . 00 

15 . 75 

269.28 
80 . 78 

5 . 25 
21 . 63 

6 . 49 
.42 

50.49 
15 . 15 

.98 
277.70 

83.31 
5.41 

2 1. 63 
6 . 4 9 

.42 
265 . 07 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-264 Estimator 

LAB 11-11-2 012 
LAB 11-11-2 012 
LAB 11- 11- 2012 
LAB 11 - 11 - 2 0 1 2 
LAB 11-11 - 2 0 1 2 
LAB 11-25-2012 
LAB 11 - 2 5 - 2012 

Description 

Jung; Andrew 
Jung;Andrew 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Jung;Andrew 
Jung;Andrew 

LABll-25-2012 Jung;Andrew 
LAB12-09-2012 Jung;Andrew 
LAB12-09-2012 Jung;Andrew 
LAB12-09-2012 Jung;Andrew 
LAB12-09-2012 Rampadarat;Rae Scott 
LAB12-09-2012 Rampadarat;Rae Scott 
LAB12-09-2012 Rampadarat;Rae Scott 
LAB12-23-2012 Jung;Andrew 
LAB 12 - 23-2012 
LAB 12-23-2012 
LAB 12-23-2012 
LAB 12-23-2012 
LAB 12-23-2012 
LAB 01-20-2013 
LAB 0 1 - 2 0 - 2 0 1 3 
LAB 01-20-2013 
LAB 02-03-2013 
LAB 02-03-2013 
LAB 0 4 - 2 8 - 2 01 3 
LAB 04-28-2013 
LAB 05-12-2013 
LAB 0 5 -12 - 2 0 1 3 
LAB 10-13-2013 
LAB 12-22-2013 
LAB 12-22-2013 
LAB 12-22-20] 3 
LAB 0 1 - 2 8 - 2 0 1 4 

Jung; Andrew 
·Jung; Andrew 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Jan07-20,13 - Rae 
Jan07-20,13 - Andrew 
Jan07-20,13 - Andrew 
Jan21 to Feb03,13 - Andrew 
Jan21 to Feb03, 13 - Andrew 
Apr15-28, 13/Andrew 
Apr15-28,13/Andrew 
Apr29-Mayl2, 13/Andrew 
Apr29-Mayl2, 13/Andrew 
Sep3C-Octl3,13/Rae 
Dec09-22, 2013/Andrew 
Dec09-22, 2013/Andrew 
Dec09-22, 2013/Kevin 
Jan.20 - Feb.02-2014 Andrew Ju 
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Units 

9.50 

7 . 00 

10.00 

1. 50 

2.00 

.so 

2.00 
5.50 
9.50 
6.00 
1. 00 
1. 00 
9.50 
9.50 
2.25 

.50 
2.50 
1. 00 
2 . 00 

.50 
Labour Total 

Amount 

79 . 53 
5.17 

205.49 
61.65 

4.01 
11 7. 8,1 

35.35 
2.29 

168.30 
50. 49 

3.28 
32.45 

9.74 
. 63 

33.66 
10.10 

.66 
10.82 

3.25 
.21 

52.88 
99.17 

171.29 
108.18 

18 . 03 
18 . 03 

171.29 
171.29 

40.57 
13 . 22 
45.08 
18.03 
38.46 
10.10 

2, 921.01* 

Estimator Total 2, 921.01* 

1-271 Labour (General) 
LABl0-14-2012 Dwight Weisflock 
LAB l 0 - 1 4 - 2 0 1 2 

LAB l 0-14-2 012 
LAB 1 0-14-2012 
LAB 1 0-14 - 2 0 12 
LAB 10-14-2012 
LAB 10-14-2012 

Dwight Weisflock 
Dwight Weisf lock 
Dwight Weisflock 
James Hunter Contracting 
James Hunter Contracting 
Anthonipillai;Jude 

11. 00 
9.50 

10.00 
8.00 
7.0C 
6.00 

10.50 

275 . 00 
237 . 50 
250 . 00 
200.00 
224 . 00 
192.00 
275.10 
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TC-001 Collingwood Arena 

Acctg 
Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LABl0-14-2012 Anthonipillai;Jude 
LABl0-14-2012 Anthonipillai;Jude 
LAB 10-14-2 0 1 2 
LAB 10-14-2012 
LAB 10-14-2012 
LAB 10-14-2012 
LAB 10-14-2012 
LAB 10-14 - 2012 
LAB 10-18-2012 
LAB 10-18-2012 
LAB 10-18-2012 
LAB 10-18-2012 
LAB 10-28-2012 

Price; Blair 
Price;Blair 
Price;Blair 
German; Peter 
German; Peter 
German; Peter 
Tyler Manoryk 
Tyler Manoryk 
Tyler Manoryk 
Tyler Manoryk 
Price; Blair 

LABl0-28-2012 Price;Blair 
LAB 1 0 - 2 8 - 2 0 1 2 
LAB 10-30-2012 
LAB 1 0 - 3 0 - 2 0 12 
LAB 10-30-2012 
LAB 11-11-2012 
LAB 11- 11 - 2 01 2 
LAB 11-11- 2 012 
LAB 11 - 1 4 - 2 0 12 
LAB 11- 14 - 2 0 12 
LAB 11 - 2 5- 2 0 1 2 

Price;Blair 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Price;Blair 
Price; Blair 
Price; Blair 
D. Parker Contracting 
D. Parke r Contracting 
German; Peter 

LABll-25-2012 German;Peter 
LAB 11- 2 5 - 2 012 
LAB 11-28-2012 
LAB 11-28-2012 
LAB 11-28-2012 
LAB 11- 2 8 - 2 012 
LAB 11-28-2 012 
LAB 11-28-:-2012 
LAB 11-28-2012 
LAB 11-28-2012 
LAB 11- 2 8 - 2 0 12 
LAB 11 - 2 8 - 2 0 1 2 
LAB 11-28-2012 
LAB 11-28-2012 

German; Peter 
Peter German-Payroll 
Sval Constructioning 
Sval Construction{ng 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 

LABll-28- 2 012 Sval Constructioning 
LABll-28-2012 Sval Constructioning 
LABll-28-2012 Sval . Constructioning 
LABll-28-2012 Sval Constructioning 
LAB12-09 -2 012 German;Peter 
LAB12-0 ~ -2012 German;Peter 
LAB12-09-2012 German;Peter 
LAB12-11-2012 Peter German-Payroll 
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35 . 50 

37 . 50 

10.00 
5.50 
6.00 
4.00 

23.00 

9.00 
9 . 50 
4.00 

50.00 

9.50 
6 . 50 

20.00 

31 . 50 
8 . 50 
9.50 
2.00 
9.00 
9 . 00 
8 . 00 
7 . 00 
8 . 00 
8.00 
9.00 
8 . 00 
7.0C 
8.00 
4.00 
9.00 

14 . 50 

14.50 

Amount 

82.53 
5.37 

6 3 9.00 
191.70 

12.46 
1,125.00 

337.50 
21 . 94 

150.00 
82 . 50 
90.00 
60 . 00 

414.00 
124.20 

8.07 
288.00 
304.00 
128 . 00 
900.00 
270. 00 

17.55 
237 . 50 
162.5C 
600 . 00 
180.00 

11. 71 
63 . 00 

272 . 00 
304.00 

64 . 00 
288.00 
288 . 00 
256 . 00 
224.00 
256.00 
256 . 00 
2 88 . 00 
256 . 00 
22 4 . 00 
256.00 
128.00 
288 . 00 
4 3 5 . 00 
1 3 0 .5 0 

8. 4 8 
29 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB12-11 -2012 Sval Constructioning 
LAB12-11-2012 Sval Constructioning 
LAB 02-17-2013 
LAB 02-17-2013 
LAB 02-17-2013 
LAB 02-20-2 013 
LAB 02-20-2 013 
LAB 02-20-2013 
LAB 02-20-2013 
LAB 02-20-2013 
LAB 02-20-2013 
LAB 0 2 - 2 0 - 2 0 1 3 
LAB 03-03-2013 
LAB 03 -0 3 - 2013 
LAB 03-03-2013 
LAB 04-14-:2013 
LAB 04-14-2013 
LAB 04-14-2013 
LAB 04-14-2013 
LAB 0 4 -14 - 2 0 1 3 
LAB 0 4 -14 - 2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 

LAB 0 4 -1 6 - 2 01 3 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 0 4 -16-2013 
LAB 04-16-2013 
LAB 04 -16- 2013 
LAB 04-16-2013 
LAB 0 4-16-2 013 
LAB 04-:16-2013 
LAB 04-16-201 3 
LAB 04-16-2013 
LAB 0 4 - 1 6 - 2 0 1 3 
LAB 0 4 -1 6- 2 0 1 3 
LAB 04 -16- 2013 
LAB 04 -16- 2013 
LAB 0 4 - 1 6 - 2 0 1 3 
LAB 0 4 - 1 6 - 2 0 1 3 
LAB 04 -1 6-2013 
LAB 04 -16- 2013 
LAB 04-16-2013 
LAB 04-16-2013 

Barrow;Karl 
Barrow; Karl 
Barrow; Karl 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Barrow; Karl 
Barrow; Karl 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Boswell;Grant 
Boswell; Grant 
Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 

Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Zarnrnit 
Andrew Zammit 
Andrew Zammit 
Andrew Zammit 
Andrew Zammit 
Andrew Zammit 
Andrew Zammit 
Andrew Zammit 
Ancirew Zammit 
Andrew Zammit 
Brandon Ward 
Brandon Ward 
Brandon Ward 
Brandon Ward 
Brandon Ward 
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Units 

8 .0 0 
6.50 

103.00 

10.50 
11.50 
11. 00 
11. 00 
10 . 50 
10.00 

8.00 
96.50 

104.50 

53.00 

9 .50 
5 .50 
8.50 

9.50 
7 .50 
9.00 
9.00 
9.50 
9.50 
5.50 
8.50 
8 . 50 
8.50 
8 .5 0 
7.00 
8.50 
8 . 50 
8.50 
8 . 50 
5 . 50 
7 .5 0 
8.00 
8.00 
9.00 
7.00 

Amount 

256 . 00 
208.00 

2,420 . 5 0 
726.17 

47 .19 
168 . 00 
184 .00 
176 .00 
176 . 00 
168 . 00 
160 . 00 
128.00 

2,267 . 75 
680.35 

44.20 
2,455 . 75 

736 . 75 
47 . 87 

1,099 . 76 
329.93 

2 1.45 
114.00 

66.00 
102 . 00 

114.00 
90.00 

108.00 
108.00 
114 . 00 
114 . 00 

66.00 
102 . 00 
102 . 00 
102.00 
102.00 

84.00 
102.00 
102 . 00 
102. 00 
102 . 00 

66.00 
90.00 
96. 00 
96 . 00 

108 .C O 
84.00 



CJI0007624 

BLT Limited Partnership Cost Entries by Job 09-24-2018 Page 26 

TC-001 Collingwood Arena Include Closed Jobs: Yes 

" Acctg 
Cat Date Description Unit s Amount 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 0 4 - 1 6 - 2 0 1 3 Brandon Ward 7.50 90.00 

LAB 0 4 - 1 6 - 2 0 1 3 Brandon Ward 7.50 90.00 
LAB 0 4 -1 6 - 2 0 1 3 Brandon Ward 8.50 102.00 
LAB 04-16-2013 Brandon Ward 8.50 102 . 00 
LAB 04-16-2013 Brandon Ward 2.50 30 . 00 
LAB 04-16-2013 Charlie Aitken 9.00 108.00 
LAB 04-16-2013 Charlie Aitken 9.00 108.00 
LAB 04-16-2013 Charlie Aitken 8.50 102.00 
LAB 04-:16-2013 Charlie Aitken 9.00 108 . 00 
LAB 04-16-2013 Charlie Aitken 7.00 84.00 
LAB 04-16-2013 Charlie Aitken 5.00 60.00 
LAB 04-16-2013 Charlie Aitken 9.00 108.00 
LAB 04-16-2013 Charlie Aitken 9.00 108.00 
LAB 04-16-2013 Charlie Aitken 8.50 102.00 
LAB 04-16-2013 Charlie Aitken 5.50 66.00 
LAB 0 4 - 16 - 2 0 13 David Clugston 8.50 102.00 
LAB 0 4 -16- 2 0 1 3 David Clugston 8.50 102.00 ,.., LAB 0 4 - 1 6 - 2 0 1 3 David Clugston 8.00 96 . 00 
LAB 0 4 - 1 6 - 2 0 1 3 David Clugston 6.00 72. 00 
LAB 0 4 -16-2013 David Clugston 6.00 72.00 
LAB 0 4 -16-2 0 13 James West 8.50 102.00 
LAB 0 4 - 1 6- 2 0 1 3 James West 7.50 90.00 
LAB 04-16-2013 Jordan Sheerin 4 . 50 54 . 00 
LAB 04-16-2013 Kerry Penney 4.50 54.00 
LAB 04-16-2013 Mark Thomson 9 . 00 108 . 00 
LAB 0 4 - 1 6 - 2 0 1 3 Mark Thomson 8.50 102.00 
LAB 04-16-2013 Mark Thomson 8.50 102.00 
LAB 0 4 - 1 6 - 2 0 1 3 Mark Thomson 9.00 108.00 
LAB 04-16-2013 Mark Thomson 7 . 5C 90.00 
LAB 0 4 - 1 6 - 2 0 1 3 Mark Thomson 9 . 00 108 . 00 
LAB 04-16-2013 Mark Thomson 9 . 00 108.00 
LAB 04-16-2013 Mark Thomson 9.00 108 . 00 
LAB 0 4 -1 6 - 2 0 13 Mark Thomson 9 . 00 108.00 
LAB 04-16-2013 Mark Thomson 6.00 72.00 
LAB 04-16-2013 Matthew Currie 8.00 96 . 00 
LAB 0 4 - 1 6 - 2 0 1 3 Matthew Currie 9 .. 0 0 108 . 00 
LAB 04-16-2013 Matthew Currie 8.50 102.00 
LAB 04-16-2013 Matthew Currie 8.50 102.00 
LAB 0 4 - 16 - 2 0 1 3 Patrick Bernier 7 . 00 84 . 00 
LAB 0 4 - 16 - 2 0 1 3 Rodney Boswell 11 . 5 0 184.00 

"' 
LAB 0 4 - 16 - 201 3 Rodney Boswell 10 . 00 160.00 
LAB 04-16-2013 Rodney Boswell 10.00 160.00 
LAB 0 4 - 1 6 - 2 0 1 3 Rodney Boswell 10.00 160.00 
LAB 04-16-2013 Rodney Boswell 10.50 168.00 
LAB 04-16-2013 Ryan Edwards 8.00 96. oc 
LAB 04-16-2013 Ryan Edward s 9.00 1 0 8.00 
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TC-001 Collingwood Arena I ncl.ude Closed Jobs : Yes 

"" Acctg 
Cat Date Description Units Amount 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 0 4 -1 6 - 2 0 13 Ryan Edwards 4.50 54.00 
LAB 04-16-2013 Ryan Edwards 4.50 54.00 
LAB 04-16-2013 Thomas Gould 9.00 108.00 
LAB 0 4 -1 6 - 2 013 Thomas Gould 9.00 108.00 
LAB 04-16-2013 Thomas Gould 8 . 50 102 . 00 
LAB 04-16-2 013 Thomas Gould 10.00 120.00 
LAB 0 4 -16- 2 013 Thomas Gould 8.5o · 102.00 
LAB 0 4 - 1 6- 2 0 1 3 Thomas Gould 4.00 48.00 
LAB 04-16-201 3 Tracy Hutchinson 8.50 102.00 
LAB 0 4 - 1 6- 2 0 1 3 Tracy Hutchinson 8. oo · 96.00 
LAB 0 4 -16 - 2013 Tracy Hutchinson 4.50 54.00 
LAB 0 4 -16-2 0 1 3 Tracy Hutchinson 7.50 90.00 
LAB 0 4 -16 - 2 0 1 3 Tracy Hutchinson 8.50 102.00 
LAB 0 4 -1 6 - 2013 Tracy Hutchinson 8.50 102.00 
LAB 0 4 -16 - 2 0 13 Tracy Hutchinson 4.00 48.00 
LAB 0 4 -1 6 - 201 3 Tracy Hutchinson 8.50 102.00 
LAB 0 4 - 3 0 - 2 0 1 3 Alex Doge 5.75 86.25 

" 
LAB 0 4 - 3 0 - 2013 Alex Doge 9.00 135 . 00 
LAB 0 4 - 3 0 - 201 3 Alex Doge 3.25 48.75 
LAB 04-30-2013 Alex Doge 9.50 142 . 50 
LAB 04-30-2013 Alex Doge 8 . 00 120.00 
LAB 04-30-2013 Alex Doge 8.75 131 . 25 
LAB 0 4 - 3 0 - 2 0 1 3 Alex Doge 6.75 101.25 
LAB 04-30-2013 Alex Doge 8 .. 25 123.75 
LAB 04-30-2013 John Searles 9 . 00 135.00 
LAB 0 4 - 3 0 - 2 0 1 3 John Searles 9.00 135.00 
LAB 0 4 - 3 0 - 2 0 1 3 John Searles 8.25 123.75 
LAB 0 4 - 3 0 - 2 0 13 John Searles 7.00 105.00 
LAB 0 4 - 3 0 - 2 0 1 3 John Searles 9.00 135.00 
LAB 04-30-2013 John Searles 8 . 00 120 . 00 
LAB 04-30-2013 John Searles 8.75 131.25 
LAB 0 4 - 3 0 - 201 3 John Searles 8 . 75 131 . 25 
LAB 04-30-2013 John Searles 1 . 50 22 . 50 
LAB 05-28-2013 Alex Doge 9 . 00 135 . 00 
LAB 05-28-2013 Alex Doge 9.00 135. 00 
LAB 05-28-2013 Alex Doge 8 . 50 127 . 50 
LAB 05-2 8-2 013 Alex Doge 8.00 120 . 00 
L_AB 05-28-2013 Alex Doge 9.00 135 . 00 
LAB 05-28-2 0 13 Alex Doge 2.0C 30 . 00 
LAB 05-28-2013 Alex Doge 9.00 135 . 00 

" 
LAB 0 5 - 2 8 - 2 0 1 3 Alex Doge 8.00 120.00 
LAB 06-09-2013 7.50 90 . 00 
LAB 0 6- 0 9 - 2 0 1 3 37.00 444 . 00 
LAB 0 6- 0 9 - 2 0 1 3 41 . 50 498 . 00 
LAB 06-09-2013 4.00 48 . 00 
LAB 06-09-2013 19.00 228 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-271 Labour (General) 
LAB 06-09-2013 
LAB06-09-2013 Boswell;Grant 
LAB06-09-2013 Boswell;Grant 
LAB 06-09-2013 
LAB 06-23-2013 
LAB 06-23-2013 

Boswell;Grant 
Boswell;Grant 
Boswell;Grant 

LAB06-23-2013 Boswell;Grant 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6-2 5-2 013 
LAB 06-25-2013 
LAB 0 6-25-2 013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6 - 2 5 - 2 0 13 
LAB 0 6-25-2013 
LAB 06-25-.2013 
LAB 06-25-2013 
LAB 07-07-2013 
LAB 07-07-2013 
LAB 07-07-2013 
LAB 07-07-2013 
LAB 0 7 - 0 7 - 2 0 1 3 

LAB 07-07-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-21-2013 
LAB 0 7 - 2 1 - 2 0 1 3 
LAB 07-21-2013 
LAB 07-21-2 013 
LAB 07-21-2013 
LAB 0 7 - 2 1 - 2 0 1 3 
LAB 07-23-201 3 
LAB 0 7 - 2 3 - 2 0 1 3 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 

· LAB 0 7 - 2 3 - 2 01 3 
LAB 07-23-2013 
LAB C 7 - 23-2013 

Andrew Handt 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Hunt;Doug 
Hunt;Doug 
Hunt;Do ug 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Mark Hogg 
Mark Hogg 
Mike Pelletier 
Hunt;D oug 
Hunt;Doug 
Hunt;Doug 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Jonathan Ki:rk 
Mar k Hogg 
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Units 

42.50 
102.00 

113.50 

9.50 
9.50 
9.50 
9.00 

13. 00 
11. 50 

9.00 
9.00 
8.50 
8.50 

12.00 
11.00 
10.50 
10.50 
10.50 
47.50 

64.00 

2.00 
l. 00 
9.00 

82 . 50 

115 . 00 

9.00 
9.50 
9.00 
2.00 
9.00 
9.00 
8.50 
8. 50 
6.00 

Amount 

637.50 
2,116.50 

634 . 95 
41.28 

2,355 . 16 
706.55 

45.92 
114.00 
114. 00 
114 . 00 
108 . 00 
156.00 
138. 00 
108.00 
108.00 
102.00 
102.00 
192.00 
176 .00 
168 . 00 
168.00 
168 . 00 
641.25 
192.39 

12 . 5.1 
1,328.02 

398. 41 
25.91 
24.00 
12.00 

108.00 
1,113 . 75 

334 . 14 
21. 72 

2,386.27 
715.89 

4 6. 54 
108.00 
ll 4. 00 

108.00 
24.00 

108.00 
108.00 
102 . 00 
102 : 00 

72 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 07-23-2013 Mark 
LAB 07-23-2013 Mark 

Hogg. 
Hogg 
Hogg 
Hogg 
Hogg 

LAB 07-23-2013 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 0 1 3 

Mark 
Mark 
Mark 

LAB 07-23-2013 Mark Hogg 
LAB 0 7 - 2 3 - 2 01 3 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 013 
LAB 0 7 - 2 3 - 2 0 13 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 0 1 3 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 0 1 3 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 0 1 3 

LAB 0 8 - 0 4 - 2 0 1 3 
LAB 08-04-2013 
LAB 08-04-2013 
LAB 0 8 - 0 4 - 2 01 3 
LAB 08- 04-2013 
LAB 08-04-2013 
LAB 08-07-2013 
LAB 0 8 - 2 0 - 2 01 3 
LAB 0 8 - 2 0 - 2013 
LAB 0 9- 0 l - 201 3 
LAB 09-01-2013 
LAB 09-01-2013 
LAB 09-01 - 2013 
LAB 09-01-2013 
LAB 09-01-2013 
LAB 0 9 - 0 4 - 2 0 1 3 

LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2 013 

Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Mark Hogg 
Jason McGown 
Jason McGown 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
And.::-ew Handt 
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Units ---

4.00 
9.50 
4.50 
7.50 
8 .50 
9.00 
6.00 
8 . 50 
2.50 
8.00 
9.00 
6.00 
6.00 
8.50 
9.00 
9.00 
8.50 
9.00 
8.00 
7.50 
4.50 
4.50 

10.00 
45.00 

120.00 

7.00 
12.50 

4.00 
45.50 

33.00 

10.00 
10 .00 
10.00 
10.00 

8.00 
9.00 
9.50 

10.00 

Amount 

48.00 
114.00 

54 . 00 
90.00 

102.00 
108.00 

72.00 
102 .00 

30.00 
96.00 

108.00 
72.00 
72.00 

102.00 
108.00 
108.00 
102.00 
108.00 

96. 00 
90.00 
54.00 
54 .00 

120 . 00 
607.50 
182.26 

11 .85 
2, 4·90. 02 

747.00 
48.58 
84 . 00 

212.50 
68.00 

944.13 
2 83 . 25 

18 . 41 
775.50 
232 . 67 

15.12 
120 .00 
120.00 
1 20.00 
120.00 

96. 00 

108.00 
114. 00 
120.00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat' 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 09-04-2013 Andrew Handt 
LAB09-04-2013 Andrew Handt 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2013 
LAB 0 9- 0 4 - 2 013 
LAB 09-04-2013 
LAB 09-.04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2013 
LAB 0 9- 0 4 - 2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2 013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2 013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9-04-2013 
LAB 09-15-2013 
LAB 0 9-15-2013 
LAB 09-15-2013 
LAB 09-15-2013 
LAB 0 9-1 5 - 2 013 
LAB 09-15-2013 
LAB 09-16-2013 
LAB 0 9-16-201 3 
LAB 09-16-201 3 
LAB 09-16-2013 
LAB 09-16-2013 
LAB 09-16-2013 
LAB 09-16-2013 
LAB 0 9-1 6 - 2 01 3 
LAB 09-16-2013 

Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan ·Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould · 
Thomas Gould 
Thomas Gould 
Thomas Go uld 
Barrow;Karl 
Barrow;Kar1 
Barrow; Karl 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Laura Seed 
Laura Seed 
Mark Hogg 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 

LAB09-16-2013 Patrick Berr.jer 
LAB 09-16-2013 Rodney Boswell 
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Units 

9 . 00 
8 . 00 
9.00 
9 . 00 
9.00 
2.00 
5.00 
2 . 50 
8.00 
6.00 
1. 00 
6.50 
2.00 
8.00 
2.00 
2.00 
1. 00 
3.50 
8.50 
6.00 

10.00 
9 . 50 

10 . 00 
10.00 

9 . 00 
8.50 
5.00 
9.00 
3.50 

67.50 

136 . 00 

7.50 
7.50 
8.50 

11. 00 
10.50 
11. 00 

9.50 
10.50 

5.00 
8.50 
9.00 

Amount 

108 . 00 
96 . 00 

108 . 00 
108 . 00 
108.00 

24.00 
60.00 
30.00 
96.00 
72.00 
12 . 00 
78.00 
24.00 
96. 00 
24.00 
24.00 
12.00 
42.00 

102 . bo 
72. 00 

120.00 
114.00 
120 . 00 
120 . 00 
108 . 00 
102.00 

60 . 00 
108 . 00 

42 . 00 
1,586.25 

475 .89 
30 . 93 

2,822 . 04 
846.62 

55 . 04 
90.00 
90 . 00 

102.00 
1 32 . 00 
126.00 
132. 00 
114 . 00 
126.00 

60.00 
102.00 
144.0 0 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-271 Labour (General) 
LAB09-16-2013 Thomas Gould 
LAB09-17-2013 Andrew Handt 
LAB09-17-2013 Andrew Handt 
LAB 0 9-1 7 - 201 3 
LAB 09-17-2013 
LAB 0 9 -1 7 - 2 0 1 3 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 0 9 -1 7 - 2 0 1 3 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 0 9 -1 7 - 2 0 1 3 
LAB 09-17-2013 
LAB 0 9 -1 7 - 2 0 1 3 
LAB 0 9 -1 7 - 201 3 
LAB 09-17-2013 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 0 9- 1 7 - 2 0 1 3 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 0 9 - 1 7 - 2 0 1 3 
LAB 0 9-1 7 - 2 0 1 3 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17-2013 
LAB 09-17- 2 013 
LAB 0 9 - 2 9 - 2 0 1 3 
LAB 09-29-2013 
LAB 09-29-2013 
LAB 09-29-2013 
LAB 09-29-2013 
LAB 0 9 - 2 9 - 2 0 1 3 
LAB 09-30-2013 

Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Dylan Penney 
Dylan Penney 
Dylan Penney 
Dylan Penney 
Dylan Penney 
Dylan Penney 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Janathan Kirk 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Andrew Handt 

LAB09-30-2013 Andrew Handt 
LAB09-30-2013 Andrew Handt 
LAB09-30- 20 13 Andrew Handt 
LAB09-30-2013 Andrew Handt 
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9.50 
9.50 
9.50 
9.50 
8.50 
4 . 50 

10 . 00 
10.00 
10.00 
10 . 00 
11. 00 
10.50 
11. 00 

9.50 
10.50 

5.00 
11.00 
12.00 
11. 50 
11.50 
lC.00 
10.50 
10.00 
10.00 

9.75 
10.00 
10.50 
10.25 
10.50 
11.00 

7.00 
10.0C 

8.50 
10 .C C 

7.50 
115.50 

127 .5 0 

10.00 
10.00 
10.50 

9.00 
9.50 

Amount 

114.00 
114.00 
114 . 00 
114.00 
102 . 00 

54 . 00 
120.00 
120 . 00 
120 . 00 
120 . 00 
132 . 00 
126 . 00 
132.00 
114 . 00 
126.00 

60.00 
187.00 
204.00 
195.50 
195.50 
170.00 
126.00 
120.00 ' 
120.00 
11 7. 00 
120.00 
126.CC 
123.00 
126 . 00 
132 . 00 

84 . 00 
120 . 00 
102 . 00 
120.00 

90.00 
2,714.25 

814 . 31 
52.92 

2,645.65 
793 . 72 

51 . 58 
1 2 0.00 
1 20. 00 
126.00 
108.00 
114.00 
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"' Acctg 
Cat Date Description Units Amount 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 09-30-2013 Andrew Handt 5.00 60 . 00 

LAB 09-30-2013 Andrew Handt 10 . 50 126.00 

LAB 0 9 - 3 0 - 2 0 1 3 Andrew Handt 10.00 120.00 

LAB 0 9- 3 0 - 2 0 1 3 Andrew Handt 10 . 00 120.00 

LAB 0 9- 3 0 - 2 0 1 3 Andrew Handt 15 . 00 180.00 

LAB 09-30-2013 Andrew Handt 8.00 96.00 

LAB 09-30-2013 Dylan Penney 7.50 90 . 00 
LAB 09-30-2013 Dylan Penney 8.50 102.00 

LAB 09-30-2013 Dylan Penney 8.50 102 . 00 

LAB 09-30-2013 Dylan Penney 7.50 90 . 00 

LAB 09-30-2013 Dy lan Penney 6.50 78.00 

LAB 0 9 - 3 0 - 2 0 1 3 Dylan Penney 10 . 50 126.00 
LAB 0 9- 3 0 - 201 3 Dylan Penney 7.00 84.00 

LAB 0 9- 3 0 - 2013 Dylan Penney 4.00 48.00 
LAB 0 9- 3 0 - 2 0 13 Dylan Penney 8.00 96. 00 
LAB 0 9- 3 0 - 2 013 Dylan Penney 2.00 24.00 
LAB 0 9-30-2013 Dylan Penney 5 . 50 66 . 00 

" 
LAB 09-30-2013 Jason Mc Gown 12.00 204.00 

LAB 0 9- 3 0 - 2 0 13 Jason Mc Gown 11. 50 195.50 
LAB 09-30-2013 Jason McGown 11 . 50 195.50 

LAB 09-30-2013 Jason McGown 11 . 00 187.00 
LAB 09-30-2013 Jason McGown 9.00 153 . 00 
LAB 09-30-2013 Jason McGown 12 . 50 212.50 

LAB 0 9- 3 0 - 201 3 Jason McGown 11. 50 195 . 50 

LAB 0 9- 3 0 - 2 01 3 Jason McGown 17.00 289.00 
LAB 09-30-2013 Jason McGown 9.50 161 . 50 
LAB 09-30-2013 Jonathan Kirk 10.00 120.00 
LAB 0 9- 30-201 3 Jonathan Kirk 11. 00 132.00 
LAB 09-30-2013 Jonathan Kirk 10.00 120 . 00 

LAB 0 9 - 3 0 - 2 0 1 3 Jonathan Kirk 9.50 114 . 00 
LAB 09-30-2013 Jonathan Kirk 9.50 114 . 00 
LAB 09-30-2013 Jonathan Kirk 10 . 0C 120.00 
LAB 0 9 - 3 0 - 2 0 1 3 Jonathan Kirk 10.00 120.00 

LAB 09-30-2013 Jonathan Kirk 10 . 00 120.00 

LAB 09-30-2013 Jonathan Kirk 9 . 00 108 . 00 
LAB 09-30-2013 Kyle Bonvier 7.50 90.00 
LAB 09-30-2013 Kyle Bonvier 6.50 78.00 
LAB 09-30-2013 Kyle Bon vier 6.50 78 . 00 
LAB 0 9 - 3 0- 2 0 1 3 Mitchell De Lottinville 7 . 50 9C . OO 
LAB 09-30-2013 Mitchell De Lottinville 8.50 102.00 

" 
LAB 0 9 - 3 0 - 2 0 1 3 Mitchell De Lottinville 4.50 54.00 
LAB 09-30-2013 Mitchell De Lottinville 7.50 90.00 
LAB 09 - 30-201 3 Mitchell De Lottinv ille 7 . 50 90 . 00 
LAB 09 -3 0 - 2013 Mitchell De Lottinvil le 9.50 114 . 00 
LAB 09-3C-2013 Mitchell De Lottir:ville 8.00 96 . 00 
LAB 09-30-2013 Mitchell De Lottinville 15.50 186 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB09-30- 20 13 Mitche l l De Lottinville 
LAB 0 9-30-2 013 
LAB 0 9 - 3 0 - 2 0 1 3 
LAB 0 9- 3 0 - 2 0 13 
LAB 09-30-2013 
LAB 0 9- 3 0 - 2 0 1 3 
LAB 09-30-2013 
LAB 0 9-30-2 013 
LAB 09-30-2013 
LAB 1 0 -13 - 2 0 1 3 
LAB 1 0 - 1 3 - 2 0 1 3 
LAB 1 0-13 - 2 013 
LAB 1 0 -13 - 2 013 

·LAB 1 0 -13 - 2 0 1 3 
LAB 1 0 - 1 3 - 2 0 l 3 
LAB 1 0 -13 - 2 0 1 3 
LAB 10-13-2013 
LAB 1 0-13 - 2 013 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 10-16-2013 
LAB 10-16-2 013 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 1 0- 1 6 - 2 0 1 3 
LAB 1 0-1 6 "'"2 0 13 
LAB 1 0-16-2013 
LAB 1 0-16-2 0 1 3 
LAB 10-16-2013 
LAB 1 0 - 1 6 - 2 0 13 
LAB 1 0 -1 6 - 2 0 1 3 
LAB 1 0 -1 6 - 2 0 1 3 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 1 0 - 1 6- 2 0 1 3 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 10-16-2 0 1 3 
LAB 10-16-20 13 
LAB 10-16-2 0 1 3 
'LAB 10-16-2013 
LAB 10-16-2013 
LAB 1 0 -1 6- 2 0 1 3 
LAB 10-16-2013 
LAB 1 0-1 6- 2 0 1 3 
LAB 10-16-2013 
LAB 1 0 - 1 6 - 2 01 3 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 1 0 -1 6 - 2 0 1 3 

Mitche l l De Lottinville 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Boswell; Grant 
Boswell; Grant 
Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 
And:::-ew Handt 
Andrew Handt 
Andrew Handt 
And:::-ew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Kyle Bonvier 
Kyle Bonv i e r 
Mark Hogg 
Patrick Bernier 
Dylan Penney 
Dylan Penney 
Dy l an Penney 
Dy l an Penney 
Dylan Penney 
Dy l an Penney 
Mitchell De ~ottinville 
Mitchell De ~ottinville 
Mitchell De Lottinville 
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Units 

5.50 
5.50 
9.50 
6.50 
8.50 
5.50 
9.50 

14.00 
5.50 
5.00 

3.00 

19.50 

1.50 
1. 50 
1. 00 
1. 50 
1. 50 
1. 00 
1. 00 

.50 

.50 

. 50 
12 . 00 
12 .·oo 
12 . 50 
11 . 50 
10.00 

4.00 
7.50 
3.00 
8.50 
8.50 
9.50 
6.50 

10 . 50 
6.50 
8.50 
6.50 
4.50 
4.50 

Amount 

66.00 
66.00 

114.00 
78 . 00 

102.00 
66.00 

114. 00 
168.00 

66.00 
117. 50 

35. 2 6 
2.30 

99.00 
29.70 
1. 93 

404 . 64 
121.40 

7.89 
18.00 
18.00 
12.00 
18 . 00 
18.00 
12 . 00 
12 . 00 

6 . 00 
6 . 00 
6.00 

204 . 00 
204.00 
212 . 50 
195 . 50 
170. 00 

48.00 
90.00 
36.00 

102.00 
102.00 
114.00 

78.00 
126.00 

78.00 
102 . 00 

78.00 
54.0 0 
54.0 0 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Acctg 
Cat Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 10-16-201 3 Mitchell De Lottinville 
LABl0-16-20 13 Mitchell De Lottinville 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-27-2013 
LAB 10-27-2013 
LAB 10-27-2 013 
LAB 1 0 - 2 7 - 2 0 1 3 
LAB 1 0 - 2 7 - 2 0 1 3 
LAB 1 0 - 27 -2 0i3 
LAB 10-27-2013 

Mitchell De Lottinville 
Mitchell De Lottinville 
Barrow;Karl 
Barrow; Karl 
Barrow;Karl 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Boswell; Grant 

LAB 10-27-2013 Boswell;Grant 
LABl0-27-2013 Boswell;Grant 
LABl0-29-2013 Andrew Handt 
LABl0-29-2013 Andrew Handt 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29-2 0 13 
LAB 10-29-2 013 
LAB 10-29 - 2013 
LAB 10-29-2013 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 1 0- 2 9 - 2 0 1 3 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 1 0 - 29 - 2013 
LAB 10-29-2 013 
LAB 10-29-20 13 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 10-29-2013 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 1 0 - 2 9 - 2 0 1 3 
LAB 1 0 - 29-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29 - 2 013 
LAB 10-29-2013 
~AB 10-29-201 3 
LAB 10-29-2 013 
LAB 10- 29 - 20 1 3 

Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Dav id Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
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10. 50 
9.50 
9.50 

10 . 50 
103.00 

103.00 

118 . 50 

10. 00 
11. 00 
11. 00 

8.00 
10 . 00 
10 .00 

9.50 
9.50 
8.50 
3.00 
8.50 
9:so 

11. 00 
8.00 
9 . 50 
9.50 

10.50 
6.50 
9.00 

11. 00 
12.50 
14.50 

9.50 
11 . 50 
11 .00 
11 . 50 
12 .0 0 

9.50 
9.50 
9.00 

10.00 
10.50 

9.00 

Amount 

126.00 
114.00 
114 . 00 
126.00 

2,420.50 
726 . 1 7 

47.19 
3,399.00 
1,019 . 70 

66 . 28 
2,458 . 91 

737.66 
47 . 96 

120 . 00 
132. 00 
132 . 00 

96 . 00 
120.00 
120.00 
114.00 
114 . 00 
102.00 

36.00 
102.00 
114.00 
132.00 

96.00 
114 . 00 
114.00 
1 26.00 

78 . 00 
108 .0 0 
187.00 
212.50 
246.50 
161.50 
195.50 
187 . 00 
195 . 50 
204.00 
1 61.50 
114 . 00 
108.00 
120 . 00 
i26.00 
108.0C 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LABl0-29-2013 Mitchell De Lottinville 
LABl0-29-2013 Mitchell De Lottinville 
LAB 10-29-2013 
LAB 10-2 9-2013 
LAB 1 0 - 2 9 - 2 0 13 
LAB 10-29-2013 
LAB 1 0 - 2 9 - 2 0 l 3 
LAB 1 0 - 2 9 .:._ 2 01 3 
LAB 10-29-2013 
LAB 10-2 9-2 013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-2 9-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 10-29-2013 
LAB 11 - 1 0 - 2 01 3 
LAB 11-10-2013 
LAB 11 - 1 0 - 2 0 1 3 
LAB 11- 1 0 - 2 0 1 3 
LAB 11 - 1 0 - 2 013 
LAB 11-10-2013 
LAB 11 -12 - 2 0 1 3 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11 - 12 - 2 0 1 3 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11-12-2 013 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11 - 12 - 2 0 1 3 
LAB 11-12 - 2 0 13 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11-12 - 2013 
LAB 11-12-2013 
LAB 11-12-2013 
LAE 11-12-2013 
LAB 11- 12 - 2 0 1 3 
LAB 11 - 1 2 - 2 0 1 3 
LAB 11 - 1 2 - 2 0 1 3 
LAB 11-12-2013 
LAB 11-12- 201 3 
LAB 11-12-2013 

Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Mitchell De Lottinville 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 
Tracy Hutchinson 
Tracy Hutchinson 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Andrew Handt 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mitchell Lottinville 
Mitchell Lottinville 
Mitchell Lottinville 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
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Units 

8 . 50 
10.50 
7.50 
9.50 
7 . 50 
6 . 00 
9.50 
8.50 
9.50 
9.00 

10.00 
10.50 

9.00 
11. 00 
10.50 

4.50 
7.00 

41.50 

15.50 

10.00 
4.50 
9.50 
8.50 
8 . 50 
8.00 
9.00 

10.50 
9.00 
9.00 
8 . 00 
8 . 50 
8.50 

10.50 
9.50 

10.50 
10.00 

9.00 
4 . 00 
4.00 
9.00 
6.50 
1.50 

Amount 

102.00 
126.00 

90.00 
114.00 

90.00 
72. 00 

114 . 00 
102.00 
114.00 
108.00 
120.00 
126.00 
108.00 
132.00 
126 . 00 

54.00 
84.00 

975 . 25 
292 . 60 

19.03 
321.63 

96.49 
6 . 27 

120.00 
54.00 

114 . 00 
102 . 00 
102.00 

96 . 00 
108 . 00 
126.00 
108 . 00 
108.00 

96 . 00 
102.00 
102.00 
126 . 00 
114.00 
126 . 00 
120.00 
108.00 

64.00 
64.00 

144.00 
104.00 

24.00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Acctg 
Date 

a. ADMINISTRATION 

Description 

1-271 Labour (General) 
LAB 11-12-2013 Rodney Boswell 
LABll-12-2013 Rodney Boswell 
LABll-13-2013 Thoma s Gould 
LABll-13-2013 Thomas Gould 
LABll-13-2013 Thomas Gould 
LABll-24-2013 Boswell;Grant 
LABll-24-2013 Boswell;Grant 
LABll-24-2013 Boswell;Grant 
LAB 11-26-2013 
LAB 11-2 6- 2 013 
LAB 12 - 0 8 - 2 013 

Sval Constructioning 
Sval Constructioning 
Boswell; Grant 

LAB12-08-2013 Boswell;Grant 
LAB 12-08-2013 
LAB 12-10-2013 
LAB 12-10-2 013 
LAB 1 2 - 1 0 - 2 0 1 3 
LAB 12-10-2013 
LAB 12 - 1 0 - 2 0 13 
LAB 12-10-2013 
LAB 12 -1 0 - 2 0 13 
LAB 12-10-2013 
LAB 12-10-2013 
LAB 12-10-2013 
LAB 12 - 10-2013 
LAB 12-10 - 2013 
LAB 1 2 -1 0 - 2 0 13 
LAB 12-10-2013 
LAB 12-10-2013 
LAB 12 - 1 0 - 2 0 1 3 
LAB 12 - 1 0 - 2013 
LAB 03-17-2014 
LAB 03-17-2014 
LAB 03 -17- 2014 
LAB 03-17-2014 
LAB 03-31-2014 
LAB .0 3- 31-'- 2014 
LAB 03-31- 2 0 14 
:,AB 03-31-2014 
LAB 0 3- 31-20 14 
LAB 05-26- 20 14 
LAB 08-17- 20 14 
LAB 0 8 - 1 7 - 2 0 1 4 
LAB 08-20- 2 014 
:,AB 0 8- 31-201 4. 
LAB 08 -31- 201 4 
LAB 0 8- 3 1- 2014 

Boswell;Grant 
Kathleen Doge 
Kathleen Doge 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Sval Constructioning 
Daniel Blyth 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernie r 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Barrow;Karl 
Barrow;Karl 
Thomas Gould 
Thomas Gould 
Barrow;Karl 
Barrow;Karl 
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Units 

6.00 
3.00 
4.50 
7 .50 
8.50 

34.50 

1 . 50 
1.50 

35.50 

3.50 
6.00 
3.50 
6.50 
2.00 
9.50 
8.50 
8.50 
4.00 
6.50 
2.00 
8.50 
9.00 
8.50 
8.00 
5.50 
5 .00 
S.00 
8.00 

10. 00 
5 . 00 
7.50 
8.50 
4.00 
4 . 00 
l. 50 
8.50 

21.50 

12.50 
7.50 
8.00 

Amount 

96. 00 
48.00 
54.00 
90.00 

102.00 
715.88 
214.77 

13. 96 
48 . 00 
48 . 00 

736.63 
221.00 

14.36 
42 . 00. 
72.00 
42.00 
78.00 
24.00 

114.00 
102 . 00 
102.00 

48.00 
78.00 
24 . 00 

272.00 
288.00 
272.00 
256 . 00 
176 . 00 
100.00 

60 . 00 
96.00 

120.00 
60.00 
90 . 00 

102.00 
48 . 00 
48 . 00 
18. 00 . 

136.00 
526 . 75 
158 . 03 
200. 0 0 
120.0 0 
196.00 

58.80 
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TC-001 Collingwood Arena Include Closed Jobs: Yes 

Acctg 
Cat Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB08-31-2014 Bar~ow;Karl 

LABll-09-2014 Lowry;Paul 
LAB 11 -0 9-2014 Lowry;Paul 
LAB 11-09-2014 
LAB 11-12-2014 
LAB 11-12-2014 
LAB 11-12-2014 
LAB 11- 12 - 2 0 1 4 
LAB 11-12-2014 
LAB 01-18-2015 
LAB 0 1 -1 8 - 201 5 
LAB 01-18-2015 
LAB 01-21-2015 
LAB 02 - 28-2015 
LAB 02-28-2015 
LAB 02-28-2015 

Lowry;Paul 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Barrow;Karl 
Barrow;Karl 
Barrow; Karl 
Receiver General - Jonathan Ki 
Leso; Patrick 
Leso; Patrick 
Leso; Patrick 

Units 

40.50 

4.00 
12.00 

9.00 
.12.00 

3.50 
23.00 

7.00 

Labour Total 

Labour (General) Total 

1-272 Labour 
MAT 12-31-2012 Lowe's Business Account 

Material Total 

1-290 Equipment Rental 
EQP 12-31-2012 CRS Contractors Rental Supply 
EQP 12-31-2012 CRS Contractors Rental Supply 
EQP 12-31-2012 Miller Mobile Offices 
EQPOl-22-2013 K.Winter Sanitation Inc. 
EQP 0 1- 22 -20 13 M.T.S 
EQP 01-25-2013 CRS Con.tractors Rental Supply 
EQP 02-21-2013 
EQP 02-26- 2 013 
EQP 02-26 - 2013 
EQP 02-26 - 2 013 
EQP 02-28-2013 
EQP 02-28-2013 
EQP 03-25-2013 
EQP 03-26-2013 
EQP 03 - 27 - 2013 
EQP 03 - 31-2013 
EQP 04 -1 5 - 2 0 13 
EQP 04 - 23 - 20 1 3 
EQP 04 - 23- 2 013 

K.Winter Sanitation Inc . 
CRS Contractors Rental Supply 
(Rev)CRS Contractors Rental Su 

CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Home Depot 
K.Winter Sanitation Inc . 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rentals Supply 
CRS Contractors Rental s Supply 

Labour Total 

Amount 

3.82 
1,377.00 

413 .10 
26 . 86 
64.00 

192.00 
144.00 
192. 00 

56.00 
586 . 50 
175 . 96 

11 .44 
3,005 . 24 

203.00 · 
60.90 
3.96 

129,285. 15* 

129, 285 . 15* 

999.86 
999 . 86* 

999.86* 

918 . 00 
979 . 50 

1, 385 .00 
141 . 43 
360 . 00 

54.00 
347 . 68 
230 . 00 
230 . 00-
230.00 

45 . 00 
150 . 00 
116 . 0C 

8 . 94 
649.0C 

81 . 00 
75.0C 

332 . 0C 
485 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-290 Equipment Rental 

EQP04-24-2013 K. Winter Sanitation 
EQP04-26-2013 CRS Contractors Rental Supply 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

EQP 04-30-2013 
EQP 04-30-2013 
EQP 04-30-2 013 
EQP 04-30-2 013 
EQP 05-17-2013 
EQP 05-17-2013 
EQP'OS-22-2013 
EQP 05-22-2013 
EQP 05-31-2013 
EQP 05-31-2013 
EQP 05-31-2013 
EQP 05-'31-2013 
EQP 05-31-2013 
EQP 05-31-2013 
EQP 05-31-2013 
EQP 06-28-2013 
EQP 06-30-2013 
EQP 06-30-2 013 
EQP 07-16-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 07-31-2013 
EQP 08-31-2013 
EQP 09-18-2013 
EQP 09-18-2013 
EQP 09-18-2013 
EQP 09-18-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 0 9-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30- 2 013 
EQP 09-30-2013 

CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
K.Winter Sanitation Inc. 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Miller Mobile Offices 
United Rentals 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
K.Winter Sanitation 
Super Save Fence Rentals 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

K.Winter Sanitation Inc . 
K.Winter Sanitation Inc . 
Miller Mobile Offices 
Super Save Fence Rentals 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
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649.00 
60.00 

178 . 85 
82.60 
50.00 

125.00 
96. 00 

121.60 
400.00 
649.00 
181.00 
432 . 00 
350.00 

52.24 
266.00 
450.80 

50 . 00 
649.00 
820 . 00 
425.00 

80 . 00 
389 . 00 
125 . 00 

50 . 00 
276 . 00 
425.00 

78.00 
100.00 

80 . 00 
410.00 

1,298.00 
473.00 
350.00 
340 . 85 
860 . 00 
399 . 00 

61 . 60 
225.00 

1,018 . 00 
800 . 00 

1,420.00 
294.45 
.695 . 00 

1,390.00 
800.00 

11 . 97 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-290 Equipment Rental 

EQP 09-30-2013 CRS Contractor Rental 
EQP09-30-2013 CRS Contractor Rental 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30- 2 013 
EQP 09..:.30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 09-30-2013 
EQP 10-18-2013 
EQP 10-18-2013 
EQP 10-18:..2013 
EQP 10-18-2013 
EQP 10-31-2013 
EQP 10-31-2013 
EQP 10- 31-2013 
EQP 10-31-2013 
EQP 10-31-2013 
EQP 11-18-2013 
EQP 11-25-2013 
EQP 12-19-2013 
EQP 12-19-2013 
EQP 12-19-2013 
EQP 12-31- 2013 
EQP 12-31 - 2013 
EQP 12-31-2013 
EQP 12-31-2013 
EQP 01-28-:2014 
EQP 02-28-2014 
EQP 02-28-2014 
EQP 02-28-2014 
EQP 06 -1 2-2014 

CRS Contractor Rental 
CRS Contractor Rental 
CRS Cont~actor Rental 
CRS Contractor Rental 
CRS Contractor Rental 
CRS Contractor Rental 
CRS Contractor Rental 
United Rentals 
CRS Contractors Rental Supply 
(Rev)CRS Contractor Rental Sup 
CRS Contractors Rental 
K.Winter Sanitation 
K.Winter Sanitation 
Super Save Fence Rentals 
CRS Contractor Rental Supply 
K. Winter Sanitation 
K. Winter Sanitation 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Miller Mobile Offices 
BMO -Giant Sales 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractor s Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Ren tal 
CRS Contractors Rental 
CRS Contractors Renta l 
CRS Contractors Rental 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

Supply 
Supply 
Supply 
Supply 

CJI0007624 

09-24-2018 Page 39 

Include Closed Jobs: Yes 

Units Amount 

72.00 
75 . 00 

11 7. 00 
2,000.00 

336.00 
24.00 
97.50 
39.69 

1, 230.00 
452 . 34 
800.00 
800.00-
510.40 

1,298 . 00 
473.00 
340.85 
210 . 00 
231 . 78 

84 . 47 
45.25 
53 . 63 

298.39 -
400.00 
383.04 

5,359.40 
67.10 

282 . 72 
75.00 
7.18 

373 . 50 
25.00 
27.36 
75 . 00 
85 . 50 

Equipment Total 
616 . 00 

40,064.83* 

SUB12-31-2012 K.Winter Sanitation Inc . 
SUBO l- 22-2013 Miller Mobile Offices 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 10-1 8-2013 
SUB 1 0-3 1-201 3 
SUB 10-:-31-2 013 
SUB 06-04-2014 

Precision Septic & Earthworks 
Precision Septic & Earthworks 
CRS Contractors Rental 
Super Save Fen ce Rentals 
Super Save Fence Renta l s 
Miller Mobile - Rec'd Cheque 

1,280.CO 
350.00 

3,967 . 50 
800 . 00 
158 . 10 
135 .8 5 
298.39 
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Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-290 Equipment Rer.tal 

SUB06-05-2014 Miller Mobile Offices - Refund 

Units 

Subcontract Total 

Equipment Rental Total 

1-292 Scaffolding 
SUB 04-26-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 

CRS Contractors Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 

Subcontract Total 

1-295 Site Phone Line 
OTH12-31-2012 Rogers Wireless 

Scaffolding Total 

Other Total 

Site Phone Line Total 

1-297 Site Parking & Mileage 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LAB 11-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 
LAB 11-10-2013 
LAB 11-12-2013 
LAB 11-12 - 201 3 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11- 0 9 - 2 01 4 
LAB 11-09-2014 

Barrow;Karl 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Lowry;Paul 
Lowry;Paul 

LABll-09-2014 Lowry;Paul 
LABll-12-2014 Thomas Gould 
LABOl-18-2015 Kosemetzky;Michael 
LAB 0 1 -18 - 2 0 1 5 
LAB 01 - 18 - 2 01 5 

OTH 10-30-2012 
OTH 10-30-2012 
OTH 11-14-2012 
OTH 01-31-20 13 
OTH 02-05-2013 
OTH 02-05-2013 

Kosemetzky;Michael 
Kosemetzky;Michael 

Blair Price-Meals 
Blair Price-Meals 
Blair Price-food Allow. 
Dave Barrow-Tim Hortons 
Karl Barrow-Meals 
Paul Lowry-Meals 

6.50 

6.00 

1.50 
1. 50 
1.50 
1.50 
1.50 

1. 50 
4.00 

Labour Total 

3 . 00 
4.00 
6.00 

Amount 

324.18-
6, 665.66* 

46,730 . 49* 

52 . 60 
27 . 64 
10.62 

268.96 
359.82* 

359.82* 

201.93 
201.93* 

201.93* 

214 . 50 
64 . 35 
4.19 

141 . 00 
42 . 32 

2 . 76 
24.00 
24 . 00 
24.00 
24.00 
51.00 
15 . 30 

.99 
24.00 
72. 00 
21 . 60 

1. 40 
751.41* 

75.00 
100.00 
150.00 

21. 68 
137.50 

37.50 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-297 Site Parking & Mileage 
OTH 02-20-2013 Karl Barrow-Meal 
OTH 02-20-2013 
OTH 03 - 01 - 2013 
OTH 03-05-2013 
OTH 03-05-2013 
OTH 03-05-2013 
OTH 03-05-2013 
OTH 03-19-2013 
OTH 0 3 -1 9 - 2 0 1 3 
OTH 03-19-2013 
OTH 03-31-2013 

Karl Barrow-Meal 
Pizza/Paul petty cash 
Douglas Hunt-Meal 
Grant Boswell-Meal 
Karl Barrow-Meal 
Rodney Boswell-Meal 
Douglas Hunt-Meals 
Karl Barrow-Meals 
Rodney Boswell-Meal 
Douglas Hunt-Meals 

OTH03-31-2013 Karl Barrow-Meals 
OTH03-31-2013 Rodney Boswell - Meal 
OTH04-16-2013 Douglas Hunt-Meal 
OTH04-16-2013 Grant Boswell-Meal 
OTH 04-16-2013 
OTH 04-16-2013 
OTH 04-30-2013 
OTH 04-30-2013 
OTH 04-30-2013 
OTH 0 4 - 3 0- 2 0 1 3 
OTH 05-15-2013 
OTH 05-15-2013 
OTH 05-2 9-2013 
OTH 05-29-2013 

Karl Bar row-Meal 
Rodney Boswell-Meal 
Grant Boswell-Meal 
Jason McGown-Meal 
Jason McGown-Meal 
Rodney Boswe ll -Meal 
Grant Boswell-Meal · 
Rodney Boswell-Meal 
Grant Boswell-Meal 
Jason McGown-Meal 

OTH05-29-2013 Rodney Boswell-Meal 
OTH06-25-2013 Grant Boswell-Meal 
OTH06-25-2013 Rodney Boswell-Meal 
OTH07-08-2013 Rodney Boswell-Meal 
OTH 07-09-2013 Douglas Hunt-Meal 
OTH 07-09-2013 
OTH 07 -23- 2013 

Grant Boswell-Meal 
Doug Hunt-Meal 

OTH07-23-2013 Grant Boswell-Meal 
OTH07 - 31 - 2013 Dave Barrow-Montana's Cookhous 
OTH08 -0 7-2013 Doug Hunt-Meal 
OTH 08-07-2013 
OTH 08-07-2013 
OTH 08-19-2013 
OTH 08-19-2013 
OTH 08-20-2013 
OTH 08-20 - 2013 
OTH 09-03-2013 
OTH 09 - 03-2C13 
OT H 0 9 - 0 3 - 2 0 1 3 
OTH 09-16-2013 
OTH 09-16-2013 

Grant Boswell-Meal 
Rodney Boswell-Meal 
Grant Boswell-Meal 
Karl Barrow-Mea l 
Jason McGown-Meal 
Rodney Boswell-Meal 
Paul Lowry-Meal 
Grant Boswell-Meal 
Karl Barrow-Meal 
Paul Low:::y-Meal 
Mark Hogg-Meal 
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Units 

3.00 

2.00 

2.00 

2.00 

2.00 

2.00 

2.00 

1. 00 

Amount 

175 . 00 
165 . 00 

56. 17 
100.00 
255.00 
255.00 
170.00 
300 . 00 
280.00 
210 . 00 
200.00 
255.00 
135 . 00 
100 . 00 
105.00 
210.00 
105.00 
255.00 

40.00 
105.00 
105 . 00 
227. 50 
120.00 
255.00 
170.00 
170.00 
230.00 
105 . 00 

40.00 
100.00 
265 . 00 
200 . 00 
315.00 
214.36 
200.00 
300.00 
105.00 
255 .0 0 
105 . 00 

30.CO 
15 . 00 
52.50 

220 . 00 
210 . 00 

90.00 
15.00 
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TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-297 Site Parking & Mileage 
OTH09-16-2013 Patrick Be rn i e r-Meal 
OTH09-16-2013 Thomas Gould-Meal 
OTH 09-17-2013 
OTH 09-17-2013 
OTH 09-17-2013 
OTH 09-30-2013 

Grant Boswell-Meal 
Jason McGown-Meal 
Karl Barrow-Meal 
Grant Boswell-Meal 

OTH09-30-2013 Jason McGown-Meal 
OTH09-30-2013 Karl Barrow-Meal 
OTH09-30-2013 Paul Lowry-Meal 
OTH09-30-2013 Dave Barrow-Montans's 
OTH09-30-2013 Dave Barrow~Tirn Hortons 
OTHl0-16-2013 Grant Boswell-Meal 
OTHl0-16-2013 Jason McGown-Meal 
OTH 10-16-2013 
OTH 10-16-2013 
OTH 10-17-2013 
OTH 10-17-2013 
OTH 10-29-2013 
OTH 10-29-2013 
OTH 10-29-2013 

Karl Barrow-Meal 
Paul Lowry-Meal 
Glenn Meleca-Mariner Motor Hot 
Glenn Meleca-Meal 
Jason McGown-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 

OTHl0-29-2013 Grant Boswell-Meal 
OTH 11 - 12-2013 
OTH 11-12-2013 
OTH 11-12-2013 
OT H 11 -12 - 2 0 1 3 
OTH 12-10-2013 
OTH 12-10-2013 
OTH 01-22-2014 
OTH 01-22-2014 
OTH 03-19-2014 
OTH 08-31-2014 
OTH 11-12-2014 
OTH 11-12-2014 
OTH 11-12-2014 
OTH 11-12-2014 
OTH 11-12-2014 
OTH 11-12-2014 
.OTH 11-12-2014 
OTH 11-30-2014 
OTH 01-27-2015 
OTH 01-27-2015 

Karl Barrow-Meal 
Paul Lowry-Meal 
Paul Lowry-Meal 
Rodney Boswell-Meal 
Mike Doge-Oct Telus 
Mike Dog e -Nov Telus 
Mike Dige - Dec.13 Telus 
Mike Dige - Jan.14 Telus 
Mike Doge - Mar.14 Telephone 
Thomas Gould - Mileage 
Paul Lowry - Mileage 
Paul Lowry - Meal 
Thomas Gould - Mileage 
Thomas Gould - Mileage 
Thomas Gould - Meal 
Thomas Gould - Meal 
(Rev)Thornas Gould - Meal 

BMO - Holiday Inn 
Michael Kosemetzky - Mileage 
Michael Kosemetzky - Mileage 

PARl0-17-2012 ·Peter German-West Guilford 
PARl0-17-2012 Pete~ German-West Guilford 
PARl0-17-2012 Peter German-West Guilford 
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Units 

1. 00 
1. 00 

2.00 

4.00 

2.00 

2.00 

300 . 00 
130.00 

130.00 
50.00 

130 . 00 
130 . 0C 

Other Total 

Amount 

15 . 00 
15.00 

315.00 
105.00 
165 . 00 
235 . 00 
185.00 
230 . 00 
210.00 

88.31 
48. 96 

315.00 
210.00 
160.00 
160.00 

75.00 
100.00 
185 . 00 
185.00 
185 . 00 
220. 00 
210.00 

63 . 00 
105.00 
210.00 
242.50 
146 . 00 
114.10 

41. 4 5 
35.46 

135.00 
58.50 
55.00 
58.50 
22.50 
60 . 00 
65.0C 
60 . 00-

431.96 
58 . 50 
58.50 

13,630 . 45* 

15 .7 1 
96. 46 
30.97 



BLT Limited Partnership Cost Entries by Job 

TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-297 Site Parking & Mileage 
PARl0-31-2012 TD Visa-Parking 
PARll-14-2012 Peter German-Gas 
PAR 11 -1 4 - 2 0 12 
PAR 11-28-2012 
PAR 11 - 2 8 - 2 0 1 2 
PAR 02-28-2013 
PAR 02-28-2013 
PAR 0 2 - 2 8 - 2 0 13 
PAR 03-05-2013 
PAR 03-31-2013 
PAR 0 4 - 1 6 - 2 0 1 3 
PAR 0 4 - 3 0 - 2 0 13 
PAR 04-30-2013 
PAR 04-30-2013 
PAR 0 5 - 15 - 2 0 1 3 
PAR 0 5-29-2013 

Pete r German-Gas 
Peter German-Gas for Generator 
Sval-Sure garge for gas 
TD Visa-Collingwood Fuels 
(Rev)TD Visa-Collingwood Fuels 
TD Visa-Collingwood Fu~ls 
Grant Boswell-Travel 
Rodney Boswell-Travel 
Grant Boswell-Mileage 
Grant Boswell-Travel 
Jason McGown-Travel 
Jason McGown-T~avel 
Grant Boswell-Travel 
Grant Boswell-Travel 

PAR05-29-2013 Jason McGown-Travel 
PAR 0 6 - 0 9 - 2 0 13 
PAR06-25-2013 Grant Boswell-Mileage 
PAR06-30-2013 Da v e Barrow-Parking 
PAR 07-09-2 013 
PAR 0 7 - 2 3 - 2 0 1 3 
PAR 08-02 -2013 
PAR 08-19-2013 
PAR 0 8 - 2 0 - 2 0 1 3 
PAR 09 - 03- 2 013 
PAR 09-03-2 013 
PAR 0 9-16-2 0 1 3 
PAR 09-16-2013 
PAR 0 9 - 1 7 - 2 0 1 3 
PAR 09-17-2013 
PAR 09-30-201 3 
PAR 0 9 - 3 0 - 2 0 1 3 
PAR 0 9- 3 0 - 2013 
PAR 10-16-2013 
PAR 10-:16-2013 
PAR 10-16- 2 013 
PAR 10-16-2013 
PAR 10-17-2013 
PAR 10-17-2013 
PAR 10-29-2013 
PAR 10-29-2013 
PAR 10-29-2013 
PAR 11-12-2013 
PAR 11 - 12 - 2 0 1 3 

Grant Boswell-Travel 
Grant Bos well-Travel 
Expenses from Paul PC/Gas 
Grant Boswell-Travel 
Ja s on McGown-Travel 
Pau l Lowry-Travel 
Grant Bo s well-Travel 
Paul Low r y-Travel 
Rodney Boswell-Meal · 
Grant Boswe ll-Travel 
Ja s on Mc Gown-Travel 
Grant Bo s well-Travel 
J aso n McGown-Travel 
Paul Lowry-Travel 
Grant Boswell-Trav el 
Jason McGown-Travel 
Paul Lowry-Tra v e l 
Mike Doge-Ha sty Market 
Glenn Meleca-Travel 
Sval Constructioning-Mileage 
Jason McGown-Travel 
Paul Lowry-Travel 
Grant Boswell-Travel 
Paul Lowry-Travel 
Paul Lowry-Travel 
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Units 

130.00 
2.00 
2.00 

390.00 
260.00 
260 . 00 

2.00 
3.00 

3.00 

3.00 
130.00 

2.00 
2.00 

130.00 
2.00 
4.00 
1. 00 

130 . 00 
2 .00 
3.00 
4 .0 0 
4 . 00 

130.00 
4. 0 0 
4.00 

4 . 00 
266 . 00 

4 . 00 
4.00 
3.00 

2. 00 

Amount 

5 .3 1 
165 . 00 
1 50 . 00 

2 3.89 
44 . 25 

1,327.43 
1 , 327 . 43-
1,327.43 

54 . 60 
109.20 
109 . 20 
163.80 
109.20 
109.20 
109.20 
109.20 
163 . 80 
393 . 80 
163.80 

32 . 79 
1 63.80 

54.60 
61.95 

109. 2 0 
109. 20 

54 . 60 
109 .2 0 
218 . 40 

15.00 
54 . 60 

109.20 
163 . 80 
218.40 
218.40 

54 . 60 
218 . 40 
218.40 

35 . 62 
218 . 40 
111. 72 
218.40 
218 . 40 
163.8 0 

65.52 
109.2 0 
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" 

" 

Acctg 
Cat Date Description Units 

a. ADMINISTRATION 
'1-29 7 Site Parking & Mileage 

PAR08 - 20-2014 Thomas Gould-Mileage 260.00 
Parking & Gas Expense Total 

Site Parking & Mileage Total 

1-310 Cleaning 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Boswell;Grant 
LABl0-13-2013 Boswell;Grant 
LABl0-13-2013 Boswell;Grant 

MAT09-30-2013 Home Depot 

SUB02-22-2013 Jo-Anne Azevedo 

1-315 Protection 
LAB 0 7 - 0 7 - 2 01 3 
LAB 07-07-2013 
LAB 0 7 - 0 7 - 2 0 13 
LAB 1 0 - 1 6 - 2 0 l 3 

1-450 Mis Expense 
OTH 12-31-201 2 
OTH 12-31-2012 
OTH 01-15-2013 
OTH 04-23-2013 
OTH 04-26-2013 
OTH 05 -1 9- 2013 

SUB 11-20-2012 
SUB 11-20-2012 
SUB 11-20-2012 
SUB 11-20-20 1 2 
SUB 11-20-2012 
SUB 11-20-2012 

Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Andrew Handt 

Paragon dpi 
Paragon dpi 
Paragon dpi 
Paragon dpi 
·Paragon dpi 
Spring Water 

Flags Unlimited 
Flags Unlimited 
Flags Unlimited 
Flags Unlimited 
Flags Unlimited 
Flags Unlimited 

1. 00 

3.00 

Labour Total 

Material Total 

Subcontract Total 

Cleaning Total 

3.00 

.50 
Labour Total 

Protection Total 

Other Total 

Amount 

1 17 . 00 
6,896 . 62* 

21,278.48* 

33.00 
9 . 90· 

. 64 
62.25 
18 . 68 

1 .2 1 
125 . 68* 

40 . 67 
40.67* 

220.00 
220.00* 

386.35* 

40.50 
12.15 

.79 
6.00 

59 . 44* 

59 . 44* 

35.40 
75 . 56 
46.90 
98.00 

364.75 
50.13 

670.74* 

2, 129 .38 

170 .07 

1 70 . 07 
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" 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-450 Mis Expense 

SUB 05- 31-20 13 
SUB 07-16-2013 

1-470 Advertising 
OTH 09-30-2012 
OTH 09-30-2012 
OTH 09-30-2012 
OTH 09-30-2012 
OTH 09-30-2012 
OTH 0 9-30-2012 
OTH 09-30-2012 
OTH 10-31-2012 
OTH 10-31-2012 
OTH 10-31-2012 
OTH 10-31-2012 
OTH 10-31-2012 
OTH 10-31-2012 
OTH 11-29-2012 
OTH 11-30-2012 
OTH 02-28-20 13 
OTH 02-28-2013 
OTH 02-28- 2013 
OTH 04- 23 -2013 
OT H 0 4 - 23-2013 
OTH 07-19-2 013 
OTH 10-31-2013 
OTH 11-25-2013 
OTH 11-25-2013 
OTH 11-25-2013 
OTH 11-25-2013 
OTH 11-25-2013 

· OT H 11-2 5- 2 0 1 3 
OTH 11-25-2013 
OTH 11-30-2013 
OTH .02-26-2014 
OTH 02-26-2014 
OT H 0 2 - 2 6- 2 0 1 4 
OTH 07-17-2014 
OTH 10-31-2014 

De s cription 

CRS Contractors Rental Supply 
CRS Contractors Rental Supply 

Units 

Subcontract Total 

Mis Expense Total 

TD Visa-Collingwood Beaver 
TD Visa-Penske Truck Leasing 
TD Visa-Duncan's Cafe Collingw 
TD Visa-Westjet Calgary 
TD Visa-Westj~t Calgary 
TD Visa-Murrieta's Bar & Grill 
TD Visa-3342 Beaches Mississau 
TD Visa-Earl's Bankers Hall 
TD Visa-Hyatt Regency Thompson 
TD Visa-GTAA Pay on Foot Toron 
TD Visa-Hyatt Regency Thompson 
TD Visa-Hyatt Regency Thompson 
Dave Barrow-Pizza Hut 
Dave Barrow-Montana's Cookhous 
TD Visa-Glow Fresh Grill 
TD Visa-Longo's 
(Rev)TD Visa-Longo's 

TD Visa-Longo~s 
Robert Downey-Oliver & Bonacin 
Robert Downey-MJ Byrne's Irish 
The Town of Collingwood 
Home Depot 
BMO -Soho Metropolitan Hotel 
BMO -The Huron Club Collingwoo 
BMO -Domino's 
BMO -The Beer Store 
BMO -Fox and Fiddle 
BMO -Ki Modern Japanese 
BMO -Drake One Fifty 
Reed Business Information 
Mark Watts - Metro 
(Rev)Mark Watts - Metro 

Mark Watts - Metro 
The Town of Collingwood 
Dave Barrow - Houston Ave. Bar 

OTHl0-31-2014 Da v e Barrow - Montana's 
Other Total 

Advertising Total 

Amount 

425.00 
210.00 

3,104 . 52* 

3,775 . 26* 

188.84 
91.11 
89.77 

2,341.43 
90.00 
59.52 
64.15 
24.50 
70.18 
74.34 

1,336.37 
734 . 98 

56.12 
86.02 

212.65 
56 . 00 
56 . 00-
56.00 

618.20 
81 . 69 

2,500.00 
15 . 88 

1,404 . 00 
94 . 13 
83.41 
81.90 

144.60 
99.50 

223.95 
349 . 92 

26.91 
26.91-
26. 91 

2,500 . 00 
103.46 

41.94 
13, 945. 4 7 * 

13, 945. 47* 
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TC-001 Collingwood Arena Include Closed Jobs: Yes 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-490 Conference Call 

OTH09-30-2012 Bell Conferencing 
OTH04-30-2013 Bell Conferencing 

b. SITE WORKS 
2-050 General Excavation 

SUB 04-30-2013 Darren Neil & Sons 
SUB 04-30-2013 Darren Neil & Sons 
SUB 04-30-2013 Darren Neil & Sons 
SUB 04-30-2013 Darren Neil & Sons 
SUB 04-30-2013 Darren Neil & Sons 
SUB 04-30-2013 Darren Neil & Sons 
SUB 05-27-2013 Darren Neil & Sons 
SUB 05-27-2013 Darren Neil & Sons 
SUB 06-30-2013 Darren Neil & Sons 
SUB 06-30-2013 Darren Neil & Sons 
SUB 08-31 - 2013 Darren Neil & Sons 
SUB 08-31-2 013 Darren Neil & Sons 
SUB 09-27-2013 Darren Neil & Sons 
SUB 09-27-2013 Darren Neil & Sons 
SUB 09-30-2013 Darren Neil & Sons 
SUB 09-30-2013 Darren Neil & Sons 
SUB 10-31-2013 Darren Neil & Sons 
SUB 10-31-2013 Darren Neil & Sons 

Units 

Other ·Total 

Conference Call Total 

a. ADMINISTRATION Total 

Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excavating 
Excav ating 
Excavating 

Subcontract Total 

General Excavation Total 

2-060 General Excavation 
SUB 12-31-2012 McNabb Construction 
SUB 12-31-2012 McNabb Construction 
SUB 01-22-2013 McNabb Construction 
SUB 01-22-2013 McNabb Construction 
SUB 01-31-2013 Arnott Construction 
SUB 01-31-2013 Arnott Construction 
SUB 04-23-2013 McNabb Construction 
SUB 04-23-2013 McNabb Construction 
SUB 04-30-2013 McNabb Construction 
SUB C4-30-2013 McNabb Construction 
SUB 05-17-2013 Darren Neil & Sons Excavating 
SUB 05-17- 2 013 Darren Neil & Sons Exca vat.ing 
SUB 05-27- 2 013 McNabb Construction 

Amount 

. 72 
2 7 . 94 
28.66* 

28 . 66* 

1,200,329.75* 

2,253.74 

1,859.97 

2,794.00 

2,210.00 

1,767.50 

97.50 

742.50 

2,807.50 

530.00 
15,062 . 71* 

15,062.71* 

38,000.00 

152,000.00 

6,600.00 

6,900.00 

40,000 . 00 

4,428.50 
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Cat 
Acctg 

Date 

b. SITE WORKS 

Description 

2-060 General Excavation 
SUB05-27-2013 McNabb Construction 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 06-27-2013 
SUB 06-27-2013 
SUB 06-28-2013 
SUB 06-28-2013 
SUB 06-.28-2013 
SUB 06-28-2013 

Darren 
Darren 
McNabb 
McNabb 
Darren 
Darren 
McNabb 
McNabb 
McNabb 
McNabb 

Neil & Sons Excavating 
Neil & Sons Excavating 
Construction 
Construction 
Neil & Sons Excavating 
Neil & Sons Excavating 
Construction 
Construction 
Construction 
Construction 

Units 

Subcontract Total 

General Excavation Total 

2-061 Engineered Fill 
SUBOl-30-2013 Arnott Construction Ltd . 
SUBOl-30-2013 Arnott Construction Ltd. 
SUB 01-31-2013 
SUB 01-31-2013 

Arnott Construction 
Arnott Construction 

Subcontract Total 

Engineered Fill Total 

2-100 Footing & Foundation Excavati o 
MAT04-15-2013 Rona Ontario 

. Material Total 

Footing & Foundation Excavatio Total 

2-220 Excavate & Backfill 
SUB12-12- 2 012 Straightline Performance 
SUBi2-12-2012 Straightline Performance 
SUB0 2-08-2013 Straightline Performance 
SUB02-08-2013 Straightline Performance 
SUB07-31-2013 Darren Neil & Sons Excavating 
SUB07-31-2013 Darren Neil & Sons Exca vat i ng 
SUBOB- 31-2013 Straightline Performance 
SUBOB-31-2013 Straightline Performance 
SUBl0- 31-2013 Straightline 2 Performance 
SUBl0-31-2013 Straightline 2 Performance 

Stibcontract Total 

Excavate & Ba c kfil1 Total 

Amount 

3,500 . 00 

2,470 . 00 

70,000.00 

2,275.00 

26,400.00 

26,400.00 
378,973 . 50* 

3 7 8 ' 9 7 3 . 5 0 *. 

41,639.17 

960.00 
42 ,599 . 17* 

42,599.17* 

71 . 97 
71.97* 

71.97* 

11 , 450.00 

8,935 . 00 

1,040.0 0 

9,800.00 

12,400.00 
43,6 2 5.00* 

43,6 25.00* 
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Cat 
Acctg 

Date 

b. SITE WORKS 

Description 

2-245 Winter Conditions 
EQP 01-31-2013 CRS Contractors Rental Supply 

Units 

Equipment Total 

MAT02-28-2013 Horne Depot 
MAT03-31-2013 Rona Ontario 
MAT04-25-2013 Rona Ontario 

SUB02-22-2013 McNabb Construction 
·SUB02-22-2013 McNabb Constructi o n 

Arnott Construction 

Material Total 

SUB 02-28-2013 
SUB 02-28-2013 
SUB 04-30-2013 
SUB 10-31-2013 
SUB 10-31-2013 

Arnott Construction 
Battlefield Equipment Rentals 
CRS Contractor Rental Supply 
CRS Contractor Rental Supply 

Subcontract Total 

Winter Conditions Total 

b. SITE WORKS Total 

c . CONCRETE 
3-10 0 Don't Know 

SUB08-31-2013 Hilti (Canada) Corporation 

3-300 Concrete Base for Heat Cool Un 
MAT 06 - 30-2013 Home Depot 

Subcontract Total 

Don't Know Total 

Material Total 

SUB05-31-2013 CRS Contractors Rental Supply 
SUB06-30-2013 CRS Contractors Rental 
SUB06-3 0- 20 1 3 TD Visa-Anti-Hydro In t l 
SUB08-31-2013 McNabb Construction 
SUB 08-31 - 2013 
SUB 08 - 31 - 2013 
SUB 08-31-201 3 
SUB 08 - 31-2013 
SUB 08 - 31 - 2013 
SUB 08 - 31-2013 
SUB 08 - 31-2013 
SUB 11-21-2013 

McNabb 
McNabb 
McNabb 
McNabb 
McNabb 
Terry's 
Ter:::y' s 
Terry 's 

Construction 
Construction 
Construction 
Construction 
Construction 
Cor.crete Services 
Concrete Services 
Concrete Services 

Amount 

60.00 
60 .00* 

35.88 
85 . 53 

107 .0 0 
228 . 41* 

240.00 

285.00 
8,513 . 00 
1,110.00 

960.00 
11,108.00 * 

11,3 96.41* 

491,728.76* 

861.38 
861.38* 

861.38* 

31.74 
31. 74 * 

617 . 50 
2,395 .00 

195 . 44 

2,400.00 

2 , 975.00 

27 , 200.00 

6,766.00 
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Acctg 
Cat .Date Descriptio n Units ---

c. CONCRETE 
3-300 Concrete Base for Heat Cool· Un 

SUBll-21-2013 Terry's Concrete Services 
Subcontract Total 

Concrete Base for Heat Cool Un Total 

3-303 5 Inch Ice Rink Pad 
MAT04-25-2013 Rona Ontario 

SUB 10-31-2013 Darren Neil & Sons 
SUB 10-31-2013 Darren Neil & Sons 
SUB 10-31-2013 McNabb Construction 
SUB 10-31-2013 McNabb Construction 
SUB 10-31-2013 McNabb Construction 
SUB 10-31-2013 McNabb Construction 
SUB 12-20-2013 Darren Neil & Sons 
SUB 12-20-2013 Darren Neil & Sons 

Material Total 

Excavating 
Excavating 

Excavating 
Excavating 

Subcontract Total 

5 Inch Ice Rink Pad Total 

3-304 Pad 6 Inch Reinforced 
SUB02-28-2013 Arnott Construction 
SUB02-28-2013 Arnott Construction 
SUB02-28-2013 Arnott Construction 
SUB 02-28-2013 
SUB 05-22-2013 
SUB 06-30-2013 
SUB 07-31-2013 
SUB 07-31 - 2013 

Arnott Construction 
CRS Contractors Rental Supply 
CRS Contrac tors Rental 
McNabb Construction 
McNabb Construction 

Subcontract Total 

Pad 6 Inch Reinforced Total 

3-305 Second Floor Concrete 
LAB 09-04-2013 Patrick Bernier 
LAB09-04-2013 Patrick Bernier 

SUB 07-3 1-2013 Co~eslab Structures 
SUB 07 - 31 - 2013 Cores lab Structures 
SUB 07-31-2013 Cores lab Structures 
SUB 07-31-2013 Cores lab Structures 
SUB 09-30-2013 Coreslab Structures 
SUB 09 - 30-2013 Cores lab Structures 
SUB 09 - 30 - 2013 Cores lab Structures 

8.00 
5 . 50 

Labour Total 

Jobs: Yes 

Amount 

12, 712 . 50 
55,261.44* 

55,293.18* 

343.19 
343.19* 

4,095.00 

11, 134. 50 

4,500 . 00 

413.61 
20,143 . 11* 

20 ,4 86 . 30* 

8,614.28 

6,174.31 
508.50 

65.00 

2,695.00 
1 8, 057.09* 

18,057. 09* 

96.00 
66 . 00 

162 . 00* 

37,350.00 

2,700.00 

7,200 . 00 



CJI0007624 

BLT Limited Partnership Cost Entri es by Job 09- 24-2018 Page 50 

" 

'(', 
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Acc t g 
Cat Date DescriEtion 

c . CONCRETE 
3 - 305 Second Floor Concrete 

SUB09-30 - 2013 Coreslab Structures 

Include Closed 

Units 

Subcontract Total 

Second Floor Concrete Total 

3-307 Sta i rs 5ft Widt h Stee l w Co n e r 
SUBl0-31 - 2013 McNabb Cons t ruction 
SUB l 0-31-2013 McNabb Constructi on 

Subcontract Total 

Sta i rs Sf t Wi dt h Steel w Coner Tota l 

d . MASONRY 
4 - 210 Masonry Bl ock Wa l ls Me c h &Chi ll 

LAB 07 - 07 - 2013 Boswell; Gran t 
LAB07-07 - 2013 Boswell;Grant 
LAB 07-07 - 2013 Boswell; Grant 

MAT 08-28-2013 Horne Depot 

SUB 05 - 22-2013 
SUB 05 - 23-20 13 
SUB 05 - 23-2.013 
SUB 05 - 31-2013 
SUB 06-27-2013 
SUB 06 - 27 - 2013 
SUB 07-31 - 2013 
SUB 07 - 31-2013 
SUB 07-31-2013 
SUB 07-3 1-2013 
SUB 07 - 31-2013 
SUB 08-26-2013 
SUB 08 - 31 - 2C13 
SUB 08-31-2013 
SUB 09 - 30-2013 
SUB 09-30-2013 
SUB 10-31-2013 
SUB 10 - 31 - 2013 
SUB 10 - 31-2013 
SUB 10 - 31-2013 
SUB 10 - 31-2013 
SUB 10 - 31- 2 013 

CRS Contractors Renta l 
Ryan ' s Masonry 
Ryan's Masonry 
CRS Contractors 
Ryan ' s Masonry 
Ryan's Masonry 
Rya n "s Masonry 
Ryan's Maso n ry 
CRS Contractors 
Ryan ' s Masonry 
Ryan's Masonry 
CRS Contrac t ors 
Ryan's Masonry 
Ryan's Masonry 
Ry an ' s Masonry 
Ryan ' s Masonry 
Ryan's Masonry 
Ryan's Masonry 
Ryar.'s Masonry 
Ryan's Masonry 
Ryan's Masonry 
Ryan's Masonry 

Inc 
Inc 

Rental 
Inc 
Inc 
Inc 
Inc 
Rental 

Inc 
Inc 

Ren t al 
Inc. 
Inc . 

Inc . 
Inc. 
I nc . 
Inc. 
Inc. 
Inc. 

c. CONCRETE Total 

2.50 

Labour Total 

Materia l Tota l 

Supply 

Supply 

Supply 

Supp l y 

Jobs: Yes 

Amount 

5,250.00 
52,500.00* 

52,662.00* 

2, 150.00 
2, 150.00* 

2 , 150.00* 

149,509.95* 

51.88 
15 . 56 

1 . 0 1 
68.45* 

25.80 
25.80* 

425 . 00 . 

38,000.00 
1,205.00 

28,500.00 

57,000.00 
1,215 . 00 

38,000.00 
_518.50 

38,000.00 

2,660.00 

2,700.00 

3,087.50 -

280.00 
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Cat 
Acctg 

Date 

d. MASONRY 

Description 

4-210 Masonry Block Walls Mech&Chil l 
SUBl0 - 31-2013 Ryan ' s Masonry Inc . 
SUBl0-31-2013 Ryan's Masonry Inc . 

Units ---

Subcontract To t al 

Masonry Block Walls Mech&Chill Total 

d. MASONRY Total 

e. METALS 
5-120 Metal Pan Deck 

MAT 11-28-2013 Home Depot 
Material Total 

SUB 04 -2 3-2013 C/S Construction Specialties 
SUB 04-23-'2013 C/S Construction Specialties 
SUB 04-30-2013 Blue Mtn. Welding & Machine Sh 
SUB 04-30-2013 Blue Mtn. Welding & Machine Sh 
SUB 05 -19 - 2013 Blue MTN. Welding & Machine 
SUB 07 - 31 - 2013 Blue Mtn . Welding & Machine 
SUB 07-31-2013 Blue Mtn. Welding & Machine 
SUB 09-30-2013 Royal Food Equipment · · 
SUB 09 - 30-2013 Royal Food Equipment 
SUB 09-30-2013 Blue Mtn. Welding & Machine 
SUB 09 - 30-2013 Blue· Mtn . Welding & Machine 

Subcontract Total 

Metal Pan Deck Total 

5-1 2 1 Metal Structure for Mezzanine 
MAT 07 - 31-2013 Brafasco 

Material Total 

Metal Structure for Mezzanine Total 

5-122 Meta l Structure Supports Colum 
SUBOS - 31 - 20 1 3 CRS Contractors Rental Supply 
SUB06-28 - 2013 CRS Contractor s Rental Supply 
SUB06 - 30 - 2013 Blue Mtn . Welding & Machine 
SUB06-30 - 2 013 Bl ue Mtn. Welding & Machine 
SUB07-31 - 20 1 3 Blue Mtn . Welding & Machine 
SUB07-31-2013 Blue Mtn. Welding & Machine 
SUB07 - 31 - 2013 Blue Mtn. Welding & Machi ne 
SUB07 - 31 - 201 3 Blue Mtn. Welding & Machine 
SUB0 7 - 31 - 2 01 3 Blue Mtn. Welding & Machine 
SUB07 - 31- 2 C13 Blue Mtn. Welding & Machine 
SUB07-31-2013 Blue Mtn. Welding & Machine 

Amount 

41,340.00 
246,756 . 00* 

246,850.25* 

246,850.25* 

144.60 
144.60* 

3,435.50 

"330.00 
55.00 

736 . 50 
188.00 

488.00 

33.50 
5,266 . 50* 

5 ,411 .10* 

421.56 
421.56* 

421.56* 

1,220.00 
1,205.00 

1,731 .2 5 

15,750 . 00 

7,500. 00 

291.50 
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Cat 
Acctg 

Date 

e. METALS 

Description 

5-122 Metal Structure Supports Colum 
SUB07-31- 20 13 Blue Mtn. Welding & Machine 
SUB09-30-2013 Blue Mtn . Weld i ng & Machine 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 10-18-2013 
SUB 10-18-2013 

Blue Mtn . Welding & Machine 
Blue Mtn . Welding & Machine 
Blue Mtn. Welding & Machine 
Blue Mtn . Welding & Machine 
Blue Mtn . Welding & Machine 

Units 

Subcontract Total 

Metal Structure Supports Colum Total 

5-720 Stairs and Railings (3) 
SUBl0-31-2013 Blue Mtn. Welding & Machine 
SUBl0-31-2013 Blue Mtn. Welding & Machine 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 12-20-2013 
SUB 12-20-2013 
SUB 12-20-2013 
SUB 12-20-2013 
SUB 12-20-2013 
SUB 12-20-2013 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 
SUB 02-20-2014 

Blue Mtn. Welding & Machine 
Blue Mtn. Welding & Machine 
Blue Mtn. Welding & Machine 
Blue Mtn. Welding & Machine 
Blue Mtn. Welding & Machine Sh 
Blue Mtn. Welding & Machine Sh 
Blue Mtn. Welding & Machine Sh 
Blue Mtn . Welding & Machine Sh 
Blue Mtn . Welding & Machine Sh 
Blue Mtn. Welding & Machine Sh 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sho 
Blue Mtn Welding & Machine Sha 

Subcontract Total 

Stairs and Railings (3) Total 

f. WOOD & PLASTICS 
6-110 Rough Carpentry 

LAB07-07-2013 Hunt;Doug 
LAB07-07- 20 13 Hunt;Doug 
LAB 07-07-2013 Hunt; Doug 
LABC7-23- 20 13 Mark Hogg 
LAB07-23-2013 Mike Pelletier 
LABl0-13- 20 13 Barrow;Karl 

e. METALS Total 

2.00 

3.00 
3.00 
7.00 

Amount 

536 . 50 

14,580.00 

4,176 . 75 

3,370.00 
50,361.00* 

50,361 . 00* 

302 . 50 

464.00 

703.25 

5,200 .00 

3,619.25 

30.00 

9,700.00 

2,514.50 

509.75 

542.75 
23,586.00* 

23,586.00* 

79,779.66* 

27.00 
8.10 

.53 
36.00 
36.00 

164.50 
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Cat 
Acctg 

Date Description 

f. WOOD &. PLASTICS 
6-110 Rough Carpentry 

LABl0-13-2013 ~arrow;Karl 

LABl0-13-2013 Barrow;Karl 
LAB 10-13-2013 
LAB 1 0 - 1 3 - 2 0 1 3 
LAB 10-13-2013 
LAB 11-12-2013 
LAB 11 - 12 - 2 0 13 
LAB 11-12-2013 
LAB 11-12-2013 
LAB 11 -1 3 - 2 0 13 
LAB 11 -13 - 2 0 1 3 
LAB 11-13-2013 
LAB 11-13-2013 
LAB 11 -13 - 2013 
LAB 0 1 - 1 8 - 2 0 15 
LAB 0 1 - 1 8 - 2 015 
LAB 01-18-2015 

MAT 05-31-2013 
MAT 08-28-2013 
MAT 08-28-2013 
MAT 09-30-2013 
MAT 09-30-2013 
MAT 11 - 2 8 - 20 1 3 
MAT 01-31-2014 

Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Sval Constructioning 
Sval Constructioning 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Kosemetzky;Michael 
Kosemetzky;Michael 
Kosemetzky;Michael 

Rona Ontario 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Mike Doge - Hamilton Bros 

Units 

6.00 

10.00 
11 . 00 
11.50 

.50 
7.50 
4.00 
3.50 

11. 00 
10.50 
17.00 

Labour Total 

Material Total 

Rough Carpentry Total 

6-220 Architectural Millwork 
MATOl-22-2014 Mike Dige - Havens Home 
MAT 01-28-2014 Hilti (Canada) Corporation 

Material Total 

SUB 11-07- 201 3 BL Woodworking & Design 
SUB 11-07-2013 BL Woodworking & Design 
SUB 11-07-2013 BL Woodworking & Design 
SUB l 1-07-2013 BL Woodworking & Design 
SUB 11-07-2013 BL Woodworking & Design 
SUB 11-07-2013 BL Woodworking & Design 

Subcontract Total 

Architectural Millwo rk Total 

f. WOOD & PLASTICS Total 

Amount 

49.35 
3.21 

198 . 00 
59.40 

3.85 
160.00 
176 .00 
184 . 00 

8.00 
240 . 00 
128.00 

42.00 
132.00 
126.00 
306.00 

91.80 
5. 96 

2,185.70* 

52.52 
23.8 4 
64.50 

1,391.28 
1,259.20 

34 . 74 
1 2 . 01 

2,838 . 09* 

5,023 . 79* 

129.22 
1,845 . 15 
1,974 .37* 

4,000.00 

20 ,250 .00 

4,880 .00 
29,130 . 00* 

31 , 1.04. 37* 

36,128.16* 
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" 

Cat 
Acctg 

Date Description 

g. THERMAL&MOISTURE PROTECTION 
7-030 Fireproof. Caulking Wall Penetr 

SUBl0-31-2013 Pro-Seal Caulking 
SUBl0-31-2013 Pro-Seal Caulking 

Units 

Subcontract Total 

Fireproof Caulking Wall Penetr Total 

q. THERMAL&MOISTURE PROTECTION Total 

h. DOORS & WINDOWS 
8-207 Door Hardware Supply 

SUBl0-22-2013 Rernac Door & Hardware 
SUBl0-22-2013 Rernac Door & Hardware 

Subcontract Total 

Door Hardware Supply Total 

8-210 Interior Door and Frame 
LAB l 0 - 1 3 - 2 0 1 3 Barrow;Karl 
LAB 1 0 - l 3 - 2 0 1 3 Barrow;Karl 
LAB l 0 -13- 2 0 1 3 Ba.rrow; Karl 
LAB 1 0 -13 - 2 0 1 3 Lowry;Paul 
LAB 10-13-2013 Lowry;Paul 
LAB l 0 - 1 3 - 2 0 1 3 Lowry;Paul 
LAB l 0-13-2 013 Boswell;Grant 
LAB 10-13-2013 Boswell;Grant 

· LAB 1 0 - l 3 - 2 0 1 3 Boswell;Grant 
LAB 1 0 -1 6- 2 0 13 Jason Mc Gown 
LAB 10-1 6- 2013 Jason McGown 
LAB l 0 - l 6 - 2 0 1 3 Jason Mc Gown 
LAB l 0-16-2 0 13 Jason Mc Gown 
LAB l 0-16- 2013 Jason Mc Gown 
LAB 1 0 -1 6 - 2 0 13 Ma r k Hogg 
LAB 1 0 -1 6 - 2 01 3 Patrick Bernier 
LAB 10-16-2013 Dylar: Penney 
LAB 1 0 - l 7 - 2 0 1 3 Glenn Mele ca 
LAB 10-17-2013 Glenn Mele ca 
LAB 10-17-2013 Glenn Meleca / Geoff Guinn 
LAB 10-17-2013 Glenn Meleca / Geof f Guinn 
LAB 10-17-2013 Sval Constructioning 

MATl0-25-2012 upper Canada Specialty 

SUBl0-31- 2 013 Rernac Door & Hardware 
SUBl0-31-2013 Remac Door & Hardware 

16.00 

11.00 

73.50 

14.00 
12.50 
12.50 
13.50 

6 . 00 
6.00 
4 . 50 
1. 00 

13.50 
13.00 
13.50 
10.50 
14.00 

Labour Total 

Material Total 

Amount 

9,805.00 
9,805.00* 

9,805 . 00* 

9,805.00* 

27,589.44 
27,589 . 44* 

27,589.44* 

376.00 
112.81 

7.34 
363 . 00 
108.90 

7.08 
1,525.14 

457.55 
29. 75 

238.00 
212.50 
212.50 
229.50 
102.00 

72 . 00 
54 . 00 
12 . 00 

472 . 50 
455 . 00 
472 . 50 
367.50 
448.00. 

6,335.57* 

598.92 
598 . 92* 

161.81 
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Acctg 
Date Description 

h. DOORS & WINDOWS 
8-210 Interior Door an d Frame 

SUBl0-31-2013 Rernac Doo r & Hardware 
SUBl0-31-2013 Remac Door & Hardware 

Units ---

Subcontract Total 

Interior Door and Frame Total 

8-211 Doors & Frames 
MATl0-26-2012 Home Depot 

SUB 09-30 - 2013 
SUB 09-30-2013 
SUB 09-30 -201 3 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 02-28-2014 
SUB 02-28-2014 

Remac Door & Hardware 
Re mac Door & Hardware 
Re mac Door & Hardware 
Re mac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 
Simcoe Aluminum Systems 
Simcoe Aluminum Systems 

Material Total 

Subcont ract Total 

Doors & Frames Total 

8-215 Door Hardware 
LABll-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 
LAB 11-13-201 3 Thomas Gould 

MAT 11-28-20 13 Home Depot 
MAT 11-28-2013 Home Depot 
MAT l 1 - 2 8 - 2 C 1 3 Home Depot 
MAT 1 2 - 1 0 - 2 0 1 3 Mik e Doge-TSC 

SUB 10-31-2013 Rernac Door & 

SUB 10 -31- 2013 Rernac Door & 

SUB 10-31- 2 01 3 Remac Door & 

SUB 10-31-2013 Re mac Door & 

SUB 10-31-2013 Rernac Door & 

SUB 10- 31 - 2013 Rernac Door & 

Stores 

Hardware 
Hardware 
Hardware 
Hardware 
Hardware 
Hardware 

SUB 1 0-3 1- 2013 Blue Mtn. Welding & Machine 
SUB 10-31-2013 Blue Mtn. Welding & Machine 
SUB 04 - 29 -2 014 Locks Keys & Re ke ys 
SUB 08 -1 9-2014 Roy al Food Equipment 

2.50 

1. 00 
Labour Total 

Material Total 

Amount 

4;536 . 00 
4, 697.81* 

11,632.30* 

1,899 . 00 
1,899 . 00* 

8,987.12 

3,872 .00 

12,408 .88 

900 . 00 
26,168.00* 

28,067.00* 

58 .7 5 
17.63 

1.15 
12 . 00 
89.53* 

22.20 
474.83 
12 3 .34 

23. 96 
644.33* 

826. 42 

1,612.56 

305 .2 4 

694.00 
65.00 
88.00 
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Cat 
Acctg 

Date Description 

h. DOORS & WINDOWS 
8-215 Door Hardware 

SUB08-19-2014 Royal Food Equipment 

Units 

Subcontract Total 

Door Hardware Total 

8-220 Door Installation 
LAB07-07-2013 Boswell;Grant 
LAB 07-07-2013 Boswell;Grant 
LAB 07-07-2013 Boswell; Grant 
LAB07-09-2013 Mike Pelletier 

8-225 Electric Overhead Roll Up Door 
SUB12-31-2013 Barrie's Own Garage 
SUB12-31-2013 Barrie's Own Garage 
SUB12-31-2013 Barrie's Own Garage 
SUB12-31-2013 Barrie's Own Garage 

Door 

Door 
Door 
Door 
Door 

11. 00 

3.00 
Labour Total 

Installation Total 

Store 
Store 
Store 
Store 
Subcontract Total 

Electric Overhead Roll Up Door Total 

8-300 Specialty Doors 
SUBl0-22-2013 The Original Barrie Door 
SUBl0-22-2013 The Original Barrie Door 

Subcontract Total 

Specialty Doors Total 

8-800 Glazing Curtain Wall Second Fl 
LABl0-13-2013 Boswell;Grant 
LABl0-13-2013 Boswell;Grant 
LAB 10-13-2013 
LAB 10-17-2013 
LAB l 0 - 1 7 - 2 0 l 3 
LAB 10-17-2013 

SUB 11-21-2012 
SUB 09-12-2013 
SUB 09-12-2013 
SUB 09-3 0 - 2 013 
SUB 09-30-2013 

Boswell;Grant 
Duart Renovation Solutions 
Duart Renovation Solutions 
Sval Constructioning 

Canacia Windows & Doors 
Broken Stone Design 
Broken Stone Design 
Br oken Stone Design 
Broken Stone Design 

6 . 00 

14.00 
12.00 
12.00 

Labour Total 

Subcontract Total 

Amount 

108.00 
3,699 . 22* 

4,433 . 08* 

228.25 
68.48 
4.45 

36.00 
337 . 18* 

337.18* 

2,932.00 

3,965.00 
6,897.00* 

6,897.00* 

5,795.00 
5,795.00* 

5,795.00* 

124 . 50 
37.36 
2.42 

280 . 00 
240.00 
384.00 

1 ,068 . 28* 

2,892 . 06 

11,687 . 50 

11,687.49 
26,267.05* 
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Cat 
Acctg 

Date Description 

h. DOORS & WINDOWS 

Units 

Glazing Curtain Wall Second Fl Total 

h. DOORS & WINDOWS Total 

i. FINISHES 
9-250 Drywall Walls/Drop&GWB Ceiling 

LAB09-01-2013 Boswell;Grant 1.00 
LAB 09-01-2013 Boswell; Grant 
LAB 09-01-2013 Boswell;Grant 
LAB 11-10-2013 Barrow; Karl 
LAB 11-10-2013 Barrow;Karl 
LAB 11- 1 0 - 2 0 1 3 Barrow;Karl 
LAB 11 - 1 2 - 2 0 13 David Clugston 
LAB 11-12 - 2 01 3 Rodney Boswell 
LAB 11- 1 2 - 2 0 13 Rodney Boswell 
LAB 11-13-2013 Sval Constructioning 
LAB 11-13-2013 Thomas Gould 
LAB 11 - 2 6 - 2 0 1 3 Sval Constructioning 
LAB 11- 2 6 - 2 0 1 3 Sval Constructioning 
LAB 11-26-2013 Sval Constructioning 
LAB 11-26-2013 Sval Constructioning 

MAT 11-28-2 013 Home Depot 
MAT 11-28-2013 Home Depot 
MAT ii - 3 0 - 2 0 1 3 Rona Ontario 

SUB 07-31-2013 L & A Ltd 
SUB 07-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 10-31-2013 
SUB 10-31-2013 

L & A Ltd 
L & A Ltd 
L & A Ltd 
L&A Ltd 
L&A Ltd 
L&A Ltd 
L&A Ltd 

7 . 50 

5.00 
8.00 
4.50 
4.5C 

. 50 
5.00 
6.00 
5.50 
9.50 

Labour Total 

Material Total 

Subcontract Total 

Drywall Walls/Drop&GWB Ceiling Total 

9-315 Tile S&J (Showe::::-s) 
LAB09-04-2013 Andrew Handt 
LAB06-22-2014 Doge;Michael A. 

2 .00 
7.00 

Amount . 

27,335 . 33* 

112,086.33* 

20.75 
6 . 23 

. 40 
176 . 25 

52.88 
3.44 

60.00 
128.00 

72 . 00 
144.00 

6 . 00 
160 . 00 
192. 00 
176 . 00 
304.00 

1,501.95* 

167.97 
186 . 94 
706.51 

1,061 . 42* 

75,000.00 

37,500 . 00 

74,000 . 00 

39,500.00 
226,000 . 00* 

228,563.37* 

24.00 
22 7 . 50 
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Cat 
Acctg 

Date 

i. FINISHES 

Description 

9-315 Tile S&I (Showers) 
LAB06-22- 20 14 Doge;Michael A. 
LAB 06-22-2014 Doge;Michael A. 

MAT 09-30-2013 Olympia Tile 
MAT09-30-2013 Olympia Tile 
MATl0-31-2013 Olympia Tile 
MATl0-31-2013 Olympia Tile 
MAT12-30-2014 Home Depot - 9014093 

Units 

Labour Total 

Material Total 

SUB09-09-2013 Z&G General Contracting 
SUB09-09-2013 Z&G General Contracting 
SUBl0-30-2013 Quanbury Contract Interiors 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-30- 2 013 
SUB 10-30-2013 
SUB 10-30-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-20 13 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 11-30-2013 
SUB 11-30-2013 
SUB 12-31-2013 
SUB 12-31-2013 

Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Quanbury Contract Interiors 
Z&G General Contracting 
Z&G General Contracting 
Quanbury Contract Interiors In 
Quanbury Contract Interiors In 

Subcontract Total 

Tile S&I (Showers) Total 

Amount 

68.25 
4.44 

324 . 19* 

5,252.45 

3,042.70 
271 . 88 

8,567 . 03* 

23,760.00 

1,360.00 

4,472.00 

2,032.00 

4,380 . 00 

4,047.00 

2,344 . 61 

13,9 2 5 .38 

9,065.50 

500 .0 0-

787 . 50 
l,858 . 67 
1,858.67-

2,100 . 29 

5,856.00 

100 . 00 
73,730.28* 

82,621.50* 
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i. 

Cat 
Acctg 

Date 

FINISHES 

Description 

9-650 Resilient Flooring 
SUB 09-30- 20 13 Gym- Con Ltd 
SUB 09-30-2013 Gym-Con Ltd 
SUB 10-31-2013 Gym-Con Ltd 
SUB 10 - 31-2013 Gym-Con Ltd 
SUB 02-28-20 1 4 GYM-CON Ltd 
SUB 02-28-2014 GYM-CON Ltd 
SUB 02-28- 2014 GYM-CON Ltd 
SUB 02 - 28-2014 GYM-CON Ltd 
SUB 02-28-2014 GYM-CON Ltd 
SUB 02-28-2014 GYM-CON Ltd 

Units 

Subcontract Total 

Resili e nt Flooring Total 

9-67 0 Armstrong VCT Flooring 
SUB12-20-2013 Quanbury Co ntract Interiors In 
SUB12 - 20-2013 Quanbury Contract Interiors In 
SUB12 -20-2 013 Terry McDougall 

Subcontract Total 

Armstrong VCT Flooring Total 

9-77~ FRP Wall Panels 
SUB09- 04 - 2013 Nuform Bui l di ng Technologies 
SUB09-04- 2013 Nuform Building Technologies 

Subcontract Total 

9-91 2 Paint/Insulation Groun d Level 
LABl0-16- 20 13 Andrew Handt 
LABl0 -1 6- 20 13 Andrew Handt 
LABll-10-2013 Barrow;Kar l 
LAB 11-10-2013 Barrow; Karl 
LABll-10-2013 Barrow;Kar l 

MAT 11-28-201 3 Home Depot 
MAT 11 - 2 8 - 2 0 1 3 Home Depot 
MAT 11-28 - 2013 Home Depot 
MAT 11- 2 8 - 2 0 1 3 Home Depot 
MAT 0 1 - 3 1 - 2 0 1 4 Mike Doge - Home 

FRP Wall Panels Total 

depot 

5.50 
2.0 0 
2.50 

Labour Total 

Material Total 

SUB 10- 31-2013 
SUB 10- 31 - 20 13 

Olympia Painting & Decorating 
Olympia Pa i nting & Decorating 

Amount 

42,650 . 1 9 

42,32 1 .69 

1,190 . 12 

3,548.79 

4,702 . 42 
94,413.21* 

94 ,4 13.21* 

2,202.50 
740.0 0 

2 , 942.50* 

2 ,942 .50* 

9, 982 . 08 
9,982.08* 

9, 982 . 08* 

66.00 
2 4.00 
58 . 75 
17 . 63 

1,. 15 
167.53* 

181.94 
71.45 
12.98 
24.97 
69.92 

361.26* 

8,500.00 
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Cat 
Acctg 

Date 

i. FINISHES 

Description 

9-91 2 Paint/Insulation Ground Le ve l 
SUBl0-31-2013 Olympia Painting & Decorating 
SUBl0-31-2013 Olympia Painting & Decorating 
SUBl0-31 -2 013 (Rev)Olympia Painting & Decora 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 11-25-2013 
SUB 12-19-2013 
SUB 12-19-2013 

(Rev}Olympia Painting & Decora 
Olympia Painting & Decorating 
Olympia Painting & Decorating 
(Rev}Olympia Painting & Decora 
(Rev}Olympia Painting & Decora 
Olympia Painting & Decorating 
Olympia Painting & Decorating 
BMO -Jet Ice Ltd 
Jet Ice 
Jet Ice 

SUB12-19-2013 Jet Ice 
SUB12-19-2013 Jet Ice 
SUB12-19-2013 Jet Ice 
SUB 12-19-2013 
SUB 12 -1 9-20 13 
SUB 12-19-2013 
SUB12-19-2013 

Jet Ice 
Jet Ice 
Jet Ice 
Jet Ice 

SUB 12-19-2013 Jet Ice 
SUB12-19-2013 Jet Ice 
SUB 12-19-2013 
SUB 12 -31 -20 13 
SUB 12-31-2013 
SUB 01-22-2014 
SUB 01-22 - 2014 

Jet Ice 
Olympia Painting & Decorating 
Olympia Painting & Decorating 
(Rev} Jet Ice 
(Rev)Jet Ice 

SUB 01 -2 2 - 2014 (Rev) Jet Ice 
SUBOl-22-2014 (Rev)Jet Ice 
SUB 01 - 22-2014 (Rev) Jet Ice 
SUB 01-22 - 2014 
SUB 01-22-2014 
SUB 01 - 22 - 2014 

(Rev)Jet Ice 
(Rev )Jet Ice 
(Rev )Jet Ice 

SUB 01-22 - 2014 (Rev) Jet Ice 
SUB 01-22-2014 
SUB 01-22-2014 
SUB 01 - 22-2014 

(Rev}Jet Ice 
(Rev)Jet lee 
(Rev)Jet Ice 

Units 

Subcontract Total 

j. SPECIALTIES 
10-092 Sprung Structure 

Paint/Insulation Ground ~evel Total 

i. FINISHES Total 

SUB09-25-2012 Sprung Instant Structures 

Amount 

2,500.00 

8 , 500.00-

8,500.00 

2,500.00 -

2,500.00 
2 ,11 9.00 

860.00 

45.00 

45.00 

55.00 

850.00 

264.00 

16,500.00 

860.00-

45.00-

45.00-

55.00-

850.00-

26 4.00-
29, 619.00* 

30 ,14 7.79* 

448,670.45* 
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Cat Date Description Uni.t s Amount ---

j. SPECIALTIES 
10-092 Sprung Structure 

SUB 09-25- 2 012 Sprung Instant Structures 700,000 . 00 
SUB 1 2 -20- 2 012 Sprung Instant Structures 
SUB 12-20-2012 Sprung Instant Structures 12,440 . 00 
SUB 12-20-2012 Sprung Instant Structures 
SUB 12-20-2012 Sprung Instant Structures 11,500 . 0Q 
SUB 12-20-2012 Sprung Instant Structures 
SUB 12-20-2012 Sprung Instant Structures 747,232 . 00 
SUB 12-20-2012 Sprung Instant Structures 
SUB 12-20-2012 Sprung Instant Structures 795,112.00 
SUB 03-31-2013 Sprung Instant Strutures 
SUB 03-31-2013 Sprung Instant Strutures 9,733 . 50 
SUB 04-30-2013 Sprung Instant Structures 
SUB 0 4 - 30-2013 Sprung Instant Structures 1,960.00 
SUB 0 4 - 3 0 - 2013 Sprung Instant Structures 
SUB 04-30-2013 Sprung Instant Structures 165.00 
SUB 05:--22-2013 Lynden Canada Co 45.37 
SUB 06-30-2013 Sprung Instant Structures 
SUB 06-30- 2 013 Sprung Instant Structures 1,500.00 
SUB 06- 30-2013 Sprung Instant Structures 
SUB 0 6-30-2013 Sprung Instant Structures 285.00 
SUB 09-30 - 2013 Sprung Instant Structures 
SUB 09-30-2013 Sprung Instant Structures 5,500.00 
SUB 09-30-2013 Sprung Instant Structures 
SUB 09-30-2013 Sprung Instant Structures 7,985.00 
SUB 09-30-2013 Sprung Instant Structures 
SUB 09-30-2013 Sprung Instant Structures 5,970 . 00 
SUB 09-30-2013 Sprung Instant Structures 
SUB 09-30- 2 013 Sprung Instant Structures 1,379.00 

Subcontract Total 2,300 , 806 . 87* 

Sprung Structure Total 2,300,806 . 87* 

10-110 Labor for Erecting Structure 
LAB 02-03-2013 Barrow;Karl 60.50 1,4 2 1 . 76 
LAB 02-03-2013 Barrow; Karl 426 . 55 
LAB 02-03-2013 Ba r row;Karl 27.73 
LAB 02-05- 2 013 Andrew Handt 8.00 96 . 00 
LAB 02-05-2013 Andrew Handt 9.00 108.00 
LAB 0 2 - 0 5 - 2 0 1 3 Andrew Eandt 9 . 00 108.00 
LAB 0 2 - 0 5 - 2 0 1 3 Brandon Ward 8.00 96 . 00 

n LAB 0 2 - 0 5 - 2 0 1 3 Brandon Warci 9 . 00 108 . 00 
LAB 02-05-2013 Brandon Ward 7.50 90.0C 
LAB 02-05-2013 Casey McGuire 8.00 96. 00 
LAB 0 2 - 0 5 - 2 0 1 3 Casey McGuire 5 . 00 60.00 
LAB 02-05-201 3 Charlie Aitken 9.50 114.00 
LAB 02-05-2013 Charlie Aitken 8.50 102.00 
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Cat Date Descr i ption Units Amount 

j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 02 - 05- 2 013 Cha r lie Aitken 2.50 30 . 00 
LAB 02 -0 5-2013 Dan Gordon 8 . 00 96.00 
LAB 02 - 05-2013 Dan Gordon 9.00 108.00 
LAB 02 - 05-20 1 3 Dan Gordon 9.00 108 . 00 

LAB 02-05-2013 Evan Lavallee 9.50 114.00 

LAB 02-05-2013 Evan Lavallee 8.50 102 . 00 
LAB 02 -05-2013 Evan Lavallee 9 . 00 108 . 00 
LAB 02-05-2013 Evan Lavallee 9 . 00 108 . 00 
LAB 02 - 05-2013 Jordan Sheerin 8.00 96.00 
LAB 02 -0 5-2013 Jordan Sheerin 8.00 96 . 00 

LAB 02 -05-2013 Jordan Sheerin 7.50 90 . 00 
LAB 02 - 05-2013 Jordan Sheer in 8.00 96.00 

LAB 0 2 - 0 5 - 20 1 3 Justin McCoy 5.00 60 . 00 
LAB 02 - 05 - 2013 Nath'an Connery-Marsden 8.00 96. 00 
LAB 02 - 05 - 20 1 3 Natha n Connery-Marsden 9.00 108 . 00 
LAB 02-05-2013 Nathan Connery-Marsden 9 . QO 1 08 . 00 
LAB 02 - 05 - 2013 Neil Rigelhof 8.00 96. 00 

" 
LAB 02-05-2013 Neil Rigelhof 8.00 96. 00 
LAB 02-05-2013 Neil Rigelhof 5 . 50 66.00 
LAB 02-05 - 2013 Patrick Bernier 8 . 00 96. 00 
LAB 02-05-2013 Patrick Bernier 9 .0 0 108 .00 

LAB 0 2 - 0 5 - 2 0 1 3 Patrick Bernier 9 .00 108.00 
LAB 0 2 - 0 5- 2 0 1 3 Thomas Gould 8.00 96.00 

LAB 0 2 - 0 5 - 2 01 3 Thomas Gou l d 9.00 108 . 00 

LAB 02-05-2 013 Thomas Gould 9.00 10 8.00 
LAB 02-17-2013 Hunt;Doug 56.00 756.00 
LAB 0 2 - 1 7 - 2 0 1 3 Hunt;Doug 226 . 82 
LAB 02 -1 7 - 2013 Hunt;Doug 14 . 74 
LAB 02 - 2 0-2013 Andrew Handt 10 .00 120 .00 

LAB 02 - 20-2013 Andrew Handt 9.50 114 .00 
LAB 02 - 20-2 013 Andrew Handt 8 . 50 102.00 

LAB 02 - 20-2013 Andrew Ha ndt 9 . 50 114.0 0 
LAB 02-20-2013 Andrew Handt 8.50 102.00 
LAB 02-20-2013 Andrew Handt 9.00 108.00 
LAB 02-20- 2 013 Andrew Handt 10 .50 126 . 00 
LAB 02-2 0-2 013 Andrew Handt 9 . 50 114 . 00 
LAB 02-20-2013 Andrew Handt 8.50 102 . 00 
LAB 02 - 20-2013 Andrew Handt 6 . 00 72.00 
LAB 02 - 20-2013 Brandon Ward 1 0. 00 120.00 

LAB 02-20-2013 Brandon Ward 7.50 90 .00 

"" 
LAB 0 2 - 2 0 - 2 0 1 3 Brandon Ward 8.50 10 2.00 
LAB 02-20-2013 Brandon Ward 9.50 114. 00 
LAB 0 2 - 2 0 - 2 0 1 3 Brandon Ward 8.00 96.00 
LAB 02 - 20-2013 Brandon Ward 8.50 102.00 
LAB 02 - 20 - 2013 Brandon Ward 8 . 0C 96.00 
LAB 02-20-201 3 Brandon Ward 9.00 108 . 00 
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j . SPECIALTIES 
l 0 - 110 Labor for Erecting Structure 

LAB 02 - 20-2013 Brandon Ward 8.00 96.00 
LAB 0 2 - 2 0- 2 0 13 Brandon Ward 5 . 00 60.00 
LAB 02 - 20-2013 Charlie Aitken 9.50 114 . 00 

LAB 02 - 20-2013 Charlie Aitken 8 .00 96.00 
LAB 02 - 20-2013 Charlie Aitken 8.50 102.00 
LAB 0 2 - 2 0 - 2 0 13 Charlie Aitken 10.00 120 . 00 
LAB 02-20-2013 Charlie Aitken 9.00 108.00 
LAB 02 - 20-2013 Charlie Aitken 8.00 96. 00 

LAB 02 - 20-2013 Charlie Ai tken 5.50 66.00 

LAB 02-20-2013 Dan Gordon 10.00 120.00 

LAB 02 - 20 - 2013 Dan Gordon 9.50 114 . 00 

LAB 02 - 20 - 2013 Dan Gordon 8.50 102 . 00 

LAB 02 - 20 - 2013 Dan Gordo n 9.50 114.00 

LAB 02-20-2013 Dan Gordon 8.00 96.00 

LAB 02 - 20 - 2013 Dan Gordon 8.50 102.00 
LAB 0 2 - 2 0 - 2 0 1 3 Dan Gordon 10.00 120.00 

LAB 02-20-2013 Da n Gordon 9.00 108.00 

" 
LAB 02-20-2013 Dan Gordon 8.00 96.00 

LAB 0 2 - 2 0 - 2 0 1 3 Dan Gordon 5.50 66 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Dav i d Clugst on 9.50 11 4.00 

LAB 02 - 20 - 2013 David Clugston 4 . 50 54.00 

LAB 02 - 20-2013 David Clugston 8.50 10 2.0 0 

LAB 02-20 - 2013 David Clugs t on 8.50 10 2. 00 

LAB 02-20 - 2013 David Clugs t on 9.00 108 . 00 

LAB 02 - 20-2013 David Clugs t on 8.00 96. 00 

LAB 02 - 20-2013 David Clugs t on 5.50 66.00 

LAB 02 - 20-2013 Da vid Donnel l y 9.5C 114.00 

LAB 02-20 - 2013 David Don nelly 9 . 00 108 . 00 

LAB 0 2 - 2 0 - 2 013 David Donnelly 8.00 96. 00 

LAB 0 2 - 2 0 - 2 01 3 David Donnelly 5.00 60 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Evan Lavallee 3.50 42.00 

LAB 02 - 20-2013 Evan Lavallee 9 . 5C 1 1 4.00 

LAB 0 2 - 2 0 - 2 0 1 3 Evan Lavallee 9.00 108 . 00 

LAB 02-20-2013 Evan Lava l lee 9 . 50 114.00 

LAB 02-20-2013 Evan Lava l lee 8 . 00 96 . 00 
LAB 02 - 20-2013 Gage Van cough net 8 . 50 102.00 

LAB 02-20-2013 Gage Vancoughnet 8 . 5C 102 . 00 

LAB 0 2 - 2 0 - 2 0 l 3 Gage Vancoughnet 9.00 108 .0 0 
LAB 0 2 - 2 0 - 2 0 l 3 Gage Vancoughnet 7.50 90.00 

LAB 02-20-2013 Jordan McDonald 8.00 96.00 

""' 
LAB 0 2 - 2 0 - 2 0 1 3 Jordan McDonald 8.50 102.00 

LAB 02-20 - 2013 Jordan McDonald lC .C O 120 .0 0 

LAB 02 - 20 - 2013 Jordan McDonald 9.00 1 08.0 0 
LAB 0 2 - 2 0 - 2 0 1 3 Jordan McDonald 7. 5 0 90.00 
LAB 02 - 20-2013 Jo rca n McDonald 5.00 60 . 0C 
LAB 0 2 - 2 0 - 2 0 1 3 Jordan Sheerin 8 . 00 96. 00 
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j. SPECIALTIES 
10-110 Labor for Erec ting Structure 

LAB 02 - 20-2013 Jordan Sheerin 8.00 96. 00 
LAB 02 - 20 - 2013 Jordan Sheerin 8.00 96.00 
LAB 02 - 20-2013 Jordan Sheerin 8.00 96.00 
LAB 02-20 -2013 Jordan Sheerin 6 . 00 72. 00 

LAB 0 2 - 2 0 - 2 0 13 Jordan Sheerin 1 . 50 18 .00 

LAB 02 - 20--'20 13 Jordan Sheerin 9 . 00 108.00 

LAB 02-20-2013 Jordan Sheerin 9 .00 108.00 
LAB 0 2 - 2 0 - 2 01 3 Jordan Sheerin 8 . 00 96. 00 
LAB 02-20-2013 Jordan Sheerin 4 . 50 54.00 

LAB 02 - 20-2013 Kerry Penney 9.00 108 .00 

LAB 0 2 - 2 0 - 2 0 1 3 Kerry Penney 8.50 102.00 

LAB 02-20 - 20 13 Kerry Penney 8 . 50 102.00 

LAB 02 - 20-2013 Kerry Penney 8.50 102 . 00 

LAB 02-20- 2013 Kerry Penney 8 . 00 96. 00 

LAB 02 - 20-2013 Kerry Penney 5.00 60 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Thomson 9 . 00 108.00 

LAB 02-20-2013 Mark Thomson 8.00 96. 00 

" LAB 02-20-2013 Mark Thomson 8.50 102.00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Thomson 8.00 96.00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Thomson 9 . 00 108.00 

LAB 02 - 20 - 2013 Mark Thomson 8.00 96. 00 

LAB 02-20-2013 Mark Thomson 5.00 60.00 

LAB 0 2 - 2 0 - 2 0 1 3 Nathan Connery-Marsden 10 .0 0 120.00 

LAB 02 - 20 - 2013 Nathan Connery-Marsden 8.50 102 . 00 

LAB 02-20-2013 Neil Rigelhof 9.50 114.00 

LAB 0 2 - 2 0 - 2 0 1 3 Neil Rigelhof 8 .0 0 96.00 

LAB 02-20 - 20 1 3 Nei l Rigelhof 8.00 96.00 

LAB 02-20 - 2013 Neil Rige lhof 8.00 96. co 
LAB 02 - 20-2013 Neil Rigel hof 8.00 96.00 

LAB 02 -20-2013 Ne il Rigelhof 6 . 00 7 2 .00 

LAB 02 -2 0 - 20 13 Ne il Rige lhof 8.50 102.00 

LAB 02-20-2013 Neil Rigelhof 8.00 96.00 

LAB 02-20 - 20 1 3 Neil Rigelhof 5.00 60.00 

LAB 02 - 2 0 - 2 013 Patrick Barnier 10.00 120 .00 

LAB 02-20 - 20 13 Patrick Barnier 9.50 114.00 

LAB 0 2 - 2 0 - 2 C 1 3 Pati:ick Barnier 8.50 102 .CO 

LAB 0 2 - 2 0 - 2 0 l 3 Patrick Barnier 9.50 114.00 

LAB 02-20-20 1 3 Patrick Barnier 8 . 00 96 . 00 
LAB 02-20-20 1 3 Patrick Barnier 8.50 102.00 

LAB 0 2 - 2 0 - 2 0 1 3 Patrick Barnier IC.CO 12 0.0 0 

LAB 0 2 - 2 0 - 2 C 1 3 Patrjck Barnier 9.00 108.00 

LAB 02-20- 20 13 Patrick Barnier 8.00 96. 00 

LAB 02-20-20 1 3 Fat rick Barnier 5.00 60.00 

::...AB 02 - 20 - 2013 Ryan Edwards 9.50 114 . 00 

LAB 02 - 20 - 2013 Rya n Edwards 4 .50 54.00 
l.AB 02-20-2013 Ryan Edwards 8 . 50 102.00 
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j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 02-20-2013 Ryan Edwards 9.00 108.00 
LAB 02-20-2013 Ryan Edwards 7.50 90.00 
LAB 02-20-2013 Ryan Edwards 5 . 00 60.00 
LAB 02-20 - 2013 Thomas Gould 3.50 42.00 
LAB 02-20-2013 Thomas Gou l d 10.00 120.00 
LAB 02-20-2013 Th omas Gould 9.00 108.00 
LAB 0 2 - 2 0 - 201 3 Thomas Gould 8.50 102.00 
LAB 02-20-2013 Thomas Gould 9.50 114 . 00 
LAB 0 2 - 2 0 - 2 0 1 3 Thomas Gould 8.00 96 . 00 
LAB 02 - 20-2013 Thomas Gould 8 . 50 102.00 
LAB 02 - 20-2013 Thomas Gould 10.00 120 . 00 
LAB 02 - 20-2013 Thomas Gould 9.00 108.00 
LAB 02-2 0 - 2013 Thomas Gould 8.00 96. 00 
LAB 02 - 20 - 2013 Thomas· Gould 5.50 66.00 
LAB 02 - 20 - 2013 Tracy Hutchinson 8 . 50 102 . 00 
LAB 02 - 20-2013 Tracy Hutchinson 8 . 50 102.00 
LAB 02-20 - 2013 Tracy Hutchinson 9.00 108.00 

" 
LAB 0 2 - 2 0 - 2 0 l 3 Tracy Hutchinson 7.50 90.00 
LAB 02 - 20 - 2013 Tracy Hutchinson 4.50 54.00 
LAB 0 3 - 0 3 - 2 0 1 3 Hunt;Doug 84.00 1,134.00 
LAB 03-03-2013 Hunt;Doug 340.22 
LAB 03 - 03-2013 Hunt;Doug 22 . 12 
LAB 03 -0 3 - 2013 Boswell;Grant 77 . 00 1,597 .77 

LAB 03 - 03-2013 Boswe ll; Grant 479.33 

LAB 03 - 03-2013 Boswell; Grant 31 .16 
LAB 03 - 05-2013 Andrew Handt 8.50 102 . 00 
LAB 03-05-2013 Andrew Handt 9.50 114 . 00 
LAB 03-05-2013 Andrew Handt 10.00 120.00 
LAB 03 - 05-2013 Andrew Handt 9 . 50 114. 00 
LAB 03 - 05-2013 Andrew Handt 6.50 78.00 
LAB 03 - 05-2013 Andrew Handt 9 .50 1 14.00 
LAB 03 - 05-2013 Andrew Handt 11 . 00 132 . 00 
LAB 03 - 05 - 2 013 Andrew Handt 9 . 50 114.00 
LAB 03-05-2013 Andrew Handt 9.50 114.00 
LAB 03-05-2013 And rew Handt 7.00 84.00 
LAB 03 - 05-2013 Brandon Ward 8.50 102.00 
LAB 03-05- 20 13 Brandon Ward 8.50 102 . 00 
LAB 03-05-2013 Brandon Ward 8.50 102.00 
LAB 03-05-201 3 Brandon Ward 8.00 96.00 
LAB 03-05-2013 Brandon Ward 8.50 102 . 00 

"' 
LAB 03 - 05-2013 Brandon ware 9.00 108 . 00 
LAB 03 - 05-2013 Brandon Ward 7.00 84.00 
LAB 03-05 - 20 1 3 Brandon Ward 9.00 108.00 
LAB 03 - 05 - 2013 Brandon Ward 6.5 0 78 . 00 
LAB 03 - 05 - 2013 Charl i e Aitken 3.50 42.00 
LAB 03 - 05- 2 013 Charlie Aitken 9.00 108 .00 
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j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 0 3 - 0 5 - 2 0 1 3 Charlie Aitken 9 .50 114. 00 
LAB 03-05 - 2013 Charlie Aitken 7.00 84.00 
LAB 0 3 - 0 5 - 2 0 1 3 Charlie Aitken 6.50 78.00 
LAB 03-05-2013 Charlie Aitken 9 . 00 108 . 00 
LAB 03 - 05-2013 Charlie Aitken 10.50 126.00 
LAB 03-05-2013 Charlie Aitken 2.50 30.00 
LAB 0 3 - 0 5 - 2 0 13 Charlie Aitken 9.00 108.00 
LAB 0 3 - 0 5 - 2 0 1 3 Charlie Aitken 6.50 78.00 
LAB 03-05-2 013 Dan Gordon 8.50 102.00 
LAB 0 3 - 0 5 - 2 0 1 3 Dan Gordon 9.00 108.00 
LAB 03-05-2013 Dan Gordon 9.50 114 . 00 
LAB 03-05-2013 Dan Gordon 7.00 84 . 00 
LAB 0 3 - 0 5 - 2 0 1 3 Dan Gordon 6.50 78.00 
LAB 03-05-2013 Dan Gordon 9.00 108.00 
LAB 03 -05- 2013 Dan Gordon 10 . 50 126.00 
LAB 03-05-2013 Dan Gordon 5.00 60.00 
LAB 03-05-2013 Dan Gordon 9.00 108.00 
LAB 03 -05-20 1 3 Dan Gordon 6.50 78.00 

LAB 03-05-2013 David Clugston 8.50 102.00 
LAB 03-05-2013 David Clugston 9 .0 C 108.00 
LAB 03-0 5-2 013 David Clugston 9.00 108.00 
LAB 03-05-2013 David Clugston 7.00 84.00 
LAB 03 - 05-2013 David Donnelly 6.50 78.00 
LAB 03 - 05-2013 David Donnelly 9.00 108.00 
LAB 03 -05- 2013 David Donnelly 9.00 108.00 
LAB 03 -0 5-2 013 David Donnelly 7 .0 0 84.00 

LAB 03-05-2013 David Donnelly 10 .0 0 120.CO 
LAB 03-05-2013 David Donnelly 8.50 102.00 
LAB 0 3 - 0 5 - 2 0 13 David Donnelly 7 .00 84.00 

LAB 03-05-2013 David Donnelly 9 .00 108.00 
LAB 03 - 05-2013 Gage Vancoughnett 8.50 102 . 00 

LAB 03 - 05 - 2013 Gage Vancoughnett 8.00 96.00 
LAB 03 - 05-2013 Gage Vancoughnett 8.50 102.00 
LAB 0 3 - 0 5 - 2 0 1 3 Gage Vancoughnett 8.00 96.00 
i,AB 03 -05- 20 13 Gage Vancoughnett 4 . 50 54.00 
LAB 03-05- 20 13 Gage Vancoughnett 4 . 50 54.00 
LAB 03-05-2013 Gage Vancoughnett 9.00 108 . 0C 
LAB 0 3-05-2 0 13 Gage Vancoughnett 9.0C 108.00 
LAB 03-05-2013 Gage Vancoughnett 7.5C 90.00 

LAB 03-05 - 20 13 J ordan McDonald 8.50 102.00 

~ 
LAB 03-05-2013 Jo rdan McDonald 9.00 108.00 
LAB 03 -0 5-2013 Jordan McDonald 9.50 114.00 
LAB 03 - 05-20 1 3 Jordan McDonald 8.00 96. 00 
LAB 03 - 05-2013 Jordan McDonald 8.50 102 . 00 
LAB 03-05-2013 Jordan McDonald 9.50 114.00 
LAB 03 -05- 20 13 Jordan McDonald 7.00 84.00 
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LAB 03-05-2013 Jordan McDonald 9.00 108.00 

LAB 03 - 05-2013 Jordan McDonald 6.50 78.00 

LAB 0 3 - 0 5 - 2 0 1 3 Jordan Sheerin 8.50 102.00 

LAB 0 3 - 0 5 - 2 0 1 3 Jordan Sheerin 6.50 7 8 . 00 
LAB 0 3 - 0 5 - 2 0 1 3 Jordan Sheerin 7.00 84.00 

LAB 03 - 05 - 2013 Jorda n Sheerin 10. 00 120.00 

LAB 03-05-2013 Jordan Sheerin 7.00 84.00 

LAB 0 3 - 0 5 - 2 0 1 3 Jordan Sheer i n 7.00 84.00 

LAB 03 - 05-2013 Jordan Sh eerin 9.00 108.00 

LAB 03-05 - 20 1 3 Jordan Shee r in 6 . 50 78.00 

LAB 03 - 05-2013 Kerry Penney 8.50 102 . 00 

LAB 03 - 05 - 2013 Kerry Penney 7.00 84.00 

LAB 0 3- 0 5 - 2 0 1 3 Kerry Pe n ney 9.00 1 08.00 

LAB 03 - 05 - 2 013 Kerry Penney 6.50 78.00 

LAB 0 3 - 0 5 - 2 0 1 3 Kerry Penney 8.50 102.00 
LAB 0 3 - 0 5 - 2 0 1 3 Kerry Penney 8.50 102.00 

LAB 03-05 - 2013 Kerry Penney 7 . 00 84.00 

" LAB 03 - 05-2013 Kerry Penney 9 . 00 108.00 

LAB 03 - 05-2013 Kerry Penney 6 . 50 78.00 

LAB 03-05-2013 Mark Thomson 8.00 96. 00 

LAB 03-05-2013 Mark Thomson 8.50 102 . 00 

LAB 0 3 - 0 5 - 2 01 3 Mark Thomson 9.00 108 . 00 
LAB 03-05-2013 Mark Thomson 8 . 50 102.00 

LAB 03-05-2013 Mark Thomson 10 . 50 126 . 00 

LAB 0 3 - 0 5 - 2 0 1 3 Mark Thomson 8.00 96.00 

LAB 0 3 - 0 5 - 2 0 1 3 Mark Thomson 9.00 108.00 

LAB 03 - 05-2013 Mark Thomson 6 . 50 78.00 

LAB 03-05-2013 Neil Rigelhof 8.50 102.00 

LAB 03-05-2013 Neil Rigelhof 8.50 102.00 

LAB 03-05 - 2013 Neil Rige l hof 9.00 108 . 00 

LAB 03-05-2013 Neil Rigelhof 7.00 84.00 

LAB 0 3 - 0 5 - 2 01 3 Neil Rigelhof 8.50 102 . 00 

LAB 03 - 05-2013 Neil Rige l hof 8 . 50 102.00 

LAB 03-05-2013 Neil Rige l ho f 9 . 00 108.00 

LAB 03-05-2013 Neil Rige l hof 9.00 108.00 
LAB 03 - 05-2013 Neil Rige l hof 6.50 78 . 00 

LAB 03-05-201.3 Patrick Bernier 8.50 102.00 
LAB 03 - 05 - 2013 Patrick Bernier 9.00 108.00 
LAB 03 - 05-2013 Patrick Bernier 9.50 114.00 

LAB 03-05-2013 Patrick Bernier 9.00 108. 00 
LAB 03-05-2013 Patrick Bernier 8 . 50 102 . 00 

LAB 03-05-2013 Patrick Bernier 10.50 1 26 . 00 
LAB 03-05-2013 Patrick Bernier 9.00 108.00 
LAB 03-05-2013 Patrick Bernier 9.00 108.00 
LAB 0 3- 05 - 20 1 3 Rodney Boswell 11 . 00 176 . 00 
Lll.B 03 - 05-2013 Rodney Boswell 10.00 160 . 00 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting Structure 
LAB03-05-2013 Rodney Boswell 
LAB03-05-2013 Rodney Boswell 
LAB 03-05-2013 
LAB 0 3- 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03 -05-201 3 
LAB 03 -05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03 -05-2013 
LAB 03-05-2013 
LAB 03 -05-2013 
LAB 03-05 - 2013 
LAB 03 -05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 

LAB 03-05-2 013 
LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 

LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03-05-20 1 3 
LAB 0 3 -1 7 - 2 0 1 3 

LAB 03 -17- 2013 
LAB 03 - 17-2013 
LAB 03-17-2013 
LAB 0 3- 1 7 - 201 3 
LAB 03-17-2013 
LAB 03-19-2013 
LAB 03-19-2013 
l..AB 03 - 19- 2013 
LAB 03 -1 9-2013 
LAB 03 -19- 2013 
LAB 0 3 - 1 9 - 2 0 1 3 
LAB 03 -1 9 - 2013 
LAB 03 -1 9-2013 
LAB 0 3 - 1 9- 2 0 13 

Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Hunt;Doug 
Hunt; Doug 
Hunt; Doug 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rod ney Boswell 

LAB03-19-2013 Rodney Boswell 
LAB OJ -2 0-2013 Andrew Handt 
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9.00 
11. 50 
11.00 
10.00 
10.00 
10.00 

8 . 50 
7 . 50 

10 . 00 
9.50 
9.00 
6 . 50 
8 . 50 
9 . 00 
9.00 
9.00 
6.50 
9.00 

10.50 
8.00 
9 . 00 
6 . 50 
9.00 
9 .0 0 
5 . 50 

10.00 
8 . 00 
8 . 50 
8.50 

90.00 

101.00 

11.50 
10 . 50 
10.00 
1 0 .0C 
11 . so 
11 . 00 
10 . 50 
10. 00 

9 . 50 
10.50 

9 . 50 

Amount 

144.00 
184.00 
176.00 
160 . 00 
160 .00 
160 . 00 
102.00 

90.00 
120.00 
114.00 
108 . 00 
78.00 

102 .00 
108. 00 
108.00 
108.00 

78 .00 
108. 00 
126.00 

96.00 
108 . 00 

78.00 
108 .00 
108.00 

66.00 
120.00 

96.00 
102.00 
102.00 

1,215 . 00 
364.53 
23.69 

2,373.50 
712.08 

4 6. 2 6 
184.00 
168.0C 
160 . 00 
160.00 
184.00 
176 . 00 
168 . 00 
1 60 . 0 0 
152 . 00 
168.00 
114.00 
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LAB 0 3 - 2 0 - 2 0 1 3 Andrew Handt 9.50 114.00 

LAB 03-20 - 2013 Andrew Handt 10.00 1 20.00 
LAB 03-20 - 2013 Andrew Handt 9.00 108 .00 
LAB 03-20 - 2013 Andrew Handt 8.50 102.00 

LAB 03-2 0-2013 Andrew Handt 5 . 50 66.00 
LAB 0 3 - 2 0 - 2 0 1 3 Andrew Zammit 8 .50 102 .0 0 

LAB 0 3- 2 0 - 201 3 Andrew Zammit 2.50 30.00 

LAB 03-20 - 2013 Andrew Zammit 8.50 102.00 
LAB 03-20-2013 Andrew Zammit 8.50 102.00 
LAB 0 3- 2 0 - 2 0 1 3 Andrew Zammit 7 .50 90.00 

LAB 03 -2 0-2013 Andrew Zammit 8.00 96.00 

LAB 03-20 - 2013 Brandon Ward 8.50 102.00 
LAB 03-20-2013 Brandon Ward 8 . 50 102.00 

LAB 03 - 20-2013 Brandon Ward 8 . 50 102.00 

LAB 03-20-2013 Brandon Ward 8 .50 102.0 0 

LAB 03 -2 0-2013 Brandon Ward 7 . 00 84 .00 

LAB 0 3 - 2 0 - 2 0 1 3 Brandon Ward 8 .5 0 102.00 

" 
LAB 03 - 20-2013 Brandon Ward 8.50 102 . 00 

LAB 03 -2 0-2013 Brandon Ward 8 .00 96.00 

LAB 03-20-2013 Brandon Ward 8.00 96 . 00 

LAB 03-20-2013 Brandon Ward 8 .00 96. 00 
LAB 0 3-2 0 - 2 0 1 3 Charlie Aitken 8.50 102.00 

LAB 03 - 2 0-2013 Charlie Ai tke n 9.00 108.00 

LAB 03 - 20-2013 Charlie Aitken 9.50 114.00 

LAB 0 3 - 2 0 - 2 0 1 3 Charlie Aitken 8 .00 96.00 
LAB 03 - 20-2013 Char li e Aitken 5.00 60 .0 0 
LAB 03-20-2013 Dan Gordon 8.50 102.00 

LAB 03 - 2 0 - 2013 Dan Gordon 9.00 108.00 

LAB 03-20-2013 Dan Gordon 9.50 114.00 

LAB 03-20-2013 Da n Gordon 8.50 102.00 
LAB 03-20 - 2013 Dan Gordon 7 .00 84.00 

LAB 03-20-2013 Dan Gordon 8.50 102.00 

LAB 03 - 20-2013 Dan Gordon 5.50 66.00 

LAB 03 - 20 - 2013 . Dan Gordon 8.50 102.00 
LAB 03-20-2013 Dan Gordon 8.00 96. 00 

LAB 03 - 20-2013 Dan Gordon 5 .00 60.00 
LAB 03-20 - 2013 Dave Clugston 8.50 102.00 
LAB 0 3 - 2 0 - 2 0 l 3 Dave Clugston 8 . 50 102. DO 
LAB 0 3 - 2 0 - 2 01 3 Dave Cl ugston 8.50 102.00 
LAB 03 - 20 - 2013 Dave Cl ugston 6.50 7 8 .00 
LAB 0 3 - 2 0 - 201 3 Dave Clugston 7 .00 84.00 
LAB 03 - 20-2013 Dave Cl ugston 8.50 102.00 
LAB 03 - 20-2013 Dave Clugston 9.00 108 .00 
LAB 0 3 - 2 0 - 2 0 1 3 Dave Clugston 8.50 102.00 
LAB 03 -20-2 0 1 3 Dave Clugston 8.00 96.00 
LAB 03 - 20 -2 013 Dave Clugston 6.00 72.00 
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LAB 03-20-2013 David Donnelly 8.50 102 . 00 
LAB 0 3- 2 0 - 2 0 13 David Donnelly 4.50 54.00 
LAB 0 3 - 2 0 - 2 0 13 David Donnelly 7.50 90 . 00 
LAB 03-20-2013 David Donnelly 8 . 50 102 . 00 
LAB 03-20-2013 David Donnelly 7.00 84.00 
LAB 03-20-2013 David Donnelly 9.00 108 . 00 
LAB 03-20-2013 David Donnelly 8.50 102.00 
LAB 03-20-2013 David Donnelly 8.00 96 . 00 
LAB 03-20-2013 David Donnelly 2.50 3 0 .00 
LAB 03-20-2013 Gage Vancoughnett 8.50 102.00 
LAB 03-20-2013 Gage Vancoughnett 9 . 00 108.00 
LAB 0 3 - 2 0 - 2 0 1 3 Gage Vancoughnett 8.50 102.00 
LAB 03-20-2013 Gage Vancoughnett 8.50 102.00 
LAB 03-20-2013 Gage Vancoughnett 4.50 54.00 
LAB 03-20-2 013 Gage Vancoughnett 8.50 102.00 
LAB 0 3- 2 0 - 2 0 1 3 Gage Van coughnett 9.00 108.00 
LAB 0 3 - 2 0 - 2 0 1 3 Gage Vancoughnett 8.50 102.00 
LAB 03 - 20 - 2013 Gage Va ncoughnet t 8 . 00 96 . oo · 
LAB 03 - 20 - 2013 James West 8.50 102 . 00 
LAB 03 - 20 - 2013 James West 7.00 84.00 
LAB 03-20-20 13 James West 8.50 102.00 
LAB 03 - 20 - 2013 James West 8.50 102.00 
LAB 03-20-2013 James West 8.00 96.00 
LAB 03 - 20 - 2 013 James West 8.00 96.00 
LAB 03 - 20 - 2013 James West 4.50 54 . 00 
LAB 0 3 - 2 0 - 2 0 1 3 Jordan Sheerin 8.50 102 . 00 
LAB 03 - 20-2013 Jordan Sheerin 8 . 50 102.00 
LAB 03-20 - 2013 Jordan Sheerin 8 . 50 102 . 00 
LAB 03-20-2013 Jordan Sheerin 8 . 50 1 02 . 00 
LAB 03-20-2013 Jordan Sheerin 7.00 84 .00 
LAB 0 3 - 2 0 - 2 0 l 3 Jordan Sheerin 8 . 00 96 . 00 
LAB 0 3- 2 0 - 2 0 1 3 Jordan Sheerin 8 . 00 96.00 
LAB 03- 2 0- 2 013 Jordan Sheerin 8 . 00 96 . 00 
LAB 03-20-2013 Jordan Sheerin 5.00 60.00 
LAB 03-20- 2 013 Kerry Penney 8 . 50 10 2 .00 
LAB 03-20 - 2013 Kerry Penney 8.50 102 . 00 
LAB 03 - 20-2013 Kerry Penney 8 . 50 10 2. 00 
LAB 0 3 - 20- 2 013 Kerry Penney 8 . 50 102 . 00 
LAB 03-20-2013 Kerry Penney 4 . 5 0 54.00 
LAB 03 - 20-2013 Kerry Penney 4 . 00 48 . 00 

"" 
LAB 03 - 20-2013 Kerry Penney 8.5 C 102 . 00 
LAB 03 - 20-2013 Kerry Penney 8 . 50 102.00 
LAB C 3- 2 0 - 2 013 Ke:-ry Penney 8.0 0 96.00 
LAB 0 3 - 2 0 - 2 0 1 3 Ke:-ry Penney 4. 5 0 54 . 00 
LAB 0 3- 2 0 - 2 0 1 3 Mark Thomson 8.5 0 102 .00 
LAB 0 3 - 2 0 - 2 0 1 3 Mark Thomson 9 . 00 108 . 00 
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LAB 0 3 - 2 0 - 2 0 13 Mark Thomson 8.50 102.00 
LAB 0 3-20-2 013 Mark Thomson 8 . 50 102 . 00 
LAB 03-20-2013 Mark Thomson 7.50 90.00 

LAB 03-20-2013 Mark Thomson 4.50 54.00 
LAB 03-20-2013 Mark Thomson 8.50 102.00 
LAB 03-20-2 013 Mark Thomson 9.00 108.00 
LAB 03-20-2013 Mark Thomson 8.00 96.00 
LAB 0 3- 2 0 - 2 01 3 Mark Thomson 8.00 96. 00 

LAB 03-20-2 013 Mark Thomson 4.50 54 . 00 
LAB 03-20-2 013 Matthew Currie 8.50 102.00 

LAB 0 3-2 0- 2 0 13 Matthew Currie 7.00 84.00 

LAB 03-20-2 013 Matthew Currie 8.50 102.00 
LAB 03-20-2013 Matthew Currie 9.00 108 .00 
LAB 03-20-2013 Matthew Currie 8.50 102.00 
LAB 03-20-2013 Matthew Currie 8.00 96. 00 
LAB 03-20-2 013 Matthew Currie 1.50 18.00 
LAB 03-20-2013 Neil Rigelhof 8.50 102.00 

" LAB 03-20-2013 Neil Rigelhof 8.50 102.00 

LAB 03-20-2013 Neil Rigelhof 4.50 54.00 
LAB 03-20-2013 Neil Rigelhof 8.00 96.00 
LAB 0 3 - 2 0 - 2 0 1 3 Neil Rigelhof 7.00 84.00 

LAB 03-20-2013 Neil Rigelhof 6.00 72.00 
LAB 03-20-2013 Neil Rigelhof 8.00 96.00 

LAB 03-20-2013 Neil Rigelhof 7.00 84 . 00 

LAB 03-20-2013 Neil Rigelhof 4.50 54.00 

LAB 03-20-2 013 Neil Rigelhof 8.00 96 . 00 

LAB 03-20-2013 Patrick Bernier 6 . 50 78.00 

LAB 03-20-2013 Patrick Bernier 9.00 108.00 

LAB 03-20-2013 Patrick Bernier 8.50 102.00 
LAB 03-20-2013 Patrick Be rn ier 9.00 108.00 
LAB 03-2 0-2013 Ryan Edwards 8.50 102 . 00 
LAB 03-20-2013 Ryan Edwards 9.00 108.00 
LAB 03-20-2013 Ryan Edwards 4 . 00 48 . 00 
LAB 03-20-2013 Ryan Edwards 8.50 102 .00 
LAB 03-20-2013 Ryan Edwards 4.00 48.00 
LAB 03-20-2013 Ryan Edwards 4.50 54 . 00 
LAB 0 3- 2 0 - 2 0 1 3 Thomas Gould 8.50 102 .00 
LAB 0 3 - 2 0 - 2 01 3 Thomas Gould 9.00 108.00 

LAB 03-20-2013 Thomas Gould 9.50 114.00 

LAB 03-20-2013 Thomas Gould 8.50 102.00 

" 
LAB 03-20-2013 Thomas Gould 6.00 72.00 
LAB 03-20-2013 Thomas Gould 8.50 102 .00 
LAB 03-20-2013 Th oma s Gould 9.00 108.00 
LAB 03-20-2013 Thomas Gould 8.50 102.00 
LAB 03-20-2013 Thomas Gould 8.00 96.00 
LAB 03-20-2013 Thomas Gou lei 6.00 72.00 
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LAB 03-31-2013 Rodney Boswell 10.50 168.00 
LAB 03-31-2013 Rodney Boswell 9.50 152.00 
LAB 0 3 - 3 1- 2 0 1 3 Rodney Boswell 11.50 184.00 
LAB 03-31-2013 Rodney Boswell 11 . 50 184.00 
LAB 03-31-2013 Rodney Boswell 10.00 160 .00 
LAB 03-31-2013 Rodney Boswell 10.00 160.00 
LAB 0 3- 3 1 - 2 0 13 Rodney Boswell 7.50 120.00 
LAB 03-31-2013 Andrew Handt 8 . 50 102.00 
LAB 03-31-2013 Andrew Handt 9.00 108.00 
LAB 03-31-2013 Andrew Zammit 8.00 96. 00 
LAB 0 3 - 31-2 0 1 3 Andrew Zammi t 8.00 96.00 
LAB 03-31-2013 Andrew Zammit 8.50 102.00 
LAB 0 3 - 31-2 0 1 3 Andrew Zammit 8.00 96.00 
LAB 03-31-2013 Andrew Zammit 8.50 102.00 
LAB 0 3-31-2 0 1 3 Andrew Zammit 5.00 60.00 
LAB 03-31-2013 Andrew Zammit 8.00 96.00 
LAB 0 3 - 31-2 0 1 3 Andrew Zammit 8 . 00 96.00 

" 
LAB 03-31-2013 Andrew Zammit 5.50 66.00 
LAB 03-31-2013 Brandon Ward 6.00 72. 00 
LAB 03 -31-2013 Brandon Ward 8.50 102.00 
LAB 03-31-2013 Brandon Ward 8.50 102.00 
LAB 03-31-2013 Brandon Ward 8.50 102 . 00 
LAB 03-31-2013 Brandon Ward 7.00 84.00 
LAB 0 3 - 31 - 2 0 1 3 Charl ie Aitken 8.00 96 . 00 
LAB 0 3 - 31- 2 0 1 3 Charlie Aitken 8.50 102 . 00 
LAB 03-31-2013 Charlie Aitken 9.00 108 . 00 
LAB 0 3 - 3 1 - 2 0 1 3 Charlie Aitken 9.00 108.00 
LAB 03-31-2013 Charlie Aitken 8.50 102.00 
LAB 03-31-2013 Charlie Aitken 7 . 50 90 . 00 
LAB 0 3 - 31 - 2 013 Charlie Aitken 8.00 96 . 00 
LAB 0 3 - 3 1 - 201 3 Charlie Aitken 6.00 72. 00 
LAB 0 3 - 3 1 - 2 0 1 3 Dan Gordon 8.00 96.00 
LAB 0 3 - 31 - 2 0 13 Dan Gordon 8 . 50 102.00 
LAB 03 -31- 2013 Dan Gordon 5.50 66.00 
LAB 03-31-2013 Dan Gordon 9.50 114.00 
LAB 0 3 - 3 1 - 2 0 1 3 Dan Gordon 9.00 108 . 00 
LAB 0 3 - 3 1 - 201 3 Dan Gordon 9 . 50 114.00 
LAB 0 3 - 31 - 201 3 Dan Gordon 8.00 96. 00 
LAB 03 -31- 20 13 Dan Gordon 8 . 50 102.00 
LAB 03 - 31 - 2013 David Clugston 8 . 00 96. 00 

" 
LAB 03 -31- 2013 David Clugston 8.50 102.00 
LAB 03-31-2013 Davici Clugston 8 . 50 102.00 
LAB 03 - 31 - 2013 David Clugston 9 . 00 108.00 
LAB 03-31 - 2013 Dav i d Clugston 8.50 102.00 
LAB 03 - 31- 2013 David Clugston 5.50 66.00 
LAB 03 - 31-2013 David Donnelly 8.50 102.00 
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LAB 0 3 - 31 - 2013 David Don ne lly 9 . 00 108 . 00 

LAB 03-31-2013 David Donnelly 8 . 50 10 2.00 

LAB 0 3 - 31 - 2 0 13 David Donnelly 9.00 108.00 

LAB 0 3 - 31 - 2 0 1 3 David Donnelly 9.00 108.00 

LAB 0 3 - 3 1 - 2 0 1 3 David Donnelly 7.00 84.00 

LAB 03-31-2013 David Donnelly 6.00 7 2.00 

LAB 03-31-2013 Gage Vancoughnett 7.00 84 . 00 

LAB 0 3 - 31 - 2013 Gage Vancoughnett 8.50 102 . 00 

LAB 0 3- 31 - 2 0 1 3 Gage Vancoughnett 8.50 102.00 

LAB 0 3 - 3 1 - 2 0 13 Gage Vancoughnett 9.00 108 . 00· 

LAB 03-31-2013 Gage Vancoughnett 8 .00 96.00 

LAB 03-31-2013 Gage Vancoughnett 9 . 00 108.00 
LAB 0 3 - 31-2 0 1 3 Gage Vancoughnett 8 . 50 10 2.00 

LAB 0 3- 31 - 2 0 1 3 Gage Vancoughnett 8.50 10 2 .00 

LAB 0 3- 31 - 2 0 1 3 James West 6.00 72. 00 

LAB 0 3 - 31 - 2 0 13 James West 8.50 102.00 

LAB 03-31-2013 James West 8.50 102.00 

LAB 0 3 - 31 - 2013 James West 7.00 84.00 
LAB 0 3- 31- 201 3 Jordan Sheerin 8.00 96. 00 

LAB 0 3 - 31-2 0 1 3 Jordan Sheerin 8.00 96. 00 

LAB 03-31-2013 · Jordan Sheerin 8.50 102.00 
LAB 03-31-2013 Jordan Sheerin 8.50 102.00 
LAB 03-31-2 013 Jordan Sheerin 8.50 102 . 00 

LAB 03-31-2013 Jordan Sheerin 9.00 108 . 00 

LAB 03 - 31-2013 Jordan Sheerin 6.50 78.00 

LAB 0 3 - 31 - 2013 Jordan Sheerin 8.00 96.00 

LAB 03 - 31-2013 Kerry Penney 8.00 96 .00 

LAB 0 3 - 31 - 2 01 3 Kerry Penney 8 .50 10 2.00 

LAB 0 3 - 3 1 - 201 3 Kerry Penney 8.50 102 .00 
LAB 03 - 31 - 2013 Kerry Penney 8.50 102.00 
LAB 0 3 - 3 1 - 2 0 1 3 Kerry Penney 3 . 00 36.00 

LAB 03-31-2013 Kerry Penney 8 .50 102 .00 
LAB 03-31-2013 Kerry Penne y 8.00 96.00 
LAB 0 3 - 31 - 2 0 1 3 . Kerry Penney 5.50 66.00 
LAB 0 3 - 3 1 - 2 0 1 3 Mark Thomson 8.00 96 .00 

LAB 0 3 - 3 1 - 2 0 1 3 Mark Thomson 8.50 102.00 
LAB 0 3 - 31 - 201 3 Mark Th omson 8.50 102.00 
LAB 03 - 31 - 2013 Mark Thomson 9.00 108.00 
LAB 03-31-2013 Mark Thomson 8.50 102 . 00 

LAB .03-31- 20 13 Mark Thomson 9.00 108 . 00 

" 
LAB 03-31-2013 Mark Thomson 9.00 108.00 
LAB. 0 3 - 31 - 201 3 Mark Th omso n 8 .5 0 102.00 
LAB 0 3 - 31 - 201 3 Mark Thomson 6.0C 72.00 
LAB 0 3 - 31 - 201 3 Matthew Currie 8.00 96.00 
LAB 03-31-2013 Matthew Currie 4.50 54.00 
LAB 03 - 31-2013 Matthew Currie 8 .50 10 2.00 
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LAB03-31-2013 Matthew Currie 
LAB 0 3 - 31- 2 0 1 3 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 0 3- 31 - 2013 
LAB 0 3 - 31-2 0 1 3 
LAB 03 - 31-20 13 
LAB 0 3 - 31 - 2 0 1 3 
LAB 0 3 - 31 - 2 0 13 
LAB 0 3 - 3 1 - 2 0 1 3 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 0 3 - 31-2 0 1 3 
LAB 0 3 - 31 - 2 0 1 3 
LAB 0 3 - 31 - 2 0 1 3 
LAB 03-31-2013 
LAB 0 3-31- 2013 
LAB 0 3 - 3 1- 2 0 13 
LAB 03-31-20 1 3 
LAB 0 3- 31 - 2 0 1 3 
LAB 03-31-2013 
LAB 0 3 - 31 - 2013 
LAB 03 - 31-2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 03-3 1 -2 013 
LAB 0 3 - 31- 2 0 1 3 
LAB 0 3 - 31 - 201 3 

Matthew Currie 
Matthew Currie 
Ryan Edwards 
Ryan Edwards 
Rya n Edwa r d s 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Ryan Edwards 
Thomas Goul d 
Thomas Gould 
Thomas Gould 
Thomas Gou l d 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gou l d 
Thomas Gould 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hu t chinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hu tchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Hunt;Doug 

LAB03-31-2013 Hunt;Doug 
LAB03-31-2013 Hunt;Doug 
LAB 03-31-20 1 3 Barrow; Karl 
LAB 03-31 - 2013 Barrow; Karl 
LAB03-31-2013 Barrow;Karl 
LAB 04-28-2013 Boswell;Grant 
LAB 04-28- 2013 Boswe l l;Gra n t 
LAB04-28-2013 Boswell;Grant 
LAB 04-30-2013 Andrew Handi 
LAB 04-30 - 2013 Andrew Handi 
LAB04 - 30 - 2013 Andrew Handi 
LAB 04 -30- 2013 And:-ew Handi 
LAB 04-30 - 2013 Andrew Hanoi 
LAB04 - 30 - 2013 Ar. drew Handi 
LAB 04 - 30-2013 Andrew Handi 
LAB 04-30-2013 Andrew Handi 

CJI0007624 

09-24-2018 Page 74 

Include Closed Jobs: Yes 

Units ---

9.00 
8 . 5 0 
8 . 50 
8.00 
8 .5 0 
8 . 50 
8.00 
8.50 
4.50 
8.00 
8 . 00 
8.00 
8.50 
8 . 50 
9.00 
8.50 
9.50 
9.00 
8.50 
6.00 
7.00 
8.50 
8 . 50 
5 . 50 
8.50 
6 . 50 
5 .00 
4. 50 
5 . 50 

56 . 50 

89 . 50 

102 . 00 

9 . 50 
9.50 
9.50 

10.0C 
7.00 

10.00 
10.00 

6.50 

Amount 

108.00 
102 . 00 
102 . 00 

96 . 00 
102.00 
102 . 00 

96 . 00 
102 . 00 

54.00 
96. 00 
96 . 00 
96. 00 

102.00 
102.00 
108.00 
102 .0 0 
114. 00 
1 08.00 
102.00 

72.00 
84 . 00 

102.00 
102.00 

66.00 
102 . 00 

78.00 
60.00 
54.00 
66.00 

762.75 
228.85 

14.87 
2 ,103 .25 

630 . 99 
40.99 

2,116.53 
634.96 

41. 27 
114. 00 
114. 00 
114 .00 
1 20 .00 

84.00 
1 20 . 00 
120.00 
78.00 
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Cat Date Description Units Amount 

j. SPECIALTIES 
10-110 Labor for Erectir.g Structure 

LAB 0 4 - 3 0 - 2 0 1 3 Andrew Handi 9.50 114. 00 
LAB 04 - 30-2013 Andrew Handi 9.50 114 . 00 
LAB 0 4 - 3 0 - 2 0 1 3 Andrew Han di 5.00 60.00 
LAB 0 4 - 3 0 - 2 0 1 3 Andrew Zammit 7.00 84 . 00 
LAB 04 - 30-2013 An drew Zammit 8.00 96.00 

LAB 04-30-2013 Andrew Zammit 8 . 00 96 . 00 

LAB 04-30-2013 Andrew Zammit 8.50 102.00 
LAB 04-30-2013 Andrew Zammit 9 . 50 114 . 00 
LAB 04-30- 20 1 3 Andrew Zammit 9.50 114.00 
LAB 04 - 30- 2013 Andrew Zammit 6.50 78.00 

LAB 04-30- 2013 Andrew Zammit 9 . 00 108 . 00 
LAB 04 - 30-2013 Brandon Ward 8 .5 0 102.00 
LAB 04 -3 0 - 2013 Brandon Ward 8.00 96. 00 
LAB 0 4 - 3 0 - 2 01 3 Brandon Ward 7 .0 0 84 .00 
LAB 04-30-2013 Brandon Ward 8.50 102 .00 
LAB 0 4 - 3 0 - 2 0 1 3 Brandon Ward 7.00 84 .0 0 
LAB 0 4 - 3 0 - 2 013 Brandon Ward 9.50 114.00 

" 
LAB 04-30- 2013 B:-andon Ward 8.50 102 . CO 
LAB 04 -3 0-2013 Br a ndon Ward 8 .00 96.00 
LAB 04 - 30-2013 Brandon Ward 3 .50 4 2.00 
LAB 04 - 30-2013 Charlie Aitken 5.50 66.00 
LAB 0 4-30-2013 Char l ie Aitken 9.00 1 0 8 .00 
LAB 0 4 - 3 0 - 2 0 1 3 Charlie Aitken 9 . 50 114.00 
LAB 0 4-30-2 013 Charlie Aitken 9.50 114 .00 

LAB 04-30-2013 Charlie Aitken 7.00 84 .0 0 
LAB 04-30- 20 13 Char lie Aitken 9.50 114.00 
LAB 0 4 - 3 0 - 2 0 1 3 Charlie Aitken 9.50 114 .00 
LAB 0 4- 30-2013 Charlie Aitken 6.50 78.00 
LAB 04 - 30-2013 Charlie Aitken 9.00 108 .00 
LAB 0 4 - 3 0 - 2 0 1 3 Charlie Aitken 9.00 108 .00 
LAB 04 - 30-2013 Gage Vancoughnett 9.50 114.00 
LAB 04-30-2013 Gage Vancoughnet t 7 .50 90 . 00 
LAB 04 -3 0-2013 Gage Vancoughnett 8.00 96.00 

LAB 0 4 - 3 0 - 2 013 Gage Vancoug hnett 8 . 50 102 . 00 
LAB 04-30 - 2013 Jason McGown 10.00 150.00 
LAB 0 4 - 3 0 - 2 0 1 3 Ja son Mc Gown 9.50 142.50 
LAB 04 - 30-2013 Jason Mc Gown 12.00 180 .00 
LAB 04 - 30 - 2013 Jason McGown 10 . 50 157 .50 
LAB 04 - 30 - 20 1 3 Jason McGown 9 . . 50 142 . 5 0 
LAB 04 - 30 - 2013 Jason McGown 9.50 14 2.50 

n LAB 04-30 - 2013 J a son McGown 10.0 0 150.00 
LAB 0 4- 30 - 2013 Mark Hogg 6 . 00 72 . 00 
LAB 0 4-3 0 - 20 1 3 Mark Hogg 6.00 72 . 00 
LAB 0 4-3 0 - 2013 Mark Hogg 6.00 7 2.00 
LAB 0 4 - 3 C - 2 0 1 3 Mark Hogg 4.00 4 8.00 
LAB 0 4 - 3 0 - 2 0 1 3 Mark Hogg 9.00 108.00 
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TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor fo r Erecting Structure 
LAB 04-30- 20 1 3 Mark Hogg 
LAB04-30-201 3 Mark Thomson 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 04-30-2013 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 04-30-2013 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 0 4- 30-2013 
LAB 04-30-2013 
LAB 04 - 30-2013 
LAB 0 4 - 3 0 - 201 3 
LAB 0 4 - 3 0 - 2 01 3 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 04-30-2013 
LAB 04-30-2013 
LAB 0 4 - 3 0- 2 0 1 3 
LAB 04-30-2 013 
LAB 0 4 - 3 0- 2 0 1 3 
LAB 04-30 - 2013 
LAB 0 4 - 3 0 - 201 3 
LAB 04-30 - 2 013 
LAB 04-30- 20 1 3 
LAB 04-30- 2013 
LAB 04 -3 0-2013 
LAB 04 - 30-2013 
LAB 0 4- 30-2013 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 04-30-2013 
LAB 04-3 0 - 20 13 
LAB 04 - 30-2013 
LAB 0 4 - 3 0 - 20 1 3 
LAB 04-30-2013 
LAB 0 4 - 3 0 - 2 0 1 3 
LAB 04-30-2013 
LAB 04 - 30-2013 
LAB 04 - 30-2013 
LAB 04 - 3 0-2 013 
LAB 04-30-2013 
LAB 04-30-2013 
LAB 0 4-30-2 0 13 

Mark Thomson 
Mark Thomson 
Mark Thomson 
Mark Thomson 
Mark Thomson 
Mark Th omson 
Mark Thomson 
Mark Thomson 
Patrick Bernier 
Patrick Bernier 
Patrick Be rnier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Pa t rick Bernier 
Rod ne y Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswel l 
Th omas Gou l d 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutch in son 
Tracy Hu tchinson 
Tracy Hutchinson 
Tracy Hut chinson 
Tracy Hu t chinson 
Tracy Hutchinson 
William Teahen-Jones 
William Teahen-Jones 
Wi ll iam Teahen-Jones 
William Teahen-Jones 

LABC4 - 30 - 2013 Willi a m Teahen-Jone s 
LAB04 - 30 - 2013 William Teahen- Jones 
LAB0 4- 30-2013 Wi lliam Teahe n- Jones 
LAB05 -1 2 -2013 Boswell;Grant 

CJI0007624 

09-24-2018 Page 76 

Include Closed Jobs: Yes 

Units 

4.50 
9 . 50 
8.50 
9.00 
9 . 00 

10 .00 
9.00 
6.50 
8.50 
7 .50 
9.50 
7.00 
9 . 50 

10.00 
9.50 
9.00 
9.00 

12.00 
10.50 

9.50 
9.50 

10 . 00 
9.00 
7.00 
9.50 
9.50 
8.50 
8 . 50 
8 .00 
8.00 
8.50 
9.00 
6 . 50 
4.50 
4. 50 
8 . 50 
8.50 
3.00 
7.00 
7.00 
9.00 
7.50 
8.50 
9.00 
3.00 

97.00 

Amount 

54 . 00 
114.00 
102 . 00 
108.00 
108.00 
120.00 
108.00 
78.00 

102.00 
90.00 

114 .0 0 
84 . 00 

114 .00 
120 .0 0 
114 .00 
108.00 
108.00 
192.00 
168 . 00 
152 .00 
152 .00 
160.00 
108.00 

84.00 
114.00 
114 .0 0 
102.00 
102.00 

96 . 00 
96.00 

102.00 
108 .00 

78.00 
54.00 
54 . 00 

102.00 
102 . 00 

36.00 
84.00 
84.00 

108.00 
90 . 00 

102.00 
108.00 

36.00 
2,012.78 
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j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 0 5-12 - 2 0 l 3 Boswell;Grant 603.82 
LAB 0 5 -12 - 2 0 13 Boswell;Grant 39.26 
LAB 0 5- 1 5- 2 0 1 3 Andrew Handt 9 . 50 114. 00 
LAB 0 5 - 1 5 - 2 0 1 3 Andrew Handt 10.00 120 . 00 
LAB 0 5 - 1 5 - 2 0 1 3 Andrew Handt 10 . 00 120 . 00 
LAB 05-15-2013 Andrew Handt 9.50 114. 00 
LAB 05-15-2013 Andrew Handt 8 . 50 102.00 
LAB 0 5 -1 5 - 2 0 1 3 Andrew Handt 8.00 96. 00 
LAB 05-15-2013 Andrew Handt 10.50 126.00 
LAB 05-15-2013 Andrew Handt 9.50 114 . 00 
LAB 05-15-2013 Andrew Handt 9.50 114.00 
LAB 0 5- 15 - 2 013 Andrew Handt 10.00 120 . 00 
LAB 0 5 -15 - 2 0 1 3 Charlie Aitken 8.50 102.00 
LAB 05-15-2013 Charlie Aitken 9.50 114.00 
LAB 0 5 - 15 - 2 0 1 3 Charlie Aitken 9.00 108.00 
LAB 05-15-201 3 Charlie Aitken 9.00 108.00 
LAB 05-15-2013 Charlie Aitken 8.00 96 . 00 

" 
LAB 05-15-2013 Charlie Aitken 9.0C 108.00 
LAB 05-15-2013 Charlie Aitken 6.00 72.00 
LAB 0 5- 15- 201 3 Charlie Aitken 9.00 108.00 
LAB 05-15-2013 Charlie Aitken 7.50 90.00 
LAB 0 5-1 5 - 2 0 1 3 David Clugston 9.00 108.00 
LAB 05-15-2013 David Clugston 9.00 108.00 
LAB 05-15-2013 David Clugston 9.00 108 . 00 

LAB 0 5 - 15 - 2 0 1 3 David Clugston 9.00 108 . 00 
LAB 05-15-2013 David Clugston 8 . 00 96. 00 
LAB 05-15-2013 David Clugston 9.00 108 . 00 
LAB 0 5 - 15 - 2 0 1 3 David Clugston 9.00 108 . 00 
LAB 05-15-2013 David Clugston 9.00 108.00 
LAB 05-15-2013 David Clugston 9.00 108.00 
LAB 05-15-201 3 David Clugston 7.00 84.00 
LAB 0 5 -1 5 - 2 0 1 3 Gage Vancoughnett 8.50 102.00 
LAB 05-15-2013 Gage Vancoughnett 8.50 102 . 00 
LAB 05-15-2013 Gage Vancoughnett 8.00 96. 00 
LAB 05-15-2013 Gage Vancoughnett 8 . 00 96 . 00 
LAB 0 5 - 1 5 - 2 0 1 3 Gage Vancoughnett 8 . 00 96. 00 
LAB 05-15-2013 Gage Vancoughnett 9 . 00 108 . 00 
LAB 05-15-2013 Gage Van cough nett 9.00 108.CO 
LAB 05-15-2013 Gage Vancoughnett 7.50 90.00 
LAB 05-15-2 013 Jonathan Kirk 9.00 108.00 

" 
LAB 05-15-2013 Jonathan Kirk 8.00 96. oc 
LAB 05-15-2013 Jonathan Kirk 9.00 108.00 
LAB 0 S -1 5 - 2 0 1 3 Jonathan Kirk 10.00 120.00 
LAB 0 5-15 - 2 013 Jonathan Ki:-k 9.50 114.00 
LAB 0 5- 1 5 - 2 0 1 3 Jor:athan Kirk 9.00 108.00 
LAB 05-15-2013 Jonathan Kirk 9.50 114..00 
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Cat Date Description Units Amount 

j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 0 5 - 15 - 2 0 1 3 Mark Hogg 9.00 108.00 

LAB 05 -1 5-2013 Mark Hogg 9.50 114. 00 
LAB 0 5 - 1 5- 2 0 1 3 Ma rk Hogg 9.00 108.00 

LAB 05 - 15-201 3 Mark Hogg 9.00 108.00 

LAB 05-15-2013 Mark Hogg 8.00 96.00 

LAB 0 5 - 1 5 - 2 0 1 3 Mark Hogg 8 . 00 96.00 

LAB 0 5 - 15 - 2013 Mark Hogg 9.00 108.00 
LAB 0 5 -15- 2 0 1 3 Mark Hogg 9.00 108.00 

LAB 05-15-2 013 Mark Hogg 9 . 00 108 .00 
LAB 05-15-2013 Mark Hogg 3.50 42.00 

LAB 05-15-2013 Mike Pelletier 7.50 90.00 
LAB 05 -15 -2013 Mike Pelletier 8.00 96.00 
LAB 05-15 - 20 13 Mike Pelletier 8.00 96.00 
LAB 05 -1 5-2013 Mike Pe lletier 9.00 108.00 

. LAB 05 - 15-2013 Mike Pelletier 8.00 96.00 

LAB 05 - 15 - 2013 Mike Pelletier 9.00 108.00 

LAB 0 5 -1 5-2 0 13 Mike Pelletier 7.00 84.00 

" 
LAB 05-15 - 2 013 Patrick Bernier 8.50 10 2 . 00 

LAB 05-15 - 2013 Patrick Bernier 7.00 84.00 

LAB 05-15-2013 Patrick Bernier 9.00 108.00 
LAB 0 5 - 1 5 - 2 0 1 3 Patrick Bernier 9.50 114.00 

LAB 0 5 - 15 - 2 0 1 3 Patrick Bernier 9 .00 108.00 
LAB 05 -1 5-2013 Patrick Bernier 7.50 90.00 

LAB 05 -1 5 - 2013 Tracy Hutchinson 8.50 102.00 

LAB 05 -1 5-2013 Tracy Hutchinson 9.oo 108 .00 

LAB 05 -15 -2013 Tracy Hutchinson 9.00 108.00 
LAB CS-15-2013 Tra cy Hutchinson 9.00 108.00 
LAB 05 - 15 - 2013 Tracy Hutchinson 7.50 90.00 

LAB 0 5 - 1 5-20 1 3 Tracy Hutchinson 9.00 108.00 
LAB 05-15-2013 Tracy Hutchinson 9.50 114.00 
LAB 05-15-2013 William Teahen-Jones 8.50 102.00 

LAB 05-15-2 013 William Teahen-Jones 9.00 108 .0 0 
LAB 0 5-15 - 201 3 William Teahe n-Jones 9.00 108 . 00 
LAB 05 -1 5-2013 William Teahen - Jones 8 . 00 96.00 
LAB 05-15-2013 William Teahen-Jones 9.50 114.00 
LAB 05-15-2013 William Teahen-Jones 9 .00 108.00 
LAB 05-15-2013 William Teahen - Jones 9.50 114.00 
LAB 0 5 -1 5 - 20 1 3 Jason Mc Gown 10.00 150. 00 
LAB 05-15-2013 Jas on McGown 9 SC 142.50 

LAB 05 -1 5-2013 Jason McGown 12.50 187 .50 

" 
LAB 05-15-2013 Rodney Boswell 11. 00 176.00 
LAB 05-15-2013 Rodney Boswell 10.50 168 .00 
i.,AB 0 5- 1 5 - 2 0 1 3 Rodney Boswell 10.00 160.00 
LAB C 5- 1 5 - 2 0 1 3 Rodney Boswell 1 0.00 160.00 
LAB 05 -15 -2013 Rodney BosweJl 9.50 152.00 
LAB 05 -1 5-2013 Rodne y Boswell 12.50 200.00 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting Structure 
LABOS-15-2013 Thomas Gould 
LABOS-15-2013 Thomas Gould 
LAB 05 - 15-2013 
LAB 05-15-2013 
LAB 0 5 -15- 2 0 1 3 
LAB 05-15-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 0 5-16-2013 
LAB 05-16-2013 
LAB 05-16-2013 
LAB 05-26-2013 
LAB 0 5 - 2 6- 2 0 13 
LAB 05-26-2 013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5- 2 9- 2 0 1 3 
LAB 05-29-2013 
LAB 0 5- 2 9 - 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5 - 2 9- 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5-29-2013 
LAB 0 5 - 2 9- 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5 - 2 9 - 2013 
LAB 0 5-29-201 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-2 9-2 013 
LAB 05-29-2013 
LAB 0 5 - 2 9 - 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5 - 2 9 - 2 0 1 3 

Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Alex Doge 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Charlie Aitken 
Charlie Aitken 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
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8 . 50 
9.00 
9.50 
9.00 
8.50 
9.00 
8.75 
8.50 
9.00 
8.00 
9.00 
9.00 
9.00 
8.75 
8.50 

91.00 

10.00 
10.50 
10.00 

7.00 
. 9 . 00 

4.00 
4.50 
9.00 

10.00 
8 . 00 
9.00 
4 . 50 
9.00 
9.00 
9.00 
8.00 
9.00 
9.00 
6.50 

11 . 50 
10.50 
10.50 

7.00 
9.50 
9.50 
9.50 
9.50 
6.50 

Amount 

102 . 00 
108 . 00 
114 . 00 
108 . 00 
102 . 00 
108 . 00 
131.25 
127.50 
135 . 00 
120.00 
135.00 
135.00 
135.00 
131 . 25 
127 . 50 

1,888.26 
566.49 

36.84 
120 . 00 
126 . 00 
120.00 

84 . 00 
108 . 00 

48 . 00 
54.00 

108 . 00 
120.00 

96 . 00 
108.00 
54.00 

108 . 00 
108 . 00 
108 . 00 

96.00 
108 . 00 
108 . 00 

78 . 00 
172.50 
157.50 
157 . 50 
105.00 
1 42.50 
114.00 
114.00 
114 . 00 

78.00 
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Cat Date Description Units Amount 

j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 05-29- 2 013 Jonathan Kirk 7.50 90.00 
LAB 05 - 29 - 2013 Mark Hogg 9.50 114.00 
LAB 05 - 29-2013 Mark Hogg 9 . 50 114 .00 
LAB 05-29-2013 Mark Hogg 9 . 50 114.00 
LAB 05-29-2013 Mark Hogg 6.50 78.00 
LAB 05-29-2013 Mark Hogg 7.50 90.00 
LAB 05-29-2013 Mark Hogg 8.50 102 . 00 
LAB 05-29-2013 Mike Pelletier 9.50 114 . 00 
LAB 05-29-2013 Mike Pelletier 9.50 114.00 
LAB 05-29-2013 Mike Pelletier 9.50 114.00 
LAB 05-29-2013 Mike Pelletier 6.50 78.00 
LAB 05-2 9-2013 Mike Pelletier 7.50 90.00 
LAB 05 - 29- 2013 Mike Pelletier 8.50 102 . 00 
LAB 05 - 2 9-2013 Patrick Bernier 9.00 108.00 
LAB 05-29-2013 Patrick Bernier 9.00 108.00 
LAB 05-29-2013 Patrick Bernier 9.00 108.00 
LAB 05-2 9-2013 Patrick Bernier 6.50 78.00 ,,,... LAB 05-29-2013 Patrick Bernier 7.00 84.00 
LAB 05-29-2013 Rodney Boswell 1 1. 50 184.00 
LAB 05-2 9- 2013 Rodney Boswell 10.50 168 . 00 
LAB 0 5 - 2 9 - 2 0 1 3 Rodney Boswell 10.50 168.00 
LAB 05 -2 9-2013 Rodney Boswell 14. 00 224.00 
LAB 05-2 9- 2013 Rodney Boswell 9.50 152 .0 0 
LAB 05 - 29 - 2013 Thomas Gould 9 .00 108 . 00 

LAB 05-29-2013 Thomas Gould 1.50 18.00 
LAB 05-29-2013 Thomas Gould 9 . 50 114 . 00 

LAB 05-2 9-2013 Thomas Gould 6.50 78.00 
LAB 05 - 29- 2013 Thomas Gould 6.00 72.00 

LAB 05-2 9-2 013 Thomas Gould 8 . 50 102 . 00 
LAB 05-29-2013 Tracy Hutchinson 8.50 102 . 00 
LAB 05 - 29-20 13 William Teahen-Jones 9 . 50 114.00 
LAB 05 - 29-2013 William Teahen-Jones 9 . 50 114. 00 
LAB 0 5 - 2 9- 2 0 l 3 William Teahen-Jones 9.50 114 . 00 
LAB 05-29 - 2013 William Teahen-Jones 6.50 78 .00 
LAB 05-29-2013 William Teahen-Jones 7.50 90.00 
LAB 05-29-2013 William Teahen-Jones 9.50 114 . 00 
LAB 05-29-2013 William Teahen-Jones 9.50 114. OD 
LAB 05-29-2013 William Teahen-Jones 8.50 102.00 
LAB 06 -0 9-2013 8.00 96.00 
LAB 06-09-2013 15 . 00 180 .0 0 

"' 
LAB 06-09-2013 8 .50 102.00 
LAB 06 - 09-2013 40 . 0C 480 .00 
LAB 06 - 09-2013 14. 50 174 .00 
LAB 07 - 23 - 20 1 3 Andrew Handt 8.00 96.00 
LAB 0 7 - 2 3 - 2 0 1 3 Rodney Boswell 9.00 144.00 
LAB 08 - 0 7 - 2013 Andrew Handt 10.00 120.00 
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Cat Date Description Units Amount 

j. SPECIALTIES 
10-110 Labor for Erecting Structure 

LAB 08-07-2013 Andrew Handt 10.00 1 20 . 00 

LAB 08-07-2013 Andrew Handt 8.00 96 . 00 
LAB 08-07-2013 Andrew Handt 10.00 120.00 
LAB 08-07-2013 Andrew Handt 10.50 126 . 00 
LAB 08-07-2 013 Andrew Handt 10.50 1 2 6 . 00 
LAB 08-07-2013 Andrew Handt 11. 00 132 . 00 
LAB 08-07-2013 Andrew Handt 5 . 00 60.00 
LAB 08-07-2013 Mark Hogg 9.50 114.00 
LAB 08-07-2013 Mark Hogg 10 .50 126 . 00 
LAB 0 8 - 0 7 - 2 0 1 3 Mark Hogg 10.00 120.00 
LAB 08-07-2013 Mark Hogg 10 .00 120.00 
LAB 08-07-2013 Mike Pelletier 5.50 66.00 
LAB 0 8 - 0 7 - 2 013 Mike Pelletier 9.50 114.00 
LAB 0 8 - 0 7 - 2 013 Mike Pelletier 7.00 84.00 
LAB 08-07-2013 Mike Pelletier 4.50 54.00 
LAB 08-07-2013 Mike Pelletier 10.00 120.00 

LAB 08-07-2013 Mike Pelletier 8. 00 96. 00 

" 
LAB 08-07-2013 Mike Pelletier 10.00 120.00 

LAB 08-07-2013 Mike Pelletier 8.00 96.00 
LAB 08-07-2013 Mike Pelletier 9.50 114. 00 
LAB 0 8 - 0 7 - 2 0 1 3 Mike Pelletier 11. 00 132.00 
LAB 0 8 - 0 7 - 201 3 Mike Pelletier 5.50 66.00 
LAB 08-07-2013 Patrick Bernier 9.50 114.00 
LAB 08-07-2013 Patrick Bernier 9.50 114 . 00 
LAB 08-07-2013 Patrick Bernier 10.00 120.00 
LAB 08-07-2013 Patrick Bernier 10.00 120 . 00 
LAB 08-07-2013 Patrick Bernier 9.00 108 . 00 
LAB 08-07-2013 Patrick Bernier 6.00 72 . 00 

LAB 08-07-2013 Rodney Boswell 12 .00 192 . 00 

LAB 08-07-2013 Rodney Boswell 11 . 00 176 .00 
LAB 08-07-2013 Rodney Boswell 10. 5 0 168.00 
LAB 08-07-2 013 Rodney Boswell 12 . 00 192 . 00 
LAB 08-07-2013 Rodney Boswell 10 . 50 168 . 00 
LAB 08-07-2013 Thomas Gould 10.00 120 . 00 
LAB 08-07-2013 Thomas Gould 6.00 72.00 
LAB 08-18 - 2013 Hunt; Doug 42.00 567.00 
LAB 08-18-2013 Hunt; Doug 170 . 11 
LAB 0 8-18 - 2013 Hunt;Doug 11 . 06 
LAB 08-18-2013 Barrow;Karl 16.00 376.00 
LAB 08- 18 - 2013 Barrow;Karl 112.80 
LAB 08-18-2013 Barrow;Karl 7.33 
LAB 08-18-2013 Boswell;Grant 110. 00 2,282.53 
LAB 08-18-2013 Boswell;Grant 684.76 
LAB 08-18-2013 Boswell;Grant 44.52 
LAB 0 8 - 1 9 - 2 0 1 3 Andrew Handt 8.50 102.00 
LAB 08 -19- 20 13 Andrew Handt 9.00 108 . 00 
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Acctg 
Date 

j. SPECIALTIES 

Descr i ption 

10-110 Labor for Erecting Structure 
LAB08 -1 9-20 13 Jonathan Kirk 
LAB08-1 9 - 20 1 3 Jonathan Kirk 
LAB 08-19 - 2013 
LAB 08 -1 9-2013 
LAB 08 -1 9-2013 
LAB 0 8 -1 9 - 2 0 1 3 
LAB 08-19-2013 
LAB 0 8 - 1 9 - 2 0 1 3 
LAB 08- 1 9-2013 
LAB 08 - 19-2013 
LAB 08-19-2013 
LAB 0 8-19-2013 
LAB 08-19-2013 
LAB 0 8 -1 9- 2013 
LAB 08 - 19-2013 
LAB 08-19-2013 
LAB 0 8 -1 9 - 2 0 13 
LAB 08-19-2013 
LAB 0 8 -1 9- 20 1 3 
LAB 0 8 - 1 9 - 2 0 1 3 
LAB 0 8 -1 9 - 2 0 1 3 
LAB 08 -1 9-2013 
LAB 0 8 -1 9 - 2 0 1 3 
LAB 08-19-2013 
LAB 08 -1 9-2013 
LAB 08-19-2013 
LAB 08-19-2013 
LAB 08 -19- 2013 
LAB 08-19-2013 
LAB 08 -1 9-201 3 
LAB 0 8 -1 9- 2013 
LAB 08-19-2013 
i.,AB 08 - 19 - 20 13 
LAB 08 -1 9-2013 
LAB 08 - 19-2013 
L,AB 08-19 - 2013 
LAB 0 8 - 1 9 - 2 0 1 3 
LAB 08-19-2013 
LAB 08-20-2 013 
LAB 0 8 - 2 0 - 2 0 13 
LAB 10-13-2013 
LABl0 - 13 - 20 1 3 
LAB 10 - 13 - 201 3 
LAB 10-13 - 2013 
LAB 10 -1 3 - 201 3 
!...AB 10 - 13-20 1 3 

Jonathan Kirk 
Jonathan Ki rk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Ki r k 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 
Thomas Gou l d 
Thomas Gou l d 
Thomas Gould 
Th omas Gould 
Thomas Goul d 
Thomas Gould 
Th omas Gould 
Rodney Boswell 
Rodney Bos well 
Bar r ow;Karl 
Barrow;Karl 
Ba rrow; Karl 
Lo wry;Paul 
Lowry ;Paul 
Lowry;Paul 
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9.50 
9.50 
9.50 
9.50 
9.50 
9.00 
9.00 
9.00 
8.50 
9.50 
9.00 
9 . 50 
9.00 
9.50 
9.00 
9.00 
9.00 
8.50 

10 . 00 
9.00 
9.50 
9.00 
9.25 
9.25 
9 .50 
9.00 
9.00 
9.00 
8.50 

10 . 50 
10.00 
10.00 
10.00 
10.00 

9.50 
10 .00 
10.00 
10 .00 
12.50 

4 .00 
63.SC 

6 1 . SC 

Amount 

114 . 00 
114. 00 
114.00 
114.00 
114 . 00 
108.00 
108.00 
108. 00 
102 . 00 
114. 00 
10 8 .00 
114 . 00 
108 . 00 
114.00 
1 08 . 00 
108.00 
108.00 
102.00 
120.00 
108.00 
114 . 00 
108 . 00 
111. 00 
111. 00 
114.00 
108.00 
108 .00 
108.00 
102.00 
126.00 
120.00 
120.00 
120 .00 
120.00 
114.00 
120 .00 
1 20.00 
120 .0 0 
200.00 

64 . 00 
1,492.25 

447.68 
29.10 

2 ,029.50 
608.85 

39 . 58 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting Structure 
LABl0-16-2013 Andrew Handt 
LAB 10-16-2013 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 1 0 - 1 6- 2 0 1 3 
LAB 1 0 -1 6 - 2 0 1 3 
LAB 10-16-2 013 
LAB 10-16-2013 
LAB 1 0 - 1 6 - 2 0 1 3 
LAB 10-16-2013 
LAB 1 0 -1 6- 2 0 1 3 
LAB 10-16-2013 

SUB 10-18-2013 
SUB 10-18-2013 
SUB 10-18-2013 
SUB 08-31-2014 

Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Mitchell De Lot tinville 
Mitchell De Lottinville 
Mitchell De Lottinville 

CRS Contractors Rental 
CRS Contractors Rental 
CRS Contractors Rental 
Burns Photography 

Units ---

7.00 
8.50 
4.00 
6.50 
8 . 50 
5 . 00 
6.50 
6.50 
8.50 
2.00 
5.00 

Labour Total 

Subcontract Total 

Labor for Erecting Structure Total 

10-160 Eq for Structure Crane. Booms 
EQP12-19-2013 CRS Contractors Rental Supply 

Equipment Total 

LAB 09-04-2013 Mark Hogg 

OTH 02-06-2 013 . Mike and Kate Doge-Mac's Gas B 
OTH 02-06-2013 Mike and Kate Dog-Hasty Market 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-28-2013 Gas for lifts/Paul petty cash 
OTH 03-01-2013 Gas for lifts/Paul petty cash 
OT H 0 3-1 4 - 2013 Gas for lifts/Paul petty cash 
OTH 04-11-2013 Gas 
OTH 05-10-2013 Gas 
OTH 05-19-2013 Gas 

SUB 02-20-2013 Paul Lowry-Gas for lifts 
SUB 02-28-2013 CRS Contractors Rental Supply 
SCB 02-28-2013 CRS Contractors Rental Supply 
SUB 02-28-2013 CRS Contractors Rental Supply 

9.00 
Labour Total 

Other Total 

Amount 

84.00 
102.00 

48.00 
78 . 00 

102.00 
60 . 00 
78.00 
78.00 

102.00 
24.00 
60.00 

128,771.74* 

738.00 
930.00 

1,390.00 
350.00 

3,408.00* 

132,179.74* 

1,735 . 50 
1,735 . 50* 

108 . 00 
108.00* 

18 . 85 
73.97 
44 . 25 
47.79 

121.84 
88.50 

486.73 
619.47 
154.87 
575.22 
354 . 12 
239.46 

2,825.07* 

336.73 
75.00 

2,630.00 
2,630.00 
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TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-160 Eq for Structure Crane. Booms 
SUB02-28-2013 CRS Contractors Rental Supply 
SUB02-28-2013 . CRS Contractors Rental Supply 
SUB02-28-2013 CRS Contractors Rental Supply 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 02-28-2013 
SUB 03-18-2013 
SUB 03-18-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 05-17-2013 
SUB 0 5-22-2013 
SUB 05-22-2013 
SUB 05-22-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05 -31- 2013 
SUB 05 -31-2013 
SUB 06-28-2013 

TD Visa-Amherst Crane Rentals 
TD Visa-Amherst Crane Rental 
CRS Contractors Rental Supply 
(Rev)TD Visa-Amherst Crane Ren 
TD Visa-Amherst Crane Rentals 
(Rev)TD Visa-Amherst Crane Ren 

TD Visa-Amherst Crane Rental 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd. 
Collingwood Fuels Ltd. 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
TD Visa-Amherst Crane Rental 
TD Visa-Amherst Crane Rentals 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
Collingwood Fuels Ltd . 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Renial Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Collir.gwood Fuels Ltd 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 

CJI0007624 

09-24-2018 Page 84 

Include Closed Jobs: Yes 

Units Amount 

2, 630.00 
2, 630 . 00 
1,680.00 
6,406.60 
3,522.60 

484 . 00 
6,406.60-
6,406 . 60 
3,522.60-
3,522.60 

75.00 
1,930.00 

36.00 
2,753.00 
2,600.00 

116. 65 
94.29 

971.74 
971.25 

1,900.00 
2,600.00 
1,650.00 
2,600.00 

228.85 
5,041.85 
4,768.90 

561.69 
1,240 . 27 

137 . 46 
64 9. 7 9 
354.22 

1,900.00 
2,600.00 

30.00 
253.00 

90 . 00 
1,730 . 00 
2,600.00 

960 . 00 
75.00 

1,765.33 
2,600.00 
2,600.00 

580.00 
80.00 

2,162.60 
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TC-001 Collingwood Arena 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-160 Eq for Structur~ Crane. Booms 
SUB06-28-2013 CRS Contractors Rental Supply 
SUB06-28-2013 CRS Contractors Rental Supply 
SUB06-28-2013 CRS Contract o rs Rental Supply 
SUB 06-28-2013 
SUB 06-30-2013 
SUB 07-16-2013 
SUB 07-16-2013 
SUB 07-16-2013 
SUB 07-26-2013 
SUB 07-29-2013 
SUB 07-29-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 08-27-2013 

. SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 0 9-30-2013 
SUB 09-3 0 - 2 013 
SUB 10-31-2013 
SUB 10-31- 2 013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 

CRS Contractors Rental 
Collingwood Fuels Ltd 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractor Rental Supply 
Expenses from Mike Doge PC 
Expenses from Mike Doge PC 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Collingwood Fuels 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Collingwood Fuels Ltd 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Amherst Crane Rentals 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
United Rentals 
CRS Contractor Rental Supply 
CRS Contractors Renta l Supply 
CRS Contractors Rental Supp l y 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Mik e PC-Hasty Market 
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Units Amount 

L 770. 00 
1,044.00 
1,185 . 00 

740 . 00 
1,156.51 

80 . 00 
80 . 00 

8.00 
2,600.00 

51.08 
22.12 

2,030 . 00 
2,000.00 
2,630.00 

719.40 
82.80 

453.69 
2, 600.00 
2,600.00 

382.60 
2,600 . 00 
1,800.00 
1,960.00 
1, 741.00 
1,230.00 
1,054.00 

815.06 
2,000.00 

725. 00 
2,000.00 
2,153.75 
4,184.80 
1,442.00 

695 . 00 
725. 00 
400.00 
927.10 
330 . 00 

1,913.90 
3, 738.95 

835.00 
490 . 00 
122.83 

Subc o nt r a c t Total 130,45 0 .41* 

Eq for Structure Cra ne. Booms Total 135, 118. 98* 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-170 Ice Rink Wall Eq & Training 
LAB09-01-2013 Bo s well;Grant 
LAB09-01-201 3 Boswell;Grant 
LAB 09-01-2013 
LAB 09-04-2013 
LAB 0 9 - 0 4 - 2 0 1 3 
LAB 09-04-2013 
LAB 0 9 - 0 4 - 2 0 1 3 
LAB 0 9- 0 4 - 2 0 1 3 
LAB 09-04-2013 
LAB 0 9-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 09-04-2013 
LAB 0 9 - 0 4 - 201 3 

Boswell;Grant 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 

LABl0-13-2013 Boswell;Grant 
LABl0-13-2013 Boswell;Grant 
LAB 1 0 -13 - 2 0 1 3 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10 - 1 6- 2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 1 0- 1 6 - 2 0 1 3 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16- 2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10- 1 6-2013 
LAB 10-16-201 3 
LAB 10-16-2013 
LAB 10-16-2013 
LAB 10-16- 2013 
LAB 10-16-2013 
LAB 10-16-2013 
LAB l 0 - 1 6 - 2 0 1 3 

Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
David Clugston 
David Clugston 
David Clugston 
Dav id Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
David Clugston 
Julian Baumfold 
Kathlee n Doge 
Kyle Bonvier 
Nicola Doge 
Dylan Penney 
Dylan Penney 
Dylan Penney 
Mitchel l De Lottinville 
Mitchell De Lottinvill e 

LABll-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 
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Units 

46.00 

7.00 
7.00 
5.00 
6.50 
7.00 
8.00 
5 . 50 
7.00 
7 . 00 
9.50 
9.00 
9.50 
2.50 
5 . 00 

45.00 

7.00 
9.00 
4.50 
6.00 
5.00 
7.50 

10.00 
10.00 
13 .00 

6.00 
10.00 
11. 50 
10.50 
10 . 50 

9.50 
11. 00 
8.00 

10.50 
5 . 00 
9.00 

10 . 50 
2 . 00 
9 . 50 
9.00 
3.00 

Amount 

954. 5.1 
286.36 

18.61 
84.00 
84.00 
60 . 00 
78.00 
84.00 
96.00 
66.00 
84 . 00 
84.00 

114.00 
108.00 
114.00 

30.00 
60.00 

933 . 77 
280 . 13 

18. 20 
84.00 

108.00 
54.00 
72.00 
60.00 
90.00 

120.00 
120 . 00 
156.00 

72. 00 
120 .00 
138.00 
126 .00 
126.00 
114 .00 
132.00 

96 .00 
126.00 

60 . 00 
108.00 
126 .00 
24.00 

114.00 
10 8.00 

70 . 50 
21.15 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-170 Ice Rink Wall Eq & Training 
LABll-10-2013 Barrow;Karl 

MAT 09-30 - 2013 
MAT 10-31-20 13 
MAT 01-27-2014 
MAT 01-2 7 - 2 0 14 

Home Depot 
Home Depot 
BMO - Master Card 
BMO - Mas t er Card 
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Units 

Labour Total 

Amount 

1 . 37 
6,184 .60 * 

291.69 
843 .6 9 
885.00 
808 . 00 

Mater i a l Total 2,828.38* 

SUB 12-31-2012 
SU B 12-31 - 20 12 
SUB 02-21 - 2013 
SUB 02-21-2013 
SUB 0 4- 23 - 2013 
SUB 04-23-2013 
SUB 04-26 - 20 13 
SUB 05 -1 7 - 20 13 
SUB 05-17-2013 
SUB 06-27-20 13 
SUB 06 - 2T-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30 - 2013 
SUB 09 - 30 - 2013 
SUB 09-30 - 2013 
SUB 09-30 - 20 13 
SUB 0 9-30 - 20 1 3 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30 - 2013 
SUB 09-30 - 2013 
SUB 09-30 - 20 1 3 
SUB 09-30 - 20 13 
SUB 09- 30-2013 
SUB 09-30 - 2013 
SUB 0 9-30-2 013 
SUB 09-30-2013 
SUB 10-18-2013 
SUB 10-18-2013 
SUB 10-18- 20 13 
SUB 10-18-2013 
SUB 10-18-2013 
SUB 10-31 - 20 13 
SUB 12-1 9- 2013 

Cimco Refrigera tion 
Cimco Refrigeration 
Cimco Refrigeration 
Cimco Refrigerat i on 
Cimco Refrigeration 
Cimco Refrigeration 
TD Visa-Armtec 
Cimco Refrigeration 
Cimco Refrigeration 
Cimco Refrigerat i on 
Cimco Refrigerat i on 
Cimco Refrigeration 
Cimco Refrigeration 
CRS Contractor Rental 
CRS Contract o r Rental 
CRS Contractor Rental 
CRS Contractor Rental 
CRS Contractor Re ntal 
CRS Contracto r Rental 
Winroc Collingwood 
Winroc Collingwood 
United Rentals 
Wir:roc Collingwood 
Winroc Collingwood 
Winroc Collingwood 
Win:coc Collingwood 

Supply 
Supply 
Supply 
Supply 
Supply 
Supply 

Darren Nejl & Sons Excavating 
Darren N~il & So n s Excavating 
Wi nroc Colli ngwood 
Winroc Collingwood 
Battlefield Equipment Rentals 
Battlefield Equipment Rentals 
CRS Contractors Rental 
Cimco Refrigeration 
Ci mco Refrige ration 
Mike PC-Hasty Market 
CIMco Refrigerat ion 

2 ,7 00.00 

1,800 . 00 

26 , 248 . 50 
2,083.47 

2$8, 198 . 00 

3,487.50 

229,473.00 
255.00 
425 . 00 

1, 270.00 
1, 225.00 

236.69 
29. 00 

278.00 
153 . 00 
690 .84 

1 9 , 937.28 

19,937.28 

3,652.50 

561 .00 
1,369.85 

359 . 95 
275.62 

1,188.00 
132.96 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-170 Ice Rink Wall Eq & Training 
SUB12-19-2013 CIMco Refrigeration 
s us 12- 1 9- 2 0 1 3 CIMco Refrigeration 
SUB 12-19-2013 CIMco Refrigeration 
SUB 12-19-2013 CI Meo Refrigeration 
SUB 12-19-2013 CIMco Refrigeration 
SUB 12-19-2013 CIMco Refrigeration 
SUB 12-19-2013 CI Meo Refrigeration 

Units ---

Subcontract Total 

Ice Rink W all Eq & Training Total 

10-180 ssu Ultra Pro Series Boards 
SUB 11-02-2012 Sport Systems Unlimited Corp. 
SUB 11-02-2012 Sport Systems Unlimited Corp. 
SUB 07-31-2013 Sport Systems Unlimited 
SUB 07-31-2013 Sport Systems Unlimited 
SUB 09-30-2013 Sport Systems Unlimited 
SUB 09-30-2013 Sport Systems Unlimited 
SUB 09-30-2013 Sport Systems Unlimited 
SUB 09-30-2013 Sport Systems Unlimited 
SUB 10-18-2013 Sport Systems Unlimited 
SUB 10-18-2013 Sport Systems Unlimited 
SUB 08-31-2014 Sports Systems Unlimited Corp. 
SUB 08-31-2014 Sports Systems Unlimited Corp. 

Subcontract Total 

ssu Ultra Pro Series Boards Total 

10-190 Player Bench, Time Keeper 
LABl0-13-2013 Barrow;Karl 
LAB l 0 - 1 3-2 0 1 3 
LAB 10-13-201 3 

Barrow;Karl 
Barrow;Karl 

8.50 

Labour Total 

Player Bench, Time Keeper Total 

10-200 Seating for 250 People 
SUBl0-2 9-2013 Global Sport Resources 
SUBl0-29-2013 Global Sport Resources 
SUBll-30-2013 Global Sport Resources 
SUBll-30-2013 Global Sport Resources 

Subcontract Total 

Seating for 250 People Total 

Amount 

7,737.75 

51,167.24 

5,648.00 

5,499.51 
676,019.94* 

685,032.92* 

37,150.00 

74,300.00 

37,150.00 

2,180.00 

68.00 

105.00 
150,953 . 00* 

150,953.00* 

199 . 75 
59.93 

3.90 
263.58* 

263.58* 

20,616.90 

48,106.10 
68,723.00* 

68, 723.00* 
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Acctg 
Cat Date Description 

j. SPECIALTIES 
10-350 Washroom Accessories 

SUB09-30-2013 Blue Mtn. Welding & Machine 
SUB09-30-2013 Blue Mtn. Welding & Machine 
SUBl0-22-2013 Eastern Partitions 
SUB 10-22-2013 
SUB 10-22-2013 
SUB 10-22-2013 

Eastern Partitions 
Eastern Partitions 
Eastern Partitions 

SUBl0-22-2013 Eastern Partitions 
SUBl0-22-2013 Eastern Partitions 

Units 

Subcontract Total 

Washroom Accessories Total 

j. SPECIALTIES Total 

k. EQUIPMENT 
11-012 Vanity Tops Change Rooms 

SUB12-19-2013 Wm.Whiteley Limited 
SUB12-19-2013 (Rev)Wm.Whiteley Limited 
SUB12-19-2013 Wm.Whiteley Limited 
SUB12-19-2013 Wm.Whiteley Limited 

Subcontract Total 

Vanity Tops Change Rooms Total 

11-025 Change Rm Washrm Accessories 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LAB 10-13-2013 
LAB 10-13-201 3 
LAB 10-13-2013 
LAB 10-16-2013 
LAB 10-17-2013 
LAB 10-17-2013 
LAB 11-10-201 3 
LAB 11- 1 0 - 2 0 1 3 
LAB 11 -1 C - 2 0 1 3 
LAB 11-12-2013 
LAB 11-12-2013 
LABll-12-2013 
LAB 11-12-2013 

Boswell; Grant 
Boswell;Grant 
Boswell; Grant 
Patrick Bernier 
Duart Renovation Solutions 
Sval Constructioning 
Barrow; Karl 
Barrow; Karl 
Barrow; Karl 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 

SUBl0-31-2013 Eastern Partition 
SUBJ0-31-2013 Easter~ Partition 

9.00 

16.00 

4.50 
11. 50 
11. 50 
29.00 

7.00 
.6. 00 
1. 00 
6.00 

Labour Total 

Subcontract Total 

Amount 

6,000 .00 

8,762.00 

2,816 . 00 

1,591 . 00 
19,169 .00* 

19,169 .00* 

3,492,247.09* 

3,666.00 
3,666.00-

3,666.00 
3,666.00* 

3,666.00* 

297 . 00 
89. 10 

5.79 
332.00 

99.60 
6. 4 8 

54.00 
230.00 
368 . 00 
681.50 
204.46 

13 .29 
112. 00 

96.00 
16.00 
96 . 00 

2,701.22* 

1,916.00 
l, 916.00* 
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,,,.., 

Acctg 
Cat Date Description Units 

k. EQUIPMENT 

Change Rm Washrm Accessories Total 

k. EQUIPMENT Total 

1. FURNITURE 
12-050 Upholstery Fabrics 

SUB07-22-2013 Domenic Ricci 
Subcontract Total 

Upholstery Fabrics Total 

1. FURNITURE Total 

n. CONVEYING SYSTEMS 
14-300 Excalators & Moving Walls 

SUB12-31-2012 National Elevator Consulting 
SUB12-31-2012 National Elevator Consulting 
SUB04-30-2013 National Elevator Consulting 
SUB04-30- 2 013 National Elevator Consulting 

Subcontract Total 

Excalators & Moving Walls Total 

n. CONVEYING SYSTEMS Total 

o. MECHANICAL SYSTEMS 
15-010 Plumbing Washrm & Concessi o n 

LABll-10-2013 Barrow ; Karl 3 . 00 
LABll-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 

Labour Total 

MAT l 0 - 3 1 - 2 0 1 3 Mike PC-Home Depot 
MAT 0 1 - 2 2 - 2 0 1 4 Mike Dige - Home Depot 
MAT 0 1 - 2 2 - 2 0 1 4 Mike Dige - Home Depot 
MAT 0 l - 2 2 - 2 0 1 4 Mike Dige - Home Depot 

Material Total 

SUB 11-28-2012 Peter German-Heater 
SUB 05-2 7 -2013 L-Ray Plumbing & Heating 
SUB 05-27-2013 L- Ray Plumbing & Heating 
SUB 05-27- 2 013 L-Ray Plumbing & Heating 
SUB 05-27- 2 013 L-Ray Plumbing & Heating 
SUB 05-27-2013 L-Ray Plumbing & Heating 
SUB 05-27- 2 013 L- Ray Plumbing & Heating 
SUB 06-30- 2 013 L-Ray Plumbing & Heating 

Amount 

4,617 . 2 2 * 

8,283.22* 

400 . 00 
400 . 00* 

400 . 00* 

400.00* 

2,900.00 

2, 900.00 
5,800 . 00* 

5,800.00* 

5,800.00* 

70.50 
21 . 15 

1 . 37 
93.02* 

55.96 
69 . 98-
93 . 00-

589 . 98 
482.96* 

176.99 

25,000 . 00 

4,156.6 0 

817.34 
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TC-001 Collingwood Arena 

Acctg 
Dat e Description 

o. MECHANICAL SYSTEMS 
15-010 Plumbing Wa s h r m & Concession 

SUE06 - 30 - 2013 L- Ray Plumbing & Heati ng 
SUB07 - 29 - 2013 Expenses from Mike Doge PC 
SUB 07-31 - 2013 
SUB 07-3 1 -2 013 
SUB 09-10-2013 
SUB 09-30-2013 
SUB 09 -30-201 3 
SUB 10-31-2013 
SUB 10-31 - 2013 
SUB 10- 3 1-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 12-3 1-2014 
SUB 12-31-2 014 
SUB 12 - 3"1- 20 1 4 
SUB 12-31-2014 

L-Ray Plumbing & Heating 
L- Ray Plumbing & Heating 
Co llingwood Public Utilities 
L-Ray Plumbing & Heat ing 
L-Ray Plumbing & Heating 
L-Ray Pl umbing & Heating 
L-Ray Plumbing & Heating 
L-Ray Plumbing & Heating 
L-Ray P l umbing & Heating 
Mike PC-Wolseley Mechanical 
Versatech Mechanical Ltd 
Versatech Mechanical Ltd 
Versatech Mechanical Ltd 
Versatech Mechanical Ltd 

CJI0007624 
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Include Cl osed Jobs: Yes 

Units Amount 

15,000.00 
97 .50 

60,000 .00 
1,061. 95 

45,000 . 00 

35 ,0 00.00 

54,000.00 
5 . 76 

13,554. 79 

Subcontract Total 
12,161.25 

266,032.18* 

Pl umbing Washrm & Concession Total 

15-100 HVAC 2 Heat /Coo l Carr i er Uni ts 
LAB07-08- 20 13 Rodney Boswell 
LAB 1 0- 13 - 2 0 1 3 
LAB 1 0 - 1 3 - 2 0 1 3 
LAB 10-13-2013 

Boswell;Grant 
Boswell;Grant 
Boswel l; Grant 

MAT 07-31-2013 Brafa sco 

SUB07-31- 2013 Versa te ch Mechanica l 
SUB07-31-20 13 Versatech Mechanical 
SUB09-30-2013 Versatech Mechanical 
SUB09-30-2013 Versatech Mechan ical 
SUB 10-3 1-2013 Versatech Me chanical 
SUBl0-31-2013 Versatech Mechani ca l 
SUBll-11-2014 Ve rsa t ec h Mechanical Ltd. 
SUB 11-11-2014 
SU B 11 - 11 - 201 4 
SUB 11-11-201 4 
SUB 12 -11- 20 14 
SUB 12-1 1- 201 4 
SUB 12 - 22 - 2014 

Versatech Mechanical Ltd . 
Versatech Mechanical Ltd . 
Versatech Mechanica l Lt d. 
Versatech Mechanic a l Ltd 
Versatech Mechanical Ltd 
Belair HVAC Service 

SUB 12 - 31-2014 Versatech Mechanical Ltd 
SUB 12 - 31-2014 Versatech Mechanica l Ltd 

7.00 
3.00 

Labour Total 

Material Total 

266, 608.16* 

11 2. 00 
62.26 
18. 68 

1. 22 
194.16* 

2,481.65 
2 ,4 81.65* 

29,1 42.00 

160,884.00 

58,118.44 

46,500 .00 

8,800.00 

6CO.OO 
455 .00 

l,855.56 
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Cat 
Acctg 

Date Description 

o. MECHANICAL SYSTEMS 
15-100 HVAC 2 Heat/Cool Carrier Units 

SUBOl-19-2015 Cool Team Service Corp 

Include Closed Jobs: Yes 

Units 

Subcontract Total 

Amount 

2,250.00 
308,605.00* 

HVAC 2 Heat/Cool Carrier Units Total 311,280.81* 

15-210 Sprinklers & Control 
LAB07-0 7 -2013 Boswell;Grant 
LAB07-07-2013 Boswell;Grant 
LAB 07-07-2 013 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 09-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 0 7 - 0 9- 2 0 13 
LAB 07-09-2013 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09- 2013 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 07-09-2013 
LAB 0 7 - 09-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 0 7 - 2 3 - 2 01 3 
LAB 07-23-2013 
LAB 07-23-2013 

SUB 05-31-2013 
SUB 05-31-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 0 6-30-2 013 
SUB 07-31-2013 

Boswel.l; Grant 
Rodney Boswell 
Rodney Boswell 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Eogg 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Andrew Handt 
Andrew Handt 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mike Pelletier 

Classic Fire Protection 
Classic Fire Protection 
Brafasco 
Brafasco 
Brafasco 
Classic Fire Protection 
Classic Fire Protection 
Classic Fire Protection 

33.50 

4. 00 
4.00 
9.50 
8.00 
9.50 
9.50 
8.00 
7.00 
9.00 
8.00 
8.50 
9.50 
8.00 
9.50 
9.50 
8.00 
9.00 
9.00 
9.00 
8.50 
9.50 
6.00 
9.00 
8.00 
5.00 
8.00 
8.50 

Labour Total 

695 . 13 
208.55 

13 .56 
64.00 
64.00 

114 . 00 
96. 00 

114.00 
114 . 00 

96.00 
84.00 

108.00 
96. 00 

102.00 
114.00 

96. 00 
114.00 
114 .00 

96.00 
108.00 
108.00 
108.00 
102.00 
1 14.00 
72.00 

108.00 
96. 00 
60.00 
96.00 

102 . 00 
3,577.24* 

3,150.00 
583 .99 

1,398 .44 
1,489.99 

16,200. 00 
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Cat 
Acctg 

Date Description 

o. MECHANICAL SYSTEMS 
15-210 Sprinklers & Control 

SUB 07-31-2013 Classic Fire 
SUB 08-27-2013 Classic Fire 
SUB 08-27-2013 Classic Fire 
SUB 09-30-2013 Classic Fire 
SUB 09-30-2013 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 
SUB 02-28-2014 Classic Fire 

p. ELECTRICAL 
16-200 Electrical Distribution 

LAB 11- 1 0 - 2 0 1 3 Barrow; Karl 
LAB 11-10-2013 Barrow;Karl 
LAB 11-10-2013 Barrow;Karl 

MAT 10-31-2012 Lowe's 
MAT 12-31-2012 Home Depot 

SUB 04-25-2013 OSK Electric 
SUB 04-25-2013 OSK Electric 
SUB 04-25-2013 OSK Electric 
SUB 04-25-2013 OSK Electric 
SUB 08-31-2013 OSK Elec tric 
SUB 08-31-2013 OSK Electric 
SUB 10-18-2013 OSK Electric 
SUB 10-18-2013 DSK Electric 
SUB 10-18-2013 OSK Electric 
SUE 10-18-2013 DSK Electric 
SUB 10-22-2013 OSK Electric 
SUB 10-22-2013 OSK Electri·c 
SUB 01-24-2014 DSK Electric 
SUB 01-24-2014 DSK Electric 
SUB 01-24-2014 OSK Electric 
SUB 01-24-2014 DSK Electric 

Include Closed Jobs: Yes 

Protection 
Protection 
Protection 
Protection 
Protection 
Protection Inc. 
Protection Inc . 
Protection Inc. 
Protection Inc. 
Protection Inc. 
Protection Inc. 
Protection Inc . 
Protection Inc. 

Subcontract 

Sprinklers & Control 

o. MECHANICAL SYSTEMS 

Labour 

Material 

Inc. 
Inc . 
Inc. 
Inc. 

Inc . 
Inc . 
Inc. 
Inc. 
Inc 
Inc 
Inc. 
Inc. 
Inc. 
Inc. 

Units 

Total 

Total 

Total 

.50 

Total 

Total 

Amount 

17,100.00 

22,500.00 

13,500 . 00 

2,590 . 10 

395.00 

704 . 00 

8,459.90 
88,071.42* 

91,648.66* 

669,537.63* 

11.75 
3.53 

.23 
15 . 51* 

64 . 82 
262.70 
327 . 52* 

23,750 . 00 

55,000 . 00 

55,000.00 

55,000 . 00 

55,000 . 00 

5,358.00 

3,219.00 

2,314.80 
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Cat 
Acctg 

Date 

p. ELECTRICAL 

Description 

16-200 Electrical Distribution 
SUB 01-24-2014 OSK Electric Inc. 
SUB 01-24-2014 OSK Electric Inc. 
SUB 01-24-2014 DSK Electric Inc. 
SUB 01-24-2014 OSK Electric Inc. 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2 014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 04-30-2014 Robertson Electric 
SUB 06-30-2014 ·OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 
SUB 06-30-2014 OSK Electric Inc. 

Units 

Subcontract Total 

Electrical Distribution Total 

16-201 Extra to City Temp Power 
SUB 01-30-2013 Seton 
SUB 01-30-2013 (Rev) Seton 
SUB 01-31-2013 Seton 

16-203 Temporary Power Service 
SUB 02-07-2013 DSK Electric 
SUB 02-07-2013 DSK Electric 
SUB 02-15-2013 OSK Electric 
SUE 02-15-2013 OSK Electric 

Subcontract Total 

Extra to City Temp Power Total 

Inc. 
I nc . 

Subcontract Total 

Temporary Power Service Total 

16-500 Light Fixtures 300 Watt Metal 
SUB07-31-2C13 Contee Security Systems 

Amount 

924.00 

1,950 . 00-

3,851.37 

396 .29 

1,733 .92 
.01-

266.20 

816.00 

2,270.40 

4,470.00 

1,135.21-

2,155.20 
268,439.96* 

268,782.99* 

1,719.40 
1,719 . 40-
1,719.40 
1,719.40* 

l,719 . 40* 

2,843 . 13 

3,400.00 
6,243 . 13* 

6,243.13* 

1,080 .00 
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" Acctg 
Cat Date Description Units 

p. ELECTRICAL 
16-500 Light Fixtures 300 Watt Metal 

SUB07-31-2013 (Rev)Contec Security Systems 
SUB07-31-2013 Contee Security Systems 
SUB 07-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 

Contee Security Systems 
OSK Electric 
DSK Electric 
Mike PC-TSC Stores 

SUB12-20-2013 Robertson Electric 
SUB 12-20-2013 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB. 01-24-2014 

Robertson Electric 
DSK Electric Inc. 
DSK Electric Inc . 
DSK Electric Inc. 
DSK Electric Inc. 

SUBOl-30-2014 Robertson Electric 
SUB 01-30-2014 
SUB 04-30-2014 
SUB 04-30-2014 

Robertson Electric 
Robertson Electric 
Robertson Electric 

Subcontract Total 

Light Fixtures 300 Watt Metal Total 

16-503 Emergency Lighting 
SUB05-31-2013 DSK Electric Inc. 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 

OSK Electric Inc. 
DSK Electric Inc. 
DSK Electric Inc. 

Subcontract Total 

Emergency Lighting Total 

16-504 Fire Alarm Sys with Enunciator 
MATll-28-2013 Home Depot 
MAT l l-28-2013 Home Depot 
MATll-28-2013 Home Depot 

SUB 10-31-2013 
SUB 10-31-2013 
SUB 12-10-2013 
SUB 12-10-2013 

DSK Electric Inc. 
DSK Electric Inc. 
Mike Doge-Bayside Sales 
Mike Doge-Bayside Sales 

Material Total 

Subcontract Total 

Fire Alarm Sys with Enunciator Total 

16-52 7 Regular Fluorescent Lighting 
SUBOS-31-2013 OSK Electric Inc. 
SUBOS-31-2013 DSK Electric Inc. 

Amount 

1,080.00-

1,080 . 00 

1,000 . 00 
64 . 95 

688.39 

1,920 . 00 

1,475 . 40 

396 . 29 

396.28-
6,228.75* 

6,228.75* 

24,800.00 

1,984 .0 0 
26,784.00* 

26,784.00* 

179.94 
170 . 94 
209.94 
560.82* 

6,714 . 00 
14.75 
20.65 

6,749.40* 

7,310.22* 

33,909.79 
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Cat 
Acctg 

Date 

p. ELECTRICAL 

Description 

16-527 Regular Fluorescent Lighting 
SUB05-31-2013 OSK Electric Inc. 
SUBOS-31-2013 OSK Electric Inc. 

Units 

Subcontract Total 

Regular Fluorescent Lighting Total 

16-580 Security 
SUB 11-12-2013 Chime 
SUB 11-1 2-2013 Chime 

q. CONTINGENCY 
17-100 2 Compartment Sinks 

Subcontract Total 

Security Total 

p. ELECTRICAL Total 

~ SUB02-28-2014 Nella Cutlery & Food Equipment 
Subcontract Total 

17-101 Olympia Zamboni (Propane) 
SUBl0-2 2-2013 Resurfice Corp. 
SUBl0 - 22-2013 Resurfice Corp. 
SUB02-28-2014 Resurfice Corp. 
SUB02-28-2014 Resurfice Corp. 

2 Compartment Sinks Total 

Subcontract Total 

Olympia Zamboni (Propane) Total 

17-103 New Score Board 
LAB09-0l-2013 Boswell;Grant 
LAB09-01-2013 Boswell;Grant 
LAB09-01-2013 Boswell;Grant 
LAB 09 -04- 2013 
LAB 0 9- 0 4 - 2 0 1 3 
LAB 09-04-2013 
LAB 0 9 - 0 4 - 2 0 1 3 
LAB 09-04-2013 

SlJB 05-17-2013 
SUB 05-17-2013 
SUB 08 -21- 20 1 3 
SUB 08-21-2013 

Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Thomas Gould 

Scoreboards Plus 
Scoreboards Plus 
Scoreboards Plus 
Scoreboards Plus 

8.50 

.50 
8.00 
2 . 50 
4 . 00 
4.50 

Labour Total 

Amount 

2,712.78 
36,622 . 57* 

36 ,622.57* 

5,434.00 
5,434 . 00* 

5,434 . 00* 

359,125.06* 

2,877.00 
2,877.00* 

2,877.00* 

3,800.00 

78,040.00 
81,840.00* 

81 ,840.00 * 

176.38 
52.92 

3. 4 3 

6.00 
96 . 00 
30 . 00 
48.00 
54 . 00 

466 . 73* 

21,566.6 8 

5,433.32 
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Cat 
Acctg 

Date Description 

q. CONTINGENCY 
17-103 New Score Board 

Units 

SUB08-31- 2 013 Blue Mtn. Welding & Machine 
SUB08-31-2013 Blue Mtn. Welding & Machine 

17-106 Landscap ing 
LAB 11 - 1 0 - 2 0 1 3 
LAB 11-10-2013 
LAB 11-10.:_2013 
LAB 11-13 - 2 0 1 3 

17-107 Trees 

Barrow; Karl 
Barrow;Karl 
Barrow;Karl 
Thomas Gould 

LABl0-16-2013 Andrew Handt 

17-109 Change Room Benches 
LAB05-25-2014 Doge;Michael A. 
LAB05-25-2014 Doge;Michael A. 
LAB 05-25-2014 Doge;Michael A . 

SUB 09-30-2013 Aquam Specialiste 
SUB 09-30-2013 Aquam Specialiste 
SUB 10- 31 -2013 Aquam Specialiste 
SUB 10-31-2013 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28 -2014 Aquam Specialiste 
SUB 02-28-2014 Aguam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 
SUB 02-28-2014 Aquam Specialiste 

Subcontract Total 

New Score Board Total 

.50 

1.50 
Labour Total 

Landscaping Total 

Aquatique In 
Aquatigue In 
Aquatique In 
Aguatigue In 
Aquatique In 
Aquatique In 
Aquatique I n 
Aquatique In 
Aquatique In 
Aquatique Ir. 

1.50 
Labour Total 

Trees Total 

7.50 

Labour Total 

Subcontrac t Total 

Change Room Benches Total 

Amount 

3,043.25 
30,043.25* 

30 ,509 .98* 

11.75 
3.53 

.23 
18.00 
33.51* 

33.51* 

18.00 
18 .00* 

18 . 00* 

243.7 5 
73.13 

4.75 
321.63* 

804.00 

23 ,25 0 .0C 

1,350.00 

2,286.0C 

2,286.00-

218.00 

718.00 
26 ,340.00* 

26,661.63" 
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Cat 
Acctg 

Date 

q. CONTINGENCY 
17-111 Elevator 

SUB 02-11-2013 
SUB 02-11-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 02-28-2014 
SUB 02-28-2014 

Description Units 

Schindler Elevator Corporation 
Schindler Elevator Corporation 
Schindle r Elevator Corpo ration 
Schindler Elevator Corporation 
Schindler Elevator Corporation 
Schindler Elevator Corporation 

Subcontract Total 

Elevator Total 

17-113 Audio & Announcement System 
SUB08-31-2013 Telk Communications 
SUB08-31-2013 Telk Communications 
SUB09-06-2013 Telk Communications 
SUB09-06-2013 Telk Communications 
SUBll-18-2013 Wired Up Inc. 
SUBll~lB-2013 Wired Up Inc. 
SUB12-31- 2 014 Telk Communications Inc. 

Subcontract Total 

Audio & Announcement System Total 

r. PATIO 
18-107 Cut Road Ex. & Place Asphalt 

SUB02-28-2013 Arnott Construction 
SUB02-28-2013 Arnott Construction 

q. CONTINGENCY Total 

Subcontract Total 

Cut Road Ex. & Place Asphalt Total 

18-108 Individual Used 
SUB 10-17-2013 Mikeof Residential & Historica 
SUB 10-17-2013 
SUB 10-30-2013 
SUB 10-30-20 1 3 

Mikeof Residential & Historica 
Mikeof Residential 
Mikeof Residential 

SUBl0-30-2013 Mikeof Residential 
SUBl0-30-2013 Mikeof Residential 

18-200 Extra 

Subcontract Total 

Individual Used Total 

SUBOJ-31- 2 01 3 Arnott Construction Ltd. 

Amount 

14,899.00 

44,696 . 0 0 

6, 620 . 00 
66,215 . 00* 

66,215 . 00* 

663 . 00 

8,928.00 

4,543.00 
260.00 

14,394.00* 

14,394 .00* 

222,549.12* 

6,727.50 
6,727.50* 

6,727 . 50* 

3,000 . 00 

6,000 . 00 

2,650.00 
11,650.00* 

11, 650. 00* 
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Cat 
Acctg 

Date 

r. PATIO 
18 -2 00 Extra 

Description 

Include Closed Jobs: Yes 

Amount 

SUB03-31-2013 Arnott Construction Ltd. 4,300 .00 
4,300.00* 

18 - 801 Post Lights 
SUB 10-31-2013 OSK E:lectric Inc. 
SUB 10- 31-2013 DSK Electric Inc . 
SUB 10 - 31 - 20 1 3 DSK Elect r ic Inc. 
SUB 10-31-2013 OSK Electric I nc. 
SUB 10-31-2013 DSK Electric Inc. 
SUB 1 0- 31-2013 DSK Elect ric Inc. 
SUB 10 - 31-2013 OSK Electric Inc. 
SUB 10 - 31-2013 OSK Electric Inc. 

Subcontract Total 

Ex t ra Total 

Subcontract Total 

Post Lights Total 

r. PATIO Total 

Collingwood Arena Total 

Report Total 

4,300.00* 

165.00 

325.00 

49. 00 

4 9 . 00 
588.00* 

588.00* 

23,265 . 50* 

7 , 556 , 095.93* 

7,556 , 095.93 * 


