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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Desc;:ription 

1-001 Sunshine Doors 
LAB 08-04-2013 Barrow; Karl 
LAB 08 -04- 2013 Barrow; Karl 
LAB08-04-2013 Barrow;Karl 
LAB 08-07-2013 
LAB 08-07-2013 
LAB 0 8 - 0 7 - 2 0 1 3 
LAB 0 8 - 0 7 - 2 0 1 3 
LAB 08-07-2013 
LAB 08-07-2013 

Jason McGown 
Jonathan Kirk 
Rodney Boswell 
Rodney Boswell 
Thomas Gould 
Thomas Gould 

Units 

22.00 

9.50 
10.00 
12.00 
12.00 
12.00 
10 .00 

Labour Total 

Sunshine Doors Total 

1-002 New Panels 
LAB08-07-2013 Jason McGown 
LAB08-07-2013 Jason McGown 
LAB08-07-2013 Jonathan Kirk 
LAB08 -0 7-2013 Jonathan Kirk 
LAB08-07-2013 Thomas Gould 
LAB 08-07-2013 Thomas Gould 

MATC7-31-2013 Horne Depot 

12.00 
12.00 
10.50 
12.00 
10 . 50 
10 . 00 

Labour Total 

Material Total 

SUB07-31-2013 CRS Contractors Rental Supply 

1-0 03 Don't know 
MAT 08-28-2013 Home Depot 
MAT 08 -2 8-2013 Home Depot 
MAT 08-28-2013 Home Depot 

1-010 Insurance 
SUB 08-2 9- 2013 
SUB 08 - 29-2013 

Sprung Instant Structures 
Sprung Instant Structures 

Subcontract Total 

New Panels Total 

Material Total 

Don't know Total 

Subcontract Total 

Insurance Total 

Amount 

517. 00 
155 .11 

10.08 
161.50 
120.00 
192.00 
192.00 
144.00 
120.00 

1, 611. 69* 

1,611.69* 

204.00 
204.00 
126 . 00 
144.00 
126.00 
120.00 
924.00* 

113. 03 
113.03* 

11,380.00 
11,380.00* 

12,417.03* 

37.47 
68.73 
8.43 

114.63* 

114.63* 

7,055.00 
7,055.00* 

7,055.00* 
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~ 

TC-002 Collingwood Pool 

Cat 
Acctg 

Dat e Description 

a. ADMINISTRATION 
1- 020 Disbursements 

OTH 09-2 5 - 2012 
OTH 09-25-2012 
OTH 10-19-201 2 
OTH 12-14-201 2 
OTH 12-31-2012 
OTH 01-30-2013 
OTH 02- 2 8-2013 
OTH 03-07- 2 013 
OTH 05-09- 2 013 
OTH 07-24-2013 
OTH 07-24-2013 
OTH 08-08-2013 
OTH 08 - 30-2013 
OTH 08 -30-2013 

1-030 Architectural 
SUB 12 -1 1 - 20 12 
SUB 12 -11- 2012 
SUB 11-21 - 2013 
SUB 11-2 1-20 13 
SUB 11 - 21-2013 

Bank charge 
Bank charge 
Purolator Inc. 
Purolator Inc . 
Paragon dpi 
Rogers Wireless 
Rogers Wireless 
Purolator Inc . 
Purolator Inc. 
Bill Mercer 
Bill Mercer 
Bill Mercer 
Pu rol ator Inc. 
Purolator Inc . 

Fees 
Szeto Architect 
Szeto Architect 
Szeto Arch i tect 
Szeto Architect 
Szeto Architect 

1-040 Mech anical Engineer 
SUB 10-04-20 1 2 BK 
SUB 11-29 - 20 12 BK 
SUB 11-29-20 12 BK 
SUB 03-21-2013 BK 
SUB 03-21-2013 BK 
SUB 07 - 31-2013 BK 
SUB 07-31- 2 013 BK 
SUB 07-31 - 20 1 3 BK 
SUB 07-31-2013 BK 
SUB 04-30-2014 BK 
SUB 04-30 - 2Cl4 BK 

Consulting 
Consulting 
Consulting 
Consult i ng 
Consult ing 
Consu lting 
Consulting 
Consult i ng 
Consulting 
Consulting 
Cons ulting 

Inc. 
Inc. 
Inc. 
Inc . 
Inc 
Inc 
In c 
Inc 
Inc. 
Inc . 

Include Closed Jobs: Yes 

Other Total 

Disbursements Total 

Subcontract Total 

Architec tural Fee s Total 

Subcontrac~ Tot a l 

Amount 

67.50 
67.50 
16. 18 
36.2 4 

7 . 49 
145.64 
889 . 98 

20 .55 
23.06 
38 . 50 
43 . 00 

141.00 
11 . 03 

105.25 
1,612 .92* 

1, 612 . 92* 

11,000 .00 

11,000 .0 0 
332.42 

2 2 , 332.42* 

22 , 332.42* 

6,500.00 

1 9, 150.00 

3 ,455 . 86 

1,834 .24 

l, 52 8. 4 8 

764.24 
33,232.82* 

Mechanical Enginee r Total 33 , 232.82* 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-060 Design Fees 

Description 

SUB03-20-2013 Urban Innovations Inc. 

Units 

Subcontract Total 

Design Fees Total 

1-070 Construction Management Fee 
OTHOS-30-2012 Green Leaf distribution Inc . 
OTHOS-31-2012 David MacNeil 
OTH 07-11-2013 
OTH 10-28-2013 

Urban Innovations 
Urban Innovations Inc . 

Other Total 

Construction Management Fee Total 

1-075 Geotechnical Engineer 
SUB 10-31-2012 TD Visa-Terraprobe Inc. 
SUB 10-31-2012 Terraprobe Inc. 
SUB 10-31-2012 Terraprobe Inc. 
SUB 12-31-2012 Terraprobe Inc. 
SUB 12-31-2012 Terraprobe Inc. 
SUB 02-26-2013 Terraprobe Inc. 
SUB 02-26-2013 Terraprobe Inc. 

Subcontract Total 

Geotechnical Engineer Total 

1-080 Structural Engineer 
SUBOS-31-2013 K.O. & Partners Ltd 
SUB 08-31-2013 K.O . & Partners Ltd 

Subcontract Total 

Structural Engineer Total 

1-081 Pool Consultant 
SUB 1 0-03-2012 Holiday Pool Service 
SUB 10-03-2012 Holiday Pool Service 
SUB 06-30-2013 Holiday Pool Service 
SUB 06-3 0-2013 Holiday Pool Service 
SUB 06-30-2013 Holiday Pool Service 
SUB 06-30- 2 013 Holiday Pool Service 

Subcontract Total 

Poo l Co n s ultant Total 

1-083 Pool Installation 
SUB02-28- 2 013 Hudson Aquatic Systems 

Amount 

25,000.00 
25,000 . 00* 

25,000 . 00* 

199,226.76 
20,000 . 00 
14,125 . 00 
12,500 . 00 

245,851.76* 

245,851 . 76* 

2,212 . 39 

2,737.61 

2,088.30 

63.00 
7,101.30* 

7,101.30* 

6,000.00 
6,000.00" 

6,000 . 00" 

2,625.00 

2,625.00 

2,250 . 00 
7,500 . 00* 

7,500.00* 

33, 127.37 
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TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
I-083 Pool Installation 

SUB02-28-2013 Advance d Commercial 
SUB02-28-2013 Advanced Commercial 
SUB 05-13-2013 
SUB 06-30-2013 
SUB 06-30-2013 

Hudson Aquatic Systems 
Hudson Aquatic Systems 
Hudson Aquatic Systems 

Include Closed Jobs: Yes 

Subcontract Total 

Amount 

10,000 . 00 
35,142.12 
1,902 . 00 

495.00 
80,666.49* 

Pool Installation Total 80,666.49* 

1-105 Inspection Reports 
SUB 11-26-2012 Pinchin Environmental 
SUB 11-26-2012 Pin chin Environmenta l 
SUB 02-28-2013 
SUB 04-30-2013 
SUB 04-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 08-31-2013 

Terrapro be 
Terraprobe 
Terraprobe 
Terraprobe 
Te rraprobe 
Terraprobe 

Inc. 
Inc. 
Inc. 
In c 
Inc 
I nc 

3,107.24 
881 . 50 

1,210. 75 

2 .145.75 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-105 Inspection Reports 
SUBOB-31-2013 Terraprobe Inc 

Units 

Subcontract Total 

Inspection Reports Total 

1-107 ??? 
SUB 02-28-2013 
SUB 02-28-2013 

1-201 Security 

Advanced Commercial 
(Rev)Advanced Commercial 

Subcontract Total 

??? Total 

SUB 08-26-2013 . CHIME 
Subcontract Total 

Security Total 

1-211 Temporary Fencing 
SUB 09-30-2012 Super Save Fence Rentals 
SUB 10-19-2012 Super Save Fence Rentals 
SUB 11-20-2012 Super Save Fence Rentals 
SUB 11-30-2012 Super Save Fence Rentals 
SUB 12-11-2012 Miller Mobile Offices 
SUB 12-11-2012 Super Save Fence Rentals 
SUB 01 - 17-2013 Super Save Fence Rentals 
SUB 02-11-2013 Super Save Fence Rentals 
SUB 03-18-2013 Super Save Fence Rentals 
SUB 04-15-2013 Super Save Fence Rentals 
SUB 05-17-2013 Super Save Fence Rental 
SUB 06-30-2013 Super Save Fence Rentals 

Subcontract Total 

Temporary Fencing Total 

1-216 Site Trailer/Storage / Toilets 
EQP 12-19-2013 CRS Contractors Rental Supply 

Equipment Total 

SUB 10-11-2012 Miller Mobile Offices 
SUB lJ-06-2012 Miller Mobile Offices 
SUB 02-07-2013 l"'i l ler Mobile Offi c es 
SUB 03-18-2013 Miller Mobile Off ices 
SUB 03-31-2013 CRS Contractors RentaJ Supp l y 
SUB 03-31 -2013 CRS Contractors Rental Supply 
SUB 03-31-2013 CRS Contractors Rental Supply 

Amount 

125.25 
7,470 . 49* 

7,470 . 49* 

10,000 . 00 
10,000 . 00-

.00* 

. 00* 

180.00 
180.00* 

180.00* 

818.25 
300.00 
300.00 
394.42 
350.00 
445.00 
445.00 
445.00 
445.00 
445.00 
445.00 
152 .25 

4,984.92* 

4, 984. 92* 

75.00 
75 . 00* 

1,377 . 00 
350.00 
350.00 
350.00 
17 5 . 00 

8C.OO 
160.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-216 Site Trai ler/Storage/Toilets 
SUB03-31-2013 CRS Contractors Rental Supply 
SUB03-31-2013 CRS Contractors Rental Supply 
SUB 03 - 31-2013 
SUB 04-09-2013 
SUB 05-07-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 0 5 - 31-2013 
SUB 06-27-2013 
SUB 06-30-2013 
SUB 07-11-2013 
SUB 07-16-2013 
SUB 07-16-2013 
SUB 07-16-2013 
SUB 07-16-2013 
SUB 09-30-2013 
SUB 10-31-2013 

CRS Contractors Rental 
Miller Mobile Offices 
Miller Mobile Office 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
CRS Contractors Rental Supp ly 
CRS Contractors Rental Supply 
Miller Mobile Offices 
CRS Contractors Rental 
Miller Mobile Offices 
K. Winter Sanitation 
K . Winter Sanitation 
K. Winter Sanitation 
Miller Mobile Offices 
(Rev)CRS Contractors Rental Su 

CRS Contractor Rental Supply 

CJI0007625 
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Include Closed Jobs : Yes 

Units Amount 

75 . 00 
155.00 
155.00 
350 . 00 
350 . 00 
175 . 00 

75.00 
75.00 
80 . 00 

350. 00 
75 . 00 

350.00 
212.15 
254.57 

Subcontract Total 

56.57 
41.65-

155.00-
75.00 

5,508 . 64* 

Site Trailer/Storage/Toilets Total 

1-220 Misc. Supplies & Materials 
MAT12-31-2012 Home Depot 
MAT 12-31-2012 Home Depot 
MAT 12-31-2012 Home Depot 
MAT 12 - 31-2 0 1 2 Home Depot 
MAT 12 - 3 1 - 2 0 12 Home Depot 
MAT 12-31-2012 Home Depot 
MAT 12 - 31- 2 0 12 Home Depot 
MAT 12-31-2012 Home Depot 
MAT 12 - 31 - 2 01 2 Home Depot 
MAT 0 1 - 0 9 - 2 0 1 3 Dave Barrow-Work ' N Wear 
MAT 0 1 - 0 9 - 2 0 1 3 Paul Lowry-Booster Cable 
MAT 01-23-2013 Paul Lowry-Dollarama 
MAT 0 1 - 2 5 - 2 0 1 3 CRS Contractors Rental Supply 
MAT 0 1 - 3 0 - 2 0 13 CRS Contractors Rentals Supply 
MAT 0 1 - 3 0 - 2 0 1 3 CRS Contractors Rentals Supply 
MAT 0 1 - 3 1 - 2 0 13 Rona Ontario 
MAT 01 -31- 2013 Home Depot 
MAT 0 1 - 3 1 - 2 0 1 3 Home Depot 
MAT 0 1 - 3 1 - 2 0 1 3 Ho me Depot 
MAT 0 1 - 3 1 - 2 0 1 3 Home Depot 
MAT 0 J - 31 - 2 0 13 Home Depot 
MAT 0 l - 3 1 - 2 0 1 3 Ho rne Depot 
MAT 0 1 - 3 1 - 2 0 1 3 Home Depot 

5,583.64* 

36.89 

16.95 
59. 96 
80.71 
51. 58 

4,431.00 
277 . 88 

78.46 
l 72. 61 
263.95 

31.62 
34.26 
7 9. 4 9 

130.00 
35.00 

371.10 
22 8 .2 5 

8 .4 9 
86.91 

202.39 
1.89 

190 .3 1 
298.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1 -220 Misc. Supplies & Materials 
MAT 01 - 3 1-2013 Home Depot 
MAT 01- 31- 20 13 Home Depot 
MAT 01-31-2013 
MAT 01.-31-2013 
MAT 0 2 - 0 5- 2 0 1 3 
MAT 0 2 - 0 5 - 2 0 1 3 
MAT 02-28-2013 
MAT 0 2 - 2 8 - 2013 
MAT 02-28-20J 3 
MAT 02-28-2013 
MAT 02-28-2013 
MAT 02-28-2013 
MAT 02-28-2013 
MAT 02-28-2013 
MAT 02-28-2013 
MAT 02- 2 8-2013 
MAT 0 2 - 2 8 - 2 0 1 3 
MAT 0 3 - 01 - 2 0 1 3 
MAT 03-26 - 20 13 
MAT 03-26-2013 
MAT G 3- 2 6- 2 0 l 3 

MAT 0 3 - 3 1 - 2 0 1 3 
MAT 0 3 - 3 1 - 2 0 1 3 

MAT 0 3 - 3 1 - 2 0 1 3 

MAT 04-11 - 2013 
MAT 0 4 - l 5 - 2 0 1 3 

MAT 0 4 - 2 3 - 2 0 13 
MAT 04-23-2013 
MAT 0 4 - 2 3 - 2 0 l 3 
MAT 04-23-2013 
MAT 0 4 - 2 3 - 2 0 1 3 
MAT 04-25-2013 
MAT 0 4 - 2 5 - 2 0 13 
MAT 0 4 - 2 5 - 2 0 l 3 
MAT 04 -2 5-201 3 
MAT 0 4 - 2 9- 201 3 
MAT 0 4 - 3 0 - 2 0 l 3 
MAT 0 4 - 3 0 - 2 0 J 3 
MAT 0 4 - 3 0 - 2 0 J 3 
MAT 0 4 - 3 0 - 2 0 1 3 
MAT 04-30-2013 
MAT 0 4 - 3 0 - 2 0 1 3 

MAT 04-30-201 3 
MAT 0 4 - 3 0 - 2 0 l 3 
MAT 0 4 - 3 0 - 2 0 1 3 

. MP.. T C 4 - 3 0 - 2 0 J 3 

Horne Depot 
CRS Contractors Rental Supply 
Paul Lowry-Freshoo 
Paul Lowry-Dollarama 
Rona Ontario 
Home Depot 
Horne Depot 
Horne Depot 
Horne Depot 
Home Depot 
Home Depot 
Horne Depot 
Home Depot 
Home Depot 
Canadian Tire/Paul petty cash 
Dollararna/Paul petty cash 
Horne Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Stamps & Sockets 
Rona Ontar.io 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Home Depot 
Rona Ontario 
Ror.a Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
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Include Closed Jobs: Yes 

Units Amount 

99.97 
23. 82 
82.20 

504.00 
7.88 

20.00 
16.27 

2 16.96 
58.15 

418.39 
115.00 
104 . 71 

85.98 
69.77 
49.68 
65.4 8 
28.97 
29 . 50 

4 . 80 
54.87 
39 .32 
31 . 96 
17.88 
16.54 

25.50 
8.54 

29.42 
16.27 
44 .0 7 

314.88 
37.54 

30.88 
23.64 
56.69 
17.35 
27. 18 
30.06 
17.24 

66.56 
19.80 
20.CO 
91 . 18 

128.31 
74.00 
20.94 

9.99 
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TC-002 Collingwood Pool Include Closed Jobs : Yes 

,,..., Acctg 
Cat Date Description Units Amount 

a . ADMINISTRATION 
1-220 Misc. Supplies & Materials 

MAT 0 4 - 3 0 - 2 0 1 3 Home Depot 11 . 99 

MAT 0 4 - 3 0 - 2 0 1 3 Home Depot 7 . 59 

MAT 04-30-2013 Home Depot 39.99 

MAT 04- 30 - 2013 Home Depot 52.22 

MAT 04-30-2013 Home Depot 33.98 

tv'iAT 04 - 30 - 2013 Home Depot 68.00 

MAT 04-30-2013 Home Depot 81 . 15 

MAT 0 5- 1 7 - 2 0 1 3 Rona Ontario 44.60 

MAT 05 - 17-20 13 Ro na Ontario 128.23 

MAT 05-17-2013 Rona Ontario 38. 53 

MAT 05-17 - 20 13 Rona Ont ario 37 .5 9 

MAT 05 - 22-2013 CRS Con t ractors Renta l Supply 42.00 

MAT 0 5- 2 3 - 2 0 1 3 Home Depot 88. 92 

MAT 05 - 23-2013 Home Depot 87 . 80 

MAT 05 - 23-2013 Home Depot 60.95 

MAT 05 - 23-2013 Home Depot 138.82 

MAT 05-23 - 2013 Home Depot 9 . 96-

MAT 05-23 - 2013 Home Depot 6.00 

MAT 05 - 23-2013 Home Depot 24.41 

MAT 05-23-2013 Home Depot 59. 96 

MAT 0 5-2 3 - 2 0 1 3 Home Depot 17.88 

MAT 0 5 - 3 1 - 201 3 Braf asco 52.59 

MAT 0 5 - 3 1 - 2 0 1 3 CRS Contract ors Rental Supply 176.25 

MAT 05 - 31 - 2013 Rona On t ario 30.58 

MAT 05 - 31 - 20 13 CRS Contractors Rental Supply 370.00 

MAT 06-28-2013 CRS Contrac t ors Rental Supply 360.00 

MAT 0 6 - 2 8 - 201 3 CRS Contractors Rental Supply 185 . 90 

MAT 0 6 - 2 8 - 2 0 13 CRS Contractors Rental 143 . 00 

MAT 0 6- 2 8 - 2 013 CRS Contractors Renta l 23.50 

MAT 0 6 - 3 0 - 2013 Rona Ontario 70 . 47 

MAT 06 - 30-2 013 Rona Ontario 43.84 

MA 'I' 0 6 - 3 0 - 2 0 1 3 Rona Ontario 16 . 98 

MAT 06-30-2013 Home Depo·t 102.21 

MAT 0 6 - 3 0- 2013 Rona Ontario 69 . 21 

MAT 06 - 30-2013 Rona Ontario 1 05 .9 3 

MAT 0 6 - 3 0- 2 0 1 3 Rona Ontario 2.37 

MAT 06-30-2013 Rona Ontario 2.83-

MAT 0 6- 3 0 - 2 0 1 3 Home Depot 4 2. 42 

MAT 0 6- 3 0- 201 3 Home Depot 44 . 06 

MAT 0 6 - 3 0 - 2 0 1 3 Home Depot 169 . 68 

" 
MAT 0 6- 3 0- 2 0 13 Home Depot 1 9 . 88 

MAT 0 6- 3 0 - 2 0 1 3 Home Depot 
1 

50. 68 

MAT 0 6 - 3 0 - 2 0 1 3 Home Depot 35.71 

Mi'I. T 0 6- 30 - 201 3 Home Depot 102 . 90 

MAT 0 6 - 3 0 - 2 0 l 3 Home Depot 74 .31 

MAT 0 6 - 3 0 - 2 0 1 3 Home Depot 1 3 . 99 
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TC - 002 Collingwood Pool Inclu de Closed Jobs: Yes 

" Acctg 
Cat Date Description Units Amount ---

a . ADMINISTRATION 
1-220 Misc . Supplies & Materials 

MAT 0 6 - 3 0- 2 0 1 3 Home Depot 66.91 

MAT 0 6 - 3 0- 2 0 1 3 Home Depot 263.31 

MAT 0 6 - 3 0 - 2 013 Home Depot 11. 92 

MAT 06 - 30 - 2013 Home Depot 36 . 65 

MAT 06-30-2013 Home Depot 47 . 87 

MAT 06-30 - 2013 Horne Depot 1 14 . 90 

MAT 06-30 - 2013 Home Depot 45 . 48 

MAT 06-30-2013 Home Depo t 79 . 88 

MAT 06-3Q-2013 Home Depot 68 . 54 

MAT 06 - 30 - 2013 Horne Depot 35 . 47 

MAT 06-30-2013 Horne Depot 348.34 

MAT 06 - 30 - 2013 Home Depot 42 . 99 

MAT 06- 30-2013 Home Depot 36.93 

MAT 06-30 - 2013 Home Depot 8 . 56 

MAT 06 - 30-2013 Home Depot 63 .93 

MAT 07 -1 1-2013 Rona Ontario 16.18 

MAT 07-25-2013 Home Depot 149 . 10 

MAT 07 - 25-20 13 Home Depot 62.90 

MAT 07 - 25-2013 Home Depot 53.25 

MAT 0 7 - 25-201 3 Home Depot 23.95 

MAT 07-25-2013 Home Depot 89.53 

MAT 07 - 25-2013 Home Depot 98 . 67 

MAT 07-25-2013 Home Depot 9.07 

MAT 0 7 - 2 5 - 201 3 Horne Depot 615 .02 

MAT 07 - 25 - 2013 Home Depot 53.08 

MAT 07 - 25-2013 Home Depot 131.10 

MAT 07-25-2013 Home Depot 63 . 86 

MAT 07 - 25 - 2013 Home Depot 69.89 

MAT 07-31-2013 Rona Ontario 24.49 

MAT 07.-31-201 3 Home Depot 33 . 47 

MAT 07-31- 2013 Horne Depot 9.46 

MAT 0 7 - 31- 2 01 3 Home Depot 98 . 65 

MAT 07-31 - 2013 Home Depot 22.99 

MAT 07 - 31-2013 Home Depot 36. 25 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 4 4 . 90 

MAT 0 7 - 31 - 2 0 1 3 Home Depot 17.98 

MP.. T 0 7 - 31 - 2 0 1 3 Home Depot 1 7 .0 8 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 13 .99 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 104 .89 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 13 . 14 

~ 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 24 .8 5 

MAT 0 7 - 3 1 - 201 3 Home Depot 92.37 

MAT 07-31-2013 Home Depo t 9.93 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 1 4.13 

MAT 0 7 - 3 l - 2 0 1 3 Home Depot 58.66 

MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 2 6. 94 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-220 Misc. Supplies & Materials 
MAT08-02-2013 Expenses from Paul PC/TSC Stor 
MAT08-02-2013 Expenses from Paul PC/Staple 
MAT08-28-2013 Home Depot 
MAT 08 - 28 - 2013 Home Depot 

· MAT08-28-2013 Home Depot 
MAT09-30-2013 Home Depot 
MAT 0 9 - 3 0 - 2 0 1 3 
MAT 09-30-2013 
MAT 0 9 - 3 0- 2 0 1 3 
MAT 11-28-2013 
MAT 11-28-2013 
MAT 12-10-2013 
MAT 12-31-2013 
MAT 01-07-2014 
MAT 01-07-2014 
MAT 01-07-2014 
MAT 01-22-2014 
MAT 01-31-2014 
MAT 01-31-2014 
MAT 01-31-2014 
MAT 0 2 - 1 9- 2014 
MAT 03- 19-20 14 
MAT 0 3 - 1 9 - 2 0 1 4 
MAT 03-19-2014 
MAT 0 3-1 9 - 2 0 14 
MAT 03-19-2014 
MAT 0 3 -1 9 - 201 4 
MAT 03-31-2014 
MAT 0 3 - 3 1 - 2 0 1 4 
MAT 03 -31-2014 
MAT 0 3 - 31 - 2 0 14 
MAT 03-31 -20lil 
MAT 0 5 - 1 4 - 2 0 1 4 
MAT 02-28-2015 
MAT 0 2 - 2 8 - 2 0 15 
MAT 02-28 - 2015 
MAT 02-28-201 5 

Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Mike Doge-Home Depot 
Hilti (Canada) Corporation 
Mike Doge-Home Depot 
Mike Doge -Home Depot 
Mike Doge-TSC Stores 
Mike Dige - Home Depot 
Mike Doge - Home depot 
Mike Doge - Acklands Grainger 
Mike Doge - Bed Bath & Beyond 
Mike Doge - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Home Depot 
Mike Doge - Simcoe 
Mike Doge - Staples 
Mike Doge - Canadian Tire 
Mike Doge - Home Depot 
Mike Doge - Simcoe 
Mike Doge - Walmart 
Mike Doge - Havens Home Buildi 
Mike Doge - Canadian Tire 
Mike Doge - Canadian Tire 
Paul Lowry - Fan 
Horne Depot - 8020900 
Home Depot - 7423456 
Home Depot - 2 104405 

CJI0007625 
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Include Closeci Jobs: Yes 

Units Amount 

94.98 
4 5 . 4 8 

59.78 
21 . 41 
59.79 
52. 96 
47 . 88 

243.80 
17.86 

145.82 
29.99 
57.25 

249.98 
44.80 

293 . 87 
3.71 

14 . 66 
16 . 99 

335 . 00 
220.90 
213.06 
130.66 

36.34 
77.82 

9.30 
2.62 

69.99 
150.52 
37.17 
13.98 

7 . 89 
7.98 

29.99 
21.99 
64.83 
40 .83 
64 . 83-

Material Total 20,082 . 62* 

OTHOl-23-2013 Paul Lowry-J,unch & Coffee 
OTHOl-31-2013 CRS Contractors Rental Supply 
OTH02-05-2013 Paul Lowry-Tim Hortons 
OTH02-15-2013 Water/Paul petty cash 
OTH 02-20 - 2013 PauJ Low:'.:"y-UPS 
OTH 0 4- J 1-2013 Water 
OTH 0 5 - 10-2013 Water & Ice 

42.87 
90 . 50 
29. 3 8 
17 . 43 
2 4 .95 
16.04 
30 . 02 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Acctg 
Date 

a. ADMINISTRATION 

Desc r iption 

1-220 Misc. Supplies & Materials 
OTH 05-10-2013 Coffee & Donuts 

SUB07-31-2013 CRS Contractors Rental Supply 

Units 

Other Total 

Subcontract Total 

Misc . Supplies & Materials Total 

1-221 Security Cameras 
SUBll-29-2012 Dave Barrow-Kaycan 
SUBll - 29-2012 Contee Secu r ity Systems 
SUBll-29-2012 Contee Security Systems 
SUBOl-31-2013 Contee Security Systems 
SUBOl-31-2013 Cqntec Security Systems 
SUB03-31-2013 Precision Septic & Earthworks 

Subcontract Total 

f"' Security Cameras Total 

1-222 Don't Know 
SUB08-31-2013 BMO Bank -Rei Reedcnstdat 

Subcontract Total 

Don't Know Total 

1-240 Waste Disposal 
MAT 03-26-2013 Home Depot 

Material Total 

OTH04-16-2014 Mike Doge - Simcoe 
Other Total 

SUB 01-31 - 2013 CRS Contra c tors Rental Supply 
SUB 01-31 .-2013 CRS Ca r.tractors Rental Supply 
SUB 02- 2 6- 2 013 Call Di s p o sal Services 
SUB 04-30-2013 Call Disposal Services 
SUB 04-30-2013 (Rev) Call Di s posal Services 
SUB 04-30-2013 Call Di s p o sal Serv i ces 
SUB 05-23-2013 Call Disposal Servi c es 
SUB 05-31-2013 Call Disposal Services 

"' 
SUB 06-27-2013 Call Disposal. Services 
SUB 06-28-2013 Call Disposal Services 
SUB 06-28-2013 CRS Contractors Rental 
SUB 07-16- 2 013 Call Di s posal Services 
SUB 07-26-2013 Call Disposal Services 
SUB 07-31-2013 Cal.I Di s p o saj Services 

Amount 

24.30 
275 . 49* 

4 . 00 
4 . 00* 

20,362 . 11* 

908.87 

2,750.00 

2,750 . 00 
1,975.74 
8,384.61* 

8,384.61* 

359.64 
359.64* 

359.64* 

14.99 
14.99* 

9.75 
9.75* 

500.00 
155 . 00 
920.75 

1,361.58 
1,361.58-
1,261.64 

482.52 
440.55 
460 . 67 

1.274.99 
175.00 
974.44 
950 . 02 
950.02 
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,,,..., 
TC-002 Collingwood Pool Include Closed 

Acctg 
Cat Date DescriEtion Units 

a. ADMINISTRATION 
1-240 Waste Disposal 

SUBOB-26-2013 CRS Contractors Rental Supply 

1-250 Safety 
EQP 01-22-2013 
EQP 01-30-2013 
EQP 01-30-2013 

MAT 02-26-2013 
MAT 02-26-2013 
MAT 02-28-2013 
MAT 0 7 - 31 - 2 0 1 3 

OTH 02 - 05-2013 
OTH 02-05-2013 
OTH 02-05-2013 
OTH 02-15-2013 
OTH 02-28-2013 
OTH 03-01-2013 

SUB 12-31-2012 
SUB 01-30-2013 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 01-31-2013 
SUB 02-19-201 3 
SUB 02-21-2013 
SUB 02 -28- 2013 
SUB 02-28-2013 
SUB 03-27-201 3 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 04-2 5-20 J 3 
SUB 05-17-2013 
SUB 06-28-2013 
SUB 07-29-/013 
SUB 07-29-2013 
SUB 07-29-2013 
SUB 07-29-2013 

Subcontract Total 

Waste Disposal Total 

CRS Contractors Rental Supply 
CRS Contractors Rentals Supply 
CRS Contractors Rentals Supply 

Equipment Total 

CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
Home Depot 
Home Depot 

Material Total 

Paul Lowry-Freshoo 
Paul Lowry-Shoppers Drug Mart 
Paul Lowry-Freshoo 
Skidsteer/Paul petty cash 
FreshCo/Paul petty cash 
FreshCo/Paul petty cash 

Seton 
Battlefield Equipment Rentals 
Seton 
Seton 
Dave Barrow-Work'N Wear 
Dave Barrow-Work'N Wear 
ATP Health and Safety Servives 
ATP Heal.th and Safety Services 
ATP Health & Safety 
ATP Health & Safety 
CRS Contractors Rental Supply 
ATP Health and Safety 
Cedar Springs 
ATP Health & Safety Services 
ATP Health & Safety Services 
CRS Contractors Rental Supply 
CRS Contractors Rental Supply 
ATP Health & Safety 
ATP Health & Safety 
ATP Health & Safety 
ATP Health & Safety 

Other Total 

Jobs: Yes 

Amount 

500.00 
9,045.60* 

9,070.34* 

1.560 . 00 
57.00 

l,010.50 
2, 627.50* 

73.10 
130. 20 

65 . 84 
1 79. 96 
449.10* 

2.49 
8.98 
7.47 

32.97 
9.96 

17.43 
79.30* 

1,209.25 
562.94 
280.20 
145.35 

67. 4 9 

279. 96 
25 4 .00 
270.34 
267.85 
510.70 

83.00 
255.34 
247.43 
535.70 
585.70 
273.20 

60.00 
242.85 
180.34 
192 .85 
167.85 
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TC-002 Coll i ngwood Pool Include Closed Jobs : Yes 

"' Acctg 
Cat ~ Description Units Amo unt 

a . ADMINISTRATION 
1-250 Safety 

SUB 08-31 - 2013 BMO Bank -Safety Media 550.00 

Subcontract Total 7,222.34* 

Safety Total 10,378 . 24* 

1-2 60 Site Supervision 
LAB 12-09- 2012 Lowry;Pa u l 96.00 3 , 072 . 00 

LAB 12-0 9 - 2012 Lowry;Pau l 921 . 60 

LAB 12 - 0 9 - 2 0 12 Lowry;Pa u l 59.92 

LAB 12-23-2012 Lowry;Paul 107 . 50 3,440.00 

LAB 12 - 23 - 2012 Lowry;Paul 1,032.00 

LAB 12-23-2012 Lowry;Paul 67.08 

LAB 01-06 - 2013 Lowry ;Pau l 33 . 00 1, 089 . 00 

LAB 01-06-20 1 3 Lowry;Paul 326.70 

LAB 01 - 06 - 2013 Lowry;Pau l 21.2 4 

LAB 01-20-2013 Lowry;Paul 87.50 2,887.50 

LAB 0 1 - 2 0 - 2 0 1 3 Lowry;Paul 866.25 

" 
LAB 01- 2 0 - 2 0 1 3 Lowry;Pau l 56.31 

LAB 0 2 - 0 3 - 2 0 1 3 Lowry;Pau l 94.50 3 , 1 1 8.50 

LAB 02-03-2 0 1 3 Lowry ; Pau l 935.56 

LAB 02-03-2013 Lowry;Pau l 60.81 

LAB 0 2 - 1 7 - 2 0 1 3 Lowry;Paul 99.00 3,267.00 

LAB 0 2 - 1 7 - 2 0 1 3 Lowry;Pau l 980 . 10 

LAB 02-17-2013 Lowry;Paul 63.72 

LAB 03-03 - 2 013 Lowry;Paul 98.50 3,250.50 

LAB 03-03-2013 Lowry;Paul 975 . 15 

LAB 03 - 03 - 2013 Lowry;Pa u l 63.41 

LAB 0 3 - 1 7 - 2 0 1 3 Lowry;Paul 107 . 00 3,531. 00 

LAB 03-17 - 2013 Lowry;Paul 1,059 . 30 

LAB 03-17 - 2 013 Lowry;Paul 68.87 

LAB 03-31 - 2013 Lowry;Paul 95.00 3,135.00 

LAB 0 3 - 31 - 201 3 Lowry;Paul 940.50 

LAB 0 3 - 31 - 2013 Lowry;Paul 61.16 

LAB 04-28-2013 Lowry;Paul 118. 50 3, 91 0.50 

LAB 04 - 2 8-2013 Lowry;Paul 1,173 . 15 

LAB 04-28 - 2013 Lowry ; Paul 7 6. 29 

LAB 0 5-1 2 - 201 3 Low r y;Paul 118. 00 3 , 894.00 

LAB 05-12-2013 Lowry;Paul 1,168.20 

LAB 05-1 2 -2013 Lowry;Paul 75 .93 

LAB CS-26-2013 Lowry;Paul 97.50 3 , 2 1 7 . 50 

LAB 0 5 - 2 6 - 2 0 1 3 Lowry;Paul 965.25 

LAB 05-26-2013 Lowry;Paul 62.75 

::.,AB 0 6 - 0 9 - 2 0 1 3 Lowry;Paul 126.00 4 , 158.00 

LAB 06-09-2013 Lowry;Paul 1,247.40 

:..AB 06 - 09-2013 Lowry;Paul 81. 08 

LAB 0 6-23 - 2013 Lowry;Paul 120.00 3,960 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-260 Site Supervision 

LAB 0 6-23-2013 Lowry; Pau J. 
LAB 06-23-2013 Lowry; Paul 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 07-07 - 2013 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 07-07-2013 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 07-07-2013 
LAB 0 7 - 21 - 2 0 1 3 
LAB 07-21-2013 
LAB 07-21-2013 
LAB 0 7 - 2 1 - 2013 
LAB 07-21-2013 
LAB 07-21-2 013 
LAB 08-04-2013 
LAB 0 8 - 0 4 - 2 0 1 3 
LAB 08-04-2013 
LAB 0 8 -18 - 2 013 

Barrow;Karl 
Barrow;Karl 
Barrow; Karl 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Barrow;Karl 
Barrow;Karl 
Barrow;Karl 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Barrow; Karl 

LAB08-18-2013 Barrow;Karl 
LAB 08-18-2013 Barrow;Karl 
LAB08-18-2013 Lowry;Paul 
LAB 08-18-2013 Lowry;Paul 
LAB 0 8 -18 - 2 0 1 3 
LAB 09-01- 201 3 
LAB 0 9- 01 - 2 013 

Lowry;Paul 
Lowry;Paul 
Lowry;Paul 

LAB09-01-2013 Lowry;Paul 
LAB 09-01-2 013 Barrow; Karl 
LAB09-01-2013 Barrow;Karl 
LAB 09.-01-2013 Barrow;Karl 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABl0-13-2013 Lowry;Paul 
LABll-10-2013 Lowry;Paul 
LABll-10-2013 Lowry;Paul 
LABll-10-2013 Lowry;Paul 
LAB 12 - 0 8 - 2 0 1 3 
LAB 12-08 - 201 3 
LAB 12-08-2013 
LAB 1 2 - 2 2 - 2 0 1 3 
LAB 12-22- 2013 
LAB 12 - 2 2 - 2 0 1 3 
LAB 01- 0 5 - 2 0 l 4 

Doge;Michael A. 
Doge;Michael A. 
Doge;Michae l A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

LABOl-05-2014 Doge;Michael A. 

LAB 01- 05 -2014 Do ge; Michael A. 

LABOl- 1 9- 2014 Doge;Michae l A . 

LABOl-19-2014 Doge;Michael A. 

CJI0007625 
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Units 

132.0 0 

134.50 

47.00 

59.00 

109.00 

15.50 

26.00 

13.50 

9.50 

1. 00 

5.00 

10.75 

16.75 

6.00 

29.00 

Amount 

l, 188.00 
77 .. 23 

3 ,1 02.00 
930 . 62 

60.50 
4,438 . 50 
1,331.55 

86.55 
1,104.50 

33 1. 36 
21.54 

1,947 . 00 
584 . 10 

37 . 97 
3,597.00 
1,079.10 

70. 15 
364.25 
109 . 28 

7.10 
858.00 
257.40 

16 . 73 
445 . 50 
1 33.65 

8.69 
223 . 25 

66.98 
4 . 35 

33.00 
9.90 

. 64 
165.00 

49 . 50 
3. 2 2 

349 . 38 
104 . 81 

6. 81 
544 .3 9 
163 . 32 

10.61 
195 . 00 

58.50 
3.8C 

942 . 50 
282. 7 6 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Acctg 
Date Description 

a. ADMINISTRATION 
1-260 Site Supervision 

LABOl-19-2014 Doge;Michael A . 
LAB02-02-2014 Doge;Michael A . 
LAB02-02-2014 Doge;Michael A. 
LAB 02-02-2014 
LAB 02-16-2014 
LAB 02-16-2014 
LAB 02-16-2014 
LAB 0 3- 0 2 - 201 4 
LAB 03-02-2014 
LAB 0 3 - 0 2 - 2 0 1 4 
LAB 03-16-2 014 
LAB 03-16-2014 
LAB 03-16-2014 
LAB 0 3 - 3 0 - 2 0 1 4 
LAB 0 3 - 3 0 - 201 4 
LAB 03-30-2014 
LAB 0 4 -13 - 2 0 1 4 
LAB 0 4 - 1 3 - 2 0 1 4 
LAB 0 4 - 1 3 - 2 0 1 4 
LAB 0 5 - 11 - 2 0 1 4 
LAB 05-11-2014 
LAB 0 5-11- 2 0 l 4 

LAB 05-25-2014 
LAB 05-25-2014 
LAB 05-25-2014 

Doge;Michael A. 
Doge;Michael A . 
Doge;Michael A. 
Doge;Michael A . 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

Units ---

24.00 

23.25 

16 . 50 

26.50 

40.00 

21 . 50 

8.00 

9.50 

Labour Total 

Site Supervision Total 

1-261 Principal 
CON02 - 28-2013 Nov 01 to Feb 28, 2013 

PRCl0-29-2012 March 01 to Oct 31,2012 

50 . 00 
Construction Total 

50.00 
Pre-Cor.struction Total 

1-263 Project Manager 
LAB09-02-2012 Corscadden ;James 
LAB09-C2-2012 Corscadden ;James 
LAB 0 9 - 0 2 - 2 0 l 2 
LAB 09-06-2012 
LAB 0 9-06-2012 
LAB 09-20-201 2 
LAB 09-20-2012 

Corscadden ;James 
6933220 Canada Inc. 
6933220 Canada Inc. 
69332 2 0 Canada Inc. 
69332 2 0 Canada Inc. 

Principal Total 

9.00 

4.00 
4 00 
4.00 
8.00 

Amount 

18.36 
780.01 
234.01 

15.21 
755.63 
226.70 

14 . 73 
536.25 
160 . 88 

10 . 46 
861.25 
258.38 

16.79 
1,300.00 

390.01 
25.35 

698.75 
209.63 

13.62 
260 . 00 

78.01 
5 . 07 

308.75 
92.63 
6.03 

92,022.73* 

92,022.73* 

7,500.00 
7,500.00* 

7,500.00 
7,500.00* 

15,000.00* 

268. 2 9 
80. 4 9 
5.23 

250.CO 
250.0C 
250.00 
500.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-263 Project Manager 
LAB 09-30-2012 6933220 Canada 
LAB 09-30-2012 6933220 Canada 
LAB09-30-2012 Corscadden ;James 
LAB 09-30-2012 
LAB 09-30-2012 
LAB 10-14-2012 
LAB 1 0 - 1 4 - 2 0 12 
LAB 1 0-14 - 2012 
LAB 1 0 - 18 - 2 0 1 2 
LAB 10-18-2012 
LAB 1 0 - 3 0 - 2 0 l 2 
LAB 1 0 - 3 0 - 2 0 1 2 
LAB 11-14-2012 
LAB 11-14-2012 
LAB 11-2 8 - 2 0 1 2 
LAB 11 - 2 8 - 2 0 1 2 

LAB 12-0 9-2 012 
LAB 12 - 0 9- 2 0 12 
LAB 12 - 0 9 - 2 0 1 2 
LAB 1 2 -12 ~ 2 0 12 
LAB 12 -1 2 - 2 0 1 2 
LAB 1 2 - 1 9 - 2 0 1 2 
LAB 12 - 1 9 - 2 0 12 
LAB 01-06-2013 
LAB 0 1- 0 6 - 2 0 1 3 
LAB 0 l - 2 0 - 2 0 1 3 
LAB 01-20-2013 
LAB 02-03-2013 
LAB 02-0 3-2013 
LAB 0 2 - 1 7 - 2 0 l 3 
LAB 02-17-201 3 
LAB 0 3 - 0 3 - 2 0 1 3 

LAB 03-03-2013 
LAB 0 3- 3 l - 2 0 1 3 
LAB 03-31-2013 
I.,AB 04-14-2013 
LAB 04-14-2013 
LAB 0 4-28- 20 13 
LAB 04-28-2013 
LAB 05-12-2013 
LAB 05 -2.6 - 20 1 3 
LAB 05-26-20'13 
LAB 06-09 - 2013 
LA E 0 6 - 0 9 - 2 0 1 3 
LAB C 6- 2 3 - 2 0 13 
LAB 06-23-2013 

Corscadden ;James 
Corscadden ;James 
Corscadden ;James 
Corscadden ;James 
Corscadden ;James 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc . 
6933220 Canada Inc. 
6933220 Canada Inc. 
Corscadden ;James 
Corscadden ;James 
Corscadden ;James 
6933220 Canada Inc . 
6933220 Canada Inc. 
6933220 Canada Inc. 
6933220 Canada Inc. 
Dec24-Jan06,13-Dave 
Dec24-Jan06,13-Dave 
Jan07-20,13 - Dave 
Jan07-20,13 - Dave 
Jan21 to Feb03,1 3 - Dave 
Jan21 to Feb03, 13 - Dave 
Feb04-17,13 - Dave 
Feb04-17,13 - Dave 
Feb18-Mar03,13 - Dave 
Febl8-Mar03,13 - Dave 
Mar18-3l, 13 /Dave 
Mar18-31,13/Dave 
April 01-14,2013/Dave 
April 01 -14,2013/Dave 
AprlS-28, 13/Dave 
AprlS-28,13/Dave 
Apr29-May12,J3/Dave 
May13-26, 1 3/ Dave 
Mayl3-26, 13 /Dave 
May27-June09, 13/Dave 
May27-June09, 13/Dave 
Junel0-June23, 13/Dave 
Junel0-June23, 13/Dave 
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8.00 
8.00 
1. 00 

l. 00 

8.00 
8.00 
8.00 
8.00 

10.00 
10.00 
14 . 00 
16.00 
l. 00 

14 . 00 
16 .00 
18.00 
16.00 

4.00 
8.00 

1 6. 00 
16.00 
10.00 
10 .0 0 
10.00 

6.00 
10.00 

8.00 
8.00 
8.00 
6.00 
6.00 
6 .00 
6.00 
6 . 00 
6.00 
6.00 
6.00 

6.00 
10.00 

8.00 

Amount 

500.00 
500.00 

29. 81 
8.94 

.58 
2 9. 81 

8.94 
.58 

500.00 
500.00 
500 . 00 
500.00 
625.00 
625.00 
875.00 

1,000.00 
29.81 

8.94 
.58 

875 .00 
1,000.00 
1,125 .00 
1,000.00 

269.24 
538.48 

1,076.96 
1,076 .96 

673.10 
673.10 
673.10 
403 .86 
673.10 
538.48 
538.48 
538.48 
403.86 
403.86 
403.86 
403.86 
403.86 
403.86 
403.86 
403.86 
403.86 
673. 10 
538.48 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
l-26J Project Manager 

LAB07-07-201J June 24-July 07,lJ/Dave 
LAB07-07-201J June 24-July 07,lJ/Dave 
LAB07-21-201J July 08-July 21,lJ/Dave 
LAB07-21-201J July 08-July 21, lJ/Dave 
LAB08-04-201J July 22-Aug 04,lJ/Dave 
LAB08-04-201J July 22-Aug 04,13/Dave 
LAB09-15-2013 Sep02-15,13/Dave 
LAB02-20-2014 Feb.03 - Feb.16-2014 Paul wadd 
LAB02-20-2014 Feb.OJ - Feb.16-2014 Paul wadd 
LAB02-20-2014 Jan.20 - Feb.02-2014 Paul wadd 
LAB 02-20-2014 
LAB 0 2 - 2 8 - 2014 
LAB 02-28-2014 
LAB 02-28-2014 
LAB 0 2 - 2 8 - 2 0 1 4 
LAB 03-18-2014 
LAB 0 3 - 3 1 - 2 0 1 4 
LAB 04-17-2014 
LAB 05-28-2014 
LAB 06-17-2014 

Jan.06 - Jan . 19-2014 Paul wadd 
Feb.17- Mar.02-2014 Paul Wadde 
Feb.17- Mar.02-2014 Paul Wadde 
Feb.03 - Feb.16-2014 Paul Wadd 
Feb.OJ - Feb.16-2014 Paul Wadd 
Mar.OJ - Mar . 16-2014 Paul Wadd 
Mar.17 - Mar.30-2014 Paul Wadd 
Mar.31 - Apr.13-2014 Paul Wadd 
May.12 - May 25 - 2014 Paul Wa 
May.26 - Jun.08-2014 Paul WAdd 

LAB06-30-2014 Jun.09 - Jun.20-2014 Paul Wadd 
LAB07-16-2014 Jun.2J - Jul.06-2014 Paul Wadd 
LAB08-28-2014 Jul.07 - Jul.lJ-2014 Paul Wadd 
LAB09-14-2014 Sep.01 - Sep.14-2014 Paul Wade 
LAB12-16-2014 Nov.24 - Dec.07-2014 Paul Wadd 
LAB06-21-2015 Jun.08 - Jun.21 - 2015 Paul 
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10.00 
8.00 

10. 00 
8.00 

10 . 00 
8.00 

10.00 
2.00 
2 . 00 
2.00 
4.00 
4 . 00 
2.00 
4.00 
4.00 
2.00 
2.00 
2.00 
4.00 
4.00 
4.00 
6.00 
2.00 
8.00 
2.00 
2.00 

Labour Total 

Amount 

673 . 10 
538' . 48 
673.10 
538 . 48 
673 . 10 
538 . 48 
673 . 10 
144.24 
144 . 24 
144 . 24 
2 88. 4 8 
288.48 
144.24 
288.48 
288.48 
144.24 
144.24 
144.24 
288.48 
288 . 48 
288.48 
432.72 
144.24 
576.96 
144. 24 
153.84 

JJ,155.54* 

Project Manager Total 33, 155.54* 

1-264 Estimator 
LAB09-30-2012 Rampadarat;Rae Scott 
LAB09-30-2012 Rampadarat;Rae Scott 
LAB09-30-2012 Rampadarat;Rae Scott 
LAB 10-28- 2012 Rampadarat; Rae Scott 
~AB 10-28-2012 
LAB 10-28 -2012 
LABll-11-2012 
LAB 11-11-2012 
LAB 11-11-2012 
LAB 12-09-2012 
LAB 12-09-2012 
L.A. B 1 2 - 0 9 - 2 0 1 2 
LAB 12-23-2012 
LAB 12-23-2012 
LAB 12-23-2012 

Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Rampadarat;Rae Scott 
Jung;Andrew 
Jung;Andrew 
Jung;And:rew 

1. 50 

11.50 

1. 00 

4.00 

7 . 0C 

32.45 
9.74 

.63 
248.75 

74.63 
4.85 

21. 64 
6.50 

.42 
86.52 
25. 96 

1. 68 
l l 7. 81 
35.35 

2.29 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 
1-264 Estimator 

Description 

LAB 12-23-2012 Rampadarat;Rae Scott 
LAB12-23-2012 Rampadarat;Rae Scott 
LAB 12-23-2012 
LAB 01-20-2013 
LAB 0 1 - 2 0 - 2 0 1 3 
LAB 0 2 - 0 3 - 2 0 1 3 
LAB 02-03-2013 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 05-12-2013 
LAB 0 5 -12 - 2 0 13 
LAB 05-26-2013 
LAB 08-04-2 013 
LAB 0 8 - 18 - 2 0 1 3 
LAB 02-20-2014 
LAB 02-20-2014 

Rampadarat;Rae Scott 
Jan07-20,13 - Rae 
Jan07-20,13 - Andrew 
Jan21 to Feb03,13 - Andrew 
Jan21 to Feb03,13 - Rae 
Apr15-28,13/Andrew 
Apr15-28,13/Andrew 
Apr29-Mayl2,13/Andrew 
Apr29-Mayl2,13/Andrew 
May13-26,13/Rae 
Jul22-Aug04,13/Rae 
Aug05-18,13/Rae 
Feb.03 - Feb.16-2014 Andrew Ju 
Feb.03 - Feb.16-2014 Andrew Ju 
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Units 

.50 

1. 00 
5.00 
2.00 

.50 
2. 50 
9.50 

10.00 
2.25 

.50 
3.00 

.50 
2.50 
2.50 

Labour Total 

Amount 

10 . 82 
3.25 

. 21 
26. 44 
90.15 
36.06 
13 . 22 
45 . 08 

171.29 
180.30 

40.57 
13.22 
79.32 
13.22 
50.48 
50.48 

1,493.33* 

Estimator Total 1,493.33* 

1- 2 71 Labour (General) 
LAB12-09-2012 Barrow;Karl 
LAB12-09-2012 Barrow;Karl 
LAB12-09-2012 Barrow;Karl 
LAB 12-19- 20 12 Bill Choghri 
LAB 12 - 1 9 - 2 0 1 2 
LAB 12-1 9-2012 
LAB 1 2 - 1 9 - 20 12 
LAB 12-19-2012 
LAB 12-19-2012 
LAB 12-1 9- 2012 
LAB 12-19-2012 
LAB 12-1 9- 20 12 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01- 09-2013 
LAB 0 1-09-2013 
LAB 01-09-2013 
LAB 01 - 09-2013 
LAB 0 1 - 0 9- 2 0 1 3 
LAB 01-0 9- 2013 
LAB 01 -0 9- .20 13 
LAB 0 1 -20-2013 
LAB 01 - 20 - 2013 

Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Rodney Bos well 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Dan Gordon 
Dan Gordon 
Dan Gordon 
(Rev)Dan Gordon 

Dan Gordon 
(Rev)Dan Gordon 

Dan Gordon 
(Rev)Dan Gordon 

Dan Gordon 
Hunt;Doug 
Hunt;Doug 

Ll'.B 01-20-2013 Hunt;Doug 
LABOl-20-2013 Barrow;Kar.l 

] . 00 

8.00 
13.50 
10 . 00 
10.00 
5.50 

13 . 50 
10.00 
10.00 

5 . 50 
10 . 00 
10 . 00 
10.00 
10.00-
10.00 
lC . 00-
10 . 00 
10 . 00-
10. 00 
71. 50 

117. 00 

22.50 
6.75 

.44 
160.00 
175 .50 
130.00 
130.00 
71.50 

216.00 
160.00 
160.00 

88.00 
120.00 
120.00 
120.00 
120.00-
120.00 
120 .00-
120 .00 
120.00-
120.00 
965.25 
289 .59 

18.82 
2,749.50 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

~ Acctg 
Cat Date Descripti on Units Amount 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB 01-20-2013 Barrow;Karl 824 . 89 

LAB 01- 20-2013 Barrow; Karl 53.60 

LAB 01- 23 - 2013 Andrew Handt 9.50 114.00 

LAB 01-23 -2013 Andrew Handt 8.50 102.00 

LAB 01-23 - 2013 Andrew Handt 8.50 102.00 

LAB 01-23 - 2013 Andrew Handt 5 . 50 66 .0 0 

LAB 0 1 - 2 3 - 2013 Andrew Handt 5 . 00 60 . 00 

LAB 0 1 - 2 3 - 2 01 3 Andrew Handt 7 .00 84 . 00 

LAB 01-23-2013 Andrew Handt 9.00 108 . 00 

LAB 01-23-2013 Andrew Handt 8.50 102.00 

LAB 0 1 - 2 3 - 2013 Andrew Handt 8 . 50 102.0 0 

LAB 0 1 - 2 3 - 201 3 Andrew Handt 8 . 50 102 . 00 

LAB 01- 2 3 -2 0 1 3 Andrew Handt 8.50 102 . 00 

LAB 01 - 23 - 2013 Brandon Ward 8.50 102 . 00 

LAB 0 1-23-201 3 Callen Brown 8.50 102.00 

LAB 01-23-2013 Charlie Aitken 9.50 114 . 00 

LAB 0 1-2 3 - 2 0 13 Charlie Aitken 7 . 50 90 . 00 

LAB 01-23-2013 Charlie Aitken 8.00 96 . 00 

LAB 0 1 - 2 3 - 2013 Charlie Aitken 8 . 00 96 . 00 

LAB 01-23 - 2013 Charlie Aitken 5.00 60 .00 

LAB 01-2 3-2 013 Charlie Ait ken 7.00 84.00 

LAB 01-23-2013 Charlie Aitken 10 . 00 120.00 

LAB 01-23-2013 Charlie Aitken 8 . 50 102.00 

LAB 01 - 23-2013 Charlie Aitken 8.50 102 .00 

LAB 01 - 23-2013 Charlie Aitken 8.50 102.00 

LAB 01 - 23-2 013 Charlie Aitken 6.50 78 .00 

LAB 0 1 - 2 3 - 2 0 1 3 Chris May 12.00 180 . 00 

LAB 01-23 - 2013 Chris May 10.50 157 .50 

LAB 01-23-20 13 Chris May 9 . 50 142.50 

LAB 01-23 -20 13 Chr i s May 10.50 157 . 50 

LAB 01-23-2013 Chris May 11. 50 172.50 

LAB 01 - 2 3 - 2013 Chris May 12. 00 18 0.00 

LAB 01-23-2013 Chris May 10.50 157.50 

LAB 01-23 - 2013 Chris May 10 . 50 157 . 50 

LAB 01-23-2013 Chris May 10.50 157 .50 

LAB 01-23 -2 013 Chris May 12 .0 0 180 .00 

LAB 0 1 - 2 3 - 2 0 1 3 Dan Gordon 9.50 114 . 00 

LAB 01-2 3-2013 Dan Gordon 8.50 102.00 

LAB 01- 2 3- 2 0 1 3 Dan Gordon 8 . 00 96. 00 

LAB 01-23 - 2013 Dan Gordon 8.00 96.00 

"'' 
LAB 01-23 - 2013 Dan Gorcion 5.00 60. 00 

LAB 0 1 - 2 3 - 2 0 1 3 Dan Gordon 7.00 84.00 

l...AB 01-23 - 2013 Dan Gordon 10 . 00 120.00 

LAB 01- 23 - 7.013 Dan Gordon 8.50 10 2.00 

LAB 0 l - 2 3 - 2 0 1 3 Da n Gordon 8.50 102 . 00 

LAB 01-2 3-2013 Dan Gordon 8.50 102.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

,... Acctg 
Cat Date Description Units Amount ---

a . ADMINISTRATION 
1-271 Labour (General) 

LAB 0 1 - 2 3 - 201 3 Dan Gordon 6.50 78 .0 0 

LAB 01-23 - 2013 Evan Lavallee 9 .50 114 . 00 

LAB 0 l - 2 3 - 2 0 1 3 Evan Lavallee 10.50 126.00 

LAB 0 1-23 - 2013 Evan Lava l lee 5.00 60 . 00 

LAB 0 1 - 2 3 - 2 0 l 3 Evan Lavall ee 7 . 00 84 . 00 

LAB 01 - 23 - 2013 Evan Lava l lee 10.00 120 . 00 

LAB 0 1 - 2 3 - 2 0 l 3 Evan Laval l ee 8.50 102.00 

LAB 0 1 - 2 3 - 2 013 Evan Lavallee 8.50 102.00 

LAB 0 1 - 23-2013 Evan Lavallee 8 . 50 102 .00 

LAB 0 1 - 2 3 - 2 0 1 3 Jason McGown 12.00 180.00 

LAB 0 1 - 2 3-2 013 Jaso n Mc Gown 10 . 50 157.50 

LAB 01-2 3-2013 Jason Mc Gown 9 . 50 142 . 50 

LAB 01-23 - 2013 Jason McGown 10.50 1 57 . 50 

LAB 01 - 2 3- 2 0 l 3 Jason McGown 11 . 50 172.50 

LAB 01 - 23-2013 Jason McGown 12.00 180. 00 

LAB 01 - 2 3 - 2 0 1 3 Jason Mc Gown 10.50 157.50 

LAB 01 - 23-2013 Jason McGown 10 . 50 157 .5 0 

" 
LAB 01-23-2013 Jason Mc Gown 10.50 157.50 

LAB 0 1 - 2 3 - 201 3 Jason McGown 12.00 180.00 

LAB 01 - 23 - 2013 Jonathan Kirk 8.50 102.00 

LAB 0 1 - 2 3 - 2 0 13 Jordan McDona l d 7.00 84 . 00 

LAB 0 1 - 2 3 - 2 0 l 3 Jordan McDona l d 9.00 108 .00 

LAB 01-23-2013 Jorda n McDonald 8.50 102.00 

LAB 01-23-2013 Jordan McDonald 8 . 50 102.00 

LAB 01-23 - 2013 Jordan Mc Dona l d 8.50 102 . 00 

LAB 01 - 23 - 2013 Jordan Sheerin 8 . 50 102.00 

LAB 01-23 - 2013 Ker r y Penney 8 .50 102.00 

LAB 0 1 - 23 - 2013 Kerry Penney 8.50 102.00 

LAB 01-23 - 2013 Kerry Penney 5.00 60.00 

LAB 0 1 - 2 3 - 2 0 1 3 Kerry Penney 5.00 60 . 00 

LAB 01-23-2013 Kerry Penney 7.00 84.00 

LAB 0 1 - 2 3 - 201 3 Kerry Penney 9 . 00 108 . 00 

LAB 01-2 3- 2 013 Kerry Penney 8 . 50 102 . 00 

LAB 01-23-2013 Kerry Penney 8 . 50 102 .00 

LAB 0 1 - 2 3 - 2 01 3 Kerry Penney 8 .50 102.00 

LAB 01 - 23-2013 Li ban Moallin 9.50 114 . 00 

LAB 01-23 - 2013 Liban Moall in 8.50 102.00 

LAB 0 1 - 2 3 - 2 0 1 3 Li ban Moallin 8 . 50 102 . 0G 

LAB 01-23-2013 Liban Moa l lin 5.00 60.00 

LAB 01 - 23 - 2013 Li ban Moallin 7.00 84.00 

LAB 01-23 - 2013 Liban Moallin 9 . 00 108.00 

LAB 01-23 - 2013 Liban Moal l in 8.50 102.00 

LAB 01 - 2 3 - 2 0 1 3 Liban Moal l in 8 . 50 102.00 

LAB 01-2 3-2013 Li ban MoaJlin 8.50 102.00 

LAB 01- 23-2013 Mark Hogg 8.50 102.00 

LAB 01-23-2013 Mark Hogg 8 .00 96. 00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1 - 27 1 Labour (General} 

LAB 01-2 3 - 2013 Mark Hogg 
LAB 01-23-2013 Mark Hogg 
LAB 01-23-2013 
LAB 01-23 - 20 13 
LAB 0 1 - 2 3 - 2 01 3 
LAB 0 1-2 3- 2 0 13 
LAB 01-23-2013 
LAB 0 1-23 - 2013 
LAB 0 1-2 3 - 2 013 
LAB 0 1 - 2 3 - 2 0 1 3 
LAB 0 1 - 2 3 - 2 0 1 3 
LAB 0 1 - 2 3 - 2 01 3 
LAB 0 1- 2 3 - 2 0 1 3 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23- 2 013 
LAB 01 - 2 3 - 2 0 1 3 
LAB 0 1 - 2 3 - 20 13 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23-2013 
LAB 01-23..:.2013 
LAB 01 - 23- 2013 
LAB 0 1-23 - 2013 
LAB 0 1-23-2013 
LAB 01-23-2013 
LAB 01 -2 3 -2 013 
LAB 0 1 - 23-201 3 
LAB 01-23-2013 
LAB 0 l - 2 3 - 2 0 l 3 

LAB 0 1 - 2 3 - 20 1 3 
LAB 0 1 - 2 3 - 2 0 1 3 
LAB 01-23-20 13 
LAB 01-2 3 - 20 1 3 
LAB 01-23 - 20 13 
LAB 01-23 - 2013 
LAB 0 1 - 2 3 - 2 0 1 3 
LAB 0 1- 2 3 - 2013 
LAB 01-23 - 2013 
LAB 0 1-2 3 - 2 0 1 3 

LAB 01-23 - 2013 
LA 8 0 1 - 2 3 - 2 0 1 3 
LAB 01 - 23 - 2013 

Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Thomson 
Mark Thomson 
Mike Bowen 
Mike Bowen 
Mike Bo wen 
Mike Bowen 
Mik e Bowen 
Mike Bowen 
Mike Bowen 
Mi ke Bowen 
Mike Bowen 
Mike Bowen 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Nathan Connery-Marsden 
Na than Connery-Marsden 
Nathan Con n ery -Ma rsden 
Nathan Connery-Marsden 
Nathan Connery - Marsden 
Nathan Connery-Marsden 
Nathan Connery - Marsden 
Nathan Connery-Marsden 
Patrick Bernier 
Patrick Bernier 
Rod ne y Bos well 
Rodney Boswell 
Rodney Boswell 
Rodney Boswe ll 
Rodney Boswell 
Rodney Boswe l l 
Rodney BosweJl 
Rodney BoswelJ 
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Include Closed Jobs: Yes 

Units 

5.00 
7.00 
9 .C O 
8.50 
8.50 
8.50 
6. 50 
8.50 
6.50 

12 . 00 
1 0.50 

9.50 
10 . 50 
11 .50 
12.00 
10 . 50 
10 . 50 
10.50 
12.00 

8 . 50 
8.00 
5.00 
7.00 
9.00 
8.50 
8.50 
8.50 
6 . 50 
8.5 0 
8.00 
5 .00 
7 . 00 
9.00 
8.50 
8.50 
8.50 
8.50 
6.50 

12.0 0 
10.50 

9.50 
10 . 50 
1] . 50 
12.00 
10.50 
10 .50 

Amount 

60.00 
84.00 

108 . 00 
1 02. 00 
102. 00 
102.00 

78.00 
102.00 

78.00 
180.00 
157.50 
142.50 
157.50 
172 . 50 
180 . 00 
157 . 50 
157.50 
157.5 0 
180 . 00 
10 2.00 

96.00 
60.00 
84.00 

108.00 
102.00 
102 . 00 
102.00 

78.00 
102.00 

96.00 
60.00 
84.00 

108 . 00 
102 .0 0 
102.00 
102.0 0 
102 .0 0 
78.00 

192.00 
1 68. 00 

152.00 
168.00 
18 4 . 00 
192. 00 
168.00 
168.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Cat Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LABOl-23-2013 Rodney Bos well 
LABOl- 23 -2013 Rodney Boswell 
LAB 01 - 23 -2013 Thomas Gould 
LAB 01 - 23-2013 Wayne Wright 
LABOl-23-2013 Wayne Wright 
LAE Ol-23 - 2013 Wi lliam Teahen-Jones 
LABOl-23-2013 William Teahen-Jones 
LAB 0 1 - 2 3 - 2 0 l 3 
LAB 01-23-2013 
LAB 0 1-2 3 - 2 0 1 3 
LAB 0 1 - 2 3 - 2 0 13 
LAB 01-23-2013 
LAB 01 - 23-2013 
LAB 01 - 23 -2013 
LAB 0 2 - 1 7 - 2 0 1 3 
LAB 0 2 - 1 7 - 2 0 1 3 
LAB 02-17-2013 
LAB 02 -20 - 2013 
LAB 02-20-2013 
LAB 02-2 0 - 2013 
LAB 02 - 20-2013 
LAB 0 4 -14 - 2 0 l 3 

LAB 04-14 - 2013 
LAB 0 4 - 1 4 - 2 0 13 

LAB 0 4 - 1 4 - 2013 
LAB 0 4 -14 - 2013 
LAB 0 4 - 1 4 - 2013 
LAB 04-14-2013 
LAB 0 4 - 1 4 - 2 0 1 3 
LAB 0 4-14-2013 
LAB 0 4 - 1 6 - 2 0 1 3 

LAB 04-16-2013 
LAB 04-16-2013 
LAB 0 4-16-2013 
LAB 04 - 16-2013 
LAB 0 4 -16-201 3 
LAB 04-1 6-20 1 3 
LAB 0 4 - 1 6 - 2 0 l 3 

LAB 04 -1 6- 20 1 3 
LAB 04 - 16-2013 
LAB 04 - 16-2013 
LAB 0 4 - 1 6- 2013 
LAB 04 - 16 - 2013 
LAB 0 4 - 1 6 - 2 0 J 3 
LAB 04 - 16-2013 
LAB C4 -J 6-2013 

William Teahen- Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
Barrow;Kar l 
Barrow;Karl 
Barrow;Karl 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
David Clugston 
David Clugston 
David Clugston 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Jonathan Kirk 
Jonathan Ki rk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
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In c lude Closed Jobs: Yes 

Units 

10 . 50 
12.00 

8 . 50 
8 .50 
6.50 
7 . 50 
8.00 
5 .00 
7 . 00 
9 . 00 
8.50 
8 . 50 
8.5 0 
6.50 
4 .50 

4.50 
11 . 00 
11. 00 

9.50 
101.00 

104.50 

52.00 

6.00 
9.00 
8 . 00 
9 . 00 
9.00 
9 . 50 
8.50 
9 . 00 
8.50 
9 . 00 
9.00 
9.00 
9.00 
9.50 
8.50 
9.00 

Amount 

168.00 
192.00 
102.00 
102 .00 

78. 00 
90 . 00 
96. 00 
60.00 
84.00 

108 . 00 
102 . 00 
102.00 
102.00 

78.00 
105.75 

31.73 
2.06 

72.00 
176.00 
176.00 
1 52 . 00 

1, 363.50 
409 .06 
26.59 

3,448.50 
1,034.55 

67. 27 
1 , 079.01 

323.70 
21.05 
72.00 

108. 00 
96.00 

108.00 
108.00 
114 . 00 
10 2.00 
108.00 
102.CO 
108. 00 
108.00 
108 .00 
108 .00 
114 .0 0 
]02.00 
108.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Cat ~ Description 

a. ADMINISTRATION 
1-271 Labour (General ) 

LAB04-16-2013 Jonathan Kirk 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 0 4 - 1 6 - 2 0 1 3 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04 -16-2013 
LAB 0 4 -1 6- 201 3 
LAB 04-16-2013 
LAB 04 -16- 2013 
LAB 04 -1 6 - 2013 
LAB 04-16 - 2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 04-16-2013 
LAB 0 4 -1 6- 2 0 l 3 
LAB 04-16-2013 
LAB 0 4 -1 6 - 2 0 13 
LAB 04-16-2013 
LAB 0 4 - 1 6 - 2 0 l 3 
LAB 0 4 - 1 6- 2 01 3 
LAB 04-16-2013 
LAB 0 4 - 1 6 - 2 0 1 3 

LAB 04 -1 6-20 13 
LAB 04 -1 6-201 3 
LAB 0 4 - 1 6 - 2 0 13 
LAB 0 4 - 1 6 - 2 0 1 3 
LAB 04-16 -2013 
LAB 04-16-20 1 3 
LAB 04-16 - 20 13 
LAB 04 -1 6- 2013 
LAB 04-16-20 1 3 
LAB 0 4 -16-2013 
LAB 04 - 16-2013 
LAB 06-09 - 20 13 
LAB 06-09-2013 
LAB 06 - 09-20] 3 
LAB 06-09-2013 
LAB 06 - 09-2013 
LAB 0 6 - 2 3 - 2 0 l 3 
LAB 06 - 23 - 20] 3 
LAB 06 - 23 - 2013 

Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mike Pe lletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
William Teahen-Jones 
William Teahen-Jones 
William Teah en - Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 

Barrow;Karl 
Bar row; Ka r l 
Barrow;Karl 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
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Include Closed Jobs: Yes 

Units 

9 . 00 
9.00 
9.00 
8 . 00 
9.00 
9.00 
9 . 00 
9.50 
8.50 
9.00 
9.00 
9.00 
9 . 00 
8 . 00 
9.00 
9.00 
9.00 
9.50 
8 . 50 
9.00 
9.00 
8 .00 
9.00 
8 . 00 
9.00 
9.00 
9.00 
9.50 
9.50 
9.50 
9 .50 

10.00 
9.00 
9 . 50 
9 .5 0 
8.00 
9.50 
8.50 

17 .50 

109.00 

6 4. 50 

Amount 

108.00 
108.00 
108.00 

96. 00 
108.00 
108.00 
108.00 
114. 00 
102.00 
108 .00 
108 . 00 
108.00 
108.00 

96 . 00 
108.00 
108.00 
108.00 
114.00 
102.00 
108.00 
108.00 

96. 00 
108. 00 

96. 00 
108.00 
108.00 
108 . 00 
114.00 
114.00 
114.00 
114 .00 
120.00 
108.00 
114.00 
114.00 

96.00 
1 14 . 00 
102.00 
210.00 
200.00 

2,561.50 
768.45 

4 9. 95 
870.75 
26 1.23 

16.98 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-271 Labour (General) 
LAB06-23-2013 Barrow;Karl 
LAB 06-23-2013 
LAB 0 6-23-2013 
LAB 0 6:...25-2013 
LAB 0 6-25-2013 
LAB 0 6 - 2 5 - 2 01 3 
LAB 06-25-2013 
LAB 0 6-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6-25-2013 
LAB 06-25-2013 
LAB 0 6 -2 5 - 201 3 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-2 5-2013 
LAB 06-25 -2013 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 0 6- 2 5 - 2 0 1 3 
LAB 06-25-2013 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 06-25 - 2013 
LAB 0 6-25-2013 
LAB 06-25-2013 
LAB 06-25-2013 
LAB 0 6 - 2 5- 2 0 13 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 06-25-2013 

Barrow;Karl 
Barrow;Karl 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
(Rev)Jason McGown 
Jason McGown 
(Rev)Jason McGown 
Jason McGown 
(Rev)Jason McGown 
Jason McGown 
(Rev) Jason McGown 
Jason McGown 
(Rev) Jason McGown 
Jason McGown 
(Rev)Jason McGown 

LAB 06-25 -201 3 Jason McGown 
LAB 06-25-2013 (Rev) Jason McGown 
LAB 06 - 25-2013 Jason McGown 
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Include Closed Jobs: Yes 

Units 

116. 50 

9.50 
11. 00 
12.50 
11 . 50 

9.00 
10 . 50 
11. 00 
10.50 
12.00 
12.00 
11 . 00 
12.50 
13.00 
11. 00 

9.50 
9.50 

10.00 
9.50 
9.50 
9.50 
9.50 

10.00 
9.50 
9 . 50 
9.50 
9.00 

11 . 00 
13 . 00 
11 . 50 

9 . 00-
9.00 

10.50-
10. 50 
11. 00-
11. 00 
10.50-
10.50 
12.00-
12 . 00 
12.00-
12.00 
11. 00-
11. 00 

Amount 

2,737.75 
821 . 34 
53.39 

114.00 
132.00 
150.00 
138 . 00 
135 . 00 
157.50 
165.00 
157.50 
180.00 
180 .00 
165.00 
187.50 
195.00 
165.00 
114.00 
114 . 00 
120.00 
114.00 
114 . 00 
114.00 
114 . 00 
120.00 
114.00 
114 . 00 
114.00 
108.00 
132 . 00 
156.00 
138.00 
135.00-
153.00 
157.50-
17 8. 50 
165 . 00-
187 .00 
157.50-
178.50 
180.00-
204 .00 
180.00-
204.00 
165.00-
187.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-271 Labour (General) 
LAB 06-25-2013 (Rev) Jason McGown 
LAB06-25-2013 Jason McGown 
LAB 06-25-2013 (Rev) Jason McGown 
LAB 06-25-2013 
LAB 0 6 - 2 5 - 201 3 
LAB 0 6 - 2 5 - 2 0 1 3 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 0 7 - 0 7 - 2 0 1 3 
LAB 07-07-2013 
LAB 0 7 - 0 9 - 201 3 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-0 9-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 20 1 3 
LAB 07-0 9-2013 

·LAB 0 7 - 0 9- 2 0 1 3 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07 -0 9- 2013 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 2 0 l 3 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 0 7 - 09-201 3 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09-2013 
LAB 07-09- 20 13 
LAB 07-09-2013 
LAB 07-0 9- 2013 
LAB 07 - 09-2013 
LAB 07 -0 9-2013 
LAB 0 7 - 0 9 - 2 0 1 3 

LAB 07-0 9-2013 
LAB 07 - 09-2013 
LAB 07 - 09 - 2013 
LAB 07 - 09 - 2013 

Jason McGown 
(Rev)Jason McGown 
Jason McGown . 
Hunt;Doug 
Hunt;ooug 
Hunt;Doug 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Jason McGown 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Thomas Gould 
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Units 

12 . 50-
12.50 
13.00-
13 .0 0 
11 . 00-
11. 00 
20.00 

6 .50 
3.50 
6.00 

11.00 
9.00 

10.00 
9.00 
1. 00 
2.50 

10.00 
5.50 

11. 00 
6.50 
3 .50 

11 . 00 
3.50 
9.50 
1. 00 

.50 
10. 50 

8 .0 0 
8.50 
4.00 
5.50 
2.00 
5.00 
2.00 
8 . 50 
4.00 

10.00 
3.00 

10.50 
2.50 
9.00 
9 .00 
6.00 
3.00 

Amount 

187.50-
212.50 
195.00-
221. 00 
165.00-
187.00 
270.00 

81.01 
5 . 27 

78.00 
42.00 
72 '00 

132 . 00 
108.00 
120.00 
108.00 

12 .00 
30.00 

120.00 
66.00 

187.00 
78.00 
42.00 

132.00 
42.00 

114.00 
1 2.00 

6.00 
126.00 

96 '00 
102.00 

48.00 
66.00 
24.00 
60.00 
24.00 

102.00 
48.00 

120.00 
36. 00 

126 .00 
30.CO 

108.00 
J08 . 00 

72.CO 
36.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

"' Acctg 

~ Date Description Units Amount 

a . ADMINI STRATION 
1-271 Labour (General) 

LAB 07-09 - 2013 Thomas Gould 10.50 1 26.00 

LAB 07-09 - 2013 Thomas Gould 8.50 102.00 

LAB 07-21 - 2013 Barrow; Karl 41.00 963 . 50 

LAB 0 7 - 2 1 - 2 0 1 3 Barrow; Karl 289 . 06 

LAB 07-21 - 2 013 Barrow;Karl 18.79 

LAB 0 7 - 2 3 - 2 013 Jay McGown 2.00 34 . 00 

LAB 07-2 3 - 2013 Jay McGown 3.00 51.00 

LAB 07-23-2 013 Jay Mc Gown 3.00 51.00 

LAB 07 - 23 - 2013 Jay McGown 2 . 00 34.00 

LAB 0 7 - 2 3 - 2 0 1 3 Jay Mc Gown 11. 00 187. 0 0 

LAB 0 7 - 2 3 - 2 0 13 Jay Mc Gown 8.00 1 36 . 00 

LAB 0 7 - 2 3 - 201 3 Jay Mc Gown 9.50 161.50 

LAB 0 7 - 2 3 - 2 0 1 3 Jonathan Kirk .50 6.00 

LAB 0 7 - 2 3 - 2 0 l 3 Jonathan Kirk l. 00 12.00 

LAB 07 - 23-2013 Jonathan Kirk 10.50 126.00 

LAB 07 - 23-2013 Jonat h a n Kirk 9.00 1 0 8.00 

LAB 07-23-2013 Jonathan Kirk 10.00 120.00 

r'\ LAB 0 7 - 2 3 - 2 01 3 Jonathan Kirk 1.00 12.00 

LAB 07 - 23-2013 Jona t han Kirk 8.00 96.00 

LAB 07-23-2013 Rodney Boswell 6.50 104.00 

LAB 07 - 23-2013 Rodney Boswell 1.50 24 . 00 

LAB 07-23 - 2013 Rodney Boswel l 1. 50 24.00 

LAB 07-23-2013 Rodney Boswe l l 6 . 00 96 . 00 

LAB 07-2 3-2013 Rodney Boswell 6.00 96.00 

LAB 0 7- 23-2013 Rodney Boswell B.00 128.00 

LAB 07-23-2013 Thomas Gou l d 1 . 50 1 8.00 

LAB 07-23-2013 Thomas Gould 1 . 00 12.00 

LAB 07-2 3 - 2013 Thomas Gould 5.00 60.00 

LAB 07-23 - 2013 Thomas Gould 9.50 114 . 00 

LAB 07-23-2013 Thomas Gould 10.00 120.00 

LAB 0 7 - 2 3 - 2 0 l 3 Thomas Gould 8 . 00 96. 00 

LAB 0 8 - 0 4 - 2 0 1 3 Hunt;Doug 48 . 00 648 . 00 

LAB 0 8 - 0 4 - 201 3 Hunt;Doug 194 . 41 

LAB 08-04 - 2013 Hunt; Doug 1 2.63 

LAB 0 8 - 0 4 - 2 0 1 3 Barrow; Karl 29.00 681.50 

LAB 08-04 - 2013 Barrow;Karl 204.47 

LAB 0 8 - 0 4 - 2 0 1 3 Barrow ; Kar l 13 . .7.9 

LAB 0 8 - 0 7 - 2 0 l 3 Jason McGown 4 . 00 68.00 

LAB 08-C7 - 2013 Jason Mc Gown 7 . 00 119. 00 

LAB 0 8 - 0 7 - 2 0 1 3 Jonathan Kirk 11 .50 138 . 00 

"' 
LAB 08 - 07 - 2013 Jonathan Kirk 12 . 00 144 . 00 

LAB 08-07 - 2013 Rodney Boswell Jl.50 184.00 

LAB 08-07-2013 Rodney Boswell 12.00 192.00 

LAB 08-07 - 2013 Rodney Boswell 7.00 112 . 00 

LAB 08 - 07 - 2013 Thomas Gould 11 . 50 138 . 00 

LAB 09-01-2013 Barrow; Karl 2.00 47 . 00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

a. ADMINISTRATION 
1-271 Labour (General) 

LAB09-0l-2013 Barrow;Karl 
LAB09-01-20J3 Barrow;Karl 
LAB 09-04-2013 Mark Hogg 
LAB 09-04-2013 Thomas Gould 
LAB09-04-2013 Thomas Gould 
LABll-10-2013 Barrow;Karl 
LABll-10-2013 Barrow;Karl 
LAB 11-10-2013 
LAB 0 3 - 31 -2 0 1 4 
LAB 0 3 - 31 - 2 0 1 4 
LAB 03-31-2014 
LAB 0 3 - 31-201 4 
LAB 05-25-2014 
LAB 05-25-2014 
LAB 0 5 - 2 5 - 2 0 1 4 
LAB 08-2 0-2 014 
LAB 11-09-2014 
LAB 11-09-2014 
LAB 11-09-2014 
LAB 11 - 1 2 - 2 0 14 
LAB 02-28-2015 

Barrow;Karl 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Barrow;Karl 
Barrow;Karl 
Barrow; Karl 
Thomas Gould 
Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
Thomas Gould 
Lowry;Paul 

LAB 02-28-2015 Lowry; Paul 
LAB 02-28-2015 
LAB 04-12-2015 
LAB 04-12-2015 
LAB 04-12-2 015 
LAB 0 4 - 1 2 - 2 0 15 

Lowry;Paul 
Leso;Patrick 
Leso;Pa trick 
Leso;Patrick 
Lowry;Paul 

LA804-12-2015 Lowry;Paul 
LAB 0 4-12-2015 Lowry;Paul 
LAB 0 4 - 2 6 - 2 0 1 5 
LAB 04-26-2015 
LAB 04-2 6-2015 

Lowry;Paul 
Lowry;Paul 
Lowry;Paul 
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Units 

2.00 
.50 

2.00 
13 . 00 

7.50 
3.50 
5.00 
1. 50 
8.00 

9.00 
4.00 

4.00 
7.25 

15.25 

13.50 

2.00 

Labour Total 

Amount 

14.10 
. 92 

24.00 
6 . 00 

24.00 
305.50 

91.65 
5. 96 

90.00 
42.00 
60.00 
18 .00 

196. 00 
58.80 

3.82 
144.00 
136.00 

40.80 
2.65 

64.00 
253.75 

76. 13 
4.95 

442.25 
132.68 

8.62 
472 . 50 
141.75 

9.21 
70.00 
21. 00 

1. 3 6 
63,334.28* 

Labour (General) Total 63,334.28* 

1-290 Equipment Rental 
EQP 12-14-2012 CRS Contractors Rental Supply 
EQP 12-18-2012 
EQP 01-17-2013 
EQP 01-17-2013 
EQP 01-22-2013 
EQP 01-30-2013 
EQP 01 -3 0 - 2013 
EQP 01-30-2013 
EQP 01-31-2013 

CRS 
CRS 
CRS 

Contractors 
Contractors 
Contractors 

Rental Supply 
Rental Supply 
Rental Supply 

K.Winter Sanitation Inc. 
CRS Contractors Rentals Supply 
CRS Con~ractors Rentals Supply 
CRS Contractors Rentals Supply 
CRS Contractors Rental Supply 

1,680.00 
1,680.00 

363.00 
111.10 

94.28 
300.00 

70.00 
27.60 
8 0. 4 0 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Date Description 

a. ADMINISTRATION 
1-290 Equipment Rental 

EQP02-21-201 3 K.Winter Sanitation Inc. 
EQP02-21-2013 K.Winter Sanitation Inc . 
EQP02-26-2013 CRS Contractors Rental Supply 
EQP02-28-2013 CRS Contractors Rental Supply 
EQP 02-28 -2013 CRS Contractors Rental Supply 
EQP 03-25-2013 CRS Contractors Ren tal Supply 
EQP 03-25-201 3 CRS Contractors Rental Supply 
EQP 03-26-2013 Home Depot 
EQP03-27-2013 K. Winter Sanitation Inc. 
EQP 03-27-2013 K. Winter Sanitation Inc . 
EQP04-24-2013 K. Winter Sanitation 
EQP 04-24-2013 K. Winter Sanitation 
EQP04- 26 -2013 CRS Contractors Rental Supply 
EQP 04-26-2013 CRS Contractors Rental Supply 
EQP 04-30-2013 CRS Contractors Rental Supply 
EQP04-30-2013 CRS Contractors Rental Supply 
EQP 04-30-2013 CRS Contractors Rental Supply 
EQP04-30-2013 CRS Contractors Rental Supply 
EQP 04-30-2013 CRS Contractors Rental Supply 
EQP 04-30-2013 CRS Contractors Rental Supply 
EQP 05-14-2013 Stephenson' s Rental 
EQP 05-17 - 2013 K. Winter Sanitation 
EQP 05-22-2013 CRS Contractors Rental Supply 
EQP 05-22-2013 K. Winter Sanitation Inc . 
EQPOS-22-2013 K.Winter Sanitation Inc. 
EQP05-31-2013 CRS Contractors Rental Supply 
EQP 05-31-2013 CRS Contractors Rental Supply 
EQP 06-28-2013 K. Winter Sanitation 
EQP 06-28 - 2013 K. Winter Sanitation 
EQP 07 -1 6-2013 CRS Contractors Rental Supply 
EQP 07-16-2013 Miller Mobile Offices 
EQP07-31-2013 CRS Contractors Renta l Supply 
EQP 07-31-2013 CRS Contractors Rental Supply 
EQP09-30-2013 CRS Contractor Rental Supply 
EQP 09-30-2013 CRS Contractor Rental Supply 
EQP 10-31-2013 United Rentals 
EQP OJ-26-2014 CRS Contractors Rental Supply 
EQP04-30-2014 CRS Contractors Rental Supply 
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Units Amount 

330 . 00 
282.85 
175.00 

2 ,030 . 00 
1,263.25 

88.00 
44 . 20 
75 . 88 

330.00 
396. 00 
330 . 00 
396.00 

25 . 00 
223.90 

50.00 
50 . 00 

175.00 
75.00 
75 . 00 
60 . 00 

332 . 00 
847.00 
710.00 
330.00 
396.00 
456.00 
152 . 20 
330.00 
396 . 00 
2 12. 80 
350.00-
360 . 00 
356 . 00 
150 . 00 

Equipment Total 

75.00 
599 . 52 

75 . 00 
75.00 

16,383 . 98* 

SUB 11-30-2012 K. Winter Sanitation Inc. 
SUBll-30-2012 K. Winter Sanitation Inc. 
SUB 12-18-2012 K.Winter Sanitati on Inc. 
SUB 12-18-2012 
SUB 12-18-201 2 
SUB 01-17-2013 

K. Winter Sanitati on Inc . 
K. Winte r Sanitat io n Inc 
Miller Mobile Offi c es 

715 .0 0 

785 .0 0 
62 .0 0 

350 . 00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Acctg 
Cat Date Description 

a. ADMINISTRATION 
1-290 Equipment Rental 

SUBOl - 25 -20 13 Precisi on Septic &Earthworks 
SUB 01- 25 - 20 13 
SUB 05-31-2013 
SUB 06 - 27-2013 

Precision Septic &Earthworks 
Super Save Fence Rentals 
Super Save Fence Rentals 

Un i ts 

Subcontract Total 

1-295 Site Phone Line 
OTH 12 - 31-2012 Bell Canada 
OTH 12 - 31-2012 Rogers Wireless 
OTH 01 - 31 - 2013 Bell Canada 
OTH 03-31-20 13 Bell Canada 
OTH 04 - 30-2013 Bell Canada 
OTH 05-31 - 20 1 3 Bell Canada 
OTH 06 - 30-2013 Bell Canada 
OTH 07-31-2 01 3 Bell Canada 
OTH 08-31-2013 Bell Canada 
OTH 09-30-2013 Bell Canada 
OTH l 0 - 31-20 1 3 Bell Canada 
OTH 11-30-20 13 Bell Canada 

1-297 Site Parking & Mileage 
LAB07-08 - 20 13 Rodney Boswell 
LAB07 - 08-20 13 Rodney Boswe ll 
LAB07-08-2013 Rodney Boswell 
LAB 07-09-2013 
LAB 08 - 20-20 1 3 
LAB 08-20-2013 
LAB 11-0 9-2 014 

Jason McGown 
Jason McGown 
Rodney Boswell 
Lowry;Paul 

LABll-09 - 20 14 Lowry;Paul 
LABll - 09 - 20 14 Lowry;Paul 
LABll -1 2 - 20 14 Thomas Gould 

Faul Lowry-Meals 
Jason McGown-Meals 
Paul Lowry-Me als 
Rodne y Boswell-Meals 
TD Visa-Holiday Inn 
TD Vjsa-Holiday Inn 
TD Vjsa-Holiday Inn 

Equ ipment Rental Total 

Other To tal 

Site Phone Line Total 

1.50 
1 . 0 0 
1. 00 
1.50 
1 .50 
1.50 
l . 5 0 

1.50 
Labour Tota l 

2.00 

2.00 

OT H J 2 - ll - 2 0 J 2 

OT!i 12-19- 2012 
OTH 12-19-2012 
OTH 12-19-2012 
OTH 12 - 31-2012 
OTH 1 2 - 31-20 12 
OTH 12- 31 - 2 0 12 
OTH 01 - 09 - 2 013 Dave Barrow-Grill Time Gourmen 

Amount 

1,003 .75 
2 63 . 14 
595 . 00 

3 ,773 . 89* 

20,157.87* 

763.53 
2 01 .93 
151. 12 
1 46 .95 
146 .99 
146.99 
148 .2 7 
152.77 
153 . 79 
147.79 
14 7 .79 
147.79 

2 ,455 .71* 

2,455.71* 

24 . 00 
16. 00 
16.0 0 
25.50 
25.50 
2 4 .. 00 
51 . 00 
15.30 

.99 
2 4.0 0 

222.29* 

210 . 00 
80.00 

210 . 00 
80.00 

396.00 
419.96 
419.96 

73 . 85 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

a . ADMINISTRATION 

Description 

1-297 Site Parking & Mileage 
OTHOl-09-2013 Da ve Barrow-ESM-Collingwooe 
OTHOl-09-2013 Chris May-Meals 
OTHOl-09-2013 Karl Ba rrow-Meal 
OTHOl-09-2013 Paul Lowry-Meal s 
OTHOl-09-2013 Mik e Bowen-Meals 
OTH 01-09-2013 (Re v) Ch ris May-Meals 
OTHOl-09-2013 Chris May-Meals 
OTHOl-23-2013 Chris May-Meals 
OTHOl-23-2013 Jason McGown-Meals 
OTHOl-23-2013 . Karl Barrow-F o ods 
OTHOl-23-2013 Karl Barrow-Foods 
OTHOl-23-2013 Paul Lowry-Meals 
OTHOl-2 3-20 13 Paul Low r y-Meals 
OTH 01-23-2013 
OTH 01-23-2013 
OTH 01-28-2013 
OTH 01-28-2013 
OTH 01-28-2013 
OTH 01-28 -2013 
OTH 01 - 28-2013 
OTH 01-31-2013 
OTH 02-05- 20 1 3 
OTH 02-05-2013 
OTH 02-05 - 2013 
OTH 02-05-2013 
OTH 02-05-2013 
OT H 02 -05- 2013 
OTH 02-20-2013 
OTH 02 - 20 - 2013 
OTH 02 - 20 - 20 1 3 
OTH 02 - 20-2013 
OTH 02 - 20-2013 
OTH 02 - 20 -2 013 
OTH 02 - 25-2013 
OTH 03-01-2013 
OT l-i 03 -01- 20 1 3 
OT H 0 3 - 0 5 - 2 0 1 3 

OTH 03 - 05 - 20 1 3 
OTH 03 -1 9-2013 
OTH 03 -1 9- 2013 
OTH 03 -1 9-2013 
OTH 03 - 31 - 2013 
OTE 03 - 31-20 1 3 
OTH 03 - 31 - 20 13 
OTl-i 04 -1 6-20 13 
OTH 04 -1 6 - 2013 

Mik e Bowen-Meals 
Rodney Boswell-Meals 
TD Visa-Holiday Inn 
TD Visa-Holiday Inn 
TD Visa-Holiday Inn 
TD Visa-Holiday Inn 
TD Visa-Ho liday Inn 
Dave Barrow-Tim Hortons 
Chris May-Meals 
Ja son McGown-Meals 
Karl Barrow-Meals 
Paul Lowry-Meals 
Mike Bowen-Meals 
Rodney Boswell-Meals 
Ch ris May-Meal 
Paul Lowry -Meal 
Paul Lowry-Meal 
Mike Bowen-Meal 
Rodney Boswell-Meal 
Rodney Boswell-Meal 
Jason McGown-Meals 
FreshCo/Paul petty cash 
Pizza/Paul petty cas h 
Jason McGown-Meal 
Paul Low ry -Meal 
Grant Boswell-Meal 
Jason Mc Gown-Meal 
Paul Lowry - Meals 
Grant Boswell-Meals 
Jason McGown-Meal 
Paul Lowry-Meals 
Douglas Hunt-Meal 
Grant Boswel l-Meal 
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2 .0 0 
2.00 

2 .00 
2.00 

10.00 

12 .0 0 

2.00 

7.00 
2.00 
7 .00 

2.00 

Amount 

4 8.36 
55.00 
55.00 
4 8 . 67 
55.00 
55 . 00-
55.00 

230.00 
230 . 00 
115. 00 
165 . 00 

40.00 
165 . 00 
230 . 00 
2 3 0.00 
316.87 
419.96 
319.98 
479.96 
501.49 

2 1 . 68 
250.00 
115.00 
162.50 
2 62. 50 
3 00.00 
155 .00 
2 10 .00 
14 0.00 
175.00 
210 .0 0 
17 5 . 00 
165.00 
155. 00 

15 . 96 
56 .18 

205.00 
2 55 .00 
2 80.0C 
210.00 
2 80.00 
255 . 0 0 
160 .0 0 
2 55.00 
100 .00 
105.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Date 

a. ADMINISTRATION 
1-297 Site Parking 

OTH 04-16-2013 
OTH 04-30-2013 
OTH 04-30-2013 
OTH 04-30-2013 
OTH 05-10-2013 
OTH 0 5-1 5 - 2 0 1 3 
OTH 05-15-2013 
OTH 05-15-2013 
OTH 05-15-2013 
OTH 05-15-2013 
OTH 05-29-2013 
OTH 05-29-2013 
OTH 05-29-2013 
OTH 06-09-2013 
OTH 06-25-2013 
OTH 06-25-2013 
OTH 06-25-2013 
OTH 06-25-2013 
OTH 06-25-2013 
OTH 06-25-2013 
OTH 07-08-2013 
OTH 07-09-2013 
OT H 0 7 - 09-2 013 
OTH 07-09-2013 
OTH 07-09-2013 
OTH 07-23-2013 
OTH 07-23-2013 
OTH 07-23- 20 13 
OTH 0 7 - 2 3 - 2 0 1 3 
OTH 07-23-2013 
OTH 08-02-2013 
OTH 08-07-2013 
OTH 08-07-2013 
OTH 08-07-2013 
OTH 08 -07 -20 13 
OTH 08-1 9 -2013 
OTHOB-19-2013 
OTH 08-20-2013 
OTH 09-03-2 0 13 
OTH 11-1 2 -2 013 
OTH 03-19-2014 
OTH 11-12-2014 
OTH 11 - 12-20l 4 
OTH 11-12-2014 
OTH 11-12-2014 
OTH 11- 12- 2014 

Description 

& Mileage 
Paul Lowry-Meal 
Doug Hunt-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 
Beer 
Paul Lowry-Meal 
Karl Barrow-Meal 
Grant Boswell-Meal 
Doug Hunt-Meal 
Jason McGown-Meal 
Doug Hunt-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 

Doug Hunt-Meal for last week 
Doug Hunt-Meal 
Jason McGown-Meal 
Karl Barrow - Meals 
Paul Lowry-Meal 
(Rev)Doug Hunt-Meal for last w 
Rodney Boswell-Meal 
Douglas Hunt-Meal 
Jason McGown-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 
Jay McGown-Meal 
Karl Barrow-Meal 
Karl Barrow-Fax 
Paul Lowry-Meal 
Rodney Boswell-Meal 
Expenses from Paul PC/Pizza 
Jason McGown-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 
Rodney Boswell-Meal 
Karl Barrow-Meal 
Paul Lowry-Meal 
Rodney Boswell-Meal 
Paul Low ry -Meal 
Paul Lowry-Meal 
Mike Doge - Feb 1 4 Telephone 
Paul Lowry - Mileage 
Paul Low ry - Meal 
Thomas Gould - Mileage 
Thomas Gould - MiJeage 
Thomas Goulci - Meal 

CJI0007625 

09-24-2018 Page 31 

Include Closed Jobs: Yes 

Units 

2.00 
2.00 

2.00 

2.00 

2.00 
6.00 

2.00 

2.00-

2. 00 

2. 00 

130.00 

1 30 .00 
50.00 

Amount 

210.00 
200.00 
280.0 0 
280.00 

77.90 
290 . 00 
290 . 00 

62.50 
2 00 .00 
120.00 
200.00 
205.00 
205.00 
280 .0 0 
200.00 
120 . 00 
220.00 
230.00 
240.00 
200.00-
155.00 
100.00 
195.00 
265.00 
265.00 
220.00 
220.00 

14 . 90 
115 .00 
210. 00 

79.64 
210.00 
105.00 
210.00 
105.00 

80 .0 0 
80.00 
15 .00 
5 2.50 
4 2.00 
35.46 
SB.SO 
50.00 
58.SO 
22 .so 
60.00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Cat ~ Description 

a. ADMINISTRATION 
1-297 Site Parking & Mileage 

OTH 02-28-2015 Paul Lowry - Mileage 
OTH04-13-2015 Paul Lowry - Meal 
OTH04-13-2015 Paul Lowry - Mileage 
OTH04-13-2015 Patrick Leso - Meal 
OTH 05-08-2015 BMO - Holiday Inn 

PAR 08-31-2012 
PAR 12-11-2012 
PAR 12-11-2012 
PAR 1 2 - l 9 - 2 0 1 2 
PAR 12-19-2012 
PAR 01-09-2013 
PAR 01-09-2013 
PAR 01- 1 4 - 2 0 1 3 
PAR 01-23-2013 
PAR 0 1 - 2 3 - 2 0 1 3 
PAR 01-23-2013 
PAR 02-05-2013 
PAR 0 2 - 2 0 - 2 0 1 3 
PAR 02-25-2013 
PAR 0 2 - 2 8 - 2 0 1 3 
PAR 03-05-2 013 
PAR 03-05-2013 
PAR 03-05-2013 
PAR 03-19-2013 
PAR 0 3 - 1 9 - 2 0 1 3 
PAR 03-19-201 3 
PAR 0 3 - 3 1 - 2 0 1 3 
PAR 0 3 - 3 1 - 2 0 l 3 
PAR 03-31-2013 
PAR 0 4 - 1 6 - 20 1 3 
FAR 0 4 -1 6- 2 0 1 3 
PAR 0 4 - 3 0 - 2 0 l 3 
PAR 05-15-2013 
PAR 05-15-2013 
PAR 05-29-2013 
PAR 05-2 9-20 13 
PAR 06-12-2013 
PAR 06-25-2013 
PAR 06-25-2 013 
PAR 07-09-2013 
PAR 0 7 - 0 9- 2 0 l 3 
PAR 07 -2 3 - 2013 
PAR 07-23-2013 
PAR 08-02-20 l 3 

David Barrow-Parking 
Paul Lowry-Mileage 
Paul Lowry-Gas for Generator 
Jason McGown-Travel 
Paul Lowry-Travel 
Paul Lowry-Gas 
Paul Lowry-Travel 
Rae Scott Rampadarat-Travel 
Jason McGown-Travel 
Paul Lowry-Travel 
Paul Lowry-Travel 
Jason McGown 
Paul Lowry-Travel 
Jason McGown-Travel 
Home Depot 
Grant Boswell-Travel 
Jason McGown-Travel 
Paul Lowry-Travel 
Grant Boswell-Travel 
Jason McGown-Travel 
Paul Lowry-Travel 
Grant Boswell-Travel 
Jason McGown-Travel 
Paul Lowry-Travel 
Grant Boswell-Mileage 
Paul Lowry-mileage 
Paul Lowry-Travel 
Paul Lowry-Travel 
Jason McGown-Travel 
Jason McGown-Travel 
Paul Lowry-Travel 

Jason McGown-Mileage 
Paul Lowry-Mileage 
Jason McGown-Travel 
Pa~l Lowry-Travel 
Jay McGown-Travel 
Paul Lowry-Travel 
Expenses from Paul PC/Gas 
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Units 

260.00 
2 . 00 

280.00 
2.0 0 

Other Total 

4.00 
3.00 
2.00 
4.00 

260.00 
2,352.00 

4.00 
260 . 00 
130. 00 

2.00 
130. 00 

4 . 00 

130 . 00 
520.00 
260.00 

2.00 
4 . 00 
2.00 
2.00 
4.00 
2.00 
2.00 
4.00 

390.00 
2.00 
4.00 
1.00 
3.00 

4.00 
2.00 
4 .00 
3.00 
4.00 
2.00 

Amount 

11 7 . 00 
30.00 

126 . 00 
30. 00 
94.99 

17,401 . 27* 

.89 
218.40 
127.43 
109.20 
218.40 

42.48 
109.20 

1,058 . 40 
218.40 
109.20 

54. 60 
109.20 

54.60 
218.40 

25.98 
54.60 

218.40 
109.20 
109.20 
218 . 40 
109 . 20 
109 .20 
218.40 
109 . 20 
109.20 
218.40 
163 . 80 
109 . 20 
218.40 

54.60 
163.80 
349.20 
218.40 
109 .2 0 
218.40 
163.80 
2 18 .40 
109.20 
349.73 
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Cat 
Acctg 

Date 

a. ADMINISTRATION 

Description 

1-297 Site Parking & Mileage 
PAR08-07-2013 Jason McGown-Travel 
PAROB-07-2013 Paul Lowry -Travel 
PAR 08-19-2013 
PAR 09-03-2013 
PAR 11-12-2 013 
PAR 08-20-20 1 4 

Paul Lowry-Travel 
Paul Lowry-Travel 
Paul Lowry-Travel 
Thomas Gould-Mileage 

Units 

4.00 
4.00 
2.00 

130 . 00 

260.00 
Parking & Gas.Expense Total 

Site Parking & Mileage Total 

1-298 Gas for Generator 
OTH12-19-2012 Paul Lowry-Gas for generator 
OTH12-19-2012 Paul Lowry-Gas & Oil 
OTHOl-23-2013 Paul Lowry-Ultramar/Phone char 
OTHOl-23-2013 Paul Lowry-Gas Lifts 

4.00 

1-310 Cleaning 
LAB07 -09-2013 Mike Pelletier 

MAT 06-30-2013 
MAT 0 6- 3 0 - 2 0 1 3 
MAT 09-30-2013 
MAT 09-30-2013 

SUB 02-22-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 

1-315 Protection 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09-2013 

Rona Ontario 
Home Depot 
Home Depot 
Home Depot 

Jo-Anne Azevedo 
Ainger Enterprise s 
Ainc;er Enterprises 
Ainger Enterprise s 
Ainger Enterprises 

Jason McGown 
Jason McGown 
Jonathan Kirk 

LAB07-09-2013 Mike Pelletier 
LAB07-09-2013 Thomas Gould 

Other Total 

Gas for Generator Total 

Inc. 
Inc. 
Inc . 
Inc. 

2.00 
Labour Total 

Material Total 

Subcontract Total 

Cleaning Total 

1] . 50 
10.00 
l. 00 
2.00 
1 . co 

Labou:- Total 

Amount 

218.40 
218.40 
109 . 20 

54. 60 
43.68 

117 . 00 
7,465 . 59* 

25,089.15* 

169 . 91 
47.48 
16 . 99 

478.77 
713 .15* 

713.15* 

24 .00 
24.00* 

3.41 
188 . 60 

91.94 
26.97 

310 . 92* 

220.00 

1,500 .00 

300.00-
l, 420 .00* 

J,754 . 92* 

195.50 
170. 00 

12.00 
24.00 
12 .0C 

413.50* 
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TC-002 Collingwood Pool Include Closed Jobs : Yes 

Cat 
Acctg 

Date Description Units 

a. ADMINISTRATION 
1-315 Protection 

MAT 0 6- 3 0 - 2 0 1 3 Home Depot 
MAT 06-30-2013 Home Depot 
MAT 0 6 - 3 0 - 2 0 1 3 Home Depot 
MAT 06-30-2013 Home Depot 

Material Total 

Protection Total 

1-450 Mis Expense 
MAT05-31-2013 Rona Ontario 

OTH 12-31-2012 
OTH 0 2 - 0 5- 2 0 1 3 
OTH 04-23-2013 
OTH 04-30-2013 
OTH 05-09-2013 
OTH 06-20-2014 
OTH 06-30-2014 

SUB 11-20-2012 
SUB 11-20-2012 
SUB 11-20-2012 
SUB 11-20-2012 
SUB 06-27-2013 

1-470 Advertising 
OTH 08-31-2012 
OTH 08-31-2012 
OTH 11-2 9-2012 
OTH 01-31-2013 
OTH 01-31- 2 013 
OTH 02-28-2013 
OTH 02-28-2013 
OTH 02-28-2013 
OTH 02-28-2013 
OTH 07-19-2013 
OTH 08-31-2013 
OTH 11-25-2013 
OTH 07-17-2014 

Material Total 

Paragon dpi 
Paul Lowry-UPS 
Paragon dpi 
Paragon dpi 
Paragon dpi 
Paragon DPI 
Paragon DPI 

Flags Unlimited 
Flags Unlimited 
Flags Unlimited 
Flags Unlimited 
Lynden Canada 

Other Total 

Subcontract Total 

Mis Expense Total 

David Barrow-Select-Eglinton 
David Barrow-Joey 
Dave Barrow-Montana's Cookhous 
Dave Barrow-Grilltime 
Dave Barrow-Montana's 
BMO MasterCard-Grill Time Gour 
TD Visa-Longo's 
(Rev)TD Visa-Longo's 

TD Visa-i.ongo's 
The Town of Collingwood 
EMO Bank -Maki Sushi Japanese 
BMO -Agai nst The Grain 
The Town of Collingwood 

Other Total 

Amount 

158.09 
119.25 
372. 60 
334.68 
984.62* 

1.398 . 12* 

115.59 
115.59* 

32.00 
24.95 
98.00 
26.39 
30.52 
30.04 
68.90 

310.80* 

2,129.38 

34 0. 13 
219.94 

2,689.45* 

3, 115.84* 

21.34 
133.66 
26.76 
33. 11 

233.90 
49.08 
32.00 
32.00-
32.00 

2, 500.00 
159.61 

70.80 
2,500.00 
5,760.26* 
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TC-002 Collingwood Pool In clude Closed Jobs: Yes 

Cat 
Acctg 

Date 

a. ADMINISTRATION 

Descript i on Units ---

Advertising Total 

a. ADMINISTRATION Total 

b. SITE WORKS 
2-050 Demolition of Existing Buildin 

SUBI0 - 03-2012 Blue Circle Contracting 
SUBl0-03 - 2 012 Blue Circle Contracting 
SUB ll-20 - 2012 North 7 Iron & Metal 
SUBll-20-2012 North 7 Iron & Metal 
SUB02-27-2013 North 7 Iron & Metal 
SUB02 -27-2013 North 7 Iron & Metal 
SUB 02-27- 20 13 
SUB 02-27-2013 
SUB 05-24-2013 
SUB 05-24-2013 
SUB 06-30-2013 
SUB 0 6-3 0-2013 
SUB 08-31-2013 
SUB 08 -31-2013 

North 7 Iron & Metal 
North 7 Iron & Metal 
Blue Circ l e Contracting 
Blue Circle Contracting 
Blue Circle Contracting 
Blue Circle Cont racting 
PPL Aquatic, Fitness & Spa 
PPL Aquat i c, Fitnes s & Spa 

Subcont ract Total 

Demo l ition of Existing Buildin Total 

2-060 General Exca vation 
SUB12-3 1 - 2012 McNabb Construction 
SUB 12 - 31-2012 
SUB 1 2-3 1- 2012 
SUB 12-31-2 0 12 
SUB 12-31-2 012 
SUB 12 - 31 - 2012 
SUB 04-23 - 2013 
SUB 04-23-201 3 

McNabb Construction 
Precision Septic & Earthworks 
Precision Septic & Earthworks 
Precision Septi c & Earthworks 
Precision Septic & Earthworks 
Te rry's Concrete Services 
Terry's Concrete Services 

SUB05 -1 5-2013 Terry's Concrete Services 
SUB 05-15-2013 
SUB 05- 31-2013 
SUB 05 - 31-2013 

Terry 's Concrete Services 
Terry's Concrete Services 
Terry ' s Concrete Services 

Subcontract Total 

General Excavation To t al 

2 -100 Footing & Foundation Exca vatjo 
SUB 12-31-2012 McNabb Construction 

Amount 

5,760 .26* 

799,518.59* 

10 , 000 <. 00 

15,000.00 

351.80 

3 ,8 15.00 

20 ,0 00.00 

13, 2 50.00 

5,900.00 
68,316.80* 

68 , 316.80* 

2 0,000 .00 

12 , 368.00 

44, 025.50 

5,090.00 

29, 744. 00 

4 , 77 5.00 
11 6 , 0 02 .50* 

116,002 .SO• 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

" Acctg 
Cat Date Descr i pt i on 

b. SITE WORKS 
2-J OO Footing & Foundation Excavatio 

SUB12-31-2012 McNabb Construction 
SUB04 - 23 - 2013 Terry's Co ncrete Services 
SUB04 - 23-2013 Terry's Concrete Services 

Uni ts 

Subcont rac t Tot al 

Foo t i n g & Foundation Excavati o Total 

2 - 220 Grad i ng 
SUB 01- 1 6-2013 
SUB 01-16- 2013 

Stra i ghtl i ne Performa nce 
Straightl i ne Performance 

Subcon t ract To t a l 

Gr adi ng Total 

2 - 245 Win t er Conditions 
MAT 02 - 28 - 20 13 Home Depot 
MAT 02 - 28 - 2013 Home Depot 

Ma t eri a l Total 

SUB 02-22-20 13 McNabb Co nstruction 
SUB 02-22-2013 McNabb Construction 
SUB 04-10 - 2013 Battlefield Equ i pment Renta ls 
SUB 04- 30-2013 Battlefield Equipmen t Renta l s 

Subcontract Total 

Win t er Cond i tions Total 

2-246 Pool Infill 
SUB 02-28 - 2013 Arnott Construction 
SUB 02-28 - 2013 Arnott Construction 

Subcontract Tot a l 

Pool Inf i ll Tot a l 

2 - 900 Landscaping 
SUB 11 - 30-2012 Central Tree Care Ltd. 
SUB 11-30 - 2012 Central Tree Care Ltd. 
SUB 11-30- 20 12 Central Tree Care Ltd. 
SUB 11-30-2 0 12 Central Tree Care Ltd. 
SUB 11 - 30-2012 Ce ntral Tree Care Ltd. 
SUB 11 - 30-2012 Central Tre e Care Ltd. 
SUB 12 - 31 - 2012 Central Tree Care Ltd . 
SUB 12-31 - 20 12 Central Tree Care Ltd. 

Subcontract Total 

Landscaping To t al 

Amount 

10 , 000.00 

9,090 . 00 
19,090.00* 

19 , 090 . 00* 

13,850.00 
13 , 850.0 0* 

13,850.00* 

106.87 
100 . 05 
206.92* 

480.00 
5 , 502.00 

129.11 
6 ,11 1.1 1* 

6 , 318.03* 

4 , 693 . 04 
4 , 693 . 04* 

4 , 693 . 04* 

2,350.00 

755 . 00 

64 5. 0 0 

930 . 00 
4,680.00* 

4, 680.00* 
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TC-002 Collingwood Pool Include Closed 

,...., Acctg 
Cat Date Description Units 

b. SITE WORKS Total 

c. CONCRETE 
3-300 Concrete Base for Heat Cool Un 

MAT06-30-2013 Home Depot 

SUB06-27-2013 Terry's Concrete Services 
SUB06-27-2013 Terry's Concrete Services 

Material Total 

Subcontract Total 

Concrete Base for Heat Cool Un Total 

3-301 Foundation Footing Reinforced 
SUB12-31-2012 McNabb Construction 
SUB12-31-2012 McNabb Construction 

Subcontract Total 

Foundation Footing Reinforced Total 

3-302 Foundation Wall Reinforced 
SUB12-31-2012 McNabb Construction 
SUB12-31-20J2 McNabb Construction 
SUB 04 - 26 - 2013 
SUB 04-26;-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 
SUB 09-30-2013 

McNabb Construction 
McNabb Construction 
McNabb Construction 
McNabb Construction 
Ontario Fox Corp. 
Ontario Fox Corp . 
Ontario Fox Corp 
Ontario Fox Corp 
McNabb Construction 
McNabb Construction 
Ontario Fox Corp 
Ontario Fox Corp 
Ontario Fox Corp 
Ontario Fox Corp 

Subcontract Total 

Foundation Wall Reinforced Total 

"- 3-303 Pad 6 Inch Reinforced 
r 1 SUB12-31-2012 McNabb Construction 

SUB 12-31-2012 McNabb Construction 
SUB02-28-2013 McNabb Construction 

Jobs: Yes 

Amount 

232,950.37* 

32.75 
32 . 75* 

3,136.49 
3,136.49* 

3,169.24* 

10,000.00 
10,000.00* 

10,000.00* 

50,000.00 

22,500.00 

75,000.00 

66,978.90 

4,227.50 

2,500 . 00 

21. 10 

6,952.49 
228,179.99* 

228, 179.99* 

J0,000 .00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

c. CONCRETE 

Description 

3-303 Pad 6 Inch Reinforced 
SUB02-28-2013 McNabb Construction 

Units 

Subcontract Total 

Pad 6 Inch Reinforced Total 

3-304 Pad 6 inch reinforced 
SUB05-17-2013 CRS Contractors Rental Supply 

Subcontract Total 

Pad 6 inch reinforced Tota] 

3-305 Mezzanine Concrete 
SUB 05-22-2013 Coreslab Structures 
SUB 05-22-2013 Coreslab Structures 
SUB07-31-2013 Coreslab Structures 
SUB07-31-2013 Coreslab Structures 

Subcontract Total 

Mezzanine Concrete Total 

d. MASONRY 
4-210 Masonry Block Walls Mech Rm 

MAT05-31-2013 Rona Ontario 

SUB09-30-2013 Bodiam Improvements 
SUB09-30-2013 Bodiam Improvements 

Masonry Block 

4-2 30 Masonry Walls Change Rm 
SUB 09-30-2013 Ontario Fox Corp 
SUB 09-30-2013 Onta.rio Fox Corp 
SUB 09-30-2013 Ontario Fox Corp 
SUB 09-30-2013 Onta rio Fox Corp 

c. CONCRETE Total 

Materi~l Total 

Subcontract Total 

Walls Mech Rm Total 

Subcontract Total 

Masonry Walls Change Rm Total 

d. MASONRY Total 

Amount 

6, 100.00 
16, 100.00* 

16,100.00* 

651.75 
651.75* 

651.75* 

16,560 .00 

1,840.00 
18,400.00* 

18,400.00* 

276,500.98* 

13.12 
13.12* 

3,185.84 
3,185.84* 

3,198.96* 

587.03 

351.20 
938.23* 

938.23* 

4,137.19* 
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"' 
TC-002 Collingwood Pool 

Acctg 
Cat ~ Descri2tion 

e. METALS 
5-120 Structura l Metals 

SUB 02-26-2013 Spare Parts Demolition 
SUB 02-26 - 2013 
SUB 02-26 -20 13 
SUB 02-26-2013 
SUB 02-26-2013 
SUB 02-26- 20 13 
SUB 05 - 27-2013 
SUB 05 - 27-2013 
SUB 07-31-2013 
SUB 07 - 31-2013 
SUB 07-31-2013 
SUB 07 - 31 - 2013 

Spare 
Spare 
Spare 
Spare 

Parts 
Parts 
Parts 
Parts 

Demolition 
Demolition 
Demolition 
Demolition 

Spare Parts Demolition 
Blue Mtn . Welding & Machine 
Blue Mtn. Welding & Machine 
Blue Mtn. Welding & Machine 
Construction Specialties 
Construction Specia l ties 
(Rev) Blue Mtn . Welding & Machi 

Include Closed 

Units 

Subcontract Total 

Structural Metals Total 

5-122 Structural Steel & Misc Metals 
SUB07-31- 20 13 Blue Mtn. Welding & Machine 
SUB07-31-2 013 Blue Mtn. Welding & Machine 

Subcontract To tal 

St r uctural Steel & Misc Metals Total 

5-130 Exterior Metal Can opy 
SUB06- 2 7 -2013 Central Welding & Machine 
SUB06-27- 20 13 Central Welding & Machine 

Subcontract Total 

Exterior Metal Canopy Total 

5-140 Kee Klamp System 
SUB05-31-2013 Blue Mtn. Welding & Machine 
SUB05-31-2013 Blue Mt n. Welding & Machine 
SUB06-30-2013 Blue Mtn. Welding 
SUB06-30-2013 Blue Mtn. Wel d ing 

Subcontract Total 

Kee Klamp System Total 

e. METALS Total 

(", f. WOOD & PLASTICS 
6-11 0 Rou gh Carpent r y 

LAB07-09 - 20 13 Jona tha n Kirk 
LAB 07-09-2013 Jonathan Kirk 
LAB07-21-2013 Barrow;Kar l 

l. 5 0 
l.OC 
5.0 0 

Jobs: Yes 

Amount 

20.00 

65.00 

20.00 

325.25 
758. 2 5 

3,435.00 
758.25-

3, 865 .2 5" 

3,865.25* 

758.25 
758.25* 

758.25* 

11,850.00 
11, 850. 00* 

11, 850 .0 0* 

1,708 .25 

803 . 50 
2 ,511 . 75* 

2 , 511.75* 

18,985.25* 

18.00 
12.00 

1 17. 50 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date Description 

f. WOOD & PLASTICS 
6-110 Ro ugh Carpentry 

LAB07-21-2013 Barrow/Karl 
LAB 0 7 - 21- 2 0 1 3 
LAB 0 7 - 2 3 -2 0 1 3 
LAB 0 7 - 23-201 3 
LAB 07-23-2013 
LAB 08-07-2013 

MAT 0 1 - 1 7 - 2 0 13 
MAT 0 6- 2 7 - 2 0 1 3 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 0 6 - 3 0 - 2 0 1 3 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 0 6 - 3 0 - 2 0 1 3 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 06-30- 2 013 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 06-30-2013 
MAT 07-11-2013 
MAT 0 7 - 2 5 - 2 0 l 3 
MAT 07 - 25-2013 

Barrow;Karl 
Jay McGown 
Jonathan Kirk 
Thomas Gould 
Jason McGown 

Rona Ontario 
Rona Ontario 
Home Depot 
Rona Ontario · 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Rona Ontario 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Home Depot 
Rona Ontario 
Home Depot 
Home Depot 

Unit s 

7 . 50 
4.50 
3.50 

11 . 50 
Labour Total 

MAT 0 1 - 3 1 - 2 0 1 4 Mike Doge Hamilton Bros 
Material Total 

Rough Carpentry Total 

6-220 Architectural Millwork 
SUB 09-30-2013 
SUB 09-30- 2 013 

Coletech Quality Woodworking 
Coletech Quality Woodworking 

f""'. g. THERMAL&MOISTURE PROTECTION 
7-015 Flat Roof S&I 

Subcontract Total 

Architectural Millwork Total 

f. WOOD & PLASTICS Total 

SUB07-09-2014 Patches Kelly Roofing Ltd. 

Amount 

35 . 25 
2 . 29 

1 2 7 . 50 
54 . 00 
42.00 

195.50 
604 . 04* 

1,170.45 
113 . 25 
162. 11 
479.70 

12 . 37 
14.14-

479.70 
116. 93 

8.98 
185.88 
200 . 87 
154.90 
357 .50 
309.80 
123.92 

10.16 
35.76 

5 . 94 
304.12 

4,218.20* 

4,822.24* 

250.00 
250.00* 

250.00* 

5,072.24* 
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"' 

TC-002 Collingwood Pool Include Closed Jobs: Yes 

Acctg 
Cat Date Description 

g. THERMAL&MOISTURE PROTECTION 
7-015 Flat Roof S&I 

SUB07-09-20J4 Patches Kelly Roofing Ltd . 

Units ---

Subcontract Total 

Flat Roof S&I 

7-035 Caulking 
SUB 0 7 - 31- 201 3 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-31-2013 Pro-Seal Caulking 
SUB 07-3]-2013 Pro-Seal Caulking 

Subcontract 

Caulking 

g. THERMAL&MOISTURE PROTECTION 

h. DOORS & WINDOWS 
8 - 201 Install Temp Glass 

LAB 07-07-2013 Hunt;Doug 
LAB 07-07-2013 Hunt; Doug 
LAB 07-07-2013 Hunt; Doug 

8-207 Door Hardware Supply 
SUB 06-30-2013 Remac Door 
SUB 06-30-2013 Remac Door 
SUB 06-30-2013 Re mac Door 
SUB 06-30-2013 Remac Door 
SUB 07-31-20J 3 Remac Door 
SUB 07-31-2(}13 Remac Door 
SUB 07-31-2013 Remac Door 
SUB 07-31-2013 Remac Door 

Labour 

Install Temp Glass 

& Hardware 
& Hardware 
& Hardware 
& Hardware 
& Hardware 
& Hardware 
& Hardware 
& Hardware 

Subcontract 

Door Hardware Supply 

Total 

Total 

Tota] 

Total 

3.00 

Total 

Total 

Total 

Total 

Amount 

8,500.00 
8,500.00* 

8,500.00* 

1,946.00 

1,800 . 00 

1,560.00 

60.00 

300.00 

168.00 
5,834.00* 

5,834.00* 

14,334.00* 

40.50 
12.15 

. 7 9 
53.44* 

53.44* 

5, 970.03 

61.72 

368.25 

368.25-
6, 031. 75* 

6,031. 75* 



CJI0007625 

BLT Limited Partnership Cost Entries by Job 09- 24 - 2018 Page 42 

TC-002 Collingwood Pool Include Closed Jobs: Yes 

"' 

n 

Cat 

Acctg 
Date Description 

h. DOORS & WINDOWS 
8 - 2 10 Interior Door & Frame (Metal) 

LAB07-23-2013 Rodney Boswell 
LAB07 - 23-2013 Rodney Boswell 

Rona Ontario 
Rona On tario 
Home Depot 

Units 

12.50 
9.00 

Labour Total 

MAT 06-30 - 2013 
MAT 06-30 - 2013 
MAT 07-25 - 2013 
MAT 02 - 28-2014 Mike Doge - Hunter Automatics 

Material Total 

SUBl0 - 31 - 20 1 3 Remac Door & Hardware 
SUBl0 - 31-2013 Remac Door & Hardware 

Subcon t ract Total 

Int e r ior Door & Frame (Meta l ) Total 

8-211 Doors & Frames 
SUB 06 - 30-2013 Re mac Door & Hardware 
SUB 06-30-2013 Remac Door & Hardware 
SUB 06 - 30 - 2 013 Remac Door & Hardware 
SUB 06-30-2013 Rernac Door & Hardware 
SUB 07 - 31 - 2013 Remac Door & Hardware 
SUB 07-31-2013 Rernac Door & Hardware 
SUB 07 - 31-2013 Re mac Door & Hardware 
SUB 07 - 31-2013 Re mac Door & Hardware 
SUB 07 - 31-2013 Remac Door & Hardware 
SUB 07 - 31-20 1 3 Remac Door & Hardware 
SUB 07 - 31-2013 Remac Door & Hardware 
SUB 07-31-2013 Remac Door & Hardware 
SUB 07-31-2013 Remac Door & Hardware 
SUB 07-31-2013 Re mac Door & Hardware 
SUB 07-31-2013 Remac Door & Hardware 
SUB 07 - 31-2013 Remac Door & Hardware 
SUB 07-31-2013 (Rev)Rernac Door & Hardware 
SUB 07 - 31-20] 3 (Rev)Rernac Door & Hardware 

Subcontract Total 

Doors & Frames Total 

8-215 Door Hardware 
MAT' 0 6 - 3 C - 2 0 1 3 Home Depot 
MAT 0 6 - 3 0 - 2 0 1 3 Horne Depot 

Materja l Total 

SUB 0 7- 31-2013 Remac Door & Hardware 
SUB 07-31 - 2013 Rernac Door & Hardware 

Amount 

200.00 
144 . 00 
344.00* 

58.15 
139.56 

1 9 . 94 
224.75 
442.40* 

6,400.00 
6 , 400.00* 

7 , 186 . 40* 

1,083.82 

2,621.28 

422.89 

619.96 

594.70 

160 .3 4 

422 . 89-

619.96-

160.34 -
4 , 299.80* 

4,299.80* 

34 . 98 
92 .CO 

126.98* 

1 , 026.72 



CJI0007625 

BLT Limited Partnership Cost Entries by Job 09-24-2018 Page 43 

TC-002 Collingwood Pool Include Closed J obs: Yes 

Cat 
Acctg 
Date De s cription 

h. DOORS & WINDOWS 
8-215 Door Ha r dware 

SUB07-31-2013 Remac Door & Hardware 
SUB07-31-2013 Rema c Door & Hardware 
SUB07-31-2013 Remac Door & Hardware 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 0 7 - 31-2 0 1 3 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 10-22-2013 
SUB 10-22-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 

Remac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 
(Rev)Remac Door & Hardware 
(Rev)Remac Door & Hardware 
(Rev)Remac Door & Hardware 
(Rev)Remac Door & Hardware 
DSK Electric Inc 
DSK Electric Inc 
Remac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 

Units 

Subcontract Total 

8-220 Installation 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-08-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09- 2 013 
LAB 0 7 - 0 9- 2 0 1 3 
LAB 07-0 9-2013 
LAB 07-0 9-2013 
LAB 07-09- 2 013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09-20] 3 
LAB 07-09-2013 
LAB 07-09-2 0 13 

Rodney Bo s well 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Andrew Handt 
Andrew Handt 
Ja s on Mc Gown 
Jason McGown 
Jonathan Kirk 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletie r. 
Mike Pelletier 

LAB07-09- 2 0J3 Thomas Goul d 
LAB07-09-2013 Thomas Gould 
LAB 07-21- 2 013 Barrow; Karl 
LAB07-21- 2 013 Barrow;Karl 
LAB 07-21- 2 013 Barrow; Karl 
LAB 07-2 3-2013 Jay McGown 

Door Hardware Total 

7.50 
11.50 
11 . 50 

8 . 50 
5.50 

10.00 
1.00 

.50 
11 . 50 
11 . 50 

7 . 00 
6.50 

10 . 50 
10 . 50 
2.50 
l. 00 
3.50 
6.00 
9.00 
6 . 50 
l. 00 

13 . 00 

12.5 0 

Amount 

936 . 94 

1,368 . 96 

l,026.72 

1,026.72-

936 . 94-

1,200.00 

1,368.96-

171.12-
2,055.60* 

2,182.58"* 

120 . 00 
184.00 
184.00 
136.00 

88.00 
160.00 

12.00 
6 . 00 

195 . 50 
195.50 

84.00 
78.00 

12 6 . 00 
126 . 00 
30.00 
12.00 
4 2 . 00 
7 2.0 0 

108.00 
78 .0 0 
1 2 .00 

305.50 
91. 65 

5. 96 
2 12.50 
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TC-002 Collingwood Pool Inc l ude Cl osed Jobs: Yes 

"' 

Cat 
Acct g 

Date Descripti on 

h. DOORS & WINDOWS 
8 - 220 I ns t allation 

LAB 0 7 - 23-2013 Jay McGown 
LAB 07 - 23-2013 
LAB 07-23-20 1 3 
LAB 0 7 - 2 3 - 2 0 1 3 

LAB 07-23 - 2013 
LAB 0 7 - 23 - 20 1 3 
LAB 07-23 - 20 1 3 
LAB 0 7 - 2 3 - 2 0 1 3 
LAB 0 7 - 2 3 - 2 0 1 3 

LAB 0 7 - 2 3 - 2 0 13 

MAT 0 6 - 3 0 - 2 0 1 3 

8 - 500 Windows 
'SUB 06-30 - 2013 
SUB 0 6-30 - 2013 
SUB 0 6-30-2013 
SUB 06 - 30 - 2013 
SUB 06-30-2013 
SUB 06 - 30 - 2013 
SU B 07 - 3 1-2013 
SUB 07 - 31-20 1 3 
SUB 07-3 1-2013 
SUB 07 - 31 - 2013 
SUB 07 - 31 - 2013 
SUB 0 7 -31 - 2 013 

Jay McGown 
Jonathan Kirk 
Jona t han Ki rk 
Rod ney Bos well 
Rodney Boswell 
Rodney Boswell 
Rodney Boswel l 
Thomas Gou l d 
Thomas Goul d 

Home Depot 

Re mac Door & Hardware 
Remac Doo r & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardware 
Remac Door & Hardwa re 
Rernac Door & Hardwa r e 
Remac Door & Hardwa re 
Remac Door & Hardware 
Rernac Door & Hardware 
Rernac Doo r & Hardware 
Remac Door & Hardware 

Un i ts ---

8.00 
8.00 
9 . 00 
7.00 

11. 50 
2.0 0 
4.50 
4 .0 0 
9 . 00 
3.5 0 

La bou r Tot a l 

Materia l Tot a l 

I nstallat i on To tal 

SUB 0 7- 31 - 2013 (Rev)Remac Door & Ha rdware 
SUB 07 - 31 - 2013 (Rev ) Remac Door 

8-801 Insta l l Temporarily Glass 
LAB 07 - 07 - 2013 Hunt; Doug 
LAB 07 - 07 - 2013 Hur.t; Doug 
LAB 07 - 07-2013 Hunt ; Doug 

& Hardware 
Subcontract Total 

Wi ndows Total 

9.00 

Labour Total 

Insta l l Temporarily Glass Total 

8 - 802 I ns t all Windows 
LAB 07 - 08 - 2013 Rodney Bos wel l 12.00 

Amount 

136. 00 
136 . 00 
108.00 

84 . 00 
184.00 

32.00 
72.00 
64 . 00 

10 8 .00 
42.00 

3 , 630.61* 

27.92 
2 7. 92* 

3 , 658. 5 3* 

1, 506.72 

1 , 3 13.28 

4 , 276.00 

4 2 .1 4 -

4 , 276.00 

42.14 

4 , 276.00-
7 , 096.00* 

7,096.00* 

121 .5 0 
36. 4 5 

2.37 
160 .32 * 

160 . 32* 

1 92.00 
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TC-002 Collingwood Pool 

Cat 
Acctg 

Date Description 

h . DOORS & WINDOWS 
8-802 Install Window s 

LAB07-08- 20 13 Rodney Boswell 

8-803 Insta l l Windows 
LAB07-08-2013 Rodney Boswell 

i. FINISHES 
9- 250 Drywall Walls - Meterial&Labor 

LAB 07-23 - 2013 Jay McGown 
LAB07 - 23-2013 Jay McGown 
LAB07-23-2013 Jay McGown 
LAB 07 - 23 - 2013 Rodney Boswell 
LAB07-23-2013 Rodney Boswell 
LAB07 - 23-2013 Rodney Boswell 
LAB 07 - 23 - 20 13 Rodney Boswell 
LAB07-23-2013 Rodney Boswell 

MAT 0 6-30-2013 Rona Ontario 
fV.lAT 06 - 30-2013 Home Depot 
MAT 0 7 - 11 - 2 0 1 3 Rona Ontario 
MAT 0 7 - 1 1 - 2 0 1 3 Rona Ontario 
MAT 0 7 - 2 5 - 2 0 1 3 Home Depot 
MAT 0 7 - 3 1 - 2 0 1 3 Home Depot 
MAT 0 4 - 1 6- 2 0 l 4 Mike Doge - Horne 

Include Closed Jobs: Yes 

Units 

6.00 
Labour Total 

Install Windows Total 

10.50 
Labour Total 

Ins t all Windows Total 

h . DOORS & WINDOWS Total 

Depot 

8 . 00 
10 . 00 

8.00 
1 . 00 
4 . 00 
6.50 
3 . 00 
2.00 

Labour Total 

Amount 

96. 00 
288.00* 

288.00* 

1 68. 00 
168 . 00* 

168.00* 

31 ,124 . 82* 

136.00 
1 70.00 
136 . 00 

16.00 
64.00 

104.00 
48.00 
32.00 

706.00* 

40.58 
19 . 32 

151.45 
71 . 14 
44 . 59 
8.52 

MAT 12-30- 20 14 Ho me Depot - 6410420 
8 .9 ) 

153.71 
498. 22 .. Material Total 

SUB 06-27 - 2013 L & A Ltd . 
SUB 06-27 - 2013 l & A Ltd. 30,226.00 
SUB 0 6-30-2013 L&A :L,td 
SUB 06-30 - 2013 L&A Ltd 24,19 0.00 
SUB 0 6-30 - 2013 L&A Ltd 
SUB 06 - 30-2013 L&A Ltd 550.00 
SUB 06 - 30-2013 L&A Ltd 
SUB 06 - 30-2013 L&A Ltd 2,468.00 
SUE 06 - 30-2013 L&A Ltd 
SUE 06 - 30-201J L&A Ltd 9 , 53 2.GO 
S lJB 0.6 - 3 0 -2 0 J 3 L&A Ltd 
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Cat 
Acctg 

Date 

i. FINISHES 

Description 

9-250 Drywall Walls - Meterial&Labor 
SUB 06-30-2013 L&A Ltd 
SUB 0 6-30-2 013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 

L&A 
L&A 
L&A 
L&A 
L&A 
L&A 
L&A 
L&A 

Ltd 
Ltd 
Ltd 
Ltd 
Ltd 
Ltd 
Ltd 
Ltd 

Units 

Subcontract Total 

Drywall Walls - Meterial&Labor Total 

9-315 Tile S& I (Showers, Dressing Rm 
LAB 09-01-2013 Barrow;Karl 
LAB 09-01-2013 Barrow;Karl 
LAB 09-01-2013 Barrow;Karl 
LAB 09-04-2013 Mark Hogg 
LAB 09-04-2013 Thomas Gould 
LAB 09-04-2013 Thomas Gould 
LAB 09-04-2013 
LAB 0 6-22-2 014 
LAB 0 6 - 2 2 - 2 0 1 4 
LAB 06-22-2014 

MAT 06-30-2013 
MAT 0 6- 3 0 - 2 0 1 3 
MAT 0 6 - 3 0 - 2 0 1 3 
MAT 0 6 - 3 0 - 2 0 1 3 
MAT 0 7 - 31 - 2 0 1 3 
MAT 07-31-2013 
MAT 07-31-2 013 
MAT 07-31-2013 
MAT 10-31-2013 
MAT 0 6-1 3- 2 0 14 

Thomas Gould 
Doge;Michael A. 
Doge;Michael A. 
Doge;Michael A. 

Olympia Tile 
Olympia Tile 
Olympia Tile 
Olympia Tile. 
Olympia Tile 
Olympia Tile 
Olympia Tile 
Olympia Tile 
Olympia Tile 
Olympia Tile 

11. 50 

6.00 
3.50 
6.00 
2.00 
8.00 

Labour Total 

Material Total 

SUB 06-30-2013 Z&g General Contracting 
SUB 06-30-2013 Z&g General Contracting 
SUB 06-30-2013 Z&g General Contracting 
SUB 06-30-2013 Z&g General Contracting 
SUR 06-30-2013 Z&g General Contracting 
SUB 0 6-30- 2 013 Z&g General Co ntracting 
SUB 0 6-30-20 1 3 Z&g General Contra-2% Discount 
SUB 06-30- 2 013 Z&g General Contr-2% discount 

Amount 

3,572.00 

820.00 

2,600 . 00 

3,738 . 00 

6,800.00 
84,496.00* 

85,700.22* 

270.25 
81.08 

5.27 
72.00 
42.00 
72.00 
24.00 

2 60. 00 
78.00 

5.07 
909.67* 

9,706.45 

6,310 . 97 

34. 3 0 

817.17 
73.20 
45 . 35 

16, 987. 44* 

32,300.00 

1,600 . 00 

7,830. 0 0 
474.60-
109.62-
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

i. FINISHES 

Description 

9-315 Tile S&I (Showers, Dressing Rm 
SUB07-26-2013 Z&G General Contracting 
SUB 03 -2 6-2014 
SUB 03-26-2014 
SUB 04-30-2014 
SUB 04-30-2014 
SUB 06-30-2014 
SUB 06-30-2014 

z & G General Contractors 
Z & G General Contractors 
Quanbury Contract Interiors In 
Quanbury Contract Interiors In 
Quanbury Contract Interiors In 
Quanbury Contract Interiors In 

Units ---

Subcontract Total 

Tile S&I (Showers, Dressing Rm Total 

9~770 FRP Wall Panels 
SUB07~21-2013 TD Visa-Nuform Building Techno 

Subcontract Total 

FRP Wall Panels Total 

9-912 Paint 
LAB 0 7 - 0 9 - 2 0 1 3 Jonathan Kirk 
LAB07-09-2013 Jonathan Kirk 
LABOS-07-2013 Thomas Gould 

6.00 
1 . 00 
2.00 

MAT 07-31-2013 
MAT 07-31-2013 
MAT 07-31-2013 
MAT 01-31-2014 

SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 
SUB 07-31-2013 

Labour Total 

Horne Depot 
Home Depot 
Horne Depot 
Mike Doge - Robinson's Paint 

Material Total 

Olympia Painting & Decorating 
Olympia Painting & Decorating 
Olympia Painting & Decorating 
Olympia Painting & Decorating 

Subcontract Total 

Paint Total 

9-913 Safety Surfacing for Pool Deck 
SUB 05- 17- 2013 Rubaroc Corporate 
SUB 05-1 7-2013 Rubaroc Corporate 
SUB 07-31-2013 Rubaroc Corporate 
SUB 07-31-2013 Rubaroc Corporate 
SUB 0 7-3 1-2013 Rubaroc Corporate 
SUB 07-31- 201 3 Rubaroc Corporate 
SUB 07-31-2013 l\ubaroc Corporate 
SUB 07-3 1- 20 13 Rubaroc Corporate 

Amount 

176 . 99-

1,581 . 25-

12,000 . 00 

3,286.70 
54, 674.24* 

72,571.35* 

6,620.64 
6,620.64* 

6,620.64* 

72 .00 
12.00 
24 .00 

108.00* 

23.95 
76. 18 
88.49 
1 2.98 

201.60* 

13,500.00 

1,000.00 
14,500.00* 

14,8 09.60* 

41,250. 00 

41, 2 50 .oo 

2,000.00 

1.280.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

i. FINISHES 

Description 

9-913 Safety Surfacing for Pool Deck 
SUB04-30-2014 Quanbury Contract Interiors Jn 
SUB04-30-2014 Quanbury Contract Interiors In 
SUB04-30-2014 Rubaroc Corporate 
SUB04-30-2014 Rubaroc Corporate 
SUBOl-27-2015 Rubaroc Corporate 

Units ---

Subcontract Total 

Safety Surfacing for Pool Deck Total 

i. FINISHES Total 

j. SPECIALTIES 
10-092 Sprun~ Structure 

SUB09-25-2012 Sprung Instant Structures 
SUB 09-25-2012 
SUB 12-12-2012 
SUB 12-12-2012 
SUB 12-12-2012 
SUB 12-12-2012 
SUB 12-12-2012 
SUB 12-12-2012 
SUB 03-31-2013 
SUB 03-31-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 06-30-2013 
SUB 07-31-2013 
SUB 09-30-2013 
SUB 09-30-2013 

Sprung Instant Structures 
Sprung Instant Structures Ltd. 
Sprung Instant Structures Ltd. 
Sprung Instant Structures Ltd. 
Sprung Instant Structures Ltd. 
Sprung Instant Structures Ltd. 
Sprung Instant Structures Ltd. 
Sprung Instant Strutures 
Sprung Instant Strutures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Sprung Instant Structures 
Lynden Canacia 
Barrie's Own Garage Door Store 
Barrie's Own Garage Door Store 

Subcontract Total 

10-JlO Labor for Erecting, Structures 
LAB 01-06-2013 Barrow; Karl 
LABOl-06-2013 Barrow;Karl 
LAB 01-06-2013 Barrow; Karl 

Sprung Structure Total 

33.00 

Amount 

1,270.00 

3,900.00 
700.00 

91, 650 . 00* 

91,650 . 00* 

271,351.81* 

300,000.00 

426,008.00 

426,008.00 

11,500.00 

6,489.00 

4,433.00 

682.00 

682.00 

450.00 

100.00 

1,645.68 
105.50 

2,280.00 
}, 180, 383. 18* 

1,180,383.18* 

775.50 
232.66 

15. 12 
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TC-002 Collingwood Pool 

Cat 

Acctg 
Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
LABOl-09-2013 Charlie Aitken 
LAB 0 1 - 0 9 - 2 0 1 3 
LAB 0 1 - 0 9 - 2 0 1 3 
LAB 01-09-2013 
LAB 01 -0 9-2013 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01-09- 2 013 
LAB 01- 09-2013 
LAB 01-09-2013 
LAB 01-09- 2013 
LAB 01- 0 9- 2 0 1 3 
LAB 01-09-2013 
LAB 01-09-201 3 
LAB 0 1 - 0 9 - 201 3 
LAB 01-09-2013 
LAB 01 - 09-2013 
LAB 0 1- 09-20 1 3 
LAB 0 1- 09-201 3 
LAB 0 1- 0 9 - 2 0 1 3 
LAB 01-09-2013 
LAB 01-09-2013 
LAB 01- 09-201 3 
LAB 01-09- 2 013 
LAB 02-03-2013 
LAB 02-03-2013 
LAB 02-0 3 - 2 013 
LAB 0 2 - 0 3 - 201 3 
LAB 02 - 03 - 2013 
LAB 02 - 03-2013 
LAB 0 2 - 0 5 - 201 3 
LAB 02-05 -2 013 
LAB 02-05-2013 
LAB 02-05-20 13 
LAB 02-05- /.0 1 3 
LAB 02-05 - /. 0 1 3 
LAB 02-05-2013 
LAB 02-05- 2 01 3 
LAB 02-05-2013 
LAB 02 - 05 - 2013 
LAB 02-05 - 2 013 
LAB 07.-05 - 2 01 3 

Charlie Aitken 
Charlie Aitken 
Chris May 
Chris May 
Chris May 
Liban Ali Moallin 
Liban Ali Moallin 
Mike Bowen 
Mike Bowe n 
Mike Bowen 
(Rev) Charlie Aitken 
Charlie Aitken 
(Rev) Charlie Aitken 
Charlie Aitken 
(Rev)Charlie Aitken 
Charlie Aitken 
(Rev)Liban Ali Moallin 
Liban Ali Moallin 
(Rev)Liban Ali Moallin 
Liban Ali Moallin 
(Rev)Chris May 
Chris May 
(Rev)Chris May 
Chris May 
(Rev ) Chris May 
Chris May 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Barrow ;Karl 
Barrow;Karl 
Barrow;Kar l 
Adam Mcintosh 
Adam Mcintosh 
Adam Mcinto s h 
Andrew Har.dt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
And:cew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Brandon Ward 

I.AB 02 - 05 - 2013 Brandon Ward 
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Include Closed Jobs: Yes 

Units Amount 

10.00 120.00 

10 . 00 120.00 
10.00 120.00 
11. 50 172.50 
10.00 150 . 00 
11.50 172.50 
8.00 96. 00 
9.00 108.00 

11. 50 172.50 
10 . 00 150 . 00 

11'50 1 72 . 50 
10.0 0- 120 . 00-
10.00 120.00 
10 . 00- 120.00-
10.00 120.00 
10.00- 120.00-
10.00 120.00 
8.00- 96.0C-
8.00 96.00 
9.00- 108.00-
9 . 00 108.00 

11.50- 172.50-
11. 50 172.50 
1 0.00- 150 . 00-

10.00 150.00 
11. 50- 172 . 50-
11 . 50 172.50 
97.50 l,316.25 

394.91 
25 . 67 

52 . 00 1,222.Cl 
366 . 62 
23.83 

7.00 84 . 00 
9.00 108.00 
5.00 60.00 
8 .50 102. 00 
9.00 108.00 
9.00 108 . 00 

10.00 1 2 0.CO 
10.00 120.00 
1. 00 12 . 00 
9.00 108.00 
8 . 50 ] 02. 00 
8.50 102.00 
8.50 102.00 
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TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
LAB02-05-2013 Brandon Ward 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 0 2 - 0 5 - 2 0 l 3 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 0 2 - 0 5 - 2 0 1 3 

LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 02-05 - 2013 
LAB 02-05-2013 
LAB 0 2 - 0 5 - 2 0 1 3 
LAB 02-05 - 2013 
LAB 02-05-2013 
LAB 02-05 - 2013 
LAB 02-05-2013 
LAB 02 -05- 2013 
LAB 02-05-2013 
LAB 02-05-2013 
LAB 0 2- 05 - 201 3 
LAB 02- 05-2013 
:,AB 02-05-2013 
LAB 02-05 - 2013 
LAB 02-05-201 3 

LAB 02 - 05 - 2013 
LAB 02 -05-2013 

Brandon Ward 
Brandon Ward 
Brian Fellows 
Brian Fellows 
Casey McGuire 
Casey McGuire 
Casey McGuire 
Casey McGuire 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Charlie Aitken 
Chris May 
Chris May 
Chris May 
Chr i s May 
Chris May 
Chris May 
Chris May 
Chris May 
Chris May 
Chris May 
Clinton Weldon 
Clinton Weldon 
Clinton Weldon 
Dan Gordon 
Dan Gordon 
Dan Gordon 
Dan Gordon 
Dan Gordon 
Dan Gordon 
Oan Gordon 
David Clugston 
David Clugston 
Edward C F'aber 
Edward C Faber 
Evan Lavallee 
Evan Lavallee 
Evan Lavallee 

LAB02-05-2013 Evan Lavallee 
LA802-05-20 13 Evan Lavallee 
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Include Closed Jobs: Yes 

Units 

7.00 
8.50 
8.50 
7.00 
2.50 
7.00 
8.50 

10. 00 
8.50 
5 . 50 
8 . 50 
9.00 
7.50 

10. 00 
1. 00 
8.50 
5.00 
9.50 
9.50 
9.50 

11. 00 
10.50 

9.50 
9.00 

10.00 
9.50 
9.50 
7 . 00 
9.00 
5.50 
8.50 
8.50 
9.00 
7.50 
9.50 
9.00 
8.50 
7.00 
9.00 
8 . 50 
8.00 
8.50 
8.50 
9 . 0C 
7.50 

10.00 

Amount 

84.00 
102 . 00 
102.00 

84.00 
30 . 00 
84 . 00 

102.00 
120 . 00 
102.00 

66.00 
102 . 00 
108.00 

90 . 00 
120.00 

12.00 
102.00 

60.00 
142.50 
142.50 
142.50 
165.00 
157.50 
142 . 50 
135. 00 
150.00 
142. 50 
142.50 

84 . 00 
108.00 

66 . 00 
102 . 00 
102.00 
108.00 

90.00 
114.00 
108 . 00 
102.00 
84.00 

108.0C 
102.00 

96.00 
102.00 
102.00 
108.00 

90.00 
120.00 
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TC- 002 Collingwood Pool Inclu de Closed Jobs: Yes 

" Acctg 
Cat Da t e Description Uni t s Amoun t 

j . SPECIALTIES 
1 0 - 110 Labor for Erecting , Structures 

LAB 02-05-2013 Evan Lavallee 1. 00 12.00 

LAB 02 - 05-2013 Evan Lavallee 8.50 102.00 

LAB 02-0 5-2013 Jason McGo wn 10. 50 157.50 

LAB 02-05-2013 Jason Mc Gown 9.00 135 . 00 

LAB 02-05-2013 Jason McGown 10.00 150.00 

LAB 02-05-2013 J ason McGown 10.50 1 5 7 .50 

LAB 02 - 05 - 2013 Jason McGown 12.00 18 0 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 J erre n Ch es se ll 8.00 96. 00 

LAB 02 - 05-2013 Jerren Ch e ssell 9.00 10 8 .00 

LAB 02 - 05 - 2013 Jonathan Kirk 8.50 102.00 

LAB 02- 0 5 - 2013 Jo nathan Kirk 8 .50 102.00 

LAB 02-05 - 2 01 3 Jonat ha n Kirk 7.00 8 4 . 00 

LAB 02 - 05- 2 013 Jon a t han Ki rk 8 .5 0 102 . 00 

LAB 02 - 05 - 2013 Jona t ha n Ki rk 9 . 50 114. 00 

LAB 0 2 - 0 5 - 2 013 Jonat ha n Kirk 4. 5 0 54.00 

LAB 02 - 05-20 1 3 ·Jonatha n Ki rk 9. 0 0 1 0 8.00 

LAB 0 2 - 0 5 - 2 0 l 3 J onat ha n Kirk 8.50 102. 00 

LAB 02 - 0 5 -2013 Jona t han Ki rk 9. 5 0 114 .00 

LAB 02 - 0 5 -2013 Jonat han Kirk 9.00 10 8 .00 

LAB 02 - 05 - 2013 Jonathan Kirk 9.00 108.00 

LAB 02 - 05-2 013 Jordan McDonald 8.50 102.00 

LAB 02 - 05 - 2013 Jorda n McDonald 8 . 50 102 . 00 

LAB 02-05 - 2013 Jordan McDonald 7.00 84.00 

LAB 02 - 05-2013 Jorda n McDonald 10.00 120.00 

LAB 0 2 - 0 5 - 2 0 1 3 Jordan McDonal d 8.50 102.00 

LAB 02 - 05 - 2013 Jordan McDonald 4.50 54.00 

LAB 02-05 - 2013 Jorda n McDonald 9.00 108.00 

LAB 02-05-2013 Jorda n McDonald 8.50 102 . 00 

LAB 02 - 05-2013 Jordan McDonald 9.50 114. 00 

LAB 02-05 - 2013 Jordan McDonald 9.00 108.00 

LAB 02 - 05 - 2013 Jordan McDona l d 9 . 00 108.0 0 

LAB 02-05-2013 Jordan Sheerin 8.50 102 . 00 

LAB 02-05 - 2 013 Jordan Sheerin 3.50 42 . 00 

LAB 02 -0 5 - 2013 Jordan Sheerin 3 . 50 4 2.00 

LAB 02 - 05 - 2013 Jordan Sheerin 7 .00 84.00 

LAB 0 2 - 0 5 - 2 0 1 3 Jordan Sheerin 8 . 50 102.00 

LAB 02-05-2013 Justin McCoy 5.00 60.00 

LAB 02-05 - 2013 J u s ti n McCoy 7.00 84 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 Justin McCoy 9.00 108.00 

LAB 02 - 05-2 013 Justin McCoy 10.00 120 . 00 

" 
LJl.B 02 - 05 - 2013 Just i n McCoy 8 . 50 102.00 

LAB 0 2 - 0 5 - 201 3 Kerry Penney 8.50 102 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 Kerry Pe nney 5.00 60.00 

LAB 02-05 - 2013 Liban Ali Moall in 8.50 102 . 00 

LAB 02 - 05-2013 Liban Ali Moallin 8.50 102.00 

LAB 0 2 - 0 5 - 2 0 1 3 Liban Al i Moallin 9.00 108.00 
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LAB 02 - 05 - 2013 Liban Ali Moallin 9.00 108.00 

LAB 02-05-2013 Liban Ali Moallin 9 . 00 108 . 00 

LAB 02-05- 2 013 Li ban Ali Moallin 8.50 102 . 00 

LAB 02-05- 2 013 Liban Ali Moallin 8 . 50 102 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 Li ban Ali Moallin 8.50 102.00 

LAB 02-05-2013 Li ban Al i Moa l lin 9.00 108 . 00 

LAB 02-05-2013 Liban Ali Moallin 8.50 102.00 

LAB 02-05-2013 Mark Hogg 8 . 50 102 . 00 

LAB 02-05-2013 Mark Hogg 8.50 102 . 00 

LAB 02-05-2013 Mark Hogg 9 . 00 108. 00 

LAB 02-05-2013 Mark Hogg 10.00 120.00 

LAB 0 2 - 0 5-2 0 1 3 Mark Hogg 10.00 120.00 

LAB 02 - 05-2013 Mark Hogg 1. 00 12 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 Mark Hogg 9.00 108.00 

LAB 02-05-2 013 Mark Hogg 8.50 102.00 

LAB 02 - 05-2 013 Mark Hogg 9.50 114.00 

LAB 0 2 - 0 5 - 2 0 1 3 Mark Hogg 9.00 108.00 

LAB 02 - 05-2013 Mark Hogg 9.00 108.00 

LAB 02-05 - 20 1 3 Mark Thomson 8.50 102.00 

LAB 02-05 - 2013 Mark Thomson 8.50 102.00 

LAB 0 2 - 0 5 - 2 0 1 3 Mark Thomson 7.00 84 . 00 

LAB 0 2 - 0 5 - 2 0 1 3 Mark Thomson 7.50 90.00 

LAB 0 2 - 05-201 3 Mark Thomson 9 . 50 114.00 

LAB 02-05 - 2013 Mark Thomson 4.50 54.00 

LAB 02 - 05 - 2 013 Mark Thomson 8.50 102 . 00 

LAB 0 2 - 0 5 - 2 0 13 Mark Thomson 8.50 102 . 00 

LAB 02-05-2013 Mark Thomson 9.00 108 . 00 

LAB 02-05 - 2013 Mark Thomson 9 . 00 108.00 

LAB 02-05-2013 Matthew Currie 8 . 50 102.00 

LAB 02-05-2013 Matthew Currie 4.00 48 . 00 

LAB 02-05-2013 Matthew Currie 7.00 84 . 00 

LAB 02-05-2013 Matthew Currie 10.00 120.00 

LAB 02-05-2013 Matthew Currie 8.50 10 2. 00 

LAB 02-05-2013 Matthew Currie 9.50 114. 00 

LAB 02-05-2013 Matthew Currie 9 . 00 108.00 

LAB 02-05 - 2013 Matthew Currie 9.00 108 .00 

LAB 02-0 5- 2 01 3 Mike Bowen 8.SC 1 27 . 50 

LAB 02-05- 2 013 Mike Bowen 8 . 50 12 7 . 50 

LAB 02-05- 2 013 Mike. Bowen 9.00 135 .0 0 

LAB 02-05-2013 Mike Bowen 10.00 150.00 

" 
LAB 0 2 - 0 5 - 2 0 1 3 Mike Bowen 9.50 14 2 .50 

LAB 0 2 - 0 5- 2 0 1 3 Mike Bowen 4.50 67.50 

LAB 0 2 - 0 S - 2 0 1 3 Mike Bowen 9.5 0 1 4 2 . SO 

LAB 02-05 - 2 013 Mike Bowen 9.00 1 3 5. 00 

LAB 02-05- 2 013 Mike Bowen 10.00 150.CO 

LAB 0 2 - 05 - 201 3 Mike Bowen 9.50 142.50 



CJI0007625 

BLT Limited Partnership Cost Entries by Job 09-24-2018 Page 53 

TC-002 Collingwood Pool Include Closed Jobs: Yes 

~ Acctg 
Cat Date Description Units Amount 

j. SPECIALTIES 
10-110 Labor for Erecting, Structures 

LAB 02-0 5-20 13 Mike Bowen 9.50 142 . 50 

LAB 0 2 - 0 5 - 201 3 Mike Pelletier 8.50 102.00 

LAB 02-05-2013 Mike Pelletier 8 . 50 102.00 

LAB 02-05-2013 Mike Pelletier 9. 00 108 . 00 

LAB 0 2 - 05-201 3 Mike Pelletier 10.0 0 120.00 

LAB 02-05-2013 Mike Pelletier 9 . 50 114 . 00 

LAB 02 -05-2013 Mike Pelletier 4.50 54 .00 

LAB 02-05 - 2013 Mike Pelletier 9.00 108 .00 

LAB 02-05-2013 Mike Pelletier 8.50 102 .00 

LAB 02-05 - 2013 Mike Pelletier 9.50 114.0 0 

LAB 02-05-2013 Mike Pelletier 9.00 108 . 00 

LAB 02-05- 2013 Mike Pelletier 9.00 108 . 00 

LAB 02-05-2013 Nathan Connery-Marsden 8.50 102 .0 0 

LAB 02-05-2013 Natha n Connery-Marsden 8.50 102.00 

LAB 0 2 - 0 5 - 2 013 Nat han Connery-Marsden 9.00 108.00 

LAB 02-05-2013 Nathan Connery-Marsden 9.50 114.00 

LAB 02-05-2013 Nathan Connery-Marsden 8.50 102 . 00 

LAB 0 2 - 0 5 - 2 01 3 Neil Rigelhof 8.50 102.00 

LAB 02 -05- 20 1 3 Neil Rigelhof 8 . 50 102. 00 

LAB 0 2 - 0 5 - 2013 Neil Rige l hof 7 . 00 84. 0 0 

LAB 0 2 - 0 5 - 2 0 13 Neil Rigelhof 8.00 96. 00 

LAB 0 2 - 05-2013 Neil Rigelhof 8 . 50 102.0 0 

LAB 0 2 - 0 5 - 2 0 1 3 Neil Rigelhof 8.00 96 . 00 

LAB 02-05-2013 Patrick Bernier 8.50 102.00 

LAB 02-05-2013 Patrick Bernier 8.50 102.00 

LAB 02-05-2013 Patrick Bernier 7 . 00 84 .0 0 

LAB 0 2 - 0 5 - 2 0 1 3 Patrick Bernier 10.00 120.00 

LAB 0 2 - 0 5 - 2 0 1 3 Patrick Bernier 10.00 120 .00 

LAB 0 2 - 0 5 - 2 0 1 3 Patrick Bernier 8.50 102.00 

LAB 02-05-2013 Patrick Bernier 8. 50 102. 00 

LAB 02-05 - 2013 Rodney Boswell 10. 50 168.00 

·LAB 02 - 05 - 2013 Rodne y Boswell 9 . 00 144 .00 

LAB 0 2 -0 5 -2 0 1 3 Rodney Boswell 10.00 160 .00 

LAB 02 -05- 2 01 3 Rodney Boswell 10 . 50 168.00 

LAB 02-05-2013 Rodney Boswell 12.00 192.00 

LAB 02-05 - 2013 Rodney Boswell 9 . 00 144.00 

LAB 0 2 - 0 5 - 2 0 1 3 Rodney Boswell lC.50 168.00 

LAB 02-05 - 2013 Russell Parliament 7.00 84.00 

LAB 02-05 - 2013 Russell Par l iament 2.50 30.00 

LAB C2 -05- 2013 Thomas Gould 7.00 84.00 

LAB 02-05-2013 Th omas Gou ld 10.00 120 .00 

LAB 02 -05 -2 013 Thomas Gould 10 . 00 120.00 

LAB 02 - 05-2013 Thomas Gould 4 . 50 54.00 

LAB 02 - 05 - 2013 Thomas Gou l d 9 .00 108 .0 C 

LAB 02 -05- 201 3 Thomas Gould 8 . 5 0 102 .0 0 

LAB 02 -0 5-2013 Wa yne Wright 8.5 C 102.00 
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LAB 02-05-2013 Wayne Wright 7.00 84.00 

LAB 0 2-05-2013 Wayne Wright 9.00 108.00 

LAB 0 2 - 0 5 - 2 0 1 3 William Teahan-Jones 6.00 72.00 

LAB 02-05-2013 Wil l iam Teahan - Jones 4.00 48.00 

LAB 0 2 - 0 5- 2 0 l 3 William Teahan-Jones 9.00 108.00 

LAB 02-05-2013 Wi 11 iam Teahan-Jones 10.50 126 . 00 

LAB 02-05-2013 William Teahan - Jones l 0. 50 126.00 

LAB 02-05 - 2013 William Teahan-Jones 4.50 54.00 

LAB 02 - 05-2013 William Teahan - Jones 9.50 114.00 

LAB 02-05-2013 William Teahan - Jones 9 . 00 108.00 

LAB 02-05-2013 William Teahan - Jon es 10 . 00 120.00 

LAB 02 - 05-2013 William Teahan-Jones 9.50 114.00 

LAB 0 2 - 0 5 - 2 0 1 3 William Teahan - Jones 9.50 114.00 

LAB 02-17-2013 Hunt;Doug 43.50 587.25 

LAB 02-1 7-2013 Hunt;Doug 176 . 19 

LAB 02-17-2013 Hun t ;Doug 11 . 45 

LAB 02 - 20-2013 Andrew Zammit 9.00 108.00 

n LAB 02-20-20 1 3 Andrew Zammit 9.00 108.00 

LAB 0 2 - 2 0 - 2 0 1 3 Andrew Zammit 8.50 102.00 

LAB 02 - 20 - 2013 Andrew Zammi t 9.50 114. 00 

LAB 02-20 - 2013 Andrew Zammit 8.50 102.00 

LAB 02-2 0-2013 Andrew Zammit 9 . 00 108.00 

LAB 02 - 20 - 2013 Andrew Zammit 9.00 108.00 

LAB 02-20-2013 Andrew Zamrnit 8.50 102.00 

LAB 02-20 - 2013 Andrew Zammi t 10.00 120.00 

LAB 02-20-2013 Charlie Aitken 9.00 108 . 00 

LAB 02-20 - 2013 Charlie Aitken 9.00 1 08 . 00 

LAB 02-20-2013 Charlie Aitken 7.50 90.00 

LAB 02-20 - 2013 Chris May 10 . 50 157.50 

LAB 0 2 - 2 0 - 2 0 1 3 Chris May 9.00 135.00 

LAB 0 2 - 2 0 - 2 0 1 3 Chris May 8.50 127. 50 

LAB 02-20-2013 Chris May 9 . 50 142.50 

LAB 02-20-2013 Chris May 10.00 150.00 

LAB 02-20-2013 Chris May 10.50 157.50 

LAB 02-20-2013 Chris May 8 . 00 120.00 

LAB 02-20-2013 Chris May 9.50 142.50 

LAB 02-20-2013 Chris May 8 . 50 127.50 

LAB 02-20- 2 0 13 Chris May 11 . 50 1 72. 50 

LAB 02-20-2 0 13 David Clugston 9.00 108.00 

LAB 02-20 - 2013 David Clugston 9.00 108.00 

LAB 0 2 - 2 0- 2 0 1 3 David Clugston 9.50 114 . 00 

LAB 02-20 - 2013 David Donnelly 9.00 108 . 00 

LAB 02 - ::rn - 2013 David Donnelly 8.50 102.00 

LAB 02 - 20-2C l 3 Evan Lavallee 9 . 00 108 . 00 

i...AB 02 - 2 0-?013 Evan La vallee 9 . 00 ]08.00 

LAB 02-20-2013 Evan Lavallee 9.50 11 4 . 00 
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LAB 02-20-2013 Evan Lavallee 9 .00 108 . 00 

LAB 02- 2 0 - 2013 Evan Lavallee 5.00 60 . 00 

LAB 02- 2 0- 20 13 Gage Vancoughne t 9.00 108.00 

LAB 02-20-2013 Gage Vancoughnet 9 . 50 114 . 00 

LAB 0 2 - 2 0 - 2 01 3 Gage Vancoughnet 8 . 00 96. 00 

LAB 02 - 20-2013 James West 9.00 108.00 

LAB 02-2 0-2013 James Wes t 9.50 114 . 00 

LAB 02-20 - 2013 James West 8.50 1 02 . 00 

LAB 02-2 0- 2 013 James Wes t 9.00 1 08 . 00 

LAB 02-20 - 2013 J a mes West 8.00 96 . 00 

LAB 02 - 20 - 2013 James Wes t 9.00 1 08.00 

LAB 0 2 - 2 0 - 2 0 1 3 J a mes West 8 . 50 102.00 

LAB 02 - 20-2013 Jonath an Kirk 3.50 42.00 

LAB 02- 2 0 - 2013 Jonathan Kirk 9.00 108.00 

LAB 02 - 20 - 2013 Jonathan Kirk 9.00 108.00 

LAB 02-20 - 2013 Jonathan Kirk 9.50 114. 00 

LAB 02 - 20-2013 Jonat han Kirk 9.50 114 . 00 

" 
LAB 02 - 20 - 2013 Jonathan Kirk 4.00 4 8.00 

LAB 02 - 20-2013 Jonathan Kirk 9.00 1 08 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Jonathan Kirk 8.00 96.00 

LAB 02-20 - 2 013 J onathan Kirk 9 . 50 11 4 . 00 

LAB 02-20-2013 Jonathan Kirk 8 . 50 102.00 

LAB 02-20 - 2 013 Jonathan Kirk 10 . 00 120.00 

LAB 02 - 2 0- 2 013 Jordan McDonald 3.50 42.00 

LAB 02-20-2013 Jordan McDona l d 9.00 108.00 

LAB 0 2 - 2 0 - 2 0 13 Jordan McDonald 9.00 108.00 

LAB 02-20-2013 Jordan McDonald 9 . 50 114 . 00 

LAB 02-20 - 2013 Kerry Penney 9.50 114. 00 

LAB 02-20-2 0 1 3 Kerry Penney 8.50 102 . 00 

LAB 02-20-2013 Liban Ali Moallin 9 . 00 108 . 00 

LAB 0 2 - 2 0 - 2 0 13 Li ban Ali Moall i n 9.5 0 114 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Liban Al i Moallin 7. 50 90 . 00 

LAB 02- 20-201 3 Ma r k Ho gg 9.00 108 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Hogg 9.00 108.00 

LAB 02-20 - 2013 Mark Hogg 9 . 5 0 114.00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Hogg 9.50 114 . 00 

LAB 02-20 -2 013 Mark Hogg 8.50 102.00 

LAB 02 - 20-2013 Mark Hogg 9 . 0 0 108.00 

LAB 0 2- 20 -2013 Mark Hogg 9.00 108.00 

LAB 02 - 20 - 20 13 Mark Hogg 9.50 114.00 

LAB 02 - 2 0 - 2013 Mark Hogg 8.5 0 10 2. 00 

LAB 0 2 - 2 0 - 2 0 1 3 Mark Hog g 1 0 . 00 120 . 00 

LAB 02 - 20 - 2C13 Mark Thomson 8. 5 0 10 2 .. 00 

LAB 02-20 - 20 1 3 Mark Th oms o n 9.00 108.00 

LAB 02- 2 0- 2 013 Matthew Currie 9.00 108 .00 

LAB 02 - 20-/013 Matthew Currie 9. 50 114. 00 
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LAB 02-20-2013 Matthew Currie 9.50 114 . 00 

LAB 02-20-2013 Matthew Currie 8.50 102.00 

LAB 02-20-2013 Matthew Currie 9.50 114. 00 

LAB 02-20-2013 Matthew Currie 9 . 00 108 . 00 

LAB 02-20-2013 Matthew Currie 10 . 00 120.00 

LAB 02-20-2013 Mike Bowen 10 . 50 157.50 

LAB 02-20-20 13 Mike Bowen 9.00 135 . 00 

LAB 02-20-2013 Mike Bowen 9.50 142.50 

LAB 02-20 -20 13 Mike Bowen 9 . 50 142 .50 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Bowen 10 . 00 150.00 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Bowen 10 . 50 157 . 50 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Bowen 9.00 135 .0 0 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Bowen 9.50 J4 2.50 

LAB 02-20-2013 Mike Bowen 8.50 127.50 

LAB 02-20.:.201 3 Mike Bowen 11.5 0 1 72. 50 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Pelletier 3.50 42 . 00 

LAB 02 - 20 - 2013 Mike Pelletier 9.00 108.00 

r, LAB 0 2 - 2 0 - 2 0 1 3 Mike Pelletier 9.00 108.00 

LAB 02-20-2013 Mike Pelletier 9.50 114.00 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Pelletier 9.50 11 4. 00 

LAB 0 2 - 2 0 - 2 0 1 3 Mike Pelletier 8.50 102.00 

LAB 02-20-2013 Mike Pelletier 9.00 108.00 

LAB 02-20-2013 Mike Pelletier 9.00 108.00 

LAB 02-20-2013 Mike Pelletier 8.00 96.00 

LAB 02-20-2013 Mike Pelletier 8 . 50 102.00 

LAB 02-20-20) 3 Mike Pelletier 10.00 120.00 

LAB 0 2 - 2 0 - 2 0 1 3 Ryan Edwards 9.00 108.00 

LAB 02-20-2013 Tracy Hutchinson 8 . 50 102. 00 

LAB 02-20-2013 Tracy Hutchinson 9.00 108 .0 0 

LAB 02-20 - 2013 Tracy Hutchinson 9.50 114.00 

LAB 02-20 - 2013 Tracy Hutchinson 7.00 84.00 

LAB 0 2 - 2 0 - 2 0 1 3 Tracy Hutchinson 6.00 72. 00 

LAB 0 2 - 2 0 - 2 0 1 3 William Teahen-Jones 4 . 00 48.00 

LAB 02-20 - 2013 William Tea hen-Jones 9.50 114 . 00 

LAB 0 2 - 2 0 - 2 0 1 3 William Teahen-Jones 9.50 114.00 

LAB 02-20-2013 William Teahen-Jones 9.00 108 .00 

LAB 02-20-2013 William Teahen-Jone s 10. 00 1 20.0 0 

LAB 02-20-2013 William Teahen-Jones 9.00 108 . 00 

LAB 02-2 0 - 2013 Wi ll iam Teahen-Jones 9.50 114.00 

LAB 02-20 - 2013 William Teahen-Jones 9.50 114 . 00 

LAB 02 -2 0 - 2013 WilJ.iam Teahen-Jones 10.00 120.00 

LAB 02 - 20 - 2013 William Teahen-Jones 9.50 114.00 

LAB 02-20-2013 William Teahen-Jones 5.00 60.00 

LAB 0 2 - 2 5 - 2 0 1 3 Jason McGow n 12.00 18 0.00 

LAB 02-?.5-2013 · Jason Mc Gown 11. 00 165 .00 

LAB 02-25-2013 Jason McGown 9.50 142.50 
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LAB 0 2 - 2 5 - 2 0 1 3 Jason Mc Gown 10.50 157.50 

LAB 02 - 25 -2013 Jason McGown 11 . 0 0 165.00 

LAB 0 2 - 2 5 - 2 0 1 3 Jason Mc Gown 11.00 1 65 . 00 

LAB 02-25 - 20 13 Jason McGown 11 .50 172.50 

LAB 03-03-2 0 1 3 Hun t ;Doug 10 .50 141.75 

LAB 0 3 - 0 3 - 2 0 1 3 Hunt;Doug 42.53 

LAB 03 - 03-2013 Hunt; Doug 2.76 

LAB 03-03-2013 Boswell;Grant 20.50 425.38 

LAB 03-03-2013 Boswell; Grant 127.61 

LAB 03-03-2013 Boswe ll;Gran t 8 . 30 

LAB 03 - 05-2013 Andrew Zamrnit 8 .5 0 102.00 

LAB 03-05 - 2013 Andrew Zammit 8.00 96. 00 

LAB 0 3 - 0 5 - 2 0 1 3 Andrew Zammit 8.50 102.00 

LAB 03 - 05-2013 Andrew Zamrnit 10.00 120 . 00 

LAB 03 - 05-2013 Andrew Zammit 9.00 108 .00 

LAB 03-05-20 1 3 Andrew Zamrnit 9.00 108.00 

LAB 03-05-2013 Andrew Zammit 9.50 114 . 00 ,..., LAB 03-05-:-2013 Andrew Zammit 7 .50 9 0 .00 

LAB 03-05-2013 Evan lavallee 8.50 102.00 

LAB 03 - 05 - 20 13 Evan lavallee 8.50 102.00 

LAB 03-05-2013 Evan lava llee 4.50 54 . 00 

LAB 0 3 - 0 5 - 2 01 3 Evan lavallee 8 50 102 . 00 

LAB 03 - 05-2013 Evan lavallee 9 . 00 108 .00 

LAB 03 - 05-2013 Evan lavallee 7.00 84 . 00 

LAB 0 3-05 - 20 1 3 James West 3 . 00 36.00 

LAB 03-05 - 20 13 James West 8.50 102.00 

LAB 03 - 05-2013 James West 8.00 96.00 

LAB 03-05 - 2 013 James West 8.50 102 . 00 

LAB 03-05 - 20 1 3 James West 8.00 96.00 

LAB 03-05 - 2013 James West 10.00 1 20 . 00 

LAB 0 3 - 0 5 - 2 0 1 3 James West 9.00 108.00 

LAB 0 3 - 0 5 - 2 0 1 3 James West 9 . 50 114 . 00 

LAB 0 3 - 0 5 - 2 0 1 3 James We st 6.00 72.00 

LAB 03-05-2013 Jason McGown 11. 00 165.00 

LAB 03 -05- 2013 Jason Mc Gown 10 .00 150 . 00 

LAB 03-05 - 2013 Jason McGown 9 . 50 142 .50 

LAB 03 - 05 - 2013 Jason McGown 10.50 157 .50 

LAB 03-05 - 20 1 3 Jason Mc Gown 11. 50 17 2 .50 

LAB 03-05-2013 Jason Mc Gown 9.50 142 .50 

LAB 03 - 05-2013 Jason Mc Gown 10.00 150. 00 

~ 
LAB 03-05 - 20 13 Jason McGown 10 . 5C 157.50 

LAB 0 3- 0 5 - 2 0 1 3 Jason McGown 8.00 120.00 

LAB 03 - 05-20 13 Jonathan Kirk 8.50 102.CO 

LAB 03 - 05 - 20 1 3 Jonathan Kirk 8.00 96. 00 

LAB 03-05-2013 Jonathan Kirk 8.50 102 .00 

LAB 03-05-20 1 3 Jonathan Kirk 8.00 96.00 
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LAB03-05 -2 013 Jonathan Ki r k 
LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAB 0 3- 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAI? 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05 -2 013. 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB (} 3- 05-2013 
LAB 03-05 - 2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03-05-2 013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 03 -05- 2013 
LAB 03-05-20 1 3 
LAB 03-05-2013 
LAB 03-05-2013 
LAB C 3 - 0 5 - 2 0 1 3 
LAB 03-05-2013 
LAB 03-05-2013 
LAB 0 3 - 0 5 - 2 0 1 3 
LAB 03 - 05-2013 
LAB 03-05-2013 
LAB 03-05 - 2013 
LAB 03-05 -2 013 

Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Mike Pelletier 
Mike Pe lletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pe lletie r 
Mi ke Pelletier 
Patrick Bernier 
Tracy Hutchinson 
William Teahen-Jones 
William Teahen-Jones 
Wil l iam Teahen-J o nes 
William Teahen- Jo nes 
William Teahen-Jones 

LAB03-05-2013 William Teahen-Jones 
LAB03-05-2 0 1 3 William Teahen - Jones 
LA B03- 0 5-2 0 1 3 William Teahen-Jones 
LAB03-05 - 20 J 3 William Teahen-Jones 

CJI0007625 

09-24-2018 Page 58 

Include Closed Jobs: Yes 

Units 

8.50 
9.00 
9 . 00 
9.50 
7 . 50 
4.00 
8.50 
8.50 

10.50 
8 . 50 
9 . 00 
9.00 
9.50 
7. 50 
8.50 
8.00 
8.50 
8.50 
5.00 
8. 5 0 
8.50 
9.00 
9.50 
7.50 
4.00 
8.50 
8.00 
8.50 
8.00 
6 . 50 
8 . 50 
9.0C 
9 . 00 
9.00 
7.5 0 
7 . 50 
7 .0 0 
7.50 
9.50 
1 . 00 
5 . 0 0 
8.00 
7.SG 

9.50 
9.50 

10 . 00 

Amount 

102.00 
108.00 
108 . 00 
114.00 

90 . 00 
48 . 00 

102.00 
102.00 
126.00 
102.00 
108 . 00 
108.00 
114. 00 

90.00 
102.00 

96 . 00 
102.00 
102.00 

60.00 
102.00 
102.00 
108.00 
114. 00 

90.00 
4 8. 00 

102.00 
96.00 

102.00 
96. 00 
7 8.00 

102.00 
108.00 
108 . 00 
108.00 

90.00 
90.00 
84.00 
90.00 

114 . 00 
12 .00 
60.00 
96. 00 
90.00 

114 .00 
114 . 00 
120.00 
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LAB 03-05-2013 William Teahen-Jones 8.00 96 . 00 

LAB 03-17-2013 Hunt;Doug 5.00 67 . 50 

LAB 03-17-2013 Hunt;Doug 20.25 

LAB 03-17-2013 Hunt;Doug 1. 32 

LAB 0 3 - 1 7 - 2 0 1 3 Barrow;Karl 6.00 141 .00 

LAB 03-17-2013 Barrow;Karl 42.30 

LAB 03-17-2013 Barrow;Karl 2.75 

LAB 0 3 -1 7 - 2 0 1 3 Boswell; Grant 108.00 2,241.03 

LAB 03-1 7-2013 Boswell;Grant 672.30 

LAB 03-17-2013 Boswell; Grant 43.71 

LAB 03-19-2013 Jason Mc Gown 11 . 50 172. 50 

LAB 0 3-1 9 - 2013 Jason McGown 10.50 157 . 50 

LAB 03-19-2013 Jason Mc Gown 10 . 00 150.00 

LAB 03-19-2013 Jason McGown 10 . 00 150.00 

LAB 0 3-19-201 3 Jason Mc Gown 11 . 50 172.50 

LAB 03-19-2013 Jason Mc Gown 6.50 97 . 50 

LAB 03 -19-2013 Jason Mc Gown 10.50 157 . 50 

" 
LAB 03-19-2013 Jason McGown 10.00 150.00 

LAB 03-19-2013 Jason Mc Gown 9.50 142.50 

LAB 03-19-2013 Jason McGown 10.50 15 7.50 

LAB 0 3-2 0 - 2 0 1 3 Andrew Handt 9.50 114.00 

LAB 03-20-2013 Andrew Handt 9.00 108.00 

LAB 03-20-2013 Andrew Handt 4.00 48.00 

LAB 0 3 - 2 0 - 2 013 Andrew Handt 8.50 102 . 00 

LAB 03-20-2013 Andrew Handt 8.50 102.00 

LAB 03-20-2013 Andrew Zammit 9.00 108.00 

LAB 03-20-2013 Andrew Zammit 9.50 114 . 00 

LAB 03-20-2013 Andrew Zammit 9.00 108.00 

LAB 03-20-2013 Brandon Ward 4 .00 48.00 

LAB 0 3 - 2 0- 2 0 13 Cha r lie Aitken 9.00 108.00 

LAB 0 3-20-2013 Charlie Aitken 9.00 108.00 

LAB 0 3 - 2 0- 2 0 l 3 Charlie Aitken 3.50 42.00 

LAB 0 3-20-2 013 Charlie Aitken 8.50 102.00 

LAB 0 3 - 2 0- 201 3 Charlie Aitken 8.50 102 . 00 

LA 8 0 3 - 2 0 - 2 0 1 3 Charlie Aitken 9.00 108.00 

LAB 03-20-2013 Dan Gordon 3.50 42 .0 0 

LAB 03-20-2013 James West 1.50 18.00 

LAB 03-20-2013 James West 5.00 60.00 

LAB 03-20-2013 Jonathan Kirk 9.00 108.00 

LAB 0 3 - 2 0 - 2 0 l 3 Jonathan Kirk 9.50 114.00 

,..., LAB 0 3 - 2 0 - 2 0 1 3 Jonathan Kirk 9.00 108.00 

LAB 03 - 20 - 2013 Jonathan Kirk 9.00 108.00 
LAB 03 - 20 - 20 13 Jonathan Ki ::::k 9.00 108.00 

LAB 03-20-2013 Jonathan Ki:::.-k 5.00 60.00 

LAB 0 3- 20-2013 Jonathan Kirk 8.50 102.00 

LAB 03-20-2013 Jonathan Kirk 9.50 114. 00 
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TC-002 Collingwood Pool 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
LAB03-20-2013 Jonathan Kirk 
LABOJ-20-2013 Jonathan Kirk 
LAB 03_.:.20-2013 
LAB 03-20 - 2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 0 3 - 2 0 - 2 013 
LAB 03-20 -201 3 
LAB 03-20-2013 
LAB 0 3 - 2 0 - 2 0 1 3 
LAB 0 3 - 2 0 - 2 0 1 3 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 0 3 - 2 0 - 2 0 1 3 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03 - 20-2013 
LAB 03-20-2013 
LAB 03 - 20-2013 
LAB 03 -2 0-2013 
LAB 03-20-2013 
LAB 03 - 20 - 20 1 3 
LAB 03-20- 20 13 
LAB 03-20-2013 
LAB 03 - 20 - 2013 
LAB 03 -20 -2C 13 
LAB 0 3 - 2 0 - 2 0 l 3 
LAB CJ-20 - 2013 
LAB 03-2C-2013 
LAE 03-20-2013 
LAB 0 3- 20-20 1 3 
LAB 03-20-20 1 3 
LAB 03-20-2013 
LAB 0 3 - 2 0 - 2 0 1 3 
~~AB 03-2 0-2 Cl 3 
LAB 03-20-20 1 3 
LAB C 3-2 0-2013 
LAB 0 3 - 20 - 201 3 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 
LAB 03-20-2013 

Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Matthew Currie 
Matthew Currie 
Matthew Currie 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pe lletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier · 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Pa trick Bernier 
Patrick Bernier 
Patrick Bernjer 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tra c y Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
William Teahen-Jones 
William Teahen-Jones 
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Units 

9.00 
8.50 
8.00 
9.00 
9.50 
8.00 
9.00 
9 . 00 
5.50 
8.50 
8 . 50 
9 . 00 
8.50 
8.00 
9.00 
9.50 
9 . 00 
9 . 00 
9.50 
9.00 
9.00 
9.00 
5 . 50 
8.50 
8.50 
9.00 
8 . 50 
8.00 
9.00 
5.00 
8.50 
8.50 
9.00 
8.00 
8.00 
8.00 
9 . 00 
9.00 
9.00 
5.00 
8.50 
8 . 50 
7 .50 
8.00 
9.00 

10.00 

Amount 

108.00 
102 .00 

96. 00 
108. 00 
114.00 

96. 00 
108.00 
108 . 00 

66.00 
102.00 
102.00 
108 . 00 
102.00 

96. 00 
108.00 
114.00 
108.00 
108.00 
114. 00 
108.00 
108.00 
108.00 

66.00 
102.00 
102.00 
108.00 
102.0 0 

96.00 
108.00 

60.00 
102.00 
102.00 
108.CO 

96. 00 
96. 00 
96.00 

108.00 
108.00 
108.0 0 

60.00 
102.00 
102.00 

90.00 
96 . 00 

108.00 
120.00 
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"' Acctg 
Cat Date Description Units Amount 

j . SPECIALTIES 
10-110 Labor for Erecting, Structures 

LAB 03-20-2013 William Teahen-Jones 9.50 114.00 

LAB 0 3 - 2 0 - 2 0 1 3 William Teahen-Jones 9.50 114 . 00 

LAB 03-20-2013 William Teahen-Jones 9.00 108.00 

LAB 03-20-2013 William Teahen-Jones 5. 00 60.00 

LAB 0 3 - 2 0 - 2 0 1 3 William Teahen-Jones 8 . 50 102.00 

LAB 03-20-2013 William Teahen-Jones 9.50 114.00 

LAB 03-20 - 2013 William Teahen - Jones 9.00 108.00 

LAB 03-20-2013 William Teahen-Jones 8.50 102 . 00 

LAB 03-31 - 2013 Jason McGown 10.50 157.50 

LAB 03-31-2013 Jason McGown 9.50 142.50 

LAB 03-31 - 2013 Jason McGown 10.00 150.00 

LAB 03-31-2013 Jason McGown 10 . 00 150 .00 

LAB 0 3 - 3 1 - 2 0 1 3 Jason Mc Gown 8 . 50 127.50 

LAB 03-31-2013 Jason Mc Gown 11 . 50 1 72. 50 

LAB 03-31-2013 Jason Mc Gown 10 .00 150 . 00 

LAB 0 3 - 31 - 2 0 13 Jason Mc Gown 11. 50 172 . 50 

LAB 03-31-2013 Brandon Ward 9.00 108.00 

"' 
LAB 0 3 - 31- 2013 Brandon Ward 8 .50 102.00 

LAB 0 3 - 3 1 - 2 0 1 3 Brandon Ward 8.00 96. 00 

LAB 03-31-2013 Charlie Aitken 5.00 60.00 

LAB 0 3- 31 - 2 0 1 3 Gage Vancoughnett 7 . 00 84.00 

LAB 0 3 - 31 - 2 0 13 James West 5.00 60.00 

LAB 0 3 - 31 - 2 0 1 3 James West 8.50 102.00 

LAB 03-31-2013 James West 8.00 96.00 

LAB 03 - 31-2013 Jonathan Kirk 8.50 102.00 

LAB 03 - 31-2013 Jonathan Kirk 9.00 108 . 00 

LAB 03-31 - 20 13 Jona than Kirk 9.50 114.0C 

LAB 03-31-2013 Jonathan Kirk 9.50 114.00 

LAB 03-31 - 2013 Jonathan Kirk 9.50 114. 00 

LAB 03-3 1-20 13 Jonathan Kirk 4.0 0 48.00 

LAB 03-31-2013 Jonathan Kirk 9 . 50 114.00 

LAB 0 3 - 31 - 201 3 Jonathan Ki r k 9.50 114 .00 

LAB 03-31-2013 Jonathan Kirk 8.50 102.00 

LAB 0 3 - 3 l - 2 0 1 3 Jonathan Kirk 7.CO 84 .0 0 

LAB 03-31-2013 Mark Hogg 8.50 102.00 

LAB 03 -31- 2013 Mark Hogg 9 . 00 108.00 

LAB 03 - 31 - 2013 Mark Hogg 7.00 84 . 00 

LAB 03 -31- 2013 Mark Hogg 9.50 114 .0 0 

LAB 03-31 - 201 3 Mark Hogg 9.0C 108.00 

LAB 03-31 - 201 3 Mark Hogg 5 . 00 60.00 ,.... LAB 03 -31-20] 3 Mark Hogg 9 . 50 114.00 
LAB 0 3 - 3 1 - 2 0 1 3 Mark Hogg 9.50 114. 00 

LAB 03 - 31-2013 !>';ark Hogg 8.50 102.00 

LAB 03 - 31-2013 Mark Hogg 7 .CO 84.00 

LAB 03 - 31 - 2013 Mike Pelletier 8.00 96.00 

LAB 03 -31- 2013 Mike Pelletier 9.00 108. 00 
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TC-002 Collingwood Pool 

Cat 

Acctg 
Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erec ting, Structures 
LAB03 - 31 - 2013 Mike Pelletier 
LAB03 - 31 - 2013 Mike Pelletier 
LAB 03-31-2013 
LAB 03-3 1- 2013 
LAB 03-31 - 20 13 
LAB 03 - 31 - 2013 
LAB 03-31 - 2013 
LAB 03- 31-2013 
LAB 03-31-2013 
LAB 03-3 1-2013 
LAB 0 3- 31 - 20 1 3 
LAB 0 3 - 3 1 - 2 0 1 3 
LAB 03-31 - 2013 
LAB 0 3 - 3 1 - 2 0 1 3 
LAB 03-31-2013 
LAB 0 3 - 3 1 - 2 0 13 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 0 3- 3 1 - 2 013 
LAB 0 3 - 3 1 - 2 0 13 
LAB 03 -3 1-2013 
LAB 03-31-2013 
LAB 03 - 31-2013 
LAB 03-31-2013 
LAB 03 - 31-2 013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 0 3 - 3 1 - 2 0 13 
LAB 03 - 31-2 013 
LAB 03-31 - 2013 
LAB 0 3- 31- 20 1 3 
LAB 0 3 - 31- 2 0 13 
LAB 03-31 - 2013 
LAB 03-31-2013 
LAB 03-31-2013 
LAB 03-31 - 2013 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 04-2 8-2 013 
LAB 0 4 - 2 8 - 2 0 1 3 
LAB 0 4-28-2013 
LAB 04-28 - 2013 
LAB 04 - 30 - 2013 
LAB 0 4-30 -2 013 
LAB 04 - 30 - 2013 
I.AB 04 - 30 - 2013 

Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelle t ier 
Mike Pe lletier 
Patrick Bernier 
Pat r ick Bernier 
Pat ri ck Be rnier 
Patrick Bernier 
Patrick Bernier 
Pat rick Bernier 
Patr ick Bernier 
Patrick Bernier 
Thomas Gould 
William Teahen-Jones 
Will iam Teahen - Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
Will i am Teahen - Jone s 
Willi am Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
William Teahen-Jones 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Barrow; Karl 
Barrow;Karl 
Barrow;Karl 
Boswell;Grant 
Boswell; Grar.t 
Boswell;Grant 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Barrow; Karl 
Barrow; Karl 
Bar.row; Karl 
Andrew Zamm)t 
David Clugston 
David Clugston 
David Clugston 

CJI0007625 

09-24-2018 Page 62 

Include Cl osed Jobs: Yes 

Units 

9.00 
9.00 
9.00 
4 . 00 
9.50 
9 . 50 
8.50 
7 . 00 
8.50 
9.00 
9.00 
9.50 
6 . 50 
9.50 
8.50 
7.00 
5 .00 
9 . 00 
9 .5 0 
9.50 

10.00 
9.50 
5.00 
7.50 

10.00 
9.50 
7.50 

18 . 00 

5.50 

93.00 

109 . 00 

117.00 

9.00 
9.00 

10.0 0 
9.50 

Amount 

108 . 00 
108 . 00 
1 08.00 

48.00 
114.00 
114.00 
102 .00 

84.00 
102 . 00 
108 . 00 
1 08.0 0 
114.00 

78 . 00 
114.00 
102.00 

84.00 
60.00 

108.00 
114. 00 
114.00 
120 . 00 
114.00 

60.00 
90.00 

120.00 
114 .00 

90 .00 
243 . 00 

7 2 .90 
4 . 74 

129.25 
38 . 78 

2.52 
1,929.77 

578 . 93 
37 . 65 

1 ,4 71.50 
4 4 1.48 
28.69 

2 ,74 9. 50 
824.88 

5 3 . 61 
108.00 
108.00 
1/.0.00 
114 . 00 
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" Acctg 
Cat Date Descript ion Units Amount ---

j. SPECIALTIES 
10-110 Labor for Erecting, Structures 

LAB 0 4 - 3 0 - 2 0 1 3 David Clugston 9.00 108.00 

LAB 04-30 - 2013 David Clugston 7.00 84.00 

LAB 0 4 - 3 0 - 2 0 1 3 David Clugston 8.50 102.00 

LAB 04-30 - 2013 David Clugston 8 . 50 102.00 

LAB 0 4 - 3 0 - 2 0 1 3 David Clugston 8 . 50 102.00 

LAB 0 4-30-2013 David Cl u gs t on 8 . 00 96. 00 

LAB 0 4 - 30 - 2013 David Clugston 3.50 42.00 

LAB 0 4 - 3 0- 2 0 l 3 Gage vancough nett 9 . 50 1 14 . 00 

LAB 04-30- 2013 Gage Vancoughne t t 9.50 114.00 

LAB '04-30-2013 Gage Vancoughnett 9 . 00 108.00 

LAB 04-30-2013 Gage Vancoughnett 6.00 72.00 

LAB 04-30 - 20 1 3 Gage vancou ghnett 3.50 42.00 

LAB 04-30-2013 Gage Vancoughnet t 10.50 126 . 00 

LAB 0 4 - 3 0 - 201 3 Jonathan Kirk 4 . 50 54 . 00 

LAB 04-30 - 2013 Jonathan Kirk 9.50 114 . 00 

LAB 04 - 30 - 2013 Jonathan Kirk 9 . 50 114.00 

LAB 0 4 - 3 0 - 2 0 1 3 Jonathan Kirk 9.00 108 . 00 

LAB 04 - 30 - 2013 Jonathan Kirk 9.50 114. 00 

LAB 0 4 - 3 0- 2 0 l 3 Jonathan Kirk 8 . 50 102.00 

LAB 04 - 30-2013 Jon athan Kirk 3.50 42 . 00 

LAB 04-30 - 2013 Jonathan Kirk 10 . 50 126 .0 0 

LAB 04 - 30-2013 Jonathan Kirk 1 0.00 120.00 

LAB 04-30-2013 Jonathan Kirk 9 . 50 114.00 

LAB 0 4 - 3 0 - 2 013 Jonat h an Kirk 9.00 108.00 

LAB 04 - 30-2013 Jonathan Kirk 9 . 00 108 . 00 

LAB 0 4 - 3 0 - 2 0 1 3 Mark Hogg 4.50 54.00 

LAB 04-30-20 1 3 Mark Hogg 9 . 50 114 .00 

LAB 0 4 - 3 0 - 2 0 1 3 Mark Hogg 4.50 54 . 00 

LAB 04-30 - 2013 Mark Hogg 9 . 00 108.00 

LAB 04 - 30 - 2013 Mark Hogg 9.00 108.00 

LAB 0 4 - 3 0 - 2 0 1 3 Mark Hogg 7 . 00 84 .00 

LAB 04 - 30 - 2013 Mike Pelletier 4.00 48.00 

LAB 0 4 - 3 0- 2 0 1 3 Mike Pelletier 10.00 120.00 

LAB 0 4 - 3 0 - 2 0 13 Mike Pelletier 9.50 114.00 

LAB 0 4 - 3 0 - 2 0 1 3 Mike Pelletier 9.00 108.00 

LAB 04-30 - 2013 Mike Pelletier 9.50 114 .00 

LAB 04-30 - 2013 Mike Pelletier 8.50 102.00 

LAB 0 4 - 3 0 - 2 0 1 3 Mike Pelletier 5 . 00 60.00 

LAB 04-30 - 2013 Mike Pelletier 10 . 50 1 26.00 

LAB 04-30-20 1 3 Mike Pelletier 10.00 120.00 

LAB 04-30-2013 Mike Pelletier 9.50 114 .00 

LAB 04-30-2013 Mike Pelletier 9 . 00 108 .0C 

LAB 04- 30-20 1 3 Mike Pelletier 8.00 96 . 0 0 

LAB 04 - 30-2013 ~ike Pelletier 4.00 48.00 

LAB 0 4 - 3 0 - 2 0 1 3 William Teahen-Jones · 9.50 114.00 

LAB 04 - 30 - 2013 William Teahen-Jones 9.00 108.00 
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Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
LAB04-30- 2013 William Teahen-Jones 
LAB05-1 2 - 2013 Hunt;Doug 
LAB05-12-2013 Hunt;Doug 
LAB05-12-2013 Hunt;Doug 
LAB 05 -1 2 -201 3 Barrow; Karl 
LAB05-12-2013 Ba rrow;Karl 
LAB05-1 2 - 2013 Barrow;Karl 
LABOS-12-2013 Boswell;Grant 
LAB05-1 2 -201 3 Boswell;Grant 
LAB05-1 2 - 2013 Boswell;Grant 
LAB05-15-2013 Andrew Zammit 
LAB05-15-2013 Andrew Zammit 
LAB05-15- 20 13 Andrew Zammit 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 0 5 -15 - 2 0 1 3 
LAB 05-15-2013 
LAB 0 5 -15 - 2 0 1 3 
LAB 05 - 15 -20.1 3 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 0 5-1 5- 201 3 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-15-2013 
LAB 05-26-2013 
LAB 05 - 26 -2 013 
LAB 05-26 - 201 3 
LAB 05-26 -201 3 
LAB 0 5 - 2 6 - 2 0 1 3 
LAB 05-26-2013 
LAB 05 - 26-20 1 3 
LAB 0 5 - 2 6 - 2 0 1 3 
LAB 05 -2 6-2013 
LAB 05 - 29-2013 
LAB 0 5 - 2 9 - 2 0 l 3 

LAB 05 - 2 9- 2013 
LAB 05 - 29 -2 013 
LAB 05 - 29-2013 

Andrew Zammit 
Andrew Zarnmit 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mike Pelletier 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier. 
Patrick Bernier 
Patrick Bernier 
Tra cy Hutchinson 
Tracy Hutchinson 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Rodney Boswell 
Rodney Boswell 
Hunt;Doug 
Hunt;Doug 
Hunt;Doug 
Barr.ow; Karl 
Barrow;Karl 
Barrow; Karl 
Boswell;Grant 
Boswell;Grant 
Boswell;Grant 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
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Unit s 

9.50 
102.00 

118. 00 

16 .50 

8.50 
9.50 
9.50 
9.50 
7.50 
9.50 

11.00 
12 .00 
8.00 
9.50 
9.50 
9.00 

10.50 
9.00 
9.00 
8.00 

12.00 
11.50 
12.5 0 
2.50 
2.50 
2.50 

88.00 

96. 50 

10.50 

7.00 
4 .00 
9.50 

10.50 
10.50 

Amount 

114.00 
1,377.00 

413.11 
26.85 

2 ,77 3.00 
831.94 

54.07 
342.39 
102.71 

6.67 
102.00 
114. 00 
114. 00 
114. 00 

90.00 
114.00 
132.00 
144 .00 

96. 00 
114 .00 
114 . 00 
108.00 
126.00 
108 .00 
108.00 

96.00 
180.00 
1 72 - 50 
187.50 

37.50 
40.00 
4 0.00 

1,188 .00 
356 . 42 

23.16 
2,267.75 

680.34 
44 ./.2 

21 7 . 88 
65.36 

4.25 
84.00 
4 8. 00 

114.00 
126.00 
126.00 
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Acctg 
Cat ~ Description 

j. SPECIALTIES 
10-110 Labor for Erecting, Structures 

LAB05-29-2013 Gage Vancoughnett 
LAB05-29-2013 Gage Vancoughnett 
LAB 05-29-2013 
LAB 0 5:... 29 - 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 0 5 - 2 9 - 2 0 1 3 
LAB 05-29-2013 
LAB 0 5 - 2 9 - 2 013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29- 20 13 
LAB 0 5 - 2 9 - 2 0 1 3 
LAB 0 5 - 2 9- 2 0 1 3 
LAB 05-29-2013 
LAB 0 5 - 2 9- 2 0 1 3 
LAB 0 5- 2 9 - 2 0 1 3 
LAB 0 5 - 2 9- 2 0 1 3 

LAB 05-29-2013 
LAB 05-2 9-2013 
LAB 05-2 9-2013 
LAB 05-29-2013 
LAB 05-2 9-2013 
LAB 0 5 - 2 9- 2 0 1 3 
LAB 0 5- 2 9- 2 0 1 3 
LAB 0 5 - 2 9 - 2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05 - 2 9-201 3 
LAB 05-2 9-2 0 1 3 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LAB 05-29-20J 3 
LAB 05-29-2013 
LAB 05- 2 9-2013 
LAB 05-29-2013 
LAB 05-29-2013 
LA Fl 0 5 - 2 9- 2 0 1 3 

LAB 05-29-2013 

Gage Vancoughnett 
Gage Vancoughnett 
Gage Vancoughnett 
Ja son McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jason McGown 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mark Hogg 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Mike Pelletier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Patrick Bernier 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Rodney Boswell 
Thoma s Gould 
Thomas Gould 
Thoma s Gould 
Tracy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
Tra cy Hutchinson 
Tracy Hutchinson 
Tracy Hutchinson 
William Teahen-Jones 
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7.00 
4.00 
9.00 

JO.SO 

5.50 
7.00 
6.50 
2. 5 0 

11 . 00 
12.50 

7.00 
4.00 
2.00 

10.50 
10 .00 

9.00 
7.00 
4.00 
2.00 
9.50 

10.00 
7.00 
4.00 
2.00 

9.50 
5.50 
7.00 
4.00 
1. 00 

10.50 
8.00 
9.00 
6 . 50 
2.50 

11. oc 
12.50 
7.00 
4.00 
2.00 

9.00 
9.00 
4.50 

14 .0 0 
9 . 00 
7.00 
7.00 

Amount 

84.00 
48.00 

108.00 
126.00 

66.00 
105 .00 

97.50 
37 . 50 

165.00 
187.50 

84 . 00 
4 8. 00 
24.00 

126.00 
120.0 0 
108.00 

84.00 
48 .00 
24.00 

114 . 00 
120.00 

8 4. 00 
4 8 . 00 
2 4.00 

114.00 
66.00 
84.00 
48.00 
1 2.0 0 

· 126.00 
96.00 

108.00 
104.00 

40.00 
176.0G 
2 00 . 00 

84.00 
48.0C 
2 4 .00 

108.00 
108 . 00 

54.00 
l 68 . 00 
108.00 

84 . 00 
8<'l . 00 



BLT Limited Partnership Cost Entries by Job 

TC-002 Collingwood Pool 

Acctg 
Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
LAB05-29-201 3 William Teahen-Jones 
LAB05- 29 -2013 William Teahen-Jones 
LAB 06-09 - 2013 
LAB 0 6-0 9-2013 
LAB 06-09- 20 1 3 
LAB 06 - 09-2013 
LAB 06-09 - 2013 
LAB 0 6 - 0 9- 2 0 1 3 
LAB 06-09-2013 
LAB 07-09 -2 013 
LAB 0 7 - 0 9 - 2 0 1 3 
LAB 07-09 - 2013 
LAB 0 7 - 09-201 3 
LAB 07 - 09 - 2013 
LAB 0 7-0 9 - 2013 
LAB 07 -0 9- 2013 
LAB 07-09 - 20 1 3 
LAB 07-09-2013 

Hunt;Doug 
Hunt;Doug 
Hunt; Doug 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Andrew Handt 
Jason McGown 
Jason McGown 
Jonathan Kirk 
Jonathan Kirk 

LAB07 -0 9-2013 Jona t han Kirk 
LAB 07 - 09-2013 
LAB 0 7 - 0 ~ - 2 0 1 3 
LAB 0 7-09-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09-2013 
LAB 07-09 - 20 1 3 
LAB 07 - 09-2013 
LAB 07-23-2013 
LAB 08-07-2013 
LAB 08 - 07-2013 
LAB 08 - 07-2013 
LAB 08-07 - 2013 
LAB 08-07-2013 
LAB 0 8 - 1 8 - 2 0 1 3 
LAB 0 8 - 18-2013 
J.,AB 08-1 8 - 2013 
LAB 08 - 19-2013 
LAB 08 -1 9-2013 

Jonathan Kirk 
Jonathan Kirk 
Mike Pe llet ier 
Mike Pelletier 
Thomas Gould 
Thomas Gould 
Thomas Gould 
Th omas Gould 
Thomas Goul d 
Thomas Gould 
Jason McGown 
Jason McGown 
Jason McGown 
Ja son McGown 
Jason McGown 
Barrow;Kar l 
Barrow;Kar l 
13arrow;Karl 
Andrew Handt 
Andrew Handt 

I.,AB 02-24 - 2014 {Rev) Br ia n Fellows 
LAB 02 -24 - 2014 (Rev) Brian Fe ll ows 

OTP.02 - 05-2013 Paul Lowry-Gas for Lift s 
OTH02-05-2013 Paul Lowry-Mac' s 
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Units 

4.00 
2.00 
5.50 

28.50 
37 . 00 
59.00 
75.50 

4.00 
1. 00 
1. 00 
9 . 50 
7.50 

12. 50 
3 . 50 
1. 00 
9.50 

11. 50 
.50 

1. 00 
3.00 
2.00 

. 50 
2.50 
2.00 
7.00 
4.00 
4.50 

] 2. 00 
11. 00 
10 . 50 
12.00 
10.50 
27.50 

9.50 
9.50 
7.00-
2.50 -

Labour Total 

Other Total 

Amount 

48.00 
24.00 
66.00 

342 . 00 
444 .0 0 
708 . 00 

1,019.25 
305.78 

19.88 
48 .0 0 
1 2 . 00 
1 2 .0 0 

114.00 
90 . 00 

2 12.50 
59.50 
12.00 

ll 4. 00 
138 . 00 

6.00 
12.00 
36.00 
24.00 

6.00 
30.00 
24.00 
84 . 00 
48.00 
54 .00 

204 . 00 
187 .00 
178.50 
204.00 
178.50 
646.25 
19 3.88 
12.60 

1] 4. 00 
11 4 . 00 

84.00 -
30 .00 -

J G9 ,15 2.91* 

1,384 . 1 4 
4 . 58 

J , 388 . 72* 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

j. SPECIALTIES 

Description 

10-110 Labor for Erecting, Structures 
SUB 07-31-2013 Wm. Whiteley Limited 
SUB07-31-2013 Wm . Whiteley Limited 
SUB07-31-2013 Wm . Whiteley Limited 
SUB07-31-2013 Wm. Whiteley Limited 
SUB07-31-2013 Wm. Whiteley Limited 
SUB07-31-2013 Wm. Whiteley Limited 
SUB07-31-2013 Wm . Whiteley Limited 
SUB07-31-2013 Wm. Whiteley Limited 
SUB08-31-2014 Burns Photography 

Units 

Subcontract Total 

Labor for Erecting, Structures Total 

10 -1 60 Equipment for Structure Crane 
EQP 01-31-2013 Battlefield Equipment Rentals 
EQP 02-26-2013 CRS Contractors Rental Supply 
EQP 02-2 6-2013 CRS Contractors Rental Supply 
EQP 02-26-2013 CRS Contractors Rental Supply 
EQP 02-26 - 2013 CRS Contractors Rental Supply 
EQP 02-26-2013 CRS Contractors Rental Supply 
EQP 02-28-2013 Battlefield Equipment Rentals 

Equipment Total 

OTH 02 -15-2 013 Gas for lifts /Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-15-2013 Gas for lifts/Paul petty cash 
OTH 02-28-2013 Gas for lifts/Paul petty cash 
OTH 03 -01 -2013 Gas for lifts/Paul petty cash 
OTH 03 -0 1-2013 TSC Stores/Paul petty cash 
OTH 04-11 - 20 13 Gas 
OTH 05 -10- 2013 Gas 

Other Total 

SUB 01-28-2013 TD Visa-Amherst Crane Rentals 
SUB 02-20-2013 Paul Lowry-Gas for l ifts 
SUB 02 -28- 2013 CRS Contractors Rental Supply 
SUB 02 -2 8-2013 CRS Contractors Rental Supply 
SUB 02 - 28-201 3 CRS Contractors Rental Supply 
SUB 02-28-2013 CRS Contractors Rental Supply 
SUB 02 - 28 - 2013 CRS Contractors Rental Supply 
SUB 02-28-201 3 TD Visa -Amhe rst Crane Rentals 
SUB C2 - 28-2013 (Rev) TD Visa-Amherst Crane Ren 
SUB 02 - 28-2013 TD Visa-Amherst Crane Rentals 
SUB 03-18-201 3 CRS Contractors Rental Supply 
SUB 03-18-7.013 CRS Contractors Rental Supply 

Arnount 

392.00 

632.00 

150 . 00 

625 . 00 
350.00 

2,149 . 00* 

112, 690.63* 

2,080.86 
2,030.00 
2,030.00 

830.00 
830 .00 
140.00 

8 , 003.02 
15,943 . 88* 

132.74 
47.79 
69.03 
66.37 

420.35 
353.98 

74 .3 8 
350.35 
338.93 

1, 853. 92* 

3,090.00 
33 6. 7 3 

2,089.40 
1,930.00 

75 .00 
175.00 
155 .00 

3(360.00 
3,360.00-
3, 360.CO 

75.00 
2 ,00 0.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

" Acctg 
Cat Date Description Units Amount ---

j . SPECIALTIES 
10-160 Equipment fQr Structure Crane 

SUB 03-18 - 2013 CRS Contractors Rental Supply 2,000.00 

SUB 03 - 18-2013 CRS Contractors Rental Supply 2 , 000.00 

SUE 03-18-2013 CRS Contractors Ren t al Supply 800.00 

SUB 03- 1 8-2013 CRS Contractors Rental Supply 800.00 

SUB 03-18-2013 CRS Contractors Rental Supply 2, 000.00 

SUB 03- 18-2013 CRS Contractors Ren t al Supply 166. 00 

SUB 03-25 - 2013 CRS Contrac t ors Rental Supp l y 843 . 40 

SUB 03-25-2013 CRS Contractors Rental Supply 55 . 20 

SUB 03 - 31 - 2013 CRS Co ntra ctors Rental Supply 75.00 

SUB 03-31-2013 CRS Contractors Rental Supply 1,900.00 

SUB 03-31-20 1 3 Collingwood Fuels Ltd . 31.43 

SUB 03 - 31-2013 Colli n gwood Fuel s Ltd. 323.91 

SUB 03-31-2013 Co ll i n gwood Fuel s Ltd . 323.75 

SUB 03 - 31-2013 CRS Contractors Ren t a l Supp l y 564.00 

SUB 03-31-2013 CRS Contractors Rental Supply 1,389.80 

SUB 04-15 - 20 1 3 CRS Contractors Rental Supply 2,000.00 

SUB 04-15-2013 CRS Contractors Ren t a l Supply 2 , 000.00 

(', . SUB 04 - 23-2013 CRS Contract ors Renta l s Supply 800.00 

SUB 04-26-2013 CRS Con t ractors Rental Supp l y 1,985.80 

SUB 04-30-2013 CRS Contractors Renta l Supply 4,380.00 

SUB 05-1 7-2013 CRS Contra ctors Rental Supply 2,067.80 

SUB 05-17-2013 CRS Contractors Ren t al Supply 2,030.00 

SUB 05-22 - 2013 CRS Contractors Rental Supply 4 , 300.00 

SUB 05 - 22-2013 CRS Co ntractors Rental Supply 800.00 

SUB 05 - 31-2013 CRS Contractors Renta l Supply 1,443.60 

SUB 05 - 31-2013 CRS Contractors Rental Supply 585.40 

SUB 05-31-2013 CRS Cont ractors Re ntal Supply 4,300.00 

SUB 06 - 28-20 13 CRS Contractors Ren t al Supply 1 , 480.00 

SUB 06-28-2013 CRS Contractors Rental .Supply 710.00 

SUB 06-28-2013 CRS Contractors Rental 920 . 00 

SUB 06-28-2013 CRS Contractors Rental 900.00 

SUB 06-30-2013 CRS Contractors Rental 1,496.00 

SUB 06 - 30 - 2013 CRS Contractors Rental 1 , 080.00 

SUB 07-31-2013 CRS Con tractors Rental Supply 92 0. 00 

SUB 07-31-2013 CRS Contractors Rental Supply 660.00 

SUB 07-31-2013 CRS Contractors Rental Si.:pply 930.00 

SUB 07-31 - 2013 CRS Contractors Rental Supply 150.00 

SUB 08-16-2013 CRS Contractors Rental Supply 450 . 00 

SUB 08-26-2013 CRS Contractors Rental Supply 755.00 

SUB 09-30 - 2013 CRS Contrac t or Rental Supply 2,500.00 

SUB 09 - 30-2013 CRS Contracto~ Rental Supply 2,692 . 60 

Subcontract Total 68 , 894.82* 

Equipment for Structure Crane Total 86, 692 . 62* 
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TC-002 Collingwood Pool 

Acctg 
Cat Date Description 

j. SPECIALTIES 
10-161 Digging Out Pool 

SUB03-31-2013 Arnott Construction 
SUB03-31-2013 Arnott Construction 

10-200 Assemble Pool Bleachers 
LAB07-23-2013 Jonathan Kirk 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 
LAB 07-23-2013 

Jonathan Kirk 
Jonathan Kirk 
Jonathan Kirk 
Thomas Gould 

LAB 07-23-2013 Thomas Gould 
LAB07-23-2013 Thomas Gould 
LAB07-23-2013 Thomas Gould 

Include Closed 

Units ---

Subcontract Total 

Digging Out Pool Total 

1 . 50 
10.00 
5.50 

10.00 
3.50 

11.00 
5.50 

10.50 
Labour Total 

Assemble Pool Bleachers Total 

10-350 Washroom Accessories 
SUB02-28-2014 Eastern Partitions Limited 
SUB02-28-2014 Eastern Partitions Limited 

Subcontract Total 

Washroom Accessories Total 

k. EQUIPMENT 
11-010 Bathroom Stalls 

SUB07-31-2013 Eastern Partition 
SUB 07-31-2013 Eastern Partition 
SUB 10-2 2-2013 Eastern Partitions 
SUBl0-22-2013 Eastern Partitions 

11-012 Vanity Tops 

j. SPECIALTIES Total 

Subcont~act Total 

Bathroom Stalls Total 

SUB 08-30-2013 BL Woodworking & Design 

~ 
SUB 08-30-2013 BL Woodworking & Design 
SUB 09-30-2013 BL Woodworking 
SUB 09-30-2013 BL Woodworking 
SUB 09-30-2013 BL Woodworking 

Jobs: Yes 

Amount 

1,402.50 
1,402.50* 

1,402.50* 

18.00 
120.00 

66.00 
120 .0 0 

42.00 
132 . 00 

66.00 
126.00 
690.00* 

690.00* 

770.00 
770.00* 

770.00* 

1,382,628.93* 

6,293.00 

544.00 
6, 837. 00* 

6,837.00* 

4,150.00 

2,450.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

k. EQUIPMENT 
11-012 Vanity Tops 

Description 

SUB 09-30-2013 BL Woodworking 

11-015 Washroom Accessories 
LAB07-09-2013 Jason McGown 
LAB 07-09-2013 Jason McGown 
LAB07-09-2013 Jason McGown 

SUB07-31-2013 Eastern Partitions 
SUB07-31-2013 Eastern . Partitions 
SUB07-31-2013 Eastern Partition 
SUB 07-31-2013 Eastern Partition 

· Uni ts 

Subcontract Total 

Vanity Tops Total 

8 . 00 
10.50 

6.50 
Labour Total 

Subcontract Total 

(', Washroom Accessories 

11-025 Contingency for Pool Equipment 
SUB 07-31-2013 Inter-Co 
SUB 07-31-2013 Inter-Co 
SUB 07-31-2013 Eastern Partitions 
SUB 07-31-2013 Eastern Partitions 
SUB 08-26-2013 Inter-Co Inc. 
SUB 08-26-2013 Inter-Co Inc . 

Subcontract 

Contingency for Pool Equipment 

11-030 Draught Beer System 
SUB 04-30-2013 Bodi am Improvements 
SUB 04-30-2013 Bo diam Improvements 
SUB 07-31-2013 Bodi am Improvements 
SUB 07-31-2013 Bodi am Improvements 

Subcontract 

Draught Beer System 

11-031 Existing Pool Tank Revisions 
,,,,... SUB 02-28-2013 PPL Aquatic, Fitness & Spa 

SUB 02-28-2013 (Rev) PPL Aquatic, Fitness & Sp 
SUB 02-28- 2 013 PPL Aquatic, Fitness & Spa 
SUB 02-28-2013 PPL Aquatic, Fitness & Spa 
SUB03-18-2013 PPL Aquatic, Fitness & Spa 
SUBC3-18-2013 PPL Aquatic, Fitness & Spa 

Total 

Total 

Total 

Total 

Total 

Amount 

700.00 
7,300 . 00* 

7,300.00* 

136. 00 
178.50 
110.50 
425.00* 

1,463.00 

2,119.00 
3,582 . 00* 

4,007.00* 

360.00 

829.00 

223.00 
1,412. 00* 

1,412.00* 

8,750.00 

8,800.00 
17,550.00* 

17' 550 .00* 

1,383.95 
1,383.95-

1,38 3 .95 

50,000.00 
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Tc~oo2 Collingwood Pool Include CJosed Jobs: Yes 

Cat 
Acctg 

Date 

k. EQUIPMENT 

Description 

11-031 Existing Pool Tank Revjsions 
SUB03-27-2013 PPL Aquatic, Fitness & Spa 
SUB03-27-2013 PPL Aquatic, Fitness & Spa 
SUBOJ-31-2013 Terry's Concrete Services 
SUB 03-31-2013 
SUB 04-23-2013 
SUB 04-23-2013 
SUB 05-23-2013 
SUB 05-23-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 
SUB 05-31-2013 

Terry's Concrete Services 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, fitness & Spa 
PPL Aquatic, fitness & Spa 
DRAW # 3 
DRAW # 3 
(Rev)DRAW # 3 
(Rev)ORAW # 3 

SUB06-27 -2013 PPL Aquatic, Fitness & Spa 
SUB06-27-2013 PPL Aquatic, Fitness & Spa 
SUB07-31-2013 PPL Aquatic, Fitness & Spa 
SUB 07-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 08-31-2013 
SUB 04-29-2014 
SUB 04-29-2014 
SUB 04-29-2014 
SUB 04 -29- 2014 
SUB 06-30-2014 
SUB 06-30-2014 
SUB 06-30-2014 
SUB 06 - 30 -2014 

PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic, Fitness & Spa 
PPL Aquatic Fitness & Spa 
PPL Aquatic Fitness & Spa 
PPL Aquatic Fitness & Spa 
PPL Aquatic Fitness & Spa 
PPL Aquatic, Fitness & SPA Gro 
PPL Aquatic, Fitness & SPA Gro 
PPL Aquatic, Fitness & SPA Gro 
PPL Aquatic, Fitness & SPA Gro 

Units 

Subcontract Total 

Existing Pool Tank Revisions Total 

11 -033 E.F. Lift 
SUB 12-19 -20 13 
SUB 12-19-2 013 
SUB 12-19-2013 
SUB 12-19-20 13 

Aquam Specialiste Inc. 
Aquam Specialiste Inc. 
Aguam Specialiste Inc. 
Aqu a m Specialiste Inc. 

11-10 5 Install Mirrors 
LAB 07-09-201 3 Mjke Pelletier 

Subcontract Total 

B.F. Lift Total 

2 .0 0 
Labour Total 

Amount 

5, 900.00 

2,800.00 

25,000 .0 0 

100,000.00 

100,000.00 

100, 000.00 -

135 , 245.00 

1,325 . 00 

332.49 

1,383.95 

12,716.05 

1,200.00 

1,850.00 

1,675 . 00 

33 6. 50 
341 , 147.94* 

341 , 147. 94* 

2 , 955.00 

220. 00 
3,175.00* 

3 , 175.00* 

2 4 . 0C 
2 4.00* 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Dat e 

k. EQUIPMENT 

Description Units 

Install Mirrors Total 

k. EQUIPMENT Total 

o. MECHANICAL SYSTEMS 
15-010 Plumbing Washrooms & Showers 

LAB 07-09-2013 Thomas Gould 7. 50 

MAT 07-31- 20 13 Home Depot 
MAT07-31-2013 Home Depot 
MAT07-31-2013 Home Depot 
MAT 07-31-2013 Home Depot 

Labour Total 

Material Total 

SUB09-25-2012 Dave Barrow-Save on Spas 
SUB 0 7 - 31- 2 0 1 3 
SUB 07 - 31 - 2013 
SUB 08-2 7-2013 
SUB 08-27 - 2013 
SUB 0 8 - 2 7 - 2 0 1 3 
SUB 08-27 - 2013 
SUB 08-27-2013 
SUB 08-27-2013 
SUB 08-27-2013 
SUB 08-27-2013 
SUB 08 - 27-2013 
SUB 08 - 27-2013 
SUB 08-27 - 2013 
SUB 08-27 - 2013 
SUB 09-30-2013 
SUB 09 - 30-2013 
SUB 09-30 - 2013 
SUB 09 -3 0- 2013 
SUB 09-30-2013 
SUB 09 - 30-2013 
SUB 09 - 30-2013 
SUB 09 - 30-2013 
SUB 09 - 30 - 2013 
SUB 10-31-2 013 
SUB 10-31-2 013 
SUB 10-31- 20 1 3 
SUB 10-31-2013 
SUB 10-31-201 3 

Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versa tech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versatech Mechanical 
Versa tech Mecha nical 
Versatech Mechanical 
Versatech Mecha n ical 
Global Industrial Canada 
Global Industrial Canada 
Global Industrial Canada 
Global Indus trial Canada 
(Rev )Gl oba l Indu stria l Canada 
(Re v )Gl oba l I ndustrial Canada 
(Re v )Global Indu s trial Canada 
(Rev )Gl oba l Industrial Canada 

TD Visa-global Indu strial 
OSK Electric 
OSK Electr ic 
Versatech Mechanical 
Versatech Me chanica l 
Versatech Mechanica l 

SUB iC - 31-2013 Versatech Mechanical 
SUB 10 - 31-2013 Versatech Mechanical 

Amount 

24 . 00* 

381,452.94* 

90.00 ' 
90 .00* 

8 9. 98 
3.97 

23.97 
4 9. 61 

167.53* 

3,982.30 

43,207 .4 1 

48,792.59 

2 , 298.85 

1,300 . 00 

2,645.00 

2 , 294.25 

1, 581.25 

888.00 

113. 98 

888.00-

113.98-
1,001.98 

3,850.00 

9,407.58 

1.518.00 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date Desc r iption 

o. MECHANICAL SYSTEMS 
15-0JO Plumbing Washrooms & Showers 

SUBl0 - 31-2013 Versatech Mechanical 
SUBl0-31-2013 Versatech Mechanical 
SUB 10-31-2013 
SUB 10-31-2013 
SUB 10-31-2013 

Versatech Mechanical 
L-Ray Plumbing & Heating 
L-Ray Plumbing & Heating 

Subcontract Total 

Plumbing Washrooms & Showers Total 

15-100 HVAC 2 Heat/Cool Carrier Units 
MAT07-25-2013 Home Depot 

SUB 05-31-2013 Versatech Mechanical 
SUB 05-31-2013 Versa tech Mechanical 
SUB 06-30-2013 Versatech Mechanical 
SUB 06-30-2013 Versatech Mechanical 
SUB 07-31-2013 Versatech Mechanical 
SUB 07-31-2013 Versatech Mechanical 

Material Total 

Subcontract Total 

HVAC 2 Heat/Cool Carrier Units Total 

15-101 Gas 
SUBOl-31-2013 Enbridge 
SUB03-31-2013 Enbridge 

15-210 Sprinkler Main 
LAB07-23-2013 Rodney Boswell 

SUB 04-26- 2 013 Vipond Fire Protection 
SUB 04-26-2013 Vipond Fire Protection 
SUB 0 4-3 0- 2 013 Vipond Fire Protection 

Subcontract Total 

Gas Total 

2 . 00 
La b o u r Total 

SUB 04-30-2013 (Rev) Vipond F'ire Protection 
Sl.JB 04-30-2013 Vipond Fire Protection 
SUB 04-30- 2 013 Vipond Fire Protection 
SUB 05-3 1-2013 Vipond Fire Protection 
SUB 05-31-2013 Vipond Fire Protection 
SUE 06-28-2013 Vipond Fire Protection 
SUB 06-28-2013 Vipond Fjre Protection 
SUB 06 -2 8 - 2013 Viponci Fire Protection 
SUB 0 6-28-2013 Vipond Fire Protection 

Amount 

1,495.00 

1,162.00 

1,312 . 83 
125,849 . 04* 

126,106 . 57* 

179 .32 
179.32* 

291,510.00 

191,711.79 

3,778.21 
487,000.00* 

487,179.32* 

92.83 
1,592.02 
1,684.85* 

1,684 .85* 

32.00 
32.00* 

18,967.50 
18,967.50 
18,967.50:-

2,880.00 

2,520.00 

15,432.49 

755.80 
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TC-002 Collingwood Pool 

Acctg 
Cat Date Descrietion 

o. MECHANICAL SYSTEMS 
15-210 Sprinkler Main 

SUB06-30-2013 Vipond Fire Protection 
SUB06-30-2013 Vipond Fire Protection 
SUB06-30-2013 Vipond Fire Protection 
SUB06-30-2013 Vipond Fire Protection 

Include Closed 

Units 

Subcontract Total 

Sprinkler Main Total 

o. MECHANICAL SYSTEMS Total 

p. ELECTRICAL 
16-200 Electrical Distribution 

MAT 06-30-2013 Home Depot 
MAT 07-31-2013 Home Depot 
MAT02-28-2015 Dave Barrow - Princess Auto 

SUB 1 2 - 31 - 2 0 12 OSK 
SUB 12-31-2012 OSK 
SUB 04-25-2013 OSK 
SUB 04-25-2013 OSK 
SUB 05-31-2013 OSK 
SUB 05-31-2013 OSK 
SUB 05-31-2013 OSK 
SUB 05-31-2013 OSK 
SUB 06-27-2013 OSK 
SUB 06-27-2013 OSK 
SUB 06-30-2013 OSK 
SUB 06-30-2013 DSK 
SUB 07-31-2013 OSK 
SUB 07-31-2013 OSK 
SUB 10-31-2013 OSK 
SUB 10-31-2013 OSK 
SUB 10-31-2013 OSK 
SUB 10-31-2013 DSK 
SUB 10-31-2013 DSK 
SUB 10-31-2013 OSK 
SUB 12-31-2013 OSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 DSK 
SUB 12-31-2013 OSK 
SUB 12-31-2013 OSK 

Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
E+ectric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 
Electric 

Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc . 
Inc. 
Inc. 
Inc. 

Inc. 
Inc. 
Inc . 
Inc . 
Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc. 
Inc . 
Inc. 
Inc. 
Inc. 
Inc. 

Material Total 

Jobs: Yes 

Amount 

2,644 . 20 

1,862 . 00 
45,061 . 99* 

45,093.99* 

660,064.73* 

94.00 
37.95 

209.97 
341.92* 

27,500.00 

8, 690.00 

3,000.00 

20,990.00 

27,500.00 

27,500.00 

2,100 . 00 

114.00 

114.00 

85 3 .51 

1, 140 . 00 

3, 367 . 20 

963. 00 

569.40 
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TC-002 Collingwood Pool Inclucie Closed Jobs: Yes 

Acctg 
Date 

p. ELECTRICAL 

Description 

16-200 Electrical Distribution 
SUB12-31-2013 OSK Electric Inc. 
SUB12-31-2013 OSK Electric Inc. 
SUB 12-31- 2013 
SUB 12-31-2013 
SUB 12-31-2013 
SUB 12-31-2013 
SUB 12 - 31-2013 
SUB 12-31 -2013 
SUB 1 2-31-2013 
SUB 12-31-2013 
SUB 12-31-2013 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 01-24-2014 
SUB 06-30-2014 
SUB 06-30-2014 
SUB 06-30-2014 
SUB 06-30-2014 
SUB 06 - 30-2014 
SUB 06 - 30-2014 
SUB 06-30-2014 
SUB 06-30-201 4 
SUB 07-21 - 2014 
SUB 07-21-20 14 

OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc . 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc . 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
DSK Electric Inc. 
(Rev)DSK Electric Inc. 
(Rev)DSK Electric Inc . 

OSK Electric Inc. 
DSK Electric Inc. 
DSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electri.c Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electric Inc. 
OSK Electr ic Inc. 

Units 

Subcontract Total 

Electrical Distribution Total 

16-201 Services into building by city 
SUBOl-15-2013 OSK Electric Inc. 
SUBOl-15- 20 13 OSK Electric Inc . 

Subcontract Tota l 

Services into building by city Total 

16-203 Temp Power Service 
SUB 12-07-2012 DSK Electric Inc. 

Amount 

2,946.00 

5,661.00 

6,660.00 

1,818.00 

2,275.40 

25,224.60 

1,195.80 

1,475.40 

805.20 

805.20-

805.20 

800.40 

1,341.60 

2 , 139.00 

670.80-

1,000.00 
177 , 072.71* 

177,414.63* 

2 ,840 .00 
2,840 . 00* 

2,840.00* 
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TC-002 Collingwood Pool Include Closed Jobs: Yes 

Cat 
Acctg 

Date 

p. ELECTRICAL 

Description 

16-20 3 Temp Power Service 
SUB12-07-2012 DSK Electric Inc . 

Units 

Subcontract Total 

Temp Power Service Total 

16-500 Light Fixtures 300 Watt Metal 
MAT04-13-2015 Paul Lowry - Collingwood HHBC 
MAT04-14-2015 Home Depot - 6020331 
MAT 04 -14-2015 Home Depot - 6020355 

Material Total 

SUB 05 - 31-2013 DSK Electric Inc . 
SUB 05-31-2013 DSK Electric Inc. 

Subcontract Total 

Light Fixtures 300 Watt Metal Total 

p. 

q. CONTINGENCY 
17-010 Lockers 

SUB 06-30-2 013 TD Visa-Global Industrial 
SUB 06- 30-2013 TD Visa-Global Indus t rial 
SUB 0 7 - 21 - 2013 TD Visa-G l obal Industrial 

17-107 Change Room Benche s 
SUB07-31-2013 Aquam Specialiste 
SUB 07-31-2013 
SUB 07-3 1- 2 013 
SUE 07 - 31 -20J 3 

Aquam Specialiste 
Aquam Specialiste 
Aquam Specialiste 

ELECTRICAL Total 

Subcontract Total 

Lockers Total 

Subcontract Total 

Change Room Benches Total 

17-109 View Area Seating 
LAB 07-07-2013 Hunt; Doug 
LAB 07 - 07 - 2013 Hunt; Doug 
LAB 07-07 - 2013 Hunt; Doug 
LAB 07 - 09 - 2013 Jason McGown 

SUB 06-30- 2 013 TD V.isa-flighland P rodcts Grp 

4 . 50 

3.00 
Labour Total 

Subcontract Total 

Amount 

2,366.71 
2,366 . 71* 

2 , 366.71* 

43.98 
211 . 54 
14.03 

269.55* 

40,928 . 25 
40,928.25* 

41,19 7.80* 

223,819.14* 

867.85 
47.25 
71.86 

986. 96* 

986.96* 

5 , 400. 00 

2 93 . 10 
5,693 . 10* 

5,693 . 10* 

60 . 75 
18.23 

1. 18 

51.00 
131.16* 

9 , 369.63 
9,3 69.63* 
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TC- 002 Collingwood Pool 

Cat 
Acctg 

Date 

q . CONTINGENCY 

r. PATIO 
18 - 101 Co nc r ete 

Description 

LAB07 - 09-2013 Thomas Gou l d 

MAT06-30-2013 Home Depot 

18 - 102 Move Ramps 
LAB 07-09 - 2013 Andrew Handt 

18-500 Equipment 
SUB 01 - 30- 20 14 Colorado Time 
SUB 0 1-30- 2 014 Colorado Time 
SUB 01 - 30-2014 Colorado Time 
SUB 01-30-2014 Colorado Time 
SUB 06 - 22- 2 015 Colorado Time 
SUB 06 - 22-2015 Colorado Time 

Include Closed Jobs: Yes 

Units ---

View Area Sea t ing Total 

q . CONTINGENCY Total 

3.00 
Labour Tot al 

Material Total 

Concrete Tota l 

.50 
Labour Total 

Move Ramps Total 

Systems 
Systems 
Systems 
Systems 
- Exchange 
- Exchang 

Subcontract Tot a l 

Equipment Total 

r. PATIO Total 

Collingwood Pool Total 

Report Total 

Amo unt 

9,500 . 79* 

16 , 180 . 85* 

36.00 
36 . 00* 

98.90 
98 . 90* 

134.90* 

6.00 
6.00* 

6.00* 

35 , 250 . 00 
l , ·84 5 . 00 
3 , 150.00 

350 . 00 
2,258.40 

175 . 00 
43,028.40* 

43,028.40* 

43 , 169 . 30* 

4 , 361,291.14* 

4,361 , 291.14* 


